

Educational (191 /) Department.

ORDINARY MS.

G.O., No. 729

DATED 16-10-1911.

Duplicate for.
(original in sent)

[Despatch Abstract.]

Buildings
Extending up to 31st Oct^r 1911, the
time allowed for the completion of the work of
providing additional accommodation for the
Kobbe College, Masulipatam -

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

[H. A. L.]
68
2,000-25-2-08.

EdC

LEGISLATIVE DEPARTMENT.

CURRENT FILE.

CONTENTS.

From	Number.	Date.	Pages.
Ne D. P. J.	6820	7-10-11	2.

PAPERS PUT UP WITH CURRENT No. _____

Papers of the department to which the current belongs.

Number.	Date	Original (=O.) or spare copy (=S. C.)	Remarks. (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Reference department.

Papers of other departments.

Department.	Number.	Date.	Original (=O.) or spare copy (=S. C.)	Despatcher to note the return of the papers to the departments concerned.

Stock Form No. 185.
1,000—2-5-10.

500 Nos 22-7-11
570/1910
31/10-31-5-1910
376-2-7-10.
EDUCATIONAL DEPARTMENT.

Received 191 Registered *U* 10. 1911. 3

Subject.

Submitting with recommendation copy of a letter from
the Principal, Noble College, Masulipatam, requesting an
extension of time for the completion of the new laboratories.

ENCLOSURES.

No.

Ref on Cur No. 6820 / 11.

Spare copies

Station, Madras, Dated the 9th October 1911.

From / Name / The Hon'ble Mr. J.H. Stone, M.A., F.R.H.S.,

(Designation) / AG. Director of Public Instruction,

To The Secretary to the Government of Madras, Madras.

Educational Department,

Su,

M. S. S.

2
Noble College,
Masulipatam,

4
21st September 1911.

From

The Rev. W.C. Penn, M.A.,

Principal, Noble College,

M a s u l i p a t a m .

To

The Director of Public Instruction,

M a d r a s .

Sir,

With reference to your Proceedings Dis No.
5290 of 1911, dated 12th August 1911, I have the honour
to request that the time for the completion of the new
laboratories be extended to October 31st, as our building
operations have been delayed by rain and other causes over
which I have no control. The vouchers will be forwarded
by November 30th as requested.

I have the honour to be,

S i r,

Your most obedient servant,

(Sd) William C. Penn,

P r i n c i p a l .

Ref on Our No. 6820 / 11., dated 9th October 1911.

Submitted to Government with reference to G.O.

No. 500 Educational, dated 22nd July 1911 and recommended.

(Sd) R.G. Grieve,
for Director of Public Instruction.
(True Copy)

R. G. Grieve
For Director of Public Instruction

Papers to be read in Proceedings:—

Again G.O., No. 570^{ES} dated 30-9-1910.

Again G.O., No. 500^{ES} dated 22-7-1911.

Current No. _____ From the _____, No. _____, dated _____ 190 .

" " " " " " " " " " " "

" " " " " " " " " " " "

ORDER. No. 729, dated 16.10.1911.
mis.

The time allowed in fo. No
A. 500^{ES} 22-7-11 for the completion
of the work of providing
additional accommodation
for the Noble College, Masaka
patam will be further extended
up to 31st Oct^r 1911.

least 7/8
2.11.11

SAL
11/11.

RA
2.11.11

To
The S.P.C.
AGC
3/11/11

Note - This is one of the papers
included in the packet, pursuant
to the Secretary of State - fo. No
A 500^{ES} 22-7-11 in which an
extension of time was granted
for

4
b
for the completion of the
building in question was put
up for the original current &
is not available.

~~Sept~~ A draft order had been
11/11 approved but the order
did not issue.

Re.
2.11.11

Stock Form No. 135.
4,000-9-5-10.

EDUCATIONAL DEPARTMENT.

Received 191 , Registered 12-10-1911.

Subject.

Submitting for favourable consideration of Government
an application from the Principal, Noble College, Masulipatam
praying for an extension of time for the completion of the
construction of the New laboratories attached to the Institution.

ENCLOSURES.

No.

Ref. on Current No. 6820/11

Spare copies

Station Madras , Dated the 9th October 1911.

From (Name) The Hon'ble Mr. J.H. Stone, M.A., F.R.H.S.,

(Designation) Ag. Director of Public Instruction.

To The Secretary to the Government of Madras,
Educational Department.

Sr.

500
11/10

1
Noble College, Masulipatan,

21st September 1911.

From

The Rev. W.C. Penn, M.A.,

Principal, Noble College,

M a s u l i p a t a m .

To

The Director of Public Instruction,

M a d r a s .

Sir,

With reference to your Proceedings Dis. No. 5290/11 dated 12th August 1911, I have the honour to request that the time for the completion of the New Laboratories be extended to October 31st as our building operations have been delayed by rain and other causes over which I have no control. The vouchers will be forwarded by November 30th as requested.

I have the honour to be,

S i r,

Your most obedient servant,

/Sd/ W. C. Penn

P r i n c i p a l .

R. C. No. 6820 dated 9th October 1911.

Submitted to Government with reference to G.O. No. 500 Educational dated 22nd July 1911 and recommended.

P.V.S.

R. G. Arive
For Director of Public Instruction.

READ AGAIN G.O., No. 570 ~~580~~, dated 30 - 9 - 1910.
 " " " " 580 - Q. " 22 - 7 - 1911.

READ ALSO :—

C. No. 2505, From the D.O. I, No. 6820/4 dated 9-10-1911

191

191

ORDER.

Ken:

No. 14, dated 10.10.191

The date fixed in G.O. 570 Vol 3
30 - 9 - 10 for the completion of the
additional building for the Noble
College, Masulipatam, will be further
extended up to 31st October 1911.

14. co. 4

$$\frac{8}{15} \rightarrow 10\%$$
$$\frac{20}{14 \cdot 10^{-1}}$$

To, the Hon. P. J.
A. G.

When given for copying _____
 When copied _____
 When examined _____
 When signed _____

191

READ AGAIN G.O., No. 191

DATED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT.

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH IN ORIGINAL.

N.B.—

A = Copy in full.
 B = Not to be copied.
 P = Copy abstract only.
 Q = Copy Heading only.