

Educational (191/) Department.

ORDINARY MS.

G.O., No. 760

DATED 1-11-1911

[Despatch Abstract.]

Buildings.

~~to~~ Extending up to 31st Decr 1911 and
29th Decy 1912 respectively the time fixed for
the completion of the American Protestant Mission
High School Madanapalle and for the submission
of the certificate of actual expenditure
incurred on the work.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

CURRENT FILE.

CONTENTS.

From	Number.	Date.	Pages.
[2579)	S. P. 2	725/11	19-10-11

CURRENT No. 2579

of the department to which the current belongs.

GO	Number.	Date	Original (=O.) or spare copy (=S. C.)	Remarks. (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Referen. department.
	2579	24-6-11			
	4862	26-1-11	Se		


Papers of other departments.

Department.	Number.	Date.	Original (=O.) or spare copy (=S. C.)	Despatcher to note the return of the papers to the departments concerned.

Govt Form No. 135.
4,000-9-6-10.

EDUCATIONAL DEPARTMENT.

Received 191 , Registered 24.10.1911.



Subject.

3

Submitting with recommendation copy of a letter from the Correspondent, A.A.M. High School, Madanapalli, requesting an extension of time for the completion of the building now under construction.

ENCLOSURES.	
No.	
Spare copies	

Ref on Cur No. 7215 / 11.

Station Madras, Dated the 19th October 1911.

From (Name) The Hon'ble Mr. J.H. Stone, M.A., F.R.H.S.,

(Designation) AG. Director of Public Instruction,

To The Secretary to the Government of Madras, Madras.

Educational Department.

Gn.

1000
23/10/11

Madanapalle, September 29, 1911.

To

The Inspector of Schools,

Third Circle, Bellary.

4

Sir,

Owing to the great inconveniences to which the contractor of our new High School building has put us I find myself forced to ask for an extension of three (3) months in which to complete the work upon which Government has offered a grant. There are circumstances because of which the contractor has not as yet completed the work and I feel that he might be granted an extension of time. Fever has simply raged among his workmen and owing to the large amount of other building in progress at this place the extension is ^{an} unavoidable necessity. I trust that you will see the reasonableness of my request and that there will be no hindrance to the granting of the same.

I have the honour to be,

S i r,

Yours faithfully,

(Sd) B. Rottschaefer,

Correspondent of the A.A.M. Sec. Schl.

Ref on Cur No. 7215 / 11., dated 19th October 1911.

Submitted to Government with reference to G.O.

No. 48 Educational, dated 26th January 1911 and recommended.

R. A. Griener

for Director of Public Instruction.

M. S. S. r

BK

[L.M.]
[M.]
[M.]

NOTE FILE.

O. No. 2579 From the D. P. 2 No 7215/11, dated 19-10-1911.

SUBJECT.

Extension of time for the completion of
the American Aest Mission high school,
Madanapalle.

The extension of time applied for,
which is recommended by the D. P. 2, may be
sanctioned.

2. The draft order below is for approval.

74
20-10-11.

20 *RC*
30.10.11.

S. R. N.
31

[for No 760 and 1-11-11]

READ AGAIN G.O., No. 48 Edl, dated 26th January 1911.

" " " " " " " " 1911.

READ ALSO:-

C. No. 2579, From the S. P. D., No. 725/4, dated 19-10-1911.

" " " " " " " " 1911.

" " " " " " " " 1911.

ORDER.

No. 760, dated 1. 11. 1911.

secy mis

building for the

The times fixed in Govt No 48 Educational dated 26th January 1911 for the completion of the American Aired-Mission High School, Madanapalle and for the submission of the certificate of actual expenditure incurred on the work, will be extended up to 31st December 1911 and 29th January 1912. Respl.

9/11
20-10-11

Re
20. 10. 11.

31. 10. 11.

20

The D. P. D. Secy
A. B. 2/11/11

When given for copying _____
 When copied _____
 When examined _____
 When signed _____

191

HEAD AGAIN G.O., No.
 191

, DAYED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT.

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
 IN ORIGINAL.

N.B.—

A = Copy in full.
 B = Not to be copied.
 P = Copy abstract only.
 Q = Copy Heading only.