

Educational (1913) Department.

MISCELLANEOUS.

G.O., No. 210

DATED 8. 3. 13.

[Despatch Abstract.]

G. M. S. Sharkey Memorial Girls' Boarding + High School, Marulipatam.

Extending up to 31st March 1914 and 30th April 1914 respectively the dates fixed for the completion of the additional buildings for the — and for the submission of the certificate of actual expenditure incurred on the work.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Stock Form No. 151.
10,000—30-7-07.

EDUCATIONAL LOCAL AND MUNICIPAL DEPARTMENT.

CURRENT No. 574 ²⁰¹
24/2/13

Received 190 , Registered 2 FEB 1913 190

Subject.



Sharkey School Buildings, Masulipatam.

Recommending that the date of completion of the --
be extended to 31st March 1914.

ENCLOSURES.

No.

Spare copies

Re No. 115 2/13

Station M a d r a s , Dated the 21st February 1913.

From (Name) The Hon. Sir ALFRED GIBBS BOURNE, D.SC.,
F.R.S., K.C.I.E.,
(Designation) Director of Public Instruction, Madras.

To The Secretary to the Government of Madras,
Educational
~~XXXXXXXXXXXX~~ Department.

Sr,

9/2/13 ✓

Copy of letter dated 6th February 1913, from the Rev. W. C. Penn, M.A., Principal, Noble College, Masulipatam, to the Director of Public Instruction, Madras.

With reference to your Proceedings, Dis, No. 342 of 1912, dated 16th January 1912, I have the honour to state that the construction of the Sharkey School Buildings is just begun, and to therefore request that the date of completion be extended to March 31st 1914.

(True copy)

Submitted to Government with reference to their G. O. No. 900, Educational, dated 20th December 1912 and recommended that the extension asked for be granted.

847
/

/ R. A. Annu
For Director of Public Instruction.

K.V.T.

READ AGAIN G.O. No. _____, dated _____ 191

191

READ ALSO:—

C. No. 574, From the L.P.I. R.C. No. 1152/13 dated 21. 1. 1913.

191

191

ORDER

No 210 his dated 8. 3. 1912.

и и

[A quies extension without
any reason assigned seems
rather a large order, but
I see the last amendment of the
Trust in our Code has
struck out the time condition
in the old Art. 5-1 (iv).]

The dates fixed in G.O. No. 900 Estt., dated 20th December 1911 for the completion of the ~~additional~~ ^{additional} ~~extra~~ buildings for the C. M. P. Sharkey Memorial girls' Boarding and High School, Nasulipatam, and for the submission of the certificate of actual expenditure incurred on the work will be ~~for the~~ extended upto 31st March 1914 and 30th April 1914, respectively.

$$\frac{8N}{14 \cdot 3 \cdot 13} \cdot \frac{9}{5 \cdot 2 \cdot 13}$$

~~6.3.12~~ Ld.
7.9.12

L
 ✓
 ✓
 H. B. P. (SA)
 H. A. J. (SA) *OK* *10.2.53*
10.2.53

When given for copying _____
 When copied _____
 When examined _____
 When signed _____

191

READ AGAIN G.O. No. _____, DATED
 191 .

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT.

A A A A A A A

LETTER OF GOVERNMENT.

DOCUMENT WITH DETTS.

PAPERS NOT FILLED UP, SENDS BLANKS FOR DISPATCH
 IN ORIGINAL.

V.S.—

A = Copy in full.
 B = Not to be copied.
 P = Copy abstract only.
 Q = Copy heading only.