

Government of Madras.

EDUCATIONAL DEPARTMENT.

Recd.

Regd.

} 1913

Enclosures

Spare copies

G.O. No. 1174, 9th December 1913.

Building grant.

Approving, with remarks, the deviation statements relating to the construction of a building for the Hindu High School, Ambasamudram, and raising the maximum amount of the grant sanctioned for the school from Rs. 17,500 to Rs. 20,315.

2

Government of Madras.

EDUCATIONAL DEPARTMENT.

Recd.

} 1913

Enclosures

Regd.

Spare copies

G.O. No. 1174, 9th December 1913.

Building grant.

Approving, with remarks, the deviation statements relating to the construction of a building for the Hindu High School, Ambasamudram, and raising the maximum amount of the grant sanctioned for the school from Rs. 17,500 to Rs. 20,315.

GOVERNMENT OF MADRAS.

EDUCATIONAL DEPARTMENT.

READ—the following papers :—

I

G.O. No. 995, Educational, dated 12th November 1912.

ABSTRACT.—Sanctioning as a special case, a grant not exceeding Rs. 11,670 towards the cost of construction of a building for the Hindu High School, Ambāsamudram.

II

G.O. No. 241, Educational, dated 20th March 1913.

ABSTRACT.—Sanctioning, as a special case, and in modification of the previous order on the subject, a grant of Rs. 17,500 towards the cost of construction of a building for the Hindu High School, Ambāsamudram.

III

Letter—from the Correspondent, Hindu High School, Ambāsamudram.

To—the Director of Public Instruction.

Dated—the 12th September 1913.

No.—28.

I have the honour to request that permission may be granted to carry out the following deviations in the construction of the new school building towards the cost of which a grant of Rs. 17,500 was sanctioned in G.O. No. 241, Educational, dated 20th March 1913, and that a grant of Rs. 1,880, which is half the excess expenditure to be incurred in this behalf as shown in the statement attached, may be sanctioned.

2. The following table shows the deviations and the reasons for which it is proposed to carry them out :—

Item number in the original estimate.	Serial number.	Deviations proposed to be carried out.	Reasons.
14	1	Washing the outside of the building with two coats of Marse's "Calcarium distemper."	To avoid the glare of whitewashing in sun-light.
16	2	Paving the ground floor with Cuddapah slabs and outstone work at the edges of the verandahs.	As suggested by the Divisional officer, Public Works Department, inspecting the work, to make the flooring durable and stand wear and tear.
31	3	The door shutters in the first floor to be panelled one-third and glazed two-thirds and the window shutters to be fully glazed.	To admit light but at the same time to exclude the high wind of the south-west monsoon.
34	4	To provide a cast-iron staircase with cast-iron railings.	To have a staircase that would not sound.
35	5	To construct the passage between the verandahs above the staircase with cement concrete.	Do.
36	6	To provide the above with cast-iron railings	Do
..	7	To construct a latrine—Sanitary Board's type—design No. 112-A.	As suggested by the Chief Engineer.

3. There are enclosed herewith detailed and abstract estimate for the deviations proposed, and a statement showing in detail (1) the expenditure for the proposed deviations, (2) the amounts provided for the corresponding items in the original estimate and (3) the difference between the amounts which is the excess expenditure to be incurred.

N.R.C. No. 1874, dated 2nd October 1913.

Submitted to Government and recommended that the proposed deviations may be approved. A half-grant on the excess expenditure may also be sanctioned.

2. A plan of the proposed new latrine is submitted in triplicate.

A. G. BOURNE, D.Sc., F.R.S., K.C.I.E.,
Director of Public Instruction.

IV

Letter—from the Correspondent, Hindu High School, Ambāsamudram.

To—the Director of Public Instruction.

Dated—the 18th September 1913.

No.—32.

Owing to a rise in wages and prices of building materials all round during the year, the expenditure on the construction of the first floor, tiffin shed and boys' reading-room in the new school building for which a grant of Rs. 17,500 was sanctioned in G.O. No. 24, Educational, dated 20th March 1913, will exceed the sum provided for them in the estimate submitted with the application for grant by Rs. 3,140.

I have the honour to request, therefore, that a supplemental grant of Rs. 1,570, equal to half the difference between the estimates, may be sanctioned.

2. A revised estimate based on the actual cost of materials and wages prevailing locally and statements showing in detail the difference between the original and revised estimates and the amounts for which a supplemental grant is claimed are enclosed for reference.

N.R.C. No. 1874, dated 2nd October 1913.

Submitted to Government and recommended.

A. G. BOURNE, D.Sc., F.R.S., K.C.I.E.,
Director of Public Instruction.

V

Note by the Chief Engineer, Public Works Department, dated
2nd December 1913, No. 9219-C.

The Director of Public Instruction submits for sanction, through the Educational Department, two deviation statements, as detailed below, amounting to Rs. 6,900, in connection with the construction of the Hindu High School at Ambāsamudram, Tinnevely district, for which an estimate, amounting to Rs. 35,000, was sanctioned in G.O. No. 995, Educational, dated 12th November 1912.

2. No. 1 Deviation statement.—For excesses due to the rise in price of materials and higher wages of work people, Rs. 3,140.

3. No. 2 Deviation statement.—For substituting—

	RS.
(a) Cuddapah slabs for floor instead of concrete	1,607
(b) For an iron staircase instead of a wooden one	911
(c) Calcarium wash instead of ordinary lime wash	458
(d) Increased rates for ferro-concrete platform landing and cast-iron hand rails.	161
(e) Increased amount for contingencies and supervision	233
(f) For constructing a latrine of twelve seats instead of six	390

4. The deviation statements have been scrutinized in the Chief Engineer's office and the following remarks made regarding them :—

(1) In the first of the above deviation statements the excesses are due to rise in the price of materials and high wages of work people as detailed in the data lists submitted and they are considered fair and recommended for acceptance.

(2) In the second statement a cast-iron staircase is substituted for a wooden one but this is not recommended; the changes proposed with regard to the floor and calcarium wash, items (a) and (c), are considered a more durable form of construction than that provided in the original estimate, and items (d) and (e) for hand rails, ferro-concrete platform and contingencies and supervision due to increase in cost of materials and labour are recommended for acceptance. As regards the last item of latrine, it is considered sufficient to provide six seats adopting the latest Sanitary type-design No. 148/1913 whereby the cost has been reduced from Rs. 750 to Rs. 390.

	RS.
Amount of original estimate sanctioned in G.O. No. 995, Educational, dated 12th November 1912.	35,000
Deviation statement No. 1 ..	3,140
Deviation statement No. 2 omitting cast iron staircase and reducing the latrine from 12 to 6 seats.	2,490
Total ..	40,630

5. With the above remarks, the estimate aggregating Rs. 40,630, as noted in the margin, is recommended for sanction.

S. D. PEARS,
Chief Engineer, P.W.D.

Order—No. 1174, Educational, dated 9th December 1913.

The deviation statements submitted by the Correspondent of the Hindu High School, Ambāsamudram, with his letters Nos. 28 and 32, dated 12th and 18th September 1913, respectively, are approved subject to the remarks of the Chief Engineer in his note read above.

2. The maximum amount of the grant sanctioned in G.O. No. 241, Educational, dated 20th March 1913, will be raised from Rs. 17,500 to Rs. 20,315.

(True Extract.)

W. FRANCIS,
Ag. Secretary to Government.

To the Director of Public Instruction,
with plans, estimates and the Chief Engineer's note.
" Accountant-General.
" Public Works Department.

EDUCATIONAL DEPARTMENT.

NOTES CONNECTED WITH G.O. No. 1174, EDUCATIONAL, DATED
9TH DECEMBER 1913.

[SUBJECT.—Application for additional grant of the Hindu High school, Ambāsamudram.]

From the Director of Public Instruction, dated 2nd October 1913, No. 1874.

The papers read above may be forwarded to the Public Works Department for favour of remarks as to—

- (1) Whether the revised estimate submitted with the first of the currents read above may be accepted for the purpose of sanctioning an additional grant;
- (2) whether the proposed deviations are acceptable; and
- (3) what will be the approximate total cost of the building as finally completed with the modifications proposed above.

P.R.—9-10-13.

C. RAMANUJA ACHARI—10-10-13.

C. S. ANANTARAMA AYYAR—10-10-13.

To the Public Works Department.

PUBLIC WORKS DEPARTMENT.

Note by the Chief Engineer, Public Works Department.

The deviation statements have been scrutinized in the office of the Chief Engineer, Public Works Department, and the remarks thereon are embodied in the note read above. The file may now be returned to Educational.

K.R.—28-11-13.

P. RAO—28-11-13.

D. MARSHALL—28-11-13.

To the Educational Department.

EDUCATIONAL DEPARTMENT.

	RS.
* Rise in wages and prices ..	3,140
Deviations	3,760
Total ..	6,900
† Rise in wages and prices ..	3,140
Deviations	2,490
Total ..	5,630

The increase in the estimate submitted by the school authorities amounted to Rs. 6,900 *. As accepted by the Public Works Department the additional estimate amounts only to Rs. 5,630 †. Submitted that a half-grant of the latter amount may be sanctioned.

2. A draft order is submitted for approval.
P.R.—6-12-13.

C.R.—7-12-13.

Approved.

W. FRANCIS—8-12-13.

[G.O. No. 1174, Educational, dated 9th December 1913.]

READ AGAIN G.O. No. 995 Ed, dated 12-11-1912 J
 " " " " 241 " " 20-3-1913 I

READ ALSO:-

C. No. 2965, From the D.P.G., No. 1874/13 dated 2-10-1913.
 " " 2966 " " D.P.G., " 1874/13 " 2-10-1913.
 " " Note by the Chief Engineer, P.W.D., " 9219.C " 2-12-1913.

ORDER.

No. 1174, dated 9-12-1913

PS
 in two parts

Not for E.T.

(C)

17500 + 1/2 of 5630
 2815
 20315

The deviation statements submitted by the Correspondent of the Hindu high school, Ambasamudram with his letters nos. 28 and 32 of 12th and 18th September 1913, respectively are approved subject to the remarks of the Chief Engineer in his note read above.

2. The ^{maximum} amount of the grant sanctioned in G.O. 241 Ed of 20-3-13 will be raised from Rs 17,500 to Rs 20,315.

PP. CA
 6.12.13 7.12.13

11/8/12

To, the D.P.G. with plans, estimates
 " D.P.G. & C.E.'s note.
 " P.W.D.
 E.T.

ORDINARY.

PRESS SLIP.

PREFERENCE.

URGENT (a).

EDUCATIONAL
LEGISLATIVE DEPARTMENT.

22 DEC 1913

Current No....., dated.....190 ..

G.O., No. 1174 Edl, dated 9-12 1913.

Number of MS. pages sent { Correspondence including order or orders
(b)
Notes.....

Docket..... Bonidun Paul

Number (c) of copies required when struck off (not including
copies for volumes and editors' table which are retained
in the Press).

FOR RECORD.*
Madras Records 25 12
Ooty Records 6 4
For filing with original 1 1
Total 32 17

FOR ISSUE.†

	Letter only.	Complete G.O.	Special issue copies (d) of G.O.		Notes.
			No.	Papers.	
Signature copies.....					
India Office.....					
Govt. of India.....Dept.					
Public Department.....					
Judicial Department.....					
Financial Department.....					
Revenue Department.....					
Public Works Department.....		10			
Local and Municipal Department.....					
.....Dept.					
Total ...					
Spare copies.					
The Director of Public Instruction.....		15			
The Comr. for Govt. Examinations.....					
The Superintendent, Govt. Museum.....					
The Surgeon-General.....					
The Accountant-General.....		15			
The Collector of.....					
The P. D. B.....					
The.....					
The.....					
The.....					
The.....					
The.....					
The.....					
Total ...					

INSTRUCTIONS FOR THE SECRETARIAT.

(a) If a paper is marked to be printed urgently, the Superintendent of the section concerned should sign the Press slip. The Superintendent should exercise a careful discretion in the matter.

(b) Each letter, memorandum, or order, or set of orders, in the file of correspondence should be headed in succession with the Roman numeral I, II, III, etc., the number being written in red ink or blue chalk above the item. The particular papers to be printed in the special issue-copies should be indicated by the Roman numeral (I, II, etc.) by which that item has been headed in the correspondence file. All matter, including marginal remarks or references, to be printed should be written in ink and matter which should not be printed should be encircled. Initials and signatures that are not quite legible should be re-written distinctly.

(b) For rules regarding printing of notes, see the rules in G.O., No. 1220, Public, dated 30th November 1900.

(c) The number of copies and the details of distribution should be filled in by the Superintendent or Referencer concerned.

(d) In the absence of special instructions to the Press to keep matter standing for a specified period, ordinary papers of 8 pages and under will be kept standing for one week, and larger papers for two weeks only. The type of notes and of all confidential papers is distributed immediately after striking.

(e) This slip, properly and completely filled in, should accompany every paper sent to Press; it will be returned by the Press when proofs are furnished; it should be sent to the Press when a call is made for revised proofs or when a corrected proof is sent for striking. When finally returned by Press it should be filed with the original order or letter.

INSTRUCTIONS FOR THE PRESS.

(a) If, in the opinion of the Superintendent of the Press, a paper has been marked urgent unnecessarily, he should send the Press slip to the Deputy Registrar with a remark to that effect.

(b) Unless a note to the contrary is made against the matter, pencil entries should not be printed. The Superintendent of the Press may bring to the notice of the Deputy Registrar any instance of incomplete or careless editing.

(c) Signature copies of letters to the Secretary of State or to the Government of India should be printed on hand-made paper.

(d) This slip should be returned by the Press to the Secretariat when proofs are furnished; it will be sent back to the Press when proofs are returned corrected, and should be finally returned to the Secretariat when struck-off copies are supplied.

(e) The names of the Secretary and Members should be printed in full when they occur on the right hand side, but only the first time when they appear on the left side, the initials alone being printed later.

* Copies distributed on.....*(Press Clerk.)

† Copies distributed on.....*(Despatcher.)

TO PRESS, MADRAS.
OOTY.

A	B	C
Please send proof in triplicate. The papers have been carefully edited.	Proof returned corrected. Please strike off and send number of copies as indicated.	As the matter is clear manuscript and has been carefully edited, (b) proof need not be sent. Please print and supply number of copies as indicated.
	Type may be released after usual interval at once.	Type may be released after usual interval.
.....Clerk.	Clerk.	Clerk.
.....Supdt.	Supdt.	Supdt.

P. Namunhair
9/12/13
for Supdt.

(b) Three copies of proof of all notes should be sent for approval, except when instructions are given to the contrary.

SPECIAL INSTRUCTIONS.

Building grant

Approving with remarks the deviation statements relating to the construction of a building for the Hindu High School, Ambasamudram & raising the maximum amount of the grant sanctioned for the school from Rs 17500 to Rs 20315-

TO BE FILLED IN BY THE PRESS.

Diary.	Initials of Press official.
Received in Press on.....	12/12/13 Lb
First proof furnished on.....	22/12/13 Lb
Call for revised proof received on.....	
Revised proof furnished on.....	
Corrected proof received for striking on.....	22/12/13 Lb
Final copies supplied on.....	3/1/14 Lb

Account of copies.	Complete copies.	Notes.	Issue copies.
Supplied to Secretariat for Record.....	32		
" " " Issue.....	40		
For Volumes.....	16		
For E. T.....			
Total ...	88		