

Government of Madras.

EDUCATIONAL DEPARTMENT.

Recd.

Regd.

} 1913.

Enclosures

Spare copies

G.O. No. 770, 19th August 1913.

DESPATCHED

Grant.

Increasing from Rs. 3,265 to Rs. 3,403 the — sanctioned in G.O. No. 110, Educational, dated 11th February 1913, towards the construction of a building for the Wesleyan Mission school for Hindu girls at Sembiam.

Government of Madras.

EDUCATIONAL DEPARTMENT.

Recd

Regd.

} 1913.

Enclosures

Spare copies

G.O. No. 770, 19th August 1913.

Grant.

Increasing from Rs. 3,265 to Rs. 3,403 the — sanctioned in G.O. No. 110, Educational, dated 11th February 1913, towards the construction of a building for the Wesleyan Mission school for Hindu girls at Sembiam.

GOVERNMENT OF MADRAS.

EDUCATIONAL DEPARTMENT.

READ—the following papers:—

I

G.O. No. 110, Educational, dated 11th February 1913.

ABSTRACT.—Sanctioning a grant of Rs. 3,265 towards the construction of a building for the Wesleyan Mission School for Hindu Girls at Sembium.

II

Letter—from Miss C. M. LYNCH, B.A., Inspectress of Girls' Schools, Central Circle.

To—the Director of Public Instruction.

Dated—Madras, the 15th July 1913.

No.—R.C. 2009 of 1912.

In your Proceedings R.C. No. 9299/1912, dated 24th February 1913, you were pleased to communicate the order of Government, No. 110, dated 11th February 1913, sanctioning a grant not exceeding Rs. 3,265 towards the cost of construction of a building for the Wesleyan Mission girls' school, Sembium. The correspondent now states that since the grant was sanctioned the price of timber has considerably risen and that it is impossible to obtain timber at the rates quoted in the estimates. He therefore requests that a supplemental grant may be sanctioned to meet the extra cost now involved. I recommend that a grant of Rs. 138 in addition to the amount already promised may be sanctioned.

2. The letter of the correspondent is enclosed.

ENCLOSURE.

Letter—from the Rev. G. H. FINDLAY, Wesleyan Mission.

To—the Assistant Inspectress of Schools, Madras Girls' Range.

Dated—Kōtagiri, the 20th June 1913.

In connexion with the building scheme for the Wesleyan Mission girls' school, Sembium, for which Government in their No. 110, Educational, despatch 11th February 1913, have sanctioned a grant not exceeding Rs. 3,265, I have the honour now to submit an application through you for a *supplementary grant* to meet a proportion of the extra cost involved by the greatly enhanced price of timber. It is well known that during the last three months (that is, since the grant was granted) *teak* has risen greatly in price, between 33 per cent. and 50 per cent., and it is estimated that the cost of the same work will be increased by the same amount. To obtain timber at anything like the rates quoted in the original estimate is quite impossible and it is estimated that the cost of the same work will be increased by the same amount. We have therefore found it necessary to increase the rates for the actual work *as follows*:

Teakwood wrought and put up—From Rs. 4 per cubic foot to Rs. 5.

Panelled doors, windows, etc.—An increase of 4 annas per square foot.

The attached memorandum shows that this involves us in extra expenditure of Rs. 277, on which it is now asked that a grant of Rs. 138 may be made.

This moderate supplementary estimate does not correspond to the actual increase in the market price of timber; but only makes it possible for us at all to obtain the timber. I trust therefore that this application may receive early attention and generous treatment; and that you will forward it with your strongest recommendation on account of its urgent necessity.

SUB-ENCLOSURE

Memorandum

APPLICATION for supplementary grant towards increased cost of timber for Wesleyan Mission girls' school building, etc., Sembium.

Quantity.	Item.	Increased cost.	Per	Total.
1. <i>School-house.</i>		Rs. A. P.		Rs.
224 square feet	Panelled doors (teak)	0 4 0	Sq. ft.	56
158 "	Windows (teak)	0 4 0		40
158 cubic feet	Woodwork (teak)	1 0 0	C. ft.	163
18 "	" in sunshade.	1 0 0		18
2. <i>Gate.</i>				
40 square feet	Teak work in gate	0 4 0	Sq. ft.	17
		Total increased cost		200
		Grant applied for		138

R.C. No. 9290/12, dated 22nd July 1913.

Submitted to Government and recommended that an additional grant of Rs. 138 may be sanctioned in the circumstances stated.

2. A grant of Rs. 3,265 was sanctioned to this school in G.O. No. 110, Educational, dated 11th February 1913.

A. G. BOURNE.

Director of Public Instruction

Order—No. 770, Educational, dated 19th August 1913.

In the circumstances represented the amount of the grant sanctioned in G.O. No. 110, Educational, dated 11th February 1913, towards the construction of a building for the Wesleyan Mission school for Hindu girls at Sembium will be increased from Rs. 3,265 to Rs. 3,403.

(True Extract.)

W. FRANCIS.

Aq. Secretary to Government.

To the Director of Public Instruction,

To the Director of Public Health
Accountant-General.

Public Works Department.

EDUCATIONAL DEPARTMENT.

NOTES CONNECTED WITH G.O. No. 770, EDUCATIONAL,
DATED 19TH AUGUST 1913.

[SUBJECT.—*Additional grant to Wesleyan Mission Girls' school, Sembium.*]

From the Director of Public Instruction, dated 22nd July 1913, No. 9290/12.

The file may be forwarded to the Public Works Department for favour of remarks as to whether the additional grant should be sanctioned on the score of enhanced price of timber.

P.R.—28-7-13.

C. RAMANUJA ACHARI—29-7-13.

C. S. ANANTARAM AYYAR—30-7-13.

To the Public Works Department.

PUBLIC WORKS DEPARTMENT.

Submitted.

K.R.—7-8-13.

R. KRISHNAMA ACHARI—7-8-13.

The increase in rate is reasonable.

D. MARSHALL—14-8-13.

To the Educational Department.

EDUCATIONAL DEPARTMENT.

Draft granting the extra amount.

W. FRANCIS—18-8-13.

A draft order is submitted for approval.

P.R.—18-8-13.

C. RAMANUJA ACHARI—18-8-13.

Approved.

W. FRANCIS—19-8-13.

[G.O. No. 770, Educational, dated 19th August 1913.]

” ” ” ” ” 190

READ ALSO:—

C. No. 2281, From the SP9, No. 9290, dated 22-7-1943

ORDER.

No. 770 Sol. dated 19-8-190

Miss Penn

$$\begin{array}{r} 3,265 \\ 138 \\ \hline 3,403 \end{array}$$

In the circumstances represented the amount of the Grant sanctioned in No. 110 Bdly - 2-13 towards the construction of a building for the Wesleyan Mission School for Hindu girls at Sembium will be increased from Rs 3,265 to 3,403.

18.8.13

11-19/8

5, the 200 (Qoo)
 " A. G. } Pro

A	B	C
Please send proof in triplicate. The papers have been carefully edited.	Proof returned corrected. Please strike off and send number of copies as indicated.	As the matter is clear manuscript and has been carefully edited, (b) proof need not be sent. Please print and supply number of copies as indicated.
Type may be released after usual interval at once.	Type may be released after usual interval at once.	Type may be released after usual interval.
..... 25.8.13		

(b) Three copies of proof of all notes should be sent for approval, except when instructions are given to the contrary.

25. viii. 13

SPECIAL INSTRUCTIONS.

TO BE FILLED IN BY THE PRESS.

Diary.	Initials of Press official.
Received in Press on.....	27/8/13
First proof furnished on.....	29/8/13
Call for revised proof received on.....	
Revised proof furnished on.....	
Corrected proof received for striking on.....	15/9/13
Final copies supplied on.....	23/9/13

Account of copies.	Complete copies.	Notes.	Issue copies.
Supplied to Secretariat for Record.....	32		
" " " Issue.....	18		
For Volumes.....	16		
For E. T.....			
Total	66		