

Ld. 801 (1915) Department.

Mr. SERIES.

G.O., No. 922

DATED 6 10 1913

DESPATCHED

[Despatch Abstract.]

Midway College, Hannaypudi Approving the revised estimate amounting to Rs 34,213 for constructing a hostel for Hindu students in connection with the training from Rs 15,906 to Rs 17,106 the maximum amount of grant sanctioned in S.O. No. 1078 D.O. dated 27.5.1913

PAPERS PUT UP WITH CURRENT No. _____

Papers of the department to which the current belongs.

Number.	Date	Original (=O.) or spare copy (=S. C.)	Remarks. (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Reference department.

Papers of other departments.


Department.	Number.	Date.	Original (=O.) or spare copy (=S. C.)	Despatcher to note the return of the papers to the departments concerned.

EDUCATIONAL
LOCAL AND MUNICIPAL DEPARTMENT.

K.F.D.—80-i

CURRENT No. 2704 esp

Received 191 , Registered 10. 9 1913.



Subject.

PUBLIC WORKS DEPARTMENT.

C. No. 557/D. R.

DATE 20/9/1913

Submitting a revised estimate in connection with the
construction of a hostel for the Findlay College, Mannargudi.

ENCLOSURES.

No.

Spare copies

R.C. No. 2935/13

Station M a d r a s , Dated the 6th September 1913.

From (Name) The Hon'ble Sir Alfred Gibbs Bourne, D.Sc.,
F.R.S., K.C.I.E.,
(Designation) Director of Public Instruction.

To the Secretary to the Government of Madras,
EDUCATIONAL Local and Municipal Department.

PR

OK

2/3
R.C.No. 2935/12, dated September 1913.

Submitted to Government and recommended that the grant of Rs. 15,906/-
(K) sanctioned in G.O. No. 478, Educational, dated 27th May 1913, may be
increased to Rs. 17,106.


R. Narayana

for Director of Public Instruction.

V.V.

3
FINDLAY COLLEGE
MANNARGUDI

22nd August 1913.



From

The Correspondent

Findlay College, Mannargudi

To

THE DIRECTOR OF PUBLIC INSTRUCTION,

M a d r a s.

Sir,

with reference to your proceedings Ref. on C. No. 2935 of 1912, dated 9-6-13, I have the honour to state that the work on the Hostel in connection with the College has now been taken in hand and is being pushed on with all possible expedition.

2/ We find however that the rates for work, especially in regard to the prices of teak-wood and the cost of labour have risen so much in this District of late that it is not possible to carry out certain parts of the work at the rates provided for in the original estimate.

3/ I have therefore to ask you to be so good as to sanction the Revised Estimate which is herewith enclosed raising the total cost of the Hostel and outbuildings from Rs. 31,813 to Rs. 34,213, and to sanction a half grant of the difference, viz., Rs. 1,200.

4. May I ask that you will favourably consider this application and accord your sanction.

I have the honour to be,

Sir,

Your most obedient servant,

A. A. Thomas

CORRESPONDENT.

4
Educational
LOCAL AND MUNICIPAL DEPARTMENT.

[L. & M.]
49 A.
10,000-12-12-07.

Again G.O., No. , dated 190
Current No. from the , No. , dated 190
Current No. 2704 from the 209 , No. 2935/13, dated 6. 9. 1903.

SUBJECT Additional grant for the hostel for
the Finslay college, Mammargudi.

The P.W.D. may be requested to state whether
the revised estimate should be accepted.

PR CR
11-9-13 12-9-13

P.W.D. No. 13.9.13


The revised estimate may
be accepted

ali
1.10.13

Edw. no.

Educational Dept.

A draft order is submitted for
approval.




PR CR
3/10 3.10.13 3.10.13

appd. 11/4/13

P.W.U.Q. No. 5597 DR-1
DATED 1-10-13

PUBLIC WORKS DEPARTMENT
G. No. 5597 D.R.
DATE 20/9/13

5.102
1913
20.10.13



22nd August 1913

With reference to your proceedings Ref. on G. No. 2935 of 1913
dated 9-8-13, I have the honor to state that the work on the Hostel
in connection with the College has now been taken in hand and is being
pushed on with all possible expedition.

We find however that the rates for work, especially in regard
to the prices of teak-wood and the cost of labour have risen so much
in this District of late that it is not possible to carry out certain
parts of the work at the rates provided for in the original estimate.

I have therefore to ask you to be so good as to sanction the
Revised Estimate which is herewith enclosed raising the total cost of
the Hostel and outbuildings from Rs. 1,815 to Rs. 2,215, and to sanc-
tion a half grant of the difference, viz., Rs. 1,200.

May I ask that you will favourably consider this application
and accord your sanction.

I have the honor to be,

Sir,
Your most obedient servant,

[Signature]
Mammargudi

[Signature]
11/4/13

O R D E R .

Miss

No. 922, dated 6-20 191

The revised estimate amounting to Rs 34,213 for constructing a hostel for Hindu Students in connection with the Tindlay College, Mannargudi is approved.

2. The ^{maximum} amount of ~~the~~ grant saved
in Gono 478 Bldy 27-5-13 will be
raised from Rs 15,906 to Rs 17,106.

$\frac{177}{3.10.13}$
 $\frac{a}{3.10.13}$

184/10

To, the ~~3~~ ~~2~~ ~~1~~ with the enclosed
 " A. G. ✓
 " P. D. ✓

B

(K)

E

-2-

P

888A

E

1/2/20

0-0-0

1/2/20

the names of the persons who
are to be sent to the
for their children in connection
with the school, please
is approved.
2. The amount of the grant
in 1918-19 was 12,100
from 12,100 to 12,100.

(K)

1/2/20
12.10.18

When given for copying _____
When copied _____ } 19
When examined _____
When signed _____

READ AGAIN G.O., No.
19

DATED

CURRENT No.

ENCLOSURE to G. No.

ORDER OF GOVERNMENT.

LETTER OF GOVERNMENT.

STATEMENT WITH DETAIL.

PAPERS NOT FILED UP, BEING WANT FOR DISPATCH
IN ORIGINAL.

A A A A A A A

N.B.—

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only.