

Government of Madras.

EDUCATIONAL DEPARTMENT.

Recd.

Regd.

} 1915.

Enclosures

Spare copies

G.O. No. 812, 28th July 1915.

Building grant.

Raising from Rs. 11,250 to Rs. 13,565 the maximum limit of the grant sanctioned towards cost of constructing a hostel in connection with the St. Joseph's school for Indian girls, Thomé, Mylapore.

2
Government of Madras.

EDUCATIONAL DEPARTMENT.

Recd.

Regd.

} 1915.

Enclosures

Spare copies

G.O. No. 812, 28th July 1915.

Building grant.

Raising from Rs. 11,250 to Rs. 13,565 the maximum limit of the grant sanctioned towards the cost of constructing a hostel in connection with the St. Joseph's school for Indian girls, San Thomé, Mylapore.

GOVERNMENT OF MADRAS.

EDUCATIONAL DEPARTMENT.

READ—the following papers :—

I

G.O. No. 108, Educational, dated the 23rd January 1914.

ABSTRACT.—Sanctioning, as a special case, a grant not exceeding Rs. 11,250 towards the cost of constructing a hostel in connection with the St. Joseph's school for Indian girls, San Thomé, Mylapore.

II

Letter—from the Hon'ble Mr. H. S. DUNCAN, M.A., Acting Director of Public Instruction.

To—the Secretary to Government, Educational Department.

Dated—Madras, the 5th May 1915.

No.—Ref. on Cur. 7713/13.

A grant of Rs. 11,250 on an approved estimate of Rs. 15,000 was sanctioned in G.O. No. 108, Educational, dated the 23rd January 1914, towards the cost of construction of a hostel in connection with St. Joseph's school for Indian girls, San Thomé, Mylapore. The Correspondent, for reasons given in her letter, dated 8th October 1914 (copy enclosed), submitted a revised estimate for Rs. 20,420 for sanction. The Executive Engineer, to whom the revised estimate and the comparative statement were referred, has reduced the rates for some of the items—*vide* his letter No. 247 M., dated 5th February 1915 (copy enclosed). In submitting herewith the revised estimate, comparative statement and the plans, I have the honour to recommend that an additional grant not exceeding one-half of the extra cost involved may be sanctioned.

ENCLOSURES.

(i)

Letter—from the Correspondent, San Thomas Convent, San Thomé, Mylapore.

To—the Director of Public Instruction.

Dated—the 8th October 1914.

With reference to G.O. No. 108, Educational, dated 23rd January 1914, I have the honour to submit herewith a revised estimate for constructing a hostel for the Indian girls of St. Thomas Convent, Mylapore, for favour of submission to Government for sanction.

2. The chief causes for the great excess over the original estimate are as under :—

(1) The enhanced rates due to abnormal rise in prices of material and labour after the submission of the original estimate.

(2) Owing to an error in calculation in the original estimate the following deficiencies in quantities have since been found :—

(a) Teakwood—130 C. ft. for $14 \times (78-0) \times (0-3) \times (0-8)$ 182 and not 52 C. ft.

(b) Teak venetian windows (200 S. ft. for $11 \times (4-0) \times (5-0)$ 220 S. ft. and not 20.

The above items alone cost Rs. 1,162.

(3) The widening of the foundations as per Superintending Engineer's Order No. 330 S.P.D., dated 15th May 1914, necessitating extra earth work and sand filling.

(4) Provision of iron bars to all windows absolutely necessary which was omitted through an oversight in the original estimate.

3. A comparative statement in triplicate accompanies the estimate explaining the cause of the difference in each item of work.

(ii)

Letter—from the Executive Engineer, South Presidency Division.

To—the Director of Public Instruction, Madras.

Dated—the 5th February 1915.

No.—247-M.

With reference to your R.C. No. 7713 of 1913, dated 17th December 1914, I have the honour to return herewith the enclosures received with your number quoted above and to state that rates for some items allowed in the revised estimate are too high and they have been corrected in pencil.

III

Note by the Chief Engineer, Public Works Department, No. 309-D.,
dated the 16th July 1915.

The Director of Public Instruction submits through the Educational department a revised estimate amounting to Rs. 20,420 and a plan for constructing a hostel in connection with St. Joseph's school for Indian girls at San Thomé, Madras.

2. The revised estimate and plan have been examined in the Chief Engineer's office and the rates have been altered so as to generally agree with those recommended by the Executive Engineer, South Presidency Division, on a reference made to him by the Director of Public Instruction.

3. By these corrections, the amount of the revised estimate has been reduced from Rs. 20,420 to Rs. 19,630. The excess (Rs. 4,630) over the original estimate (Rs. 15,000) approved in G.O. No. 108, Educational, dated 23rd January 1914, is due to—

	RS.
(1) Enlargement of foundations as recommended by the Superintending Engineer, V Circle.	344
(2) Provision of iron bars to windows and sundry alterations in doors and windows.	301
(3) Arithmetical errors in the original estimate in floor timbers, windows, etc.	1,000
(4) Enhanced rates owing to the rise in the value of materials and labour.	2,602
(5) Increase in quantities	122
(6) Contingencies, petty supervision, etc.	286
Total excess ..	4,655

Deduct saving due to—

Provision of rolled steel joists instead of teak joists for supporting the terraced floor. 25

Net excess .. 4,630

4. The revised estimate, as altered in the Chief Engineer's office, amounting to Rs. 19,630 is recommended for approval in supersession of the original estimate (Rs. 15,000) referred to in paragraph 3 above.

S. B. MURRAY,
Chief Engineer, P.W.D.

Order—No. 812, Educational, dated the 28th July 1915.

The maximum limit of the grant sanctioned in G.O. No. 108, Educational, dated the 23rd January 1914, towards the cost of constructing a hostel in connection with the St. Joseph's school for Indian girls, San Thomé, Mylapore, will be raised from Rs. 11,250 to Rs. 13,565.

(True Extract.)

C. G. TODHUNTER,
Acting Secretary to Government.

To the Director of Public Instruction, with revised estimate, comparative statement and plan.

" Accountant-General.

" Public Works Department.

Editors' Table (Order only).

EDUCATIONAL DEPARTMENT.

NOTES CONNECTED WITH G.O. No. 812, EDUCATIONAL, DATED
THE 28TH JULY 1915.

[SUBJECT.—*Additional grant towards the construction of a hostel for the St. Joseph's school for Indian girls, San Thome, Mylapore.*]

From the Director of Public Instruction, R.O.C. No. 7713/13, dated the 5th May 1915.

The revised estimate, comparative statement and the plans may be forwarded to the Public Works Department for scrutiny in the first instance.

E.A.V.—12-5-15.

B.G.—12-5-15.

E. A. HARVEY—18-5-15.

To the Public Works Department.

PUBLIC WORKS DEPARTMENT.

Note by the Chief Engineer, Public Works Department, No. 309 D., dated the 16th July 1915.

The revised estimate has been scrutinized in the office of the Chief Engineer and his remarks are embodied in his note read above. The revised estimate, as recommended by the Chief Engineer amounting to Rs. 19,630, may be approved and the file returned to Educational for the issue of necessary orders.

K.V.—10-7-15.

T.P.S.—12-7-15.

R.K.—14-7-15.

D. MARSHALL—16-7-15.

To the Educational Department.

EDUCATIONAL DEPARTMENT.

The amount of the original estimate was Rs. 15,000 towards which the Government sanctioned a grant of Rs. 11,250 as a special case. The revised estimate as approved by the Public Works Department amounts to Rs. 19,630 and the excess over the original estimate comes therefore to Rs. 4,630; and a half-grant of this works to Rs. 2,315.

2. A draft order raising the amount of the grant from Rs. 11,250 to Rs. 13,565 is submitted for approval.

E.A.V.—19-7-15.

T.K.—19-7-15.

The Director was satisfied in the first instance that the management couldn't find more than Rs. 3,750. They are now finding Rs. 6,065, or nearly a third of the whole. I suppose there is no escape from our finding the remainder.

C. G. TODHUNTER—22-7-15.

To the Financial Department.

NOTES TO G.O. No. 812, EDUCATIONAL, 28TH JULY 1915.

FINANCIAL DEPARTMENT.

Submitted that the draft may be accepted.

V.G.K.—23-7-15.

L. E. KERSHAW—24-7-15.

A. BUTTERWORTH—26-7-15.

To the Educational Department.

EDUCATIONAL DEPARTMENT.

Submitted that the draft may now issue.

C.R.—26-7-15.

C. G. TODHUNTER—72-7-15.

[G.O. No. 812, Educational, dated the 28th July 1915.]


ORDINARY.

PRESS SLIP.

PREFERENCE.

URGENT (a).

Seott. II—38—2-15.



Current No., dated 191 ..

G.O. No. 812 dated the 28th July 1915.

Number of MS. pages sent

(b)
Correspondence 8 (encl.)
(b)
Notes 3 (three)

INSTRUCTIONS FOR THE SECRETARIAT.

(a) If a paper is marked to be printed urgently, the Superintendent of the section concerned should sign the Press slip. The Superintendent should exercise a careful discretion in the matter.

(b) Each letter, memorandum, or order, or set of orders, in the file of correspondence should be headed in succession with the Roman numeral I, II, III, etc., the number being written in red ink or blue chalk above the item. The particular papers to be printed in the special issue-copies should be indicated by the Roman numeral (I, II, etc.) by which that item has been headed in the correspondence file. All matter, including marginal remarks or references, to be printed should be written in ink and matter which should not be printed should be encircled. Initials and signatures that are not quite legible should be re-written distinctly.

(b¹) For rules regarding printing of notes, see rule 315 of the office Manual.

(c) The number of copies and the details of distribution should be filled in by the Superintendent or Referencer concerned.

(d) In the absence of special instructions to the Press to keep matter standing for a specified period, ordinary papers of 8 pages and under will be kept standing for one week, and larger papers for two weeks only. The type of notes and of all confidential papers is distributed immediately after striking.

(e) This slip, properly and completely filled in, should accompany every paper sent to Press; it will be returned by the Press when proofs are furnished; it should be sent to the Press when a call is made for revised proofs or when a corrected proof is sent for striking. When finally returned by Press it should be filed with the original order or letter.

INSTRUCTIONS FOR THE PRESS.

(a) If, in the opinion of the Superintendent of the Press, a paper has been marked urgent unnecessarily, he should send the Press slip to the Registrar with a remark to that effect.

(b) Unless a note to the contrary is made against the matter, pencil entries should not be printed. The Superintendent of the Press may bring to the notice of the Registrar any instance of incomplete or careless editing.

(c) Signature copies of letters to the Secretary of State or to the Government of India should be printed on hand-made paper.

(d) This slip should be returned by the Press to the Secretariat when proofs are furnished; it will be sent back to the Press when proofs are returned corrected and should be finally returned to the Secretariat when struck-off copies are supplied.

(e) The names of the Secretary and Members should be printed in full when they occur on the right hand side, only the first time when they appear on the left side, the initials alone being printed later.

Brief subject

Number of copies required when struck off (not including copies for volumes and editors' table which are retained in the Press).	E. T. copies to supply requisitions for purchase by the public.	Complete correspondence and orders.	Notes.
FOR RECORD.*			
Madras Records	4	25	12
Ooty Records		6	4
For filing with original			1
Total		31	17

FOR ISSUE.†

	Letter only.	Complete G.O.	Special issue copies of G.O.		Notes.
			No.	Papers.	
Signature copies.....					
India Office.....					
Govt. of India.....Dept.					
Revenue Department					
Public Works Department.....					
Local and Municipal Department.....					
Educational Department.....					
.....Dept.					
Public Dept.....					
Judicial Dept					
Political					
Financial Dept.....					
Marine Dept.....					
Ecclesiastical Dept.....					
Total					
Spare copies					
The <u>D.P.S.</u>		1a			
The <u>S. G.</u>		1a			
The <u>P. W. D.</u>		1a			
The <u>Revenue Dept.</u>		1a			
The					
The					
The					
The					
The					
The					
The					
The					
The					
Total					

* Copies distributed on ‡ (Press Clerk).

† Copies distributed on ‡ (Press Despatcher).

‡ To be initialled and dated.

Type may be released after usual interval.

Referencer.
Clerk.

Supdt.

80/7/15-
201

building grant.

Raising from Rs 11,250 to

Rs 13,565 the maximum limit
of the grant sanctioned
towards the cost of constructing
a hostel in connection with the
St: Joseph's School for Indian
girls, San Miguel, M^r Lahore.

TO BE FILLED IN BY THE PRESS.

Diary.		Initials of Press official.	
Received in Press on.....	2/8/15	L.B.	
First proof furnished on.....			
Call for revised proof received on.....			
Revised proof furnished on.....			
Corrected proof received for striking on			
Final copies supplied on.....	12/8/15	L.B.	

Account of copies.	Complete copies.	Notes.	Issue copies.	Special E.T. edition
Supplied to Secretariat for Record.....	3/			
" " " Issue.....	40			
" " " for Extra E.T. copies to supply requisitions for sale to the public.				4
For Volumes.....	16			
For supply to newspapers and institutions admitted to the privileges of the E.T.				
Total ...	87			

Sectt. II--10 (a)—12-1-15

READ AGAIN G.O. No. 108 Sd/-, dated the 23rd January 1914.

” ” ” ” ” 191

READ ALSO:—

47155 C. No. 1648, From the the J. P. S. R. S. No. 7713, dated the 5th May 1915.
e.f.

45687 " " Note by the Chief Surgt, P.W.D. No. 309D, of the 16th July 1915

ORDER.

中法

No., dated 28 7 1918

The ^{Maximum} limit of the amount of the grant sanctioned in G.O. No: 108 Edl., d) the 23rd January 1914, towards the cost of constructing a hostel in connection with the St. Joseph's School for Indian girls, San Thome, Mylapore, will be raised from Rs 11,250 to Rs 13,565.

сг

27.7.15

The D. P. D. (with R. F., Comp.)

" A. G.

" P. W. J.

→ E.T (order only)

2
noted Louisiana

had deep lot go into of house all

— several of us saw museum since

25

also put up with all

and something in the year

renew
over

between

27
11.5.9

1870
H.C.P.