

Edd (1916) Department.

mis SERIES.

G.O. No. 809. Edd mis

DATED 24-7-16.

Building grant [Despatch Abstract.]

Declining to sanction any additional grant towards the cost of constructing the hostel for the Pachaiyappa's College, Madras.

C/No 2055-100
N. 6. 16
O.F. - 20.

DEPARTMENT.



Received

Registered 191

Subject.

Recommending that an additional grant of Rs. 1,049 may be sanctioned in connection with the construction of the Hostel at Chetput for Pachaiyappa's College, Madras.

ENCLOSURES.
No. <u>One</u>
Spare copies

R. C. No. 2935/12.

Station M A D R A S, Dated the 12 June 1916

From (Name) The Hon. Mr. J. H. STONE, M.A., F.R.H.S., C.I.E.,

(Designation) Director of Public Instruction,
M a d r a s.

To The Secretary to the Government of Madras,
Educational Department.

Sir,

In connection with the construction of a hostel for the Pachaiyappa's College at Chetput, Madras, for which a grant of Rs. 99,000 has been sanctioned in G. O. No. 687 Educational dated 26th July 1913, the authorities of the College propose, on the suggestion of the Superintending Engineer, to adopt cement plastering instead of chunam plastering provided for in the sanctioned estimate. As the rate for cement plastering is higher, they submit a comparative statement of differences showing the excess cost involved in adopting the proposal and request sanction of additional grant on the extra expenditure to be incurred, vide letter No. 4978/15-16 dated

p 3 infra dated 7th April 1916 of the Secretary to the Trustees of Pachaiyappa's Charities (copy enclosed).


In the circumstances stated, I have the honour to recommend that an additional grant not exceeding one-half of the extra cost involved, viz., Rs. 1,049 may be sanctioned.

pp 4 & 5 infra 2. The comparative statement of differences is herewith submitted.

I have the honour to be,

Sir,

Your most obedient servant,



For Director of Public Instruction.

M
10.6.16.

k.v.

A

1999 2000 2001 2002


6. by *Thymus*

Mc
10.6.16.

1

Dis 758
15-5-16-
5

*Superintending Engineer,
Pachaiyappa's Hostel Works.*



Comparative statement of differences between

No.	DESCRIPTION.	SANCTIONED ESTIMATE.				REVISED
		Quantity.	Rate.	Per.	Amount.	Quantity.
			Rs. A. P.		Rs. A. P.	
I.	Lime plaster for ceilings under Terrace work. Ground & 1 st floor	35380	4 2 -	Sft-100	1459 - -	-
	Cement plaster for ceilings under Terrace work. Ground & 1 st floor					35380
II	Lime plaster for ceiling under Terrace work - 2 nd floor	18750	4 2 -	Sft-100	773 - -	
	Cement plaster for ceiling under Terrace work - 2 nd floor					18750
						2232 - -

Revised

the Sanctioned Estimate and the Revised Estimate for: — Proposed work, so far as the ceilings under Terrace work are concerned.

ESTIMATE.			Excess.	Deficit.	REMARKS.
Rate.	Per.	Amount.			
Rs. A. P.		Rs. A. P.	Rs. A. P.	Rs. A. P.	
8 - -	Sft-100	2230 - -	1371 - -		Rate provided in the Revised Est ^{te} for the complete work of Terrace work with Brick on edge, 3" concrete & bottom lime plastered is Rs 25/- per sq. ft. By this Rs 4-2-0, the rate for Lime plaster for ceiling is alone entered for purpose of comparison, as it is the affected item under consideration.
8 - -	Sft-100	1800 - -	727 - -		Rate provided in Rev ^d Est ^{te} for the complete work of Terrace roofing with Brick on edge, 3" concrete, 3 courses of plaster, top & bottom plastered is Rs 48/- per sq. ft. By this the rate for the affected item of Lime plaster for ceiling only is entered as Rs 4-2-0 per sq. ft. for purpose of comparison.
		4330 - -	2098 - -		

S. G. Srinivasan
Secretary, Pachaiyappa's
Charities

S. G. Srinivasan
Superintending Engineer, 12-5-16.
Pachaiyappa's Hostel Works.

OFFICE NOTE.

SUBJECT. Application for additional grant towards the cost of constructing the hostel for the Pachaiyappa's college, Madras.


From the D. P. J, no 2935, dated the 12th June 1916.

Register No. 2055 Edl.

PUBLIC WORKS DEPARTMENT

C. NO. 1936 W. K. S. B.

DATE, 28.6.1916.



Colno 2055-1

26.6.16

Submitted that the file may first be sent w.o. to P. W. D. for remarks, if any.

21/6/16

[Handwritten signatures and initials]

P. W. D.

D.S.

Submitted.

20/28/6

W

The "Superintending Engineer" refused to in the correspondence is not the D. P. J. but some one looking after the construction of the

building. The proposal made to use cement plaster instead of ordinary plaster is I think unnecessary and should not be accepted

also 6-7-16

smm 10/7/16

Educational no


Edl Deptt

A draft order is submitted for approval.

See 19/7/16
JL 20-7-16

23-7-16

W.U.O. No. 1936
DATED 11-7-16
(CC's mls Ochs)



Noted in ca
11-7-16

(H)

191

No. 2053, From the D. P. J., No. 2935, dated the 12-6-1916

191

191

No. 809 Edl mis of 24. 7. 16, dated 191

Mis

The Govt consider that the proposal to use cement plaster instead of chunam plaster for the ceiling of the main hostel buildings of the Pachaiyappa's college is extravagant and that the deviation from the original estimate is unnecessary. The request for additional grant ^{for this purpose} ~~on account of the extravagance~~ ~~is not~~ cannot therefore be entertained.

800
19/7/16
20
7.16

When given for copying

When copied

When examined

When signed

191

READ AGAIN G.O. No.
191

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.

B = Not to be copied.

P = Copy abstract only.

Q = Copy heading only.