

Home (1917). Department.
Education

Ordinary SERIES.

G.O. No. 1634

DATED 20. 12 17

INDEXED

[Despatch Abstract.]

Building grant.

Recording Raising the maximum amount of the ----- sanctioned towards the cost of making certain extensions to the building occupied by the U.F.C.M.High School, Conjeeveram, Chingleput district, from Rs. 31,100 to Rs.31,578.

Home (Education)

DEPARTMENT.

Received



191

Registered

1917

Subject.

Recommending additional ^{Building} grant to U.F.C.M. High School,
Conjeevaram.

ENCLOSURES

No.

Ref. on Cur. No. 9569/12,

Spare copies

Station Madras, Dated the 13th December 1917.

From (Name) The Hon. Mr. J. H. Stone, M.A., F.R.H.S.C.I.E.,
(Designation) Director of Public Instruction.

To The Secretary to the Government of Madras,
Home (Education) Department.

Sir,

In G.O.No. 78 Edl., dated 17th January 1914, a grant of Rs.31,100/- was sanctioned towards the cost of making certain extensions to the building occupied by the U.F.C.M. High School, Conjeevaram. The work is now reported to have been completed. The Correspondent states that he has incurred additional expenditure over and above the sanctioned estimate on account of the increased cost of materials and certain deviations approved by the Public Works Department and requests sanction of additional grant therefor. The Executive Engineer who was addressed on the matter states that the additional expenditure due to deviations is Rs.507/- vide the enclosed comparative

2/

statement of differences and the completion certificate and that the extra expenditure due to increased cost of materials is only Rs.450, Vide his letter No. 1280 Mis., dated 6th December 1917 (copy enclosed). It is thus seen that the total ^{extra} cost as estimated by the Executive Engineer comes to Rs.957/-. I have the honour to recommend that an additional grant equal to one-half of this amount, Viz., Rs.478 may be sanctioned.

I have the honour to be,

S i r,

Your most obedient servant,

Raatriene

for Director of Public Instruction.

P.V.S. 13/12.

12.12.17.

165
577
2 (957)
478

+ 36,100
478
36,578

3

Letter from the Executive Engineer, Chingleput Division, Madras to the Director of Public Instruction, Madras No. 1280 Mis dated 6th December 1917.

With reference to your No.9569/12, dated 8th October 1917, I have the honour to forward herewith a copy of my Sub-Divisional Officer's report No. 1396 E., dated 27th November 1917, with my marginal notes from which it will be seen that the excess due to increase in price of the materials is only Rs.450 and not Rs.2,257 as claimed by the contractor. This amount may be allowed.

/True Copy/

Raatriene

For Director of Public Instruction.

13.12.17.

Home (Eon) DEPARTMENT

Raising the maximum amount of the — sanctioned towards the cost of making certain extensions to the building occupied by the U. F. C. M. High School, Conjeevaram, Chiraseput Ab, from Rs 31,600 to Rs 31,578.

READ AGAIN G.O. No., dated 191

” ” ” ” ” ” 191

READ ALSO:—

C. No. 1644 B, From the APJ, No. 9564/12, dated the 13-12-1917

" " " ", ", " 191 .

" " " " , " , " 191

ORDER.

No. 1634, dated 20. 12. 1917.

mis

The maximum amount of the grant

(5) Sanctioned in G.O. No. 78 Estd, dt. 17-1-44 towards the cost of making certain extensions to the building occupied by the U. F. C. M. high school, Conjeevaram, Chingleput dt, is raised from Rs 31,800/- to Rs 39,578/-

$$\begin{array}{r} 19 \\ 17.12.17 \\ \hline \text{Jul} \\ \hline 5. \quad 18121 \end{array}$$

Q
19.12.17

20/12/17

'The 2nd 1920 with enclosures etc

.. A.G. (900)
.. PWD (240)

Note. The deviation statement has been scrutinized by the Executive Eng^r whose figures are adopted for the purpose of the Grant. The file need not therefore go to the Chief Engineer - For a precedent please see G.O. No. 994 D^d of the 30-7-17.

17-12-17
T. S. S. S.

19.12.17

When given for copying

When copied

When examined

When signed

191

READ AGAIN G.O. No.
191

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DUTY.

PAPERS NOT FILED UP, BEING MEANT FOR DISPATCH
IN ORIGINAL.

N.B.-

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.