

Home (1918) Department.
Education

Ordinary SERIES.

G.O. No. 77

DATED 22-1-18

INDEXED

[Despatch Abstract.]

Building grant.-

Approving the revised plan of the Hindu
 Theological elementary school, Poonamalle, Chingleput district,
 and raising the amount of the ————— sanctioned for
 the school from Rs. 3,700 to Rs. 4,650.

H O M E DEPARTMENT.
(EDUCATION)


Edn B.
C. No. 15-27
Recd 4.12.17

Received

191 .

Registered

191 .



Subject.

Recommending that the alterations proposed in the revised plan in connection with the erection of a building for the Hindu Theological Elementary School, Poonamallee, Chingleput District, may be approved.

ENCLOSURES

No.

Ref on Cur No. 9075/1916.

Spare copies

Station M. S. G. L. S., Dated the 1st December 1917.

From (Name) The Hon. Mr. J. N. Stone, M.A., C.I.E., F.R.S.,

(Designation) DIRECTOR OF PUBLIC INSTRUCTION.

To The Secretary to the Government of Madras,

H O M E Department.
(EDUCATION)

Sir,

With reference to G.O. No. 384, Home (Education), dated 19th March 1917, sanctioning a grant of Rs. 3,700/- towards the cost of erection of a building for the Hindu Theological Elementary School, Poonamallee, Chingleput District, I have the honour to submit herewith a copy of letter No. 1237 H.S., dated 26th November 1917 of the Executive Engineer, Chingleput Division, with the revised plan and estimate referred to therein and to recommend that the alterations proposed may be approved.

2. The necessity for revision is explained in the

9300
7400
21900
950

23 infa

PR

report accompanying the estimate.

I have the honour to be,

Sir,

Your most obedient servant,

R. A. Arum

for Director of Public Instruction.

M
1-12-17
M. S. S.
1-12-17.

Letter from the Executive Engineer, Chingleput Division,
No. 1237 Dis., dated 26th November 1917.

I have the honour to forward herewith for obtaining the sanction of Government the revised plan and estimate for the construction of a building for the Hindu Theological Elementary School, Poonamallee, Chingleput District, and to inform you that the rates allowed in the estimate are reasonable and that the suggested alterations may be approved.

2. The Managers pray for the sanction of a grant of half the amount of the revised estimate and I recommend it if otherwise admissible.

(True Copy)

R. A. Arum

for Director of Public Instruction.

M
1-12-17
M. S. S.
1-12-17.

E. W. NOTE.

The construction of a building for the Hindu Theological Elementary School at Poonamallee, Chingleput District at an estimated cost of Rs. 7,400 was approved in G.O. No. 384-Home (Educational) dated 19-3-1917.

II. The Director of Public Instruction now submits for approval a revised drawing and a revised estimate amounting to Rs. 9,300 prepared by the Executive Engineer, Chingleput Division.

III. The revised drawing and the estimate have been examined in the Chief Engineer's office and the sizes of ^{the} roof timbers altered where necessary. The total amount of the estimate remains unaffected by these alterations.

IV. The particulars of the excess of the revised estimate over the one originally approved are as follows :-

(1) Alteration in foundations, providing a tiled roof instead of a terraced one over the main rooms, altering the tiled roof over the front verandah into a terraced one and providing tiled verandahs in front of wings	Rs. 1152
(2) Additional doors, ventilators and sunshades	369
(3) Providing teak partitions for class rooms	294
(4) Providing a well, a gate and a latrine	587

Deduct for:-

(a) Omission of contingencies and supervision	400
(b) Savings in black boards	102

Net total excess Rs. 1,900

V. The Superintending Engineer should satisfy himself as to the suitability of the foundations now provided.

VI. With these remarks, the revised drawing and the revised estimate as altered in the Chief Engineer's office, the latter amounting to Rs.9,300 are recommended for approval in supersession of those mentioned in para 1 above.

Chen
2/1/8
D. Marshall

(Sd) *F.D. Murray*

for Chief Engineer P.W.D.

NOTES.

Home (Est) Department

Subject - Revised plans and estimate relating to the Hindu theological elementary school, Ponnammallee, Chingleput dist.


[Cm. 15770]. From the S.P.D. Rps No 9075/16-17 to 1. 12. 17.

The revised plan and estimate may be forwarded to the P.W.D. for remarks whether they may be accepted.

2. The amount of the revised estimate exceeds the original estimate by Rs 1,900. The Executive Engineer recommends that one-half of this amount may be sanctioned as a grant. The S.P.D. is, however, silent on the question of additional grant. The question may in any case be considered after the return of the file from P.W.D.

Revised estimate.	Rs 9300
Original ..	7400
Excess.	1900

pages 3 of C.F.



Edn No: 15770-1
15.12.17

PUBLIC WORKS DEPARTMENT.
C. NO. 3008 M. K. S.
DATE. 16.12.17.

7.12.17
Su
S.M.

CR
11.12.17


P. W. D. No.

Phd

Note by the Chief Engineer P.W.D. No 152 cd 15.12.17

By Secy

The revised plan & estimate have been scrutinised by the Chief Engineer whose remarks are contained in his note read above. The file may now be transferred to Home (Est) for the issue of orders.



15.1.1918
3008
15.1.1918

11-12-17
11-12-17

NOTES.

Page 2

6

Home (80) Dept

The recommendation of the D.P.D. that the revised plan may be approved may be accepted as ^{well as} the recommendation of the enhanced grant. ~~also~~ In this view a draft order is submitted for approval

PP

18.1.18

CR
19.1.18

CR
21.1.18

May
22/1/18

CR
11.12.17

8.6.8

When given for copying

When copied

When examined

When signed

191

REAR AGAIN G.O. No.
191

DATED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTS.

PAYERS NOT FILED UP, BEING MEANT FOR ORBITATE
IN ORIGINAL.

N.B.-

A = Copy in full.

B = Not to be copied.

P = Copy abstract only.

Q = Copy heading only.