

Home (1918) Department.
Education

Ordinary SERIES.

G.O. No. 163

DATED 11. 2. 18

INDEXED

[Despatch Abstract.]

Building grant.

Approving the deviations proposed in the plan of the hostel attached to the Madura college for which a ----- has already been sanctioned.

Home (Education)

DEPARTMENT.

Received

191

Registered

191

Subject.

Recommending the deviations proposed in the letter No. 152/17 dated 5th November 1917 of the Secretary to the Madura College Board for the construction of a hostel may be approved.

ENCLOSURES.

No.

Ref. on Cur. No. 2935/12,

Spare copies

Station Madras, Dated the 23 November 1917 191

From (Name) The Hon. Mr. J. H. Stone, M.A., F.R.H.S.C.I.
(Designation) Director of Public Instruction.

To The Secretary to the Government of Madras,

Home (Education) Department.

Sir,

In G.O.No. 1196 Edl., dated 15th December 1913, a grant of Rs.38,000 was sanctioned towards the cost of construction of a hostel in connection with the Madura College, Madura. The building is now in course of construction. The authorities of the College propose to make certain deviations in the approved plan and request sanction therefor. A copy of letter No. 152/17, dated 5th November 1917 of the Secretary of the College Board with all the enclosures referred to therein explaining the nature of the proposed deviations is herewith submitted. I have the honour to recommend that the deviations proposed may be approved.

2/
approved.

I have the honour to be,

S i r,

Your most obedient servant,

R. A. Arne

for Director of Public Instruction.

P.V.S.
23/11.

MS
23/11

3 3
Letter from the Secretary to the Madura College Board, Madura to the Director of Public Instruction, Madras, R.C.No.152/17, dated 5th November 1917.

I have the honour to bring to your kind notice that, in the course of construction of the Madura College Hostel Buildings, the Contractor sent a petition (Enclosure A) to the Executive Engineer, Madura Special Division, on 24-7-17 requesting orders as to the construction of the arch trust over the cut stone pillars in the front verandah of the Southern block of the buildings and as to the substitution of 12" girders in the place of 15" girders as provided for in the estimates. On the same date he wrote to me also in connection with the same (please vide Enclosure B).

2. Thereupon I made a reference to the Sub-Division Officer, Public Works Department, Madura, on 14-8-17 (Enclosure C) requesting to obtain the orders of the Executive Engineer on the questions raised by the Contractor in his petition referred to in para 1 supra.

3. Mr. J.S. Westerdale, the then Executive Engineer, passed orders in his letter No. 2021 M., dated 10-9-1917 (Enclosure D) on the first question only as to the construction of brick masonry over the cut stone pillars, but no orders were passed as to the substitution of 12" girders for 15 " girders. He also observed therein that " the construction of the pillars of the ground floor verandah of the Madura College Hostel has not been carried out in accordance with the plan approved by the Chief Engineer" and also says that this deviation (substitution of cut stone pillars in the place of brick masonry pillars as per approved plan) is in itself not objectionable. But the substitution was done under the orders contained in the Sub-Division Officer's letter No. 189 S, dated 26th February 1916 (Enclosure E).

4. On receipt of a copy of the Executive Engineer's orders in his letter No. 2021 M., dated 10-9-1917, the Contractor wrote to me in his letter dated 17th September 1917 (Enclosure F) requesting to make a reference again to Mr. R.F. Stoney, the

Executive Engineer (who was expected to rejoin duty shortly then on the expiry of his leave).

5. Accordingly I addressed the Executive Engineer of the Madura Special Division in my letter No. R.O.C.152/M of 17, dated 22-9-17 (Enclosure G) requesting him to pass orders on all the points raised by the Contractor, since Mr. Westerdale's orders referred to only one point. A reminder was also sent in my letter dated 10th October 1917.

6. Now, Mr. R.F. Stoney has passed orders in his No. 2341 M., dated 2-11-1917 (Enclosure H) but requires me to get the approval of the Chief Engineer through you for the deviations referred to in the Contractor's letters.

I beg to request therefore that the orders of the Chief Engineer, P.W.D. may be obtained at your earliest convenience and communicated to me so as to ensure completion of the hostel at an early date.

The College Board deeply regret the delay in the completion of the hostel which is due to unavoidable circumstances.

/True Copy/

R. A. Arine

P.V.S.
23/11.

For Director of Public Instruction.

AS
23/11

The construction of a hostel in connection with the Madura College, Madura at an estimated cost of Rs.43,000 and in accordance with the drawings bearing Nos.12,13 and 14 dated 18-8-1913 was approved in G.O. No.1196-Educational dated 15-12-1913.

II. The Director of Public Instruction now recommends for approval the following deviations proposed by the College authorities.

(1) Substituting light Mangalore tiled roofs for terraced roofs over verandahs of 1st floor so that the pressure on the brick masonry above the capitals of stone pillars in the verandahs of ground floor may be within the permissible limit.

(2) Reducing the size of girders required to support the roof over rooms in 1st floor from 15" x 5" at 42 lbs. to 12" x 5" at 32lbs.

III. These deviations have been examined in the Chief Engineer's office and are recommended for approval with the proviso that the sizes of timbers for supporting the proposed Mangalore tiles roof are according to those shewn on flap dated 30-1-18.

(2d) D.M.
1.2.18.


ELN
31/1/18

Subject: ^{intention} Deviation ~~Plan~~ ~~and~~ ~~for~~ the Madura College hall.

Home (Edn) Department.

[C.R. 151503] From the S.P.D. Rec No. 2935/12 d. the 23.11.17

The file may be forwarded to the P.W.D. for remarks whether the proposed deviations may be approved.



Con 151515-1
T/12

29.11.17 Jk.
30.11.17

Ca
T.12.17 P.W.D.

2914
3.12.17

p.5CF

Note by the Chief Engineer P.W.D. No. 8980
6.2.18

P.W.D.

For D.S.

The remarks of the Chief Engineer on the proposed deviations are contained in his note read above.

The file may now be returned to Home (Edn) Dept.

92 Kb
5/2 6.2.18

P.W. no 2914
15/11-1
6-2-18

Home (Edn)



6.2.18

2/12

NOTES.

Home (84) Department

A draft order is Submitted for approval.

7.2.18.
CR
9.2.18

9.2.18

11/27/18

Bildung frau

Memorandum
Approving the deviations proposed ~~by the~~ ⁱⁿ the plan of the hostel attached to the Madura College for which a — has already been sanctioned.

READ AGAIN G.O. No. 1196 Ed, dated the 15 — 12 — 1913. (2)

191

READ ALSO:—

C. No. 1516 B, From the MD, No. 2935/12, dated the 28.11.1917.

" , " " note by the C.E. Prod , " 898C , " " 6-2-1918 .

” ” ” ” ” ” 191 .

ORDER.

No. 163, dated Thu 11-2- 1918.

His

The Govt. approve the deviations proposed by the authorities of the Madura College, in the plan of the hostel ^{(that is being} ~~proposed to be~~ constructed in connection with the College, subject to the remarks of the Chief Engineer in his note read above.

(p.s.c.F.)

Received and
deposited with enclos
100
13248

7.2.18

$$\frac{CR}{9.2 \cdot 18}$$

9.2.08

To, Mr. D. D. D. with copy of GE's
note + enclosing etc.

1. ~~100~~ 100
 2. ~~100~~ 100
 3. ~~100~~ 100
 4. ~~100~~ 100
 5. ~~100~~ 100
 6. ~~100~~ 100
 7. ~~100~~ 100
 8. ~~100~~ 100
 9. ~~100~~ 100
 10. ~~100~~ 100
 11. ~~100~~ 100
 12. ~~100~~ 100
 13. ~~100~~ 100
 14. ~~100~~ 100
 15. ~~100~~ 100
 16. ~~100~~ 100
 17. ~~100~~ 100
 18. ~~100~~ 100
 19. ~~100~~ 100
 20. ~~100~~ 100
 21. ~~100~~ 100
 22. ~~100~~ 100
 23. ~~100~~ 100
 24. ~~100~~ 100
 25. ~~100~~ 100
 26. ~~100~~ 100
 27. ~~100~~ 100
 28. ~~100~~ 100
 29. ~~100~~ 100
 30. ~~100~~ 100
 31. ~~100~~ 100
 32. ~~100~~ 100
 33. ~~100~~ 100
 34. ~~100~~ 100
 35. ~~100~~ 100
 36. ~~100~~ 100
 37. ~~100~~ 100
 38. ~~100~~ 100
 39. ~~100~~ 100
 40. ~~100~~ 100
 41. ~~100~~ 100
 42. ~~100~~ 100
 43. ~~100~~ 100
 44. ~~100~~ 100
 45. ~~100~~ 100
 46. ~~100~~ 100
 47. ~~100~~ 100
 48. ~~100~~ 100
 49. ~~100~~ 100
 50. ~~100~~ 100
 51. ~~100~~ 100
 52. ~~100~~ 100
 53. ~~100~~ 100
 54. ~~100~~ 100
 55. ~~100~~ 100
 56. ~~100~~ 100
 57. ~~100~~ 100
 58. ~~100~~ 100
 59. ~~100~~ 100
 60. ~~100~~ 100
 61. ~~100~~ 100
 62. ~~100~~ 100
 63. ~~100~~ 100
 64. ~~100~~ 100
 65. ~~100~~ 100
 66. ~~100~~ 100
 67. ~~100~~ 100
 68. ~~100~~ 100
 69. ~~100~~ 100
 70. ~~100~~ 100
 71. ~~100~~ 100
 72. ~~100~~ 100
 73. ~~100~~ 100
 74. ~~100~~ 100
 75. ~~100~~ 100
 76. ~~100~~ 100
 77. ~~100~~ 100
 78. ~~100~~ 100
 79. ~~100~~ 100
 80. ~~100~~ 100
 81. ~~100~~ 100
 82. ~~100~~ 100
 83. ~~100~~ 100
 84. ~~100~~ 100
 85. ~~100~~ 100
 86. ~~100~~ 100
 87. ~~100~~ 100
 88. ~~100~~ 100
 89. ~~100~~ 100
 90. ~~100~~ 100
 91. ~~100~~ 100
 92. ~~100~~ 100
 93. ~~100~~ 100
 94. ~~100~~ 100
 95. ~~100~~ 100
 96. ~~100~~ 100
 97. ~~100~~ 100
 98. ~~100~~ 100
 99. ~~100~~ 100
 100. ~~100~~ 100

When given for copying
When copied
When examined
When signed

191

[Handwritten signature]

READ AGAIN G.O. No.
191

DATED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT

STATEMENT WITH DITTO.

PAPEERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL

N.B.—

- A — Copy in full.
- B — Not to be copied.
- F — Copy abstract only.
- Q — Copy heading only.