

Home (1918) Department.
Education
Ordinary SERIES.

G.O. No. 326

DATED 12. 3. 18

INDEXED

[Despatch Abstract.]

Building grant.-

Sanctioning the deviations proposed by the correspondent of the Anjuman-i-Isha-a-Thul Hassanath, Vellore, in the construction of a building for the school.

DEPARTMENT.



Received

191

Registered

191

Subject.

The Anjuman-i-Isha-a-Thul Hassanath.

Submitting letter from the
Correspondent ----- requesting for certain
deviations from the sanctioned plan and estimate.

ENCLOS RES.
No. <u>Plans 2</u>
<u>Estimate 1</u>
Spare copies

No. Ref. G.A. Cur. 1940Station Madras., Dated the 5th December 1917 191From (Name) G.A. Innes Esq., I.C.S.(Designation) Director of Industries.

To The Secretary to the Government of Madras,
Home (Education) Department.

Sir,

With reference to G.O. No. 551 Edl/20-5-16 sanctioning a grant of Rs. 9,725/- towards the cost of constructing a building for the Anjuman-i-Isha-a-Thul Hassanath, Vellore, I have the honour to submit herewith a copy of letter No. 107/20-11-17 received from the Correspondent of the School requesting permission to substitute teakwood in place of rolled steel girders for the side rooms and in place of country wood for roof timbers as originally provided for in the estimate. As deviation appears to be an important one I request the orders of Government on the Correspondent's request.

p. 2 info

2
S.H.

2/

2. The plan and estimate originally sanctioned
are submitted.

I have the honour to be,

Sir,

Your most obedient servant,

Chunney

Director of Industries.

G.H.
g

7 *Qc1940* 3/ 3
5/12/17
Copy of letter from the Correspondent, Anjuman-i-Isha-a-
Thul Keesanath, Vellore, dated 20-11-17 No.107 to the Director of
Industries, Madras.

I have the honour to inform you that the price of the
rolled steel girders provided for in the estimate for side rooms
(Viz) 4 girders of 15" x 5" x 40 lbs are gone very high and I
therefore request that you will be so good as to permit the use
of teak wood beams of 10" x 16" instead.

It is also requested that permission may also be given
to use teak for roof timbers instead of country wood provided
for in the estimate as country wood of good quality is not avail-
able in the market.

G.H.
g

Pub
14/11

C. no. 3660

Memo No. 3660 A-1913/12/17

With reference to Rio
Letter R.O.C. No. 1940 of 5th December
1917, the Officer in Charge of the
Dep't of Industries is requested to
ascertain and report how the esti-
mated cost of the proposed building
for the *Pujunan-i. Isha-a-Mul*
Hasanata will be affected if the
Correspondent of the School is
permitted to carry out the alterations
suggested by him in his Letter
No. 107 of 20.11.17.

ad
10.12.17


Copies
Pub
14/12/17

To the Officer in Charge of the
Dep't of Industries (Memo)

DEPARTMENT



Received



Received

Subject.

Building for the Anjuman-i-Isha-a-Thul-Hasnath.

Requesting sanction for carrying out certain
deviations in connection with the construction of a-----

ENCLOSURES.

No. 1

Spare copies

No. 1940

Station M a d r a s, Dated the 23rd January 1918 191

From (Name) C.A. Innes Esq., I.C.S.

(Designation) Director of Industries.

To The Secretary to the Government of Madras,
Home (Education) Department.

Sir,

In continuation of my letter No.R.O.C.1940/
3-12-17 and with reference to Government Memorandum No.3660
A-1 dated 13-12-1917, I have the honour to submit herewith
letter No.4 dated the 17th instant received from the
Correspondent, the Anjuman-i-Isha-a-Thul-Hasnath, Vellore.
It will be seen that the net cost of the deviation for
which sanction was asked in my letter No.R.O.C.1940 dated
3-12-17 is Rs.2636. The correspondent's letter shows however
that other deviations have been found necessary and that
the excess over the original estimate will amount to

Rs.4200. The Correspondent however does not ask for any additional grant.

I have the honour to be,

Sir,

Your most obedient servant,

Munes

Director of Industries.

G.H.

No 4

17.1.1918

Vellore

From,

The President,
Anjuman-i-Isha-a-thul-Hassanath

To,

The Director of Industries
Madras



Sir,

With reference to your letter No 1940 dated 17.12.1917.
& In continuation of my letter No 107 dated 10.11.1917.

I have the honor to bring to your kind consideration two more points

- (1) The easement as provided in the estimate is 2 ft above the floor of the Court yard and that of the road. The drain carrying water from the Court yard to the road drain cannot work advantageously as the road drain is on the same level as that of the drain in the Court yard and consequently flood water in the road drain will back up. Moreover the road drain carry large volume of water from the hills during rains. The floor level of the Court yard & the easement of the building have therefore been raised by 1 ft. (viz) the height of easement has been increased from 2 ft to 3 ft from road level. The difference in cost is given in the statement below. The change in this case requires your approval. A sketch is also enclosed for information.

In the Chief Engineers note No 3359 C of 11.5.1916. para 4 accompanying G.O. No 551 Educational of 20.5.16 2 gaists are suggested to be provided between pillars to carry the weight of the parapet. But the cost of the gaists have not been included in the estimate. Instead of gaists it is proposed to use a bressummer 12x6 which will also add to

the beauty of the structure.

In this connection it is pointed out that there is an error in calculations in the item of Concrete and Country wood work in Ground floor (viz) as entered in the abstract.

Description of work	Quant- ity	Rate	Amount	
Concrete broken Stone in Mortar	3859	13-12-0	140	} as it is difference Rs 391 as it should be
Do	531	531	531	
Country wood work	577	3-8-0	1356	} as it is difference as it should be Rs 664
Do	577	3-8-0	2020	
				Total Difference Rs 1055.

I have enclosed a statement showing the additional cost involved in the above alteration as well as in the proposal of using teak beams & teak scantlings instead of Country wood scantlings & girders as desired by you in your No 1940 dated 17.12.1917.

The net excess due to using Teak wood beams instead of Girders & Teak wood scantlings instead of Country wood scantlings called for in your No 1940 of 17.12.17 comes to Rs 2636

(ie) Using Teak wood instead of C. wood — Excess = 2683

(ie) Using Teak wood beams instead of Girders — Savings = 47

Net Excess = 2636

Excess under other changes proposed herein comes to Rs 502 —

P. T. O.

Statement showing excess or Savings in different items referred to above

As per estimate				As proposed now				Excess or Savings		
Description of work	Quant- ity	Rate	Amount	Description of work	Quant- ity	Rate	Amount	Excess	Saving	Net Excess.
Ground floor										
(1) Girders	40.5	13-12-0	527	Wooden Beams	80	6-0-0	480		47	
(2) Country wood	577	3-8-0	1356	Teak wood	577	6-0-0	3462	2106		
(3) 1st floor C.W.	231	3-8-0	809	Teak wood	231	6-0-0	1386	577		
(4) Basement 3 ft high	1860	21-8-0	400	Basement 3 ft high	2800	21-8-0	602	202		
(5) Teak wood										
Jaist as suggested by Chief E.	Nil	not included		Pressummer	50	6-0-0	300	300		
(6) Concrete	3859									
wrong amount due to error in calculation	3859	13-12-0	140	Concrete Cor-rect amount	3859	13-12-0	531	391		
(7) Country wood	577	3-8-0	1356	Country wood correct amt	577	3-8-0	2020	664		4193 or
								4240	47	Say 4200

⊗ The present market rate per Cwt is Rs 30/-

I have the honor to be
Sir
Your most obedient Servant
M. L. Jayaraman
President

1521 C 8 4 3 18 8

E. W. NOTE.

The construction of a building for the Anjuman -I-Isha-A -Thul-Hasanath at Vellore, at an estimated cost of Rs.19,450, was approved in G.O.No.551-Educational dated 20-5-1916.

II. The Director of Public Industries now submits for approval the following deviations :-

- (1) Increasing the height of basement from 2'-0" to 3'-0" for facilitating drainage.
- (2) Providing a bressummer 12" x 6" instead of two joists each 2½" x 8" to support the parapet wall over the roof of the workshop.
- (3) Substituting, for economy, teak beams 11" x 16" for rolled steel girders 15"x5" at 42 lbs. to carry the floors of the school room and drawing office.
- (4) Providing teakwood for floor and roof timbers instead of country wood, the latter as available in the market being not of good quality.

III. These deviations have been examined in the Chief Engineer's office, and are recommended for approval with the proviso that the size of the bressummer mentioned in clause (2) of paragraph II above should be increased from 12" x 6" to 12" x 7".

L.D.M.
23/17

9

House (Eor) &

Subject Building grant for the Anjuman
Iska-a-Shul-Masanauli Vellore

[C.no 3660] From the D.J. no 1940 of 5.12.17.

The Correspondent of the School requests permission to substitute teakwood in place of rolled steel girders for the side rooms and in place of Country wood for roof timbers as provided in the original estimate. The Director of Industries does not however state how the proposed alteration will affect the estimated cost of the building. Submitted he may be requested to ascertain and report on this point. A draft memo is submitted for approval.

OP.
10.12.17


[Signature]

[Memo no 3660 A-1 of 13.12.17]

[C.no 208] From the Officer in Charge of Dykes Industries no 1940 of 23.1.18.

The Correspondent requests sanction for cost deviations in the estimate as originally sanctioned. The P.W.D may be requested w.o. to State whether approve of the deviation.

Approved for favour of the



From: 3660 A-2
30.1.18

OP.
23.1.18

[Signature]

[Signature]

[Signature]

[Signature]

P.W.B.

Note by the Chief Engineer P.W.B. No. 1521 284.3

SS.

The proposed deviations have been examined in the Chief Eng'rs office and his remarks thereon are

p 6 CF It is stated that the Correspondent does not ask for any additional grant submitted that the file may now be returned to Home (281) Dept. us.

ks.


4.3.18

11.3.18

11.3.18

Home Bill us.

11.3.18



Home (281) Dept.

A draft order is submitted for approval

11.3.18

11.3.18

11.3.18

11.3.18

Home (Son), DEPARTMENT

READ AGAIN G.O. No. 551881 dated 20. 5. 1916

” ” ” ” ” ” 191

READ ALSO:—

C. No. 3660 A, From the Officer in Charge of, No. 1940, dated 5-12-1917

208 A do do 23.1.1918

Note by Mr. Ch. Engineer 1521C 4.3.1918

ORDER

Me.

No. 320, dated 12.3.1918

The Govt sanction the
deviations proposed by the Corres-
pondent of the Anjuman-i-
ishq-a-t-thul-hasanah, Vellore
in its construction of the building for the school
on the ~~estimate~~ approved in
G.O. no. 551 Bd. 20.5.16, Subject
to the remarks of the Chief Engineer
in his note ~~see~~ read above.

Q.3
8.3.18

11 20. 2

3
The Officer in Charge of the
Depot of Dead Corpses
across Ch.E's note - 1.
Please to be furnished as original

When given for copying

When copied

When examined

When signed

191

READ AGAIN G.O. No.
191

DATED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT

STATEMENT WITH LITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DISPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.

B = Not to be copied.

P = Copy abstract only.

Q = Copy heading only.

14/3