

Home (1918) Department.
(Education)

Ordinary SERIES.

G.O. No. 1379

DATED 28-10-18

INDEXED

[Despatch Abstract.]

Building Grant.

Raising the amount of the building grant sanctioned towards the cost of constructing a study and ~~refectory~~ ^{refectory} hall to San Thome Orphanage, Mylapore from Rs. 8,267 to Rs. 9,533.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

HOME (EDUCATION)

DEPARTMENT.

C.F.—20.

Received



191

Registered

191

Subject.

Regarding building grant to San Thome Orphanage,
Mylapore, Madras.

ENCLOSURES

No.

Spare copies

No.

Station Madras., Dated the 15 June 1918

From (Name) The Hon'ble Mr. J. H. Stone, M.A., F.R.H.S.,
C.I.E.,
(Designation) Director of Public Instruction.

To The Secretary to the Government of Madras,
HOME (EDUCATION) Department.

Sir,

In G.O.No.200, Home (Education) dated 16th February 1918, a two-thirds grant not exceeding Rs8,267 was sanctioned towards the cost of constructing a study and refectory hall for the use of San Thome Orphanage, Mylapore, Madras on an approved estimate for Rs12,400. The Correspondent of the school now represents that owing to the abnormal rise in the prices of certain materials since the above estimate was sanctioned he could get no contractor to undertake the work according to the approved estimate, and submits for sanction the enclosed revised estimate for Rs14,300. I have the honour to recommend

that

that if the revised estimate is approved, an additional grant of Rs1,266 which is two-thirds of the excess may be sanctioned. A copy of the original approved estimate is also submitted herewith.

I have the honour to be,
 Sir,
 Your most obedient servant,

R. A. Arivu

for Director of Public Instruction.

Ld.I. 14/6

14/6

Note by the Chief Engineer, P.W.D. No. 6161C of 24/10/18

(5)

In G.O.No.200-Home (Education) dated 16th February 1918, a grant-in-aid towards the cost of constructing a Study and refectory hall in San Thome Orphanage, Mylapore, Madras, was sanctioned on an estimate amounting to Rs.12,400 for the work.

II. The Director of Public Instruction now submits a revised estimate amounting to Rs.14,300 with a recommendation for an increased grant-in-aid.

III. The revised estimate has been examined in the Chief Engineer's office and it is observed that the ~~amount thereof involving an~~ excess of Rs.1,900/- over that of the original estimate referred to in para I above, is solely due to enhanced rates ~~now provided for many of the items of the former owing to rise in the prices of certain materials.~~ The revised rates on the whole are reasonable.

IV. The revised estimate, amounting to Rs.14,300 is recommended for approval in supersession of the original estimate referred to in para I above.

(Signed) S. B. Murray
 Chief Eng. P.W.D.

$$\begin{array}{r} 14,300 \\ 12,400 \\ \hline 1900 \times 2 \\ \hline 38,000 \\ \hline 12,66 \end{array}$$

Home (Edn) Dept


Subject -
Building Grant to
San Thome Orphanage,
Mylapore, Madras.

[CR. 1275B]. From the S.P.S. R.C. No. 10221 | 17.3.15. 6. 18

Submitted that the revised estimate may be forwarded to P.W.D. for remarks whether it may be accepted.

PA
18.6.18

P.W.D. u.o.
18.6.18



Note by the Chief Eng. P.W.D.

No. 6161 C & 24.10.18

Dr.

In his note read above, the Chief Eng. recommends the revised estimate for approval. The file may be returned to Home (Edn) u.o.


Ph
23.10.18

24.10.18

Full u.o.

Home (Edn)

A draft order raising ^{maximum} the amount of grant from Rs 8,267 to Rs 9,533 ss subd.



25.10.18

26.10.18

28/10/18

22/6

Building grant.
Raising the amt. of the building grant sanctioned towards the cost of constructing a study and refectory hall attached to the Sau Thome Cophanage, Mylapore from Rs 8,267 to Rs 9,533 191

READ AGAIN G.O. No. 200 Home 16 — 2 — 1918. (S)
Ed.

READ ALSO:-

C. No. 1275/B From the D. P. D., R. No. 10221, dated 15. 6. 1918
p. 3, c. 2 "Note by the L. S., P. W. D., No. 6161 e, d, 24. 10. 1918.

" " " " " " 191

ORDER.

No. 1379, dated 28. 10. 1918.

Mrs.

In the circumstances stated the maximum amount of the grant sanctioned in (S) G.O. No. 200 (Home - Ed.), d, 16th. Feb. 1918 towards the cost of constructing a study and refectory hall in Sau Thome Cophanage, Mylapore, (Madras,) is raised from Rs 8,267 to Rs 9,533.

To the D. P. D. (9 to with copy of C. E. 3 notes & Encls. subd.)
A. S. (9 to) with copy of Collector of Madras Encls. subd.)
P. W. D. (9 to)

25. 10. 18.
25. 10. 18.
25. 10. 18.

ENCLOSURES TO C. No.