

Home (1918) Department.
(Education)

Ordinary SERIES.

G.O. No. 1412

DATED 5 - 11 - 1918

INDEXED

[Despatch Abstract.]

Building Grant.

Sanctioning the further increase from Rs.18,000 to Rs.
18755 of the-----sanctioned for the construction of
a hostel for the National High School, Trichinopoly.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.


FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

C.F.—29.

Home (Education) DEPARTMENT.

Received



Registered 31.10.1918

Subject.

Recommending that an additional grant may be sanctioned towards the cost of constructing a hostel for the National High School, Trichinopoly.

ENCLOSURES

No.

Spare copies

Re No. 2935/12

Station MADRAS, Dated the 30-10-1918

From (Name) The Honourable Mr. H.S. Duncan, M.A.
(Designation) Ag. Director of Public Instruction.

To The Secretary to the Government of Madras,
Home (Education) Department.

Sir,

In G O No. 608 Home (Education) dated 9th May 1918 a grant of Rs. 18,000 was sanctioned towards the cost of constructing a hostel for the National High School, Trichinopoly. The work is in progress. On account of the increased cost of teakwood, the President of the School Committee submitted for sanction the enclosed revised estimate with his letter R C No. 144/18 dated 16th September 1918 (copy enclosed). The Executive Engineer to whom the revised estimate was sent states that he does not consider the rates too high. The excess cost as approved by him comes to Rs. 1510. I have the honour to recommend that an additional grant equal to one half of this

2/

excess cost may be sanctioned.

I have the honour to be,

Sir,


Your most obedient servant,

R. A. Ariani

for Director of Public Instruction.


*ms
30/x
SV*

Circle



Division

Techinopoly



*Estimate Form. Comparative
Statement of Differences*

*Constructing a Hostel
building at National
High School Technopoly*

Comparative Statement showing the differences between the Original and Revised Estimates.

Hoe & Co., Madras-1-2-1918.

Taluk

Name of Work

Constructing a Hostel building at National High School, Trichinopoly

Item No.	Particulars.	AS PER ORIGINAL ESTIMATE.				AS PER REVISED ESTIMATE.				DIFFERENCE.				Explanation of difference.
		Quantity.	Rate.	Amount.		Quantity.	Rate.	Amount.		Increase.	Decrease.			
	<u>Ground Floor</u>													
	Teak wood beams wrought & put up	168.37	Rs. 5 6	Rs. 928		168.37	Rs. 6 8	Rs. 1148						Teak wood was purchased at a higher rates and a rate of Rs 6/8/ per cft is allowed
	Teak wood joists wrought and put up	404.31	5 4	2123		404.31	6 8	2628						
	Teak wood 1/2 Panelled 1/2 Venetian	504	2	1008		504	2 3 6	1118						
	Teak wood venetian windows with iron bars	54.8	2 10	1439		54.8	2 14	1576						
	<u>First floor</u>													
	Teak wood doors 1/2 Panelled and 1/2 Venetian	504	2	1008		504	2 5	1166						Teak wood was purchased still subsequently and hence the rate of Rs 7/0/ per cft. is allowed
	Teak wood windows Venetian. with iron bars	540	2 10	1418		540	2 15 6	1603						
	Teak wood Scantlings wrought and put up	502.75	5 4	2639		502.75	7	3519						
	Petty Supervision			738								738		
	Unforeseen charges			888								223		not necessary
	Ditching			257				157				200		
	Teak wood panelled doors	306	1 10	497		306	2	612				115		Current prices of Teak is Rs 8/ per cft and the same is also according, but only the less rate of Rs 7/0/ is allowed.
	Teak wood panelled windows	186	2 3	407		186	2 9	477				70		
	Teak wood wrought and put up	193.6	5 4	1016		193.6	7	1355				339		
	Petty Supervision			135								135		
	Unforeseen charges			182				100				82		not necessary
	Unaffected items as per sanctioned Estimate			22105				22105						
	<u>Total</u>			36000				37570		2688		1178		
								37564		2779		1155		
	Net excess amount over the sanctioned Est.							36000		1178		1155		
								1510		1510				
								1564		1564				

The rates shown here are not too high for the present.

R. de Chazal

20/9/11
Exe. J. P. de Chazal

Sur
12/10/11

Desai Chari
President

Local Fund Engineer

Draftsman

Accountant

Station
Dated 191

6 5
Letter from the President, National High School Committee, Trichinopoly to the Director of Public Instruction Madras, R C No. 144/18, dated 16th September 1918.

I have the honour to enclose herewith a deviation statement showing an increase of Rs. 1564 which is within 5 per cent of the sanctioned revised estimate. The increase is entirely due to higher rates allowed for teak wood scantlings owing to the abnormally high rates prevailing. The ruling local rates for teak range between Rs. 7 to 8 for work done and so my revised provision of Rs. 6-8-0 and Rs. 7 is below the market rate. As President of the District Board I have been paying Rs. 8 freely. So I request you will be good enough to sanction the additional amount. I regret I have to request you again to raise the estimated amount but it is entirely owing to the original low rate, present very high prices and the non provision of this in the revised estimate by the Public Works Department.

I am sending this to you direct to save time as the building is nearing completion and as this may be sanctioned by you without reference to the Public Works Department.

(True Copy)

R. A. Ariene
for Director of Public Instruction

20/9/18

Building Grant

Rs 18,000 to Rs 18,755 Sanctioning the further increase from of the — sanctioned for the construction of a hostel for the National high school, Trichinopoly.

READ AGAIN G.O. No. 272, dated 15-3-1916.

" " " " 608 " 9-5-1918.

READ ALSO:-

C. No. 2266 From the S.P.G., No. 2935/12, dated 30-10-1918.

" " " " " " " " 191

" " " " " " " " 191

ORDER.

No. 1412, dated 5-XI-1918.

His

The maximum amount of the grant

- (a) Sanctioned in G.O. No. 272 S.P.G. of the 15.3.16 towards the cost of constructing a hostel for the National high school, Trichinopoly which was ~~in further~~ raised from Rs 16,500 to Rs 18,000/- in G.O. No. 608 Est of the 9-5-18 is further raised to Rs 18,755/-

18000
755
18755

Received
7.11.18

To, The S.P.G.
A.C.
Coll. of Trichinopoly

1.11.18

1.11.18

CR
4.11.18
5/11/18

Note

As the Executive Engineer has approved the revised estimate a further reference to P.W.D is unnecessary. For a precedent please see G.O. No. 729 Est of 4.7.16.

(u) precedent please see G.O. No. 729 Est of 4.7.16.

CR
4/11/18

When given for copying

When copied

When examined

When signed

191

READ AGAIN G.O. No.
191

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT

STATEMENT WITH LITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.

B = Not to be copied.

P = Copy abstract only.

Q = Copy heading only.