

Law (1921) Department.

(Education)

Ordinary SERIES.

G.O. No. *1553*

DATED *25-X-21*

(18)

INDEXED

[Despatch Abstract.]

Grant.-Building-extensions to Wesley college buildings, Royapettah
maximum amount raised.


BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

C.F.—29.



191

Registered

3055 B
En 1921
12.10.21

Subject.

Recommending the payment of an additional grant towards the cost of carrying out certain extensions and improvements to the Wesley College, Royapettah.

ENCLOSURES.

No.

Rat. on Cur. No. 3690 of 1920

Spare copies

Station Madras, Dated the 8th October 1921

From (Name) R. Littlehales Esq., M. A., M. L. C.,

(Designation) Director of Public Instruction,
Madras.

To The Secretary to the Government of Madras,
Law (Education) Department.

Sir,

In G.O.No. 1495 Home (Edn) dated 14-12-20 a grant of Rs.7543/ was sanctioned towards the cost of certain extensions to the Wesley College, Royapettah, Madras. The work is in course of construction. On account of the increase in the cost of labour and materials, the college authorities submitted the enclosed revised estimate for approval and sanction of additional grant. The Superintending Engineer, V Circle, to whom the revised estimate was referred states that the increased rates are reasonable and may be accepted, vide his letter No. 727 m dated 7-9-1921 (Copy enclosed). The excess cost involved by the revision comes to Rs.1570, I have the honour to recommend that an additional grant equal to one-half of this excess cost may be sanctioned.

7543
Rs. 785
Rs. 8328

-2-

2. The plan and the original and revised estimates are herewith submitted.

I have the honour to be,

Sir,

Your most obedient servant.

for Director of Public Instruction.

Copy of letter from the Superintending Engineer, V Circle,
No. 727 M dated 7-9-1921.

With reference to your letter R.C.No.3690/20 dated 28-7-1921

I have the honour to return the comparative statement for the work of extensions to the Wesley College buildings at Royapetia and to state that the increased rates ~~xxx~~ allowed in the revised estimate are reasonable and may be accepted.

	Date.	Initials.
When received for Fair-copying.		
When copied ..	25/10	J.S.
When examined		
When signed		
When despatched		

READ AGAIN G.O. No. 1495 (Amended) dated

READ ALSO:—

C. No. 3055 B, From the DOJ, No. 3694/20, dated 8-10-1921

ORDER.

quid

Finance Dept

The draft order may be accepted.

Jan
1942

CR

Law 1804/0.

SECRETARY TO GOV. OF INDIA
19 OCT. 1941
G. A. 2047

26 ¹/₂ 1921 Fri Cur 75 40 R

18710

$$\begin{array}{r} 21 \times 21 \\ \hline 22 \times 21 \end{array} \quad \text{La } 8167 \text{ B}$$

To the D.P.D. (9th) with enclosures
retd

✓
A.G. Hrs' Finance

„ „ ✓ Collector of Madras. } 89

Building — Extensions to Wisley
College buildings, Royapettah —
maximum amount raised.

No. 1553, dated 25. 10. 1921

The maximum amount of the grant sanctioned in G.O. No. 11495, Home (224), of 14-12-20, towards the cost of certain extensions to the Wesley College building at Royapettah, Madras, is

(From Rs. 7543)

raised to Rs. 8328/-.

H.A.
13102

$\frac{9}{14.10.21}$

To the Finance Dept. w/o for
acceptance.

HA
Bion.

$\frac{9}{14} \text{ cm}$

Em no. 3085 B1
18.10.21

Magazine

a
m/p/s

24 10 21

M3

87
runon

CR. 20552

When given for copying
When copied
When examined
When signed

192

READ AGAIN G.O. No.
192

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT ..

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILLED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—
A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.