

Home (1921) Department.
(Education)

Ordinary SERIES.

G.O. No. 292

DATED

28/2/1921

INDEXED

[Despatch Abstract.]

College of Engineering at Guindy

Opening Ceremony - papers recorded.

PAPERS PUT UP WITH CURRENT No. _____

Papers of the department to which the current belongs.

Number.	Date.	Original (= O.) or spare copy (= S.C.)	Remarks. (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Reference department.

Papers of other departments.

Department.	Number	Date.	Original (= O.) or spare copy (= S.C.)	Initials with date of (1) Referencer acknowledging returns of the paper concerned or (2) Despatcher to denote the return of the papers to the department concerned.

4 / 2

386 Wks 20-2

28.7.20

memo

In Connection
with the New Engineering
College buildings at Guindy
the E. S. S. Residency D^r
has applied for a grant
of Rs 2,70,000 during 1920-21
with the remark that the
amount is required to
complete the work by
31.7.20. But it has already
been promised that the
buildings will be handed
over to the E. S. S. Dept. by
the beginning of July
next - (i) before the
date on which the College
will reopen
after the midsummer
vacation. The S. E. V.
Circle is therefore
requested to report
definitely when the
buildings including

5 ✓
 The Subsidiary work
 such as water supply,
 & drainage arrangements
 will be ready. Detailed
 information as to
 what buildings have
 been completed and
 what work still
 remains to be done
 should also be furnished

27.1.20
 27/1/20
 28.1.20

J.S.

90
 line and send also

the 30 & W R.P

below

10th

28.1.20

The 32 Ward

10

28.1.20

3
 Copy of letter No.148-S.E. dated 9th. February 1920 from
 J.J. O'Reilly Esq., B.A., B.E., Executive Engineer, South Presi-
 dency Division to the Superintending Engineer, V Circle.

 With reference to your endorsement No.103 S.P. dated
 2-2-1920 on No.386 Wks. B-20-2 dated 28-1-1920, I have the --
 honour to submit the following report.---

1. The latest sanctioned estimate for the scheme is Rs.
 15,83,537. This estimate consists of three parts.

Work to be carried out by this Division	Rs. 12,69,605.
do. Elec. Engineer.	1,27,279.
do. Educational Dept.	" 1,86,650.

2. Work on the New Engineering College under the portion of
 the estimate to be done by this Division was started in January
 1915 and has been carried on to date without stoppage or delay
 of any kind even through the period of the War, though in this
 connection it should be noted that labour was difficult to obtain
 and rates therefor rose rapidly and that material was very hard
 to get, for example no girders for roofs could be obtained of the
 required sizes as all large sections of rolled steel beams were
 required for war purposes. Hence all the girders in the main ---
 building, 152 in number, had to be specially built up to the ---
 required strength by plating, jointing, and superimposing, smaller
 and shorter sections. In spite of all these difficulties in ---
 execution the expenditure during the successive years has been:--

1914-15	...	Rs.	88,670
1915-16	...	"	1,03,467
1916-17	...	"	2,81,135
1917-18	...	"	3,02,366
1918-19	...	"	1,99,629
1919-20	...	"	1,59,354

(to end of December).

Total Expenditure 11,34,621

Average annual expenditure since 1915 = 2.27 lakhs.

The figures speak for themselves and reference is invited
 to the several complimentary remarks on the Progress Reports of
 the work made by the Superintending Engineer and the Chief Engineer

3. The unexpended balance of the estimate for work to be
 carried out by this Division is thus Rs. 1,34,987 and this
 consists of

- (a) Balance of estimate provision for buildings roads etc. .. Rs.74,987
- (b) Original estimate for drainage. .. " 35,000
- (c) " " water supply. .. " 25,000

Buildings and Roads etc. The balance under this head means an average monthly expenditure of Rs.10,712 to complete in 7 months, hence it is hoped to complete the building and roads programme by end of July.

Drainage. Estimate provision for drainage was found ~~to be~~ inadequate and the estimate was revised by the Sanitary Engineer to Government. The revised estimate for drainage was sent to me for execution on 27-6-1919 and the original provision has been increased from Rs.35,000 to Rs.75,000. The work is in hand, and Rs.25,000 has been spent, and a balance of Rs.50,000 remains to be spent. This balance includes electric motors and pumps for which home indents have been sent. It is impossible to state definitely when these will be received and hence no date can be given for completion of the drainage scheme.

Water Supply:- This estimate also was found to be quite inadequate and a revised estimate was prepared by the Sanitary Engineer. This revised estimate was only sent to me for execution on 21-1-1920 and the original provision has been increased from Rs.25,000 to Rs.1,15,000. As work is only just starting and home indents for machinery required have only just been despatched it is quite impossible to state definitely when the water supply scheme will be completed. My application for a grant of Rs.2,70,000 is to cover the balance of the buildings and roads programme, the revised drainage scheme, and the revised water supply scheme.

4. No promise has ever been made to complete the Engineering College Scheme by any definite date, all I have ever stated was that I hoped to complete the building and roads programme by end of July 1920, and this I hope to do. I append a list of the buildings which have been completed and of the works still to be done. The Electrical Engineer is at work on his portion of the estimate and he may be applied to for information as to when he hopes to complete. I have no knowledge as what is being done by the Educational department. The Educational department appears to be under

impression

impression that because the buildings and roads construction is approaching completion, the whole scheme is also nearly completed.

WORKS UNDER EXECUTION.

1. Main building:- Building work completed, except Central and tower portion which has reached a height of 50.75 feet. Total height to top of dome will be 82.67 feet.
2. Electrical Engineering Laboratory:- Building work completed. The cable and slide rail trenches in floor are under construction. Roofing of cable chimney completed and the eaves gutters over transformer's room have been fixed.
3. Carpentry and Machine Shops:- Building work completed. Painting roof ceiling and trusses is nearing completion. Painting the northern lights, doors, and windows in progress.
4. Quarters for 3 European Professors. Building work practically completed. Outside pointing for 2 buildings completed. Construction of parapet walls all round top of roof including balustrade work for 2 buildings is in progress. Plastering roof ceiling in progress.
5. Power House:- Building work completed. Painting top of roof is in progress. Masonry work for chimney base and feed tanks is in progress.
6. Drainage:- Pipes are being received and laid. Excavation for pump-house is in progress.
7. Water supply:- Estimate has just been received (26-1-20). Excavation for pumping house and service reservoir has been commenced. Necessary materials are being collected.

Sd/ J.J. O'Reilly,
Executive Engineer,
South Presidency Division.

List of works completed.

plinth area.

1. Chemical, Physical and Geological Laboratory.	7477 S.ft.
2. Mechanical Laboratory.	4152 "
3. Hydraulic Laboratory.	4152 "
4. Strength of materials Laboratory.	4152 "
5. Engineering Workshop Smithy.	2749 "
6. Engineering Workshop Foundry.	2749 "
7. Tent and Store Room.	3011 "
8. Quarters for 72 Engineer students.	16680 "
9. Quarters for 320 upper and Lower Subordinate Students.	64824 "
10. Brahmin Dining room.	7279 "
11. Non-Brahmin Dining room.	2686 "
12. Bath room for students.	3424 "
13. Hostel stores.	3205 "
14. Flush out latrines.	1512 "
15. Principal's quarters.	3780 "
16. Principal's servants' quarters and outhouses.	
17. Principal's Motor shed.	
18. outhouses for Professor's quarters.	
19. European Instructor's quarters.	5300 "
20. Workshop Instructor's quarters.	1295 "
21. Mechanical Engineering Instructor's quarters.	3525 "
22. quarters and outhouses for Workshop Instructor.	
23. quarters for Surgeon.	1083 "
24. Dispensary.	2058 "
25. Sickward.	3629 "
26. Flush out latrines.	
27. quarters for 6 married and 30 unmarried military students.	21951 "
28. Mess house, kitchen and store for unmarried	2391 "
29. planting of trees throughout the compound.	

Sd/ J.J. O'Reilly,
Executive Engineer,
South Presidency Division.

NEW ENGINEERING COLLEGE,
GUINDY.

Expenditure during 1919.

	Rs.
January ..	11,641
February. ..	16,170
March. ..	14,009
April. ..	13,349
May. ..	21,725
June. ..	18,555
July. ..	16,013
August. ..	28,636
September. ..	13,385
October. ..	17,183
November. ..	15,957
December. ..	14,551
Total. ..	2,01,174



No.

271 G
14/2/20

CN 78863
17-2-20

Copy submitted to the Chief Engineer P.W.D. for information with reference to his Memo. No. 386 Wks.B.20-2 dated 28-1-1920.

The Building and Roads programme will be completed within the estimate provision of 1915. This, I think, I may say is a great feat. The only items which have required revision have been the Water Supply, the Drainage Scheme and the Electrical Scheme.

I enclose for your information the monthly expenditure during 1919 from which you will see the progress is good. Every effort has been and will be made to see that the work is completed as soon as possible. But I cannot nor can any one, state definitely when the work, which is not a contract but being carried out departmentally, will be finished. I hope that no one will be allowed to take possession of the building or part of the building or buildings until the whole work including the Water Supply, Drainage and Electrical Schemes are completed.

For Supg. Engineer, V Circle.

14.2.20

14/2/20
17/2/20

17/2/20

Cup 788 Wks B. From the SEV circle
Nº 271 B, dy 14.2.20.

386 Wks 20-6

18.3.20

With reference to the correspondence
ending with the SE's letter read above,
a copy of a letter dy 26th Feb 20 from
the Principal, College of Engg, Madras
is forwarded to the SEV circle
& he is informed that the Govt
have decided that the Engineering
College should move into the
new buildings ^{at Guindy} in July 1920.
He is therefore requested to make
every possible effort to complete
the buildings ^{required} & hand them over
to the Educational Dept by the
last week of June next.

Temporary arrangements for
water supply & drainage should
be made in consultation with
the Principal of the College -

2 The SEV circle ✓
with copy of the Principal's
letter dy 26.2.20. H.C. 9N4

18/3/20

DESPATCHED

The Home (SEV) Dept.

19 MAR 1920

PUBLIC WORKS DEPARTMENT.

CURRENT No.

ENCLOSURES. { Plans No.
Others No.

Received 190
Registered 190

SPARE COPIES.

Total

Passed on by Registering Clerk ...

" " U. R. Clerk ...
" " Referencee ...
" " Record Superintendent.
" " Drafting Officer ...

Subject.

CNO 1428 Wb
1-4-20

NEW ENGINEERING COLLEGE WORKS AT GUINDY.

No.

Station Madras

Dated the 1/4/190

From (Name) M. Brown Esquire,

(Designation) Supg. Engineer, V Circle.

To The Chief Engineer to the Government of Madras,
The Secretary

Public Works Department.

Sir,

I have the honour to state that the Executive Engineer, South Presidency Division, brings to notice that the following items connected with the New Engineering College works at Guindy will not be completed by the 1st of June 1930.

- (1) Water Works scheme.
- (2) Drainage scheme.
- (3) Portion of pointing in "A" Main Building.

I have the honour to be,
Sir,
Your most obedient servant,

S. S. Srinivasan
31.3.20
for Supg. Engineer, V Circle.

BY
W.B.
1.4.20

NOTES.

Page 9

bro of CN^o 1428 Wks B. from the SE V circle N^o 381 W of 1/4/20.
re. New Engineering College buildings at fundy.

News N^o 386 was B/20-7 of 15.4.20.

with reference to the letter

read above, the SE's attention
is invited. As news N^o 386 was B/20-6
of 18.3.20 and he is informed that
already
as stated therein the buildings required
by the Operational dep^t should be
handed over to them in the last week
of June 1920 & that temporary
arrangements ^{should be made} for water supply & drainage
~~arrangements~~.

am
13/4/20. ¹⁰⁰
14.4.20


SD
15.4.20

To
The SE V circle

Id

DESPATCH
10 APR 1920

for 28.



No. 998

From

F.W. Ireland Esq., B.Sc., A.M.I.C.E.,

~~Superintending~~ ENGINEER,
EXECUTIVE

South Presidency Division.

Enclosures.

To

The Director of
Public Instruction,
Nungumbakan,

Sir,

I have the honour to request you to give me an exact statement of (a) Buildings wholly required, (b) Buildings partially required and extent, of the New Engineering College at Guindy required by the Educational Department, so that the College may move on in July 1920. The following works will not be completed by the last week in June.

1. Right half of the Main block,
2. Drainage and Water supply,
3. Mechanic and Carpenter's shops (floors)
4. Compound wall and gates.

But for item 2 above temporary arrangements will be made as ordered by the Government in their Memo. No. 386 Wks.B.19 dated 18-3-1920.

An early reply is requested.

-True copy forwarded-

(By order)

Manager and Accountant.

I have the honour to be,

Sir,

Your most obedient Servant,

/sd/ F.W. Ireland,

~~Superintending~~ Engineer,
EXECUTIVE

Copy forwarded to the Chief Engineer, GWD for information as per remarks in No. B. Form Progress Report for Feb. (1920).

From

THE SUPERINTENDING ENGINEER,
EXECUTIVE

Circle.
Division.

Station _____

To

THE

Dated

Despatched

Received

191

No.

Enclosures.

SUBJECT.

Copy of letter No. 993-M, dated 1-5-1920, from F. W.

Ireland Esq., B.Sc., A.M.I.C.E., Executive Engineer, South
Presidency Division, Madras, to the Director of Public Instruc-
tion, Madras.

I have the honour to request you to give me an exact state-
ment of (a) Buildings wholly required, (b) Buildings partially
required and extent of the New Engineering College at Guindy
required by the Educational Department, so that the College
may move on in July 1920. The following works will not be
completed by the last week in June.

1. Right half of the main block.
2. Drainage and water supply.
3. Mechanic & Carpenter's shops (floors).
4. Compound wall and gates.


But for item 2 above temporary arrangements will be made
as ordered by the Government in their Memo No. 386-Ws.B/19,
dated 18-3-1920.

An early reply is requested.

Copy forwarded to the Supg. Engineer, V Circle, for in-
formation, as per remarks in the B Form Progress Report for
February 1920.

Copy forwarded to the Chief Engineer, P.W.D., for
information.

M. Brown.
6.5.20.
Supg. Engineer, V Circle.



Urgent

no.

48960
6/5/20

read by
8320

To be added to the
main file -
105700

72
7.3.20

14
Copy of letter No.460-S.E., dated 22nd. April 1920 from P.W.
Ireland Esq., B.Sc., A.M.I.C.E., Executive Engineer, South Presi-
dency Division to the Superintending Engineer, V Circle, Madras.

Reference Your No.284 S.P. dated 20-3-20.

I have the honour to report that I anticipate being able
to hand over to the Educational Department all buildings of the --
New Engineering College with the exception of the right half of ---
Main Block (this is, I believe, understood by the Principal, College
of Engineering).

Temporary arrangements for water supply and drainage will
be made.

2. This is, I understand from Electrical Inspector some doubt
as to whether the poles for carrying overhead wires will arrive --
From England in time in which case there will be no light and fans.



URGENT.

469 W
1.5.20

Copy forwarded to the Chief Engineer, P.W.D. for in-
formation with reference to his No.386 Wks.B. dated 8-3-20 and ---
386 Wks.B.20-7 dated 15-4-20.

M. Brown. 30.4.20.

Supg. Engineer, V Circle.

By
30.4.20

13
30.4.20

FILED
APR 22 1920
DATE 5-5-20

PH

By
4.5.20

CURRENT No.

Subject :—

NOTES.

Engineering College - Opening Ceremony

Please let me know the stage at which
the question of the removal of the Engineer
works to the new buildings at Gung Stans

15/1/20

Rego.

With ref. to Secy's note above &
attention is invited to the T.M. from the
P.W.D. at flag P. Only recently the
P.W.D. have anchored ^{an estimate for} about £1,15,000 for the
~~provision~~ ^{provision} of water supply to the new buildings.
It may also be mentioned ^{that} the Officer
Commanding, Overseas Training School ^{has} ~~has~~
vacated the buildings occupied by the
School.

21/1/20
21.1.20

The original intimation was
that the buildings would be
made ready for occupation
by the 1st July next. Now
we find we are unable to
fix a definite date for
the removal of the College
to Gung Stans.

NY
21/1/20

Here with a v.o. to P.W.D. Secy
22/1/20

100 287A-1/22.1

Fort St. George

23rd January 1920

My dear Hutton,

Please excuse me for troubling you, to look into the Civil Engineering College execution work. On a recent enquiry from my office the Subdivisional Officer is reported to have said that the date by which the building will be ready for occupation cannot be definitely given. The - previous date was 1st July. This is disappointing. I shall be glad if you can kindly assure yourself that the work is proceeding with all expedition.

Yours sincerely,

R. Ramachandra Rao

So

W. Hutton Esq.,

It. Secy. Govt., P. W. D.

Chennai.



386 Wks 20-3
28.1.20

153
3824
Chetpak 29.1.20
28.1.20

Dear W Ramachandra Rao

You DO M 287 A-1

Dated 22.1.20 re

New Engineering College

I am looking into the
matter and will send
you a rep in due
course. Yours sincerely
W Huttar



Home (204) Dept

Rep.

Dubs for perusal. The reply promised
maybe awaited.

29.1.20

MH
11.1.20

3/2/20

29.1.20

5

Home Department
(Education)

D.O. No. 287 A-1



Section 11-29 (b) 7/10/14

Joint Office

22 Jan 1920

My dear Sir,
Please excuse me for troubling you with this letter into the Civil Engineering College for excellent work. On a recent enquiry from my office the Subordinate Officer is reported to have said that the date by which the building will be ready for occupation cannot be definitely given. The previous date was 1919. This is satisfactory. I shall be glad to hear from you.

originally anticipated. It is however necessary to inform (L.O.) when the building will be ready.

E 7714
 file under this with
 No 57 SP 923 120. *file*
 Can kindly assure yourself
 that the work is proceeding
 with all speed

Yours truly
 Mamaham *Boe*
 386

FIELD WORKS DEPARTMENT


DATE 23-1-1920

SE (v) 10 for
 remarks *lett*

23-1-20

PW-uo 386 w 8320-1

23-1-20



POS
signature

EE S.P.D. Mamamaka

SEV

SWB

Put up this
 file in the
 new Engineers College
 register *lett*

26-1-20

originally anticipated. It is however
 necessary to ^{definitely} inform (E.P.) when the transfer
 will be ready
 20/2/20

386 Wks-B/20-3.

3/ Chepauk,
28-1-20. 16

Dear Mr. Ramachandra Rao,

Your D.O.No.287 A-1 dated 22-1-20 re:

New Engineering College.

I am looking into the matter and will send you
a reply in due course.

Yours sincerely,

W. Hutton.

27/2/20

A.S./28-1-20.

The

in

an

By 28/2/20 will be ready
necessity to definitely inform (L.P.) when the letter

C/o 788 $\frac{ms}{B}$ ~~M 3-84~~

M 1-24
 Memo No 386 $\frac{ms}{B}$ / 20-2 & 28-1-20
 From the Secy to the No 2719
 & 14-2-20

Re New Engineering College
 building Ground

JS

Submitted.

The SE says that he cannot now
 say any one date definitely when
 the work will be finished. He hopes
 that one one will be allowed to
 take possession of the building or
 part of the building or buildings until
 the work which work, including
 the water supply, drainage & Electrical
 Schemes are completed. In regard
 to the present stage of the present
 water supply & drainage Schemes
 please see p 4 of C.F.

The building will not therefore
 be ready by the beginning of July
 as originally anticipated next (2)

before the date on which the College will
 reopen after the midsummer vacation as
 originally anticipated. It is however
 necessary to ^{definitely} inform (EOP) when the building
 will be ready

The Electrical Engineer
 will have the
 asked about this.



College of Engineering,
MADRAS.

Feb. 24th 1920.

My dear Sir,

I think your suggestion
to have a conference is the best
way to come to a definite
decision about grinding and the
sooner the better as far as the
College is concerned.

Yr
24.2.20

Yours sincerely
J. S. Srinivasan

Sars

It will be advisable to inspect
the building etc and come to
some decision on the matter
of date of opening of the
College.

Ask the Principal, ^{Mr. Sars} ~~Mr. Sars~~ to be present and
^{Mr. Sars} ~~Mr. Sars~~ meet me at the ^{New} College of
Engineering at 8 o'clock
on Thursday 26th

Uth
24.2.20

JS

A draft D.O. letter is submitted

Uth
24.2.20 ^{JS} 24/2

Uth
24.2.20

Uth Issued as Letter No 386 ⁴⁰⁰/_B 24.2.20

^x
as Jan 24 is in
Camp.

386 Wk 20-3

24-2-20

Do Lello

Mr dear. James
Ireland
Adlard

To you at once

I propose to inspect the New Engineering College works at Guindy in order to come to a decision in the matter of date of opening of the College in the New buildings.

I request you to be present ^{probably} & meet me at the New College of Eng^g at 8 o'clock on Thursday the 26th.

Yours truly

DESPATCH
25 FEB 1920

Mr. W. H. James, Principal
College of Eng^g

Mr. Ireland. E. E. S. P. D. n

Mr. Adlard. E. S. E.

W. H. James
24/2

W. H. James
24/2

Slips
Put up
file
2/20

8/21
College of Engineering,
Chepauk, Madras,
26 February 1920.

CN. 934 WLB

27.2.20

My dear Hutton,

During our visit to the New College Buildings this morning I gathered that the central block and the western wing, now not far from completion, will in any case be ready for occupation at the beginning of July, but that the western wing may take a month or so longer. The electric installation will also be finished by then, but the water-supply and drainage works will be delayed somewhat.

In view of the fact that the hostels will all be ready for occupation and that the workshop and laboratories buildings will be completed, I suggest for the consideration of Government that the College should start the next session there, (is) in July, as the part of the main building, certain then to be ready, and the laboratories will give us the accommodation we want to start with. Temporary arrangements for a few months can be made for water supply and drainage as was done by the Overseas Training School.

My chief reasons for urging an early transfer are:-

(a) In the interests of College work it is very important that we should make use of the facilities in the way of laboratories and workshops now available at Guindy at the earliest possible moment and with all the new buildings ready it would be a pity to tie us down to our very inadequate accommodation at Chepauk for another year.

(b) Our students find much and increasing difficulties in getting living accommodation

9 22


-2-

accommodation in congested Triplicane, and the move to Guindy would be a gain and relief to them in every way and the surroundings there will conduce to their doing much better work. Our temporary hostel also is not altogether suitable and I would not look forward with satisfaction to its continuance for another year.

(c) It is practically impossible to make the transfer at any other time than during the hot weather vacation. All our heavy plant in the workshops and laboratories has to be dismantled and re-erected and, apart from the fact that a move during term time would mean the complete suspension for some months of a particularly important branch of our instructional work this work will demand the close attention of members of the staff, who cannot possibly be spared from teaching duties.

If the move is not made during the coming vacation then in the interests of the students it should in any opinion stand over till that time next year, for a broken session is to ^{be} avoided at all costs. If Government decide the move is to be made this year I feel convinced that it is not beyond the resources of your department to get all the works completed at an early date.

Yours sincerely,



To

W. Hutton Esq., A.M.I.C.E.,
Joint Secretary to Govt., P.W.D.
Chennai, Madras

CN 93416 Do from Mr James. Principal College
of Engineering d 26.2.20
Mr 8-gault

Re New Engineering College
buildings

(enquiries) Put up file quickly please
do WH
27.2.20

JS
Submitted

PKC
27.2.20
CN Mr 8-gault
Before Mr James' proposals can be dealt with we ought to know whether Govt. consider that this College - the largest engineering College in India - should be opened by HRH The Prince of Wales or not. Will Home Sect. obtain the views of HM Sect. on this point. Lth
Home Sect. 2.3.20

P.W. 386 d 26.2.20
2.3.20



Run 833A
3.3.20.

Subd for orders. Mr James desires to move into the new buildings by July next, as otherwise the transfer

Cos
3/3/20
2/3/20
4/3/20

transfer will have to be postponed for another year.

NH
4/3/20

5

Perhaps the College may informally move into the new building in July: but it will take time to complete the repairs. There may be a formal opening ceremony later on.

for orders
NH
4/3/20

HM

H.E.

What are the College vacations? I suppose we can't manipulate them so as to make the opening of the college later a little. I have the vacation in mind but the more?

NH
5/3/20


Rule 6 of the rules relating to the Constitution and working of the Government, College year, vacations to which a reference is solicited.

The Summer vacation for the College of

Engineering devised 1920. Commences on the 17th April 1920, and ends with the 4th July 1920. The D.P.D. may have to be consulted on H.M.'s suggestion at 13 above.

It may also be pointed out.

6.3.20



page 17 of the College Year Calendar 1919-20.

p. 173 of the Quarterly Board

$$\begin{array}{r} 25.2 \\ 27.420 \\ \hline 49 \\ 9.2.20 \end{array}$$

$$\begin{array}{r} 35 \\ 14.2.19 \\ \hline \end{array}$$

that two officers Messrs James
 and Barker have been permitted
 to prefix the summer vacation ¹⁹²⁰ to the
 leave granted to them and Mr
 Cartwright has been allowed to
 prefix the same to the furlough granted
 to him. Any deviation from the
 vacation as already settled will
 affect the above officers.

No 134
 9.3.20

No 134


DP 9/100

5 May 7/3/20
 [Office of the D.P.E.]

Jones 833A-1
 8.3.20

No 134
 9.3.20 I fear it is not feasible to
 alter the current vacation this year. The change
 of beginning has only one vacation in the year.
 At times and later only the ^{registered} public holidays
 are taken as a rule. If the ruling factor in
 fixing the date for the opening of the change is
 the date of the visit of H.R.H. 'The Prince of
 Wales', then it is desirable for the actual
 transfer to be postponed till the ~~vacation~~
 vacation of 1921 - a postponement which,
 in regard of economical efficiency, I am
 unable to recommend.

9.3.20



Box 31
enc 16/3

13
Home (Educ) Dept

Submitted.

2 The D.P.I. does not consider it feasible to alter the dates of the college vacation this year. He is also not for postponing the transfer of the college till the vacation of 1921.

10.3.20
16.3.20

Ms
19312
5


The D.P.I. spoke to me; & irrespective of the consideration that the bulge may be formally opened by H.M., he presses for the transfer for an Educational point of view in July 1920.

11/3/20

H.M. / ~~after the bulge~~
H.M.



I don't think we must delay the move in which should take place in July.



Whether any formal opening ceremony will be possible or desirable can be considered later.

Please circulate to the Secy.

15.3.20
16.3.20

Ms
15.3.20
Submitted
16/3/20

27

Handled on 28/3/20

The file may be sent to P.W.D. with reference to the Jones Corp's note on p 10 ante.


17.3.20

17/3/20

17.3.20

Is all the work of arrangements be made to transfer the case to being just after the ensuing vacante.

17/3/20



27

PWD

Renew 833 A-2

17.3.20

JS

Submitted

P.W.D

1211165

18.3.20

Whe

18/3/20

Put up draft to SEV As personally instructed

lth

18.3.20

ls

A draft memo to the SE is put up

18/3/20

lth

18.3.20

Shute 18.3.20

memo no 386 $\frac{ue}{B}$ / 20.6.18 320
 Cno. 1428 $\frac{ue}{B}$ From the SEV circle no 386
 d. 1.4.1920

Re New Engineering College
 built up at
 Gungah

JS

Submitted

Ure

54.20 $\frac{D}{41}^{10}$

Inform SEV. Circle
 with reference to his memo
 that his attention is ~~not~~ ^{noted}

to memo no 386 ~~18.3.20~~ - 6

And the builder's required
 the Educ. Dept. should
 be handed over to them
 in the last week of June
 1920 and the temporary
 arrangements for water
 supply and drainage should
 be made as already
 requested in memo
 Quoted above Ure
 12.4.20

Dec
 12.4.20

Collected
 Sep
 26/4/20

SW

A draft memo is submitted

am
 13/4/20 $\frac{ue}{B}$
 14.4.20

SD
 15.4.20

Send as letter no 386 no 20-7 of 15.4.20

No 2249
P14CF

From the 32 v corb 104746
wd 15-20

Re New Engineering building
at Gundry

[The main file is in Madras].
The letter read above may
be sent to the Home (Col)
Dept. for perusal.
The handing over of the building refers
to the arrangements already made for
the Principal Mr. James.
Home (Col) 15-5-20

8/5/20
John 1000 to
main 76
added 10/5

15-5-20

PW no. 386W38/20-8

FOR HOME DEPT
8 MAY 1920
GOVT OF INDIA

15-5-20

1574 A-L
20-5-20

1574 A-1
5-20

21 MAY 1920

FOR HOME DEPT
15 MAY 1920
GOVT OF INDIA

1999W38
15-5-20

Home (Col) 15-5-20

may be sent to the D.D. for perusal
& returned to the Public (10-5-20)

15-5-20

138/20
17-5-20

Home (Col) 15-5-20

The file may be returned to the R.W.D.
15-5-20

4-8-20
3-6-20
D

Respect.

sw

40

17

The Engineering College is expected to move on to the new building at fairly in July.

2 Please see para 2 of the late H.H. (A.W.D.) note on p. 13. ante. Action as to whether any formal opening ceremony will be possible or desirable will, it is presumed, be taken in the Home (Edw) Dept to whom the file may be forwarded as.

20
A.W.
28/5/20

15
21.5.20

Home (Edw)

Revo. 386 w 10/10/20
7-6-1920



1775 H. 1.6.20

Home (Edw) Dep.

Submitted for orders

Please see note on pp. 10 to 13


26-20
27/6/20

Enforce.

3-6-20
5

For orders as to whether there should be any formal opening ceremony.

27/6/20



H.M. What is the exact date on which the College resumes work after the vacation & when are students required to take up residence.

4/6/20

the 5th of the old. had to be a component

[H. no query on p. 17 ante]

The Engineering College resumes work

Co. No. 567 (2nd) after the summer vacation on the

8.5.19
(C)

5th July 1920 and the students
will presumably take up their
residence in the hostel on that
date or a ^{few} days earlier. The
D.P.I. may be asked ^{to} state
definitely when they are required
to take up their residence.

54
4629
AK
44400

4.6.20
5

May 5/6/20

OPD 117

Mistaken
also OK

Co. No. 17754-1
7.6.20

[Office of the D.P.I.]

U.O. Reply Camp No. 217/20 9-6-20

No specific date is fixed for students to take
up their residence but they are expected to be pre-
sent on the opening day unless they can produce
some valid reason for absenting themselves. Their
names are liable to be struck off the admission
roll in order to make room for other applicants
unless they present themselves at the beginning of
term.



11.5.20

9/6

Have (2nd) Sept

may be circulated to H.M.

9.6.20

H.M.

10.6.20
5

10/6/20

condition

The 5th July will hardly be a convenient day, but I do not know that it is essential or even desirable that the formal opening ceremony should take place on the very day when the students arrive. No doubt the Principal will like a week or two to get things ship shape.

If a ceremony is to take place, I hope His Excellency will consent to preside. Please now circulate to


H.E. the Gov.

is to say whether there should be a formal ceremony.

(ii) who the Hon. Secy. will preside.

(iii) what date & hour

it should be convenient.



Submitted
11/6/20

H.E. the Governor.

As to 1. I have had to the authorities concerned as to 2. If they want a formal ceremony I will be ready to comply.

As to 3. I am very full when I come down in July. When I request to do so when we come down for the Council meeting? The young men who have been here about a month

10. 12. 6. 20

11.2.9
15.6.20

27

20

Submitted that the file may
be sent to the D.P.I. for an expression
of his views on the questions raised
on page 19 and

NK
15/6/20

CR
15/6/20

HM has been WE's remarks &
his sanction is necessary to
send the file to D.P.I.

May the file be so sent?

16/6/20

Am. (Encl)

If the D.P.I. considers a formal ceremony
expedient & is satisfied that August
is not too late, I shall be ready to recon-
-sider the course. Please ask him to
bring the file to me for oral discussion

LD.

15.6.20

16/6/20



1775A-2
17-6-20

(W. A. G. P.)

5 p.m.

Mr. Littlehales tells me that he visited
the Engineering College buildings on the 26th
inst. and found them still enveloped in --
scaffoldings. He anticipates that it will be
many months before they ^{will} be in a suitable
condition


condition for any formal opening ceremony.
The matter may therefore lie over until Govern-
ment moves down to Madras when the papers
should be put up again for further considera-
tion.

LD.
50620

For perusal
and 17/7/20

HE W. 2.7.20

Call book
1800
with
2.12.20



Resubmitted with reference to the
Hon's orders above.

DA.
18.10.20.
ms
10/10/20

CR
18.10.20
5

Am is on tour; so we had
better ^{first} get information as to
how matters are at the present
moment



18/10/20

(Cm 1775A)

Am no 1775A-3
20.10.20

BP 9/100

20-10-20



20-10-20

(Cm 1775A)

if at all
S



20-10-20
6-1-21

U.O. Reply No. 294 B 25-10-20

I have discussed the matter with Mr. Cartwright and he thinks that it will be better to defer the formal opening ceremony for some time longer. There is still a great deal of scaffolding about and the ground in front of the college buildings is still strewn with debris. ^{The Principal} ~~He~~ is trying to get things tidied up and is starting a garden. I shall ask him to report later as to when he considers the formal ceremony might suitably take place.

NAG
23-10-20


Home (Cm) Dept.

Submitted
CR
28-10-20

29/10/20

H.M.

L.D.
30-10-20



Callbook 3 Jan 1921
Aug 11/20

The D.P.D. may be requested to state how matters are at present, and when the formal opening ceremony may take place.

HA.
21-21

CR
5-1-21

5/1/21

H. 891.
11/21

U.O. Reply No. 8 97.1.21

-23

The dome of the college is not yet finished and there is still therefore scaffolding about. I understand that His Excellency looked in at the Engineering college not long ago, but I do not know whether His Excellency formed any definite opinion on the subject of the formal opening.



ES. CN. 102A
8.1.21

KR

NA9
7.1.21

Law (Edn) Dept

Submitted

8
10.1.21

MS
10/1/21

For orders

(i) if a formal opening be yet considered necessary


(ii) if so, whether it should be put off till the dome is finished, before which the scaffolding cannot be dismantled.

11/21

M. I. I don't think if any formal opening will be deemed necessary after such a lapse of time - altho

H. E. I must say from what I saw the other evening, the place seems far from finished. And I understand also young men have been studying here for some time. I really think it wd. be best to dispense with the opening & had I shld. attend the first prize day

10.1.21



4075
26.1.21

37 24

The file may be sent to the D.O. for perusal of H.E.'s note on page 28 and return. (I don't think there is any prize distribution function in the Eng. College).

CA
16.1.21
5

699/100

U.O. Reply No. 20 20.1.21

The Principal of the College of Engineering informs me that there is to be a prize distribution but that no date has yet been fixed. So far as the College is concerned the date that would suit them best would be any day in the second half of the month of February. The Principal proposes to combine the College sports with the prize distribution provided that meets with His Excellency's approval.

naa
20.1.21

Law (201) Sept.

Submitted.

DA
22.1.21
7

CA
20.1.21
5

W1 - I am very happy to ante H.E. proposes to provide our prize distribution at 20.1.



H9 Certainly I will provide

23.1.21

102A-1
17.1.21

50. C. No. 279A

21.1.21



21/1

279A

-9-FEB-1921

102A-2
4-2-21
586A
9-2-21
WB

Submitted that the file may be sent to the D.O.D. for perusal of H's note on page 24 and return.

DA.
22-21

CR
3/27/21
5

4/2/21

DP 9 (w) 53/21 9.8.2.21.

Sam Wank.
NAD
7.2.21.

Lawson sept

The file may be sent to the D.O.D. for perusal and return. After its return it may be recorded in this sept.

CR
14.2.21

P. W. D. no

102A-3
4-2-21

DA.
12-21

LABS SECTION
16 FEB 1921
CURRENT NUMBER
532
19-FEB-1921

DP
5

The file may be perused & returned Law (2ds) with thanks.

P. W. D.

D. W. W.
532 with 1
22-2-21

532 with 1
22-2-21
834A
23-2-21

to close all
matters finally

Law (Ed.)

2-2-21

SECRETARY TO GOVT. OF INDIA
23-FEB-1921
HOME DEPARTMENT

Lawson sept

Order
No. 292 of 28-2-21
Recorded.

CR
24/2/21

given for copying _____
 copied _____
 examined _____
 signed _____

192 .

MAIN O.O. No. _____
 192

DATE

ORDER No.

ORDER to G. H.

OF GOVERNMENT

A A A A A A A

OF GOVERNMENT.

ORDER WITH INFO.

ORDER NOT FILED UP, ORDER NUMBER FOR "ORDER" IN ORIGINAL.

N.B.-

- A = Copy in full.
- B = Not to be copied.
- F = Copy abstract only.
- Q = Copy heading only.