

Law (1921) Department.
Education

Ordinary SERIES.

G.O. No. 636

DATED 23. 4. 21

[Despatch Abstract.]

Grant.-

Building - Ramakrishna Students' Home,
Mylapore - maximum amount raised to Rs. 89,681.

PAPERS PUT UP WITH CURRENT No.

Papers of the department to which the current belongs.

Number.	Date.	Original (=O) or spare copy (= S.C.).	Remarks. (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Reference department

Papers of other departments.

Department.	Number	Date.	Original (= O.) or spare copy (= S. C.).	Initials with date of (1) Referencer acknowledging returns of the paper concerned or (2) Despatcher to denote the return of the papers to the department concerned.

C.F.—29.

Home (Education)

DEPARTMENT.

Received

191

Registered

191

Subject.

Ramakrishna Students' Home, Mylapore, Madras.

Recommending that in the circumstances explained an additional grant equal to one-half of the excess cost may be sanctioned towards the cost of constructing a building for the-

ENCLOSURES

No.

R.C.No. 9166/17

Spare copies

Station Madras, Dated the November 191

From (Name) The Hon'ble Mr. R.G. Grieve M.A.,

(Designation) Ag. Director of Public Instruction,

Madras.

To The Secretary to the Government of Madras,

Home (Education) Department.

Sir,

In G.O.No. 682 Home (Education) dated 31-5-18, a grant of Rs. 53,500 was sanctioned towards the cost of constructing a building for the Ramakrishna Students' Home, Mylapore, Madras. This grant was subsequently raised to Rs. 65,400 in G.O.No. 1088 Home (Education) dated 9-9-19. The Secretary of the Home now submits the enclosed second revised estimate amounting to Rs. 1,80,562 for approval and sanction of additional grant. The necessity for the revision is explained in the report accompanying the estimate. The excess cost involved by the revision comes to Rs. 49,762. I have the honour to recommend that an additional grant

pp. 1-6 (M)

Loon
C.V.V.

2
grant equal to one half of the excess cost involved may be sanctioned.

(F)
2. The approved estimate is also herewith submitted for reference.

I have the honour to be,

S i r,

Your most obedient servant,

R. S. S. a
for Director of Public Instruction.

a.r.13-11

as
14¹¹/₂₀

3
PUBLIC WORKS DEPARTMENT.

No 106-C & 4. 1. 1921.

E. W. N O T E.

X
I. In their order No.1088 Home (Educational) dated 9-9-1919 the Government sanctioned a half grant of Rs.65,400 towards the total cost of Rs.130800 the amount of the 1st revised estimate for constructing Ramakrishna Students' Home Mylapore, Madras.

II. The Director of Public Instruction submits now for sanction a second revised estimate amounting to Rs.180562 for the work and recommends a half grant on the excess of the 1st revised estimate mentioned above.

III. The 2nd revised estimate of Rs.180562 has been examined in the Chief Engineer's Office and the remarks thereon are given in the following summary.

(a) The particulars of the net excess of Rs.49762 are as detailed hereunder:--

	Rs.
(1) Excess ^{due} to enhanced rates.	13,858
(2) -do- due to revision of quantities.	4,484
(3) -do-due to new items not included in the 1st revised estimate such as downfall pipes to the main block, flag staff and masonry turrets to the same, forming road with culverts medical wards, kitchen utensils, rear verandah to the kitchen and the like.	24,254

(4) Substitution of one class of ~~masonry~~ materials for another namely cement plastering to ceiling instead of ordinary mortar plaster, Henke's tiles in first floor verandah instead of cement plastering, cutstone steps instead of Cuddapah Slab ones etc.,

Rs. 3,431

(5) ^{Nil} Excess ^{under} contingencies and petty supervision and professional fees.

3,735

Total excess Rs. 49,762

(b) It is observed that the ceiling of terraced roofs and floor has been plastered with cement mortar instead of with the usual ordinary mortar. The Chief Engineer considers that a little cement added to the ordinary mortar would have, probably, sufficed.

(c) Instead of ~~masonry~~ Henke's tiles in the verandah of the First floor, good cement plaster would have been quite enough.

(d) As the details of the data now submitted for brick work and arch work do not include any scaffolding charges, the necessity for a separate provision of Rs.2700 on this account may be admitted but in consideration of the total quantity of brick work and arch work, the sum of Rs.2700 is considered high. It is, however, explained that the amount was as per actual expenditure.

(e) Instead of adding a verandah in rear of the kitchen block the roof could have been projected a few feet and the wall also cement plastered.

(f)

(F) The plinth area rate of Rs.2-2-0 per square foot in the case of the Wards is considered very low.

IV. With these remarks, the revised estimate of Rs.180562 is recommended for approval in supersession of the one referred to in the opening paragraph of the note.

TSK
13/12/20

20
13/12/20

29.12.20

NOTES.

12/1/20

b

Home (Sd) Dept

Building grant - Ramakrishna
Students' Home, Mylapore

[C. 2307 B.] From the D. P. J., R.C.N. 9166/17
d 15.11.20

Regr.

The second revised estimate may be forwarded to the P.W.D. no. for scrutiny - para 2 (iii) of go. 1582 Est, dated 20-12-1919.


(Z)

Est. no. 2307 B-1
18.11.20

Cov
18.11.20

CS
18.11.20



P.W.D. no.



Note by the Chief Engineer (P.W.D.) 1060842/1
DS

The second revised estimate has been scrutinized in the Chief Engineer's office & his remarks are contained in his note read above. The file may now be submitted to the Law Department no.

P.W.D. no.
3995 M.A.S./20-1
4



Law
Sd. C.N. 502
5.1.21.

16/21

Please see the report accompanying the revised estimate at M. The excess of Rs 49,762 over the estimates approved in G.O. No 1088 of 9.9.19 is partly due to the increase in the cost of building materials and labour and partly to the inclusion in the revised estimates, of provision for the Isolation and medical wards, godowns and watchman's shed, water supply, and road-laying and Electric fittings lighting besides professional supervision charges. The necessity for these items are explained on pp 2-5 of the report accompanying revised estimates at M. The new items seem necessary for an important Hostel like the one now in question. The Chief Engineer recommends for approval the revised estimate of Rs 1,80,562 in full. In the circumstances a half grant on the net excess of Rs 49,762 (i.e. Rs 24,881) may be sanctioned. A

As regards funds attention is solicited to para 2 of G.O. No 682 of 31.5.18 from which it will be seen that the payment of the grant will be made as funds become available. The D.P.D. may therefore be left to pay the grant when feasible. A draft order is subd. It may go to financial for

2307 B
50 B

for acceptance

AS
7.1.21

CR
7.1.21

8
11/1/21

2/2/21

Li. No. 50 B-1
2307 B-1 ED
8.1.21



File 214 B
6.1.21

Pl. of No. 682 ED
31.5.18

Finance Dept.

For information regarding the Ramakrishna Students' Home please see the notes on pages 3 to 7 of notes to G.O. No. 682 Home (ED) dated 31.5.18. The Home is not attached to any particular educational institution but it is a hostel for ^{students} ~~reading~~ in the various colleges and schools in the city.

(W)

2. In G.O. No. 682 Home (ED) d. 31.5.18 the Govt. sanctioned a grant not exceeding Rs 53,500 towards the total cost of Rs 1,07,000 for constructing a building for this Home. Owing to the increase in the cost of labour and building materials, a revised estimate amounting to Rs 1,30,800 was submitted and Govt. increased their grant from Rs 53,500 to Rs 65,400. — vide G.O. No. 1088 Home (ED) d. 9.9.19. A second revised estimate is now subd. amounting to Rs 1,80,562 and application is made to raise the Govt. grant to half this amount viz. Rs 90,281. The necessity for the revision is explained in the report on pages 1-6 of

X



the estimates at flag M. It looks as though these estimates will have to undergo still further revision before the building is actually completed. - vide K on page 2 of flag M.

3. The Chief Engineer has scrutinised the IInd Revised Estimates and his remarks will be found on pp 3-5 etc. He recommends it for adoption in full. In the circumstances Financial may perhaps agree to raise the maximum amount of the grant from Rs 65,400 to Rs 90,281 (half the total cost of Rs 180,562 as per IInd Revised Estimate).

The draft order may be accepted.

Payment of the grant will be made by the D.P. 1. as funds become available.

Perhaps the portion K may be brought out in the draft.

one
15.1.21.
CRS
15.1.21

(W)
vide para 2 of No. 682 (Rev. Est.)
31.5.18 K

Is already in the
old 90. we are
only giving a figure
now of 2120
M

From the explanations to the present revised estimate it will be seen that there are several additions & modifications which were not contemplated originally. The original estimate has now been nearly doubled & we cannot say what further revisions may come in. I think we should now call a halt & warn the

the management that any further increase in cost will have to be met by it entirely.

[Signature]
25/1/21

The present estimate seems to include a good many things which would ordinarily not be considered necessary & the explanation contained in the report is by no means satisfactory. To talk about the "heavy beating of the rains during S.W. monsoon" in Madras strikes one as absurd & I think we may object to paying anything towards the rear verandah of the kitchen, the extra godowns, the well & storage tank & the isolation & medical wards, which can not be very necessary in a place like Madras. Nor do I see why Govt should pay for kitchen utensils, which are no part of the building. If the management like to add these extras there is no objection to its doing so from its own funds.

Rt Hon
27/1/21

D. Law

eat. room



Finance 2173-1
27.1.21.
ESN. C. N. 320 B
28.1.21.

Home (Education) Department

The several items considered as unnecessary by the Finance Secretary on p.5 ante are discussed below:-

(i) Kitchen Verandah.- cost about Rs.800.

The verandah proposed is for the two dining halls situated on either side of the kitchen and not to the kitchen itself. An alternative is reported to be the erection of a continuous sunshade. The saving should not be much. It is for consideration whether the item should not be allowed. The work has been done.

(2) Extra godowns. These are not extra - godowns, but are rooms for storage of provisions. Purchase of provision in lump for about ~~the~~ whole year is usual in large concerns and as conducive to economy should be very necessary for hostels with a large number of students. The estimate proposed for this item may be admitted.

(3) Well and Storage tank The necessity for this has been explained in para (7) of the report. It may be noted that in view of the heavy recurring expenditure which would otherwise be involved in the payment of watertax to the Corporation of - Madras if water from the municipal pipe is used for bathing, washing of cloths, cleaning the - kitchen and mess rooms and the vessels, it is proposed to construct the well and storage tank and to take water from it through pipes ~~fixed in~~ the building. The Home being an institution providing free boarding and lodging for students, economy in recurring expenditure is desirable

vide plan No 4

portion marked X in black ink

para 3 of the report (M)

(M)

12

and is sought to be obtained by this arrangement. Adequate provision for bathing is absolutely - necessary for students in the hostel and unless other source of water supply than municipal pipe water is made available for bathing and washing purposes, the recurring expenditure would -- increase. An alternative source of supply is ^{also} ~~in the event of failure of pipework supply~~ desirable in a large concern and it is stated that the water is potable. In these circumstances the proposed expenditure on this account may be - accepted.

(4) Isolation and medical wards. A sum of Rs. 3,480 is included in the estimate on this account. For the Pachaiappas college hostel at Chetput, the Govt have sanctioned a half grant on the cost of constructing sick wards and a dispensary estimated at Rs. 4,000 - vide p. 10 of G.O. No. 687 dated 26-7-13. In a recent case of Venkateswar Students Hostel also, provision for a dispensary and sick room was allowed to be included in the cost of the hostel and grant was sanctioned on the whole cost as well as for equipping the dispensary (Rs. 3,000). Separate provision of Isolation and medical wards in the Ramakrishna Students Home seem essential as each room is - intended for three students. The estimate may also be allowed. For the next meeting of the Ldg. Council there is an interpellation as to the absence of provision for accommodating the sick in the

(5) Utensils. A provision of Rs. 1200 is

included in the estimates for this purpose. -- Though a similar item was included in the estimate for Venkateswar Students Hostel, This item may perhaps be omitted.

2. Submitted that the file may be sent to Financial again for reconsideration with reference

para 7 of report (M)

p. 49 of (M)

(U)

Vide estimate at (V)
and G.O. No 975 Edn. (W)
25-8-20

Queen Mary College, Madras

Rs 1500 - vide estimate
at (V)

note

13

to the ~~for the expenditure~~ above.

Ja
7.2.21

A
7.2.21
5

It must be remembered that the management pays one rupee for every rupee the Govt give; & that it is well known the management gets the money from charitable persons that every rupee is made to go its own way. If it were under the European code, the grant would be $\frac{2}{3}$ or even more.

These days of noncooperation is not the period where we will be justified in squandering money spent on Students hostels

my 8/2/21

Ja

Finance Dept

Submitted with reference to Secretary's note on page 5 ante.

one
10.2.21
CRB
10.2.21

Finance does not object to the works in question but hereby to paying for them.

S. 11-4/2/21 Exactly.

4.0 320 B-1 E54
8.2.21

Ct 970
7.2.21
Ful B. 10 ✓



[Faint handwritten notes, mostly illegible]

14
 I will not press the objection
 to one or two isolation wards
 if the Govt consider that sick
 pupils can not be taken to hospitals
 & that this is an item towards which
 Govt should contribute.

As regards the well etc, is there
 Finance 9203-1 not a municipal prohibition?
 12.2.21.

Rt Lr
 12/2/21

Law

Law (Gov) Dept

With reference to A above, it is
 submitted that it is essential to
 remove from their rooms pupils
 as soon as they get sick and to keep them
 in separate wards. In the cases of
 ordinary illness they need not
 be taken to hospitals, but if they
 show signs of contagious or infectious
 disease, then they might be removed
 to hospitals for treatment. Even
 in mild cases it may not be necessary
 to remove them to hospital, unless the
 physician in charge considers it necessary
 in the interests of the other students
 of the hospital. The proposal in
 the



p. 1 of Genl Abstract
at the end of (M)

present case seems moderate since provision is made for only two wards - one for septic cases and the other for ordinary diseases. These are essential in a hostel for ^{more than} ~~about~~ **100** students and as the Govt have already contributed toward the construction of dispensaries and sick wards in the Pachayappa and Venkateswar Students' hostels, it would seem reasonable to make a grant in the present case also.


2. As regards well &c, there is no municipal prohibition for the digging of wells. The Corporation freely sanction the construction of wells subject to certain conditions. The proposed expenditure on this account may therefore be taken into consideration in making a grant.

~~For order~~

Please see S. 262 of the Madras City Muni. Act, 1917 (and also S. 277 & S. 264 of the Act of 1904) which provides only for permission for the sinking of a well. In the present case, the well has apparently been sunk and permeated with the

Sanction of the Corporation.

In Order as to ~~the~~ whether
 Inicial may be asked whether the draft order.



15.2.21

15/2/21

320 B-2 Es
 15.2.21

July up

File 1168 B
 17.2.21
 m/le 17/

Finance Dept

Submitted with reference to the Secy's
 note on page 10 ante

18.2.21
 CRB
 18.2.21


21/2/21

Please detail the items

21/2/21

The following is briefly the position
 in regard to the grants made
 to the Ramakrishna Students' Home,
 Mylapore:-

I	Estimate sanctioned in G.O. No. 682 Home (Ed.) 31.5.18	1,07,000
II	Revised estimate sanctioned in G.O. 1088 Home (Ed.) 9.9.19 (Provincial grant made.)	1,30,800. 65,400.
III	Second revised estimate for which sanction is now sought - Provincial grant applied for	1,80,562 90,281.
IV	ADOT grant	24,881



90281
 65400
 24881

p5 CF.

180562
 130800
 49762

2. ^{increase} The ~~sum~~ in the latest revised estimate over that sanctioned in G.O. 1088 E.D. 9-9-19 (50 lakhs) is due to two causes: viz.,
- (a) Increase of cost of materials and labour and (b) Inclusion of certain new items.

3. Item (a): The increase (viz. Rs. 29 lakhs)

over the revised estimate already approved

in G.O. No. 1088 Home (E.D.) 9-9-19 and on which a half grant was sanctioned is due to the rise in the cost of labour and ^{recession of grants etc.} materials. All the works included in

the estimate have been executed.

4. Item (b): - The items of new expenditure relate to the following:-

- (1) Road with culvert. (Rs 1100) ✓
- (2) Kitchen utensils. (Rs 1200) ✓
- (3) ^{Two} Medical wards. (Rs 3,480) ✓
- (4) Well with storage tanks. (Rs 4500) ✓
- (5) Watchman's shed. (Rs 400) ✓
- (6) ^{Two} Godowns (Rs 1,600) ✓
- (7) Supervision charges (3,888), Solicitors fees, Registration charges etc. (573). ✓
- (8) Electric fittings. (Rs 3,347) ✓
- (9) Pipes etc. for Bath rooms (Rs 1,217) ✓

Item (1): Road with Culvert - It is stated that there is a corporation drain in front of the Compound and during rainy season there will be water up to 3 feet in the drains. A culvert and

vide abstract on
 the last three pages
 of the II Revised estimate
 at Flap (M).

Item (5) on page 4
 of the report at (M).

pathway seem necessary. 18

Item (2) - Kitchen utensils - The Govt. have sanctioned a ^{half} grant ^{on} of Rs 1500 ^{the estimated cost} for kitchen utensils for the Venkateswar students hostel. - vide. G.O. No. 925 Home (Ed.) D. 25.8.20, and statement at V'. A provision of Rs 1,200 is included for the purpose in the present estimates and may perhaps be accepted.

Item (3) - Medical wards - Please see para (4) of the Law Dept. notes on page 8 ante and Secretary's note on page 10 ante. The provision of Rs 3,480 included in the estimates for isolation & medical wards need not perhaps be objected to.

Item (4) - Well with storage tanks - Please see para (3) of the Law Dept. note on pages 7-8 ante. The Home being an institution providing free boarding and lodging for orphans and poor students, the management will perhaps find it difficult to pay a heavy watertax.

A provision of Rs 4,500 is included in the estimates for the sinking of a well and the construction of the storage tank. It does not, however, appear that there is anything corresponding to this item in the Victoria hostel or in the Venkateswar students hostel.

W1

Vide also item (8)
at page 5 of the (M)

Vide also item (7)
on pp 4-5 of the
Report at (M)

but why should Govt.
pay half the cost of a
well & storage tank
on this account?

Note

but why should Govt.
pay half the cost of a
well & storage tank
on this account?

It is for orders whether this item will be allowed for the purpose of calculating the grant

Item (5) - hatchman's shed - The provision for this item is small (Rs 400). and need not perhaps be objected to.

Item (6) - godowns. - It is stated that there are intended for the storage of provisions for a large part of the year. The amount included in the revised estimate for this item is Rs 1,600.

Item (7) - Supervision charges etc - The amount included in the estimates for this purpose is Rs 44 61. No remarks are called for on this item.

Item (8) - Electric fittings - The amount provided in the estimates on this account is Rs 3,347.

Item (9) - Pipes, Boilers, &c. for bath rooms - The amount provided in the estimates on this account is Rs 1,517. No remarks are called for on this item.

5. It will be observed from the above ~~that~~ that the individual items newly provided for in the estimates do not amount to much. Many of these items are absolutely necessary in a large hostel like the

Item (3) at page 3 of the Report get (M).

p 4 ibid

Item (4) at p 4 ibid

Item (9) at page 5 ibid

present one. The Aggregate cost
of these new items amount to Rs 21,605.

me
25.3.21
CRB
26.3.21

27/3/21

I think we must repudiate all
responsibility for kitchen utensils
& electric fittings.

I do not like the godowns or the
well & storage tank as items of
Govt expenditure, but if the Hon^{ble}
the Minister sets great store by a
contribution to these, will not press
the objection. The rest may be
agreed to

R.C.

29/3/21

Eng to ship

* Blacron

* a cheaper way
for water supply
which is available
from the river
for a horse



In 1168 B-7
28/3

ES: C No 1097
30-3-21

Law

Home Dept
In order of circulation to
the Hon^{ble} the Minister.

P.T.O

The Finance Secretary's note on p. 16 ante
Calls for the following remarks:-

(1) Kitchen utensils - Rs 1,200 -

In the case of Sri Venkateswara Hostel the Govt sanctioned ~~a~~ half grant on Rs 1,500 the estimated cost of kitchen utensils required for that hostel. In the present case a half grant on Rs 1,200 may perhaps therefore be accepted.

(2) Electric fittings - Rs 3,347 -

This is purely for lighting purposes. For a big building providing ^{free} boarding and lodging for more than 100 students electric lighting will be ^{more economical and} ~~more economical and~~ convenient than any other arrangement. For the large number of students reading in the hostel; electric installation seems to be necessary and this has been admitted and half grants sanctioned in the case of other hostels. E.C. Hostel attached to ^(the Wombey's Christian College, Madras) ~~Wombey's Christian College, Madras~~ - vide G.O. No 1094 Home D. 21.9.10 and Sri Venkateswara Hostel - vide p. 37 of flag V' where Rs 4,200 was allowed for electric lighting.

(3) Godowns - Rs 1,600 -
_{two}

These are merely store-rooms intended for storing provisions for a large part of the year. It is usual in Indian households to purchase ~~food articles~~ ^{provisions} required for the whole year at favourable seasons.

22 18

and Store-rooms ^(are) therefore ~~to be~~ quite essential for a big hostel. The provision of Rs. 1,600 in the estimate for this purpose may therefore be admitted.

(4) Well and Storage tanks (Rs 4,500)

The necessity for this item is fully explained on pp 7-8 ante from which it will be seen that this is a cheaper and more desirable ~~an~~ arrangement than wholly depending upon pipe water. The Govt. are not to pay for this as they are in respect of other items. Water supply is a necessary provision in a hostel.

2. The file may now be circulated to ~~the Honble the Minister for~~ the Honble the Minister for

ad
1.4.21

ad
1.4.21

ad
1.4.21

I think it is for the administrative dept to decide what are the items of work desirable. These vary with the magnitude of the hostel. In the present case, the D.D. I have recommended & so do I.

It is now for Govt to pass orders. Regarding funds, we are limited by the total budget provision; the management pays more for water we pay unlike as in European schools where the grant is $\frac{2}{3}$ w. The Honble the Minister knows the distribution

m 1

C 2

2/4/21

23

My. The congratulations of Govt are due to the
 organizers of this ~~the~~ free home for the excellent
 manner in which they are managing it.

Except It 2 at page 13 of this case 'Kitchen utensils'
 I have no hesitation in sanctioning the whole
 grant applied for. I do think that It 4 - well
 with storage tanks - It 8 - Electric Fittings - are
 both essential & economical for the proper
 carrying on of the charity.

I have gone round & inspected the
 Students' Home - It is nearly completion. It is very well
 situated, sufficiently removed from a public road to enable
 privacy being secured. The building consists of three blocks, all
 facing east, each with a first floor, the blocks being one central
 & the two others to the right & to the left of the central block
 with a recessed space betⁿ each block, sufficiently open &
 roomy to enable light & air to enter each block. The
 blocks are connected with each other on the west with
 appropriate & useful linkings.

Altho. quite a large sum, I consider that
 the ground floor & the first floor are both ideal
 constructions. They speak volumes of the selfless work
 of the manager Mrs. Ramaswami Srinivas & of the unstinted
 contributions of the philanthropic public.

The last revised estimate of the building
 is about Rs. 1,80,000; but I feel bound to mention
 without seeking to apologize for any lag, opinion the building
 must have actually cost more than double the above
 estimate. The finish given to the work in the first floor
 deserves commendation.

I may here add that to secure a

24

a finality to the grant I have distinctly
 made the managers to understand that no further
 addition to the estimate with the sanctioned
 on any account.

To the rear of the three blocks are the
 kitchen, the dining hall & store-room &c. I understand
 that the whole concern which has sprung up in such a
 comparatively short time is built upon 26 grounds
 which was a philanthropic grant from a public benefactor.


Now I add that all this generous help
 from the public would have amounted to very little
 but for the generous contribution from Govt. of about
 two acres of vacant land next South & adjacent to
 the home to be used as a play-ground for the
 inmates of the home?

at 11/4

I am glad that the Hon'ble the Minister
 agrees to exclude kitchen utensils from the build-
 ing grant. Personally, I am rather doubtful
 whether we should allow supervision charges, soli-
 citor's fees, registration fees, etc., to be in-
 cluded, but as the matter has already been long
 under discussion, I do not press this point, sub-
 ject to the case not being treated as a precedent
 in respect of these charges.

14.4.21





Excluding the value of kitchen utensils the total estimate works out to Rs 1,79,362. A half grant on this, amounts to Rs 89,681. The draft has been amended accordingly and submitted in type.

2. With reference to C₂'s remarks on p. 20 ante regarding Solicitor's fees, attention is invited to para 2 of G.O. 1324 of 23.10.17 in which it was decided that one half of the legal expenses connected with a grant for the purchase of lands or buildings would be borne by Govt. It is also usual to allow supervision charges to be included in the estimate. This ~~portion of the estimate~~ ^{in the estimate} is not to be separated. Extract from the Hon'ble Member's note & the same may be submitted separately to H. & C₂ separately.

3. The draft may go to Finance w/o for perusal ~~before~~ after issue.

ad 15.4.21
 1574/21
 21/4/21
 1574.21


and under Rule 52 of the Grant-in-Aid Code Architects & Engineer's fees can be included in the estimate on which the grant is to be sanctioned.

This need not be done now

[G.O. No. 636 of 23.4.21]

Home Secy. w/o. 69773-1 ES. 25.4.21

Recd 29.20.21




Finance Dept. Please see the Finance Dept. notes on pages 12-16 ante et seq. The case may be perused and returned to Law (Quar.) Dept.

W. 27.4.21

Law

20/4/21

Inter-Mem. 20



When given for copying
When copied
When examined
When signed

192

READ AGAIN G.O. No.
192

DATED

CURRENT No.

ENCLOSURES TO O. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only.