

Law (1921) Department.
(Education)

Ordinary SERIES.

G.O. No. 641

DATED 25-4-1921

[Despatch Abstract.]

G r a n t.

St. Antony's Secondary school, Tanjore maximum amount of
building grant raised to Rs.15,240.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

C.F.—29.

DEPARTMENT.



Received 191 . Registered 24 191

Subject.

Recommending an additional grant to St. Antony's Secondary school, Tanjore. regarding the construction of a building for the school.

ENCLOS RES.

No.

Spare copies

No. 5571/18

Station Madras, Dated the 12th April 1921

From (Name) R. G. Grieco, Esq., M.A.,

(Designation) Ag. Director of Public Instruction

To The Secretary to the Government of Madras,
Home (Education) Department.

Sir,

In G.O.No.1064 Home (Education) dated 4-9-19, a grant of Rs.14,250 was sanctioned on an approved estimate of Rs.28,500 towards the cost of constructing a building for the St. Antony's Secondary school, Tanjore. The work is in progress. The Correspondent submitted the enclosed revised estimate for approval and sanction of additional grant on account of the increase in the cost of materials and labour. The revised estimate was sent to the Superintending Engineer, VII Circle for scrutiny as to the reasonableness of the rates. This officer has approved it for RS30,480/- vide his letter

(31,200 - 720)

No. 271/M of 1st March 1921/copy enclosed/. The excess over the original estimate therefore comes to Rs 1,980/-. I have the honour to recommend that an additional grant equal to one-half of this excess cost may be sanctioned.

I have the honour to be,

S i r ,

Your most obedient servant,

R. S. S. S.

For Director of Public Instruction.

n.v.s.

30480
26500
1980

Copy of letter No. 271 M dated 1st March 1921 from the Superintending Engineer, VII Circle, Madras to the Director of Public Instruction, Madras.

Subject.

Revised Estimate for constructing the Saint Antony's Secondary School at Tanjore.

With reference to your R.C.No. 5571 of 18 dated 6th January 1921, I have the honour to retransmit the revised estimate for constructing the St. Antony's Secondary school at Tanjore and to observe the following:-

1. In the data sheets, the rates allowed for labour such as Bricklayermen and women coolies are found higher than the -- schedule of rates of the Cauvery Division, and they have been corrected now. Similarly the lead of $4\frac{1}{2}$ miles for bricks tiles &c., from Vennar bank is also too much when compared with the lead allowed for the work in Tanjore town. Hence it has been altered as 3 miles.

There were some corrections in the detail measurements sheets in some of the items, and they have also been carried out. By the above corrections in rates and quantities, the amount of the revised ~~xx~~ estimate has been reduced from -- Rs 33,000 to Rs 31,200. Further, it is also observed that in revising the estimate, the remarks of the Chief Engineer in his note No. 702 D dated 27th August 1919 (copy ~~of~~ attached to the original sanctioned estimate) has not been fully considered. If the remarks about the substitution of batten or panelled doors in place of half panelled and half venetian ones and the omission of iron bars to the windows are adhered to, there will be a further reduction of Rs 720 from the total amount of the revised estimate as noted in pencil in column 10 of the comparative statement. The enclosures received with your No. quoted above are herewith returned.

31200
720
30480

(True copy)

R. S. S. S.

for Director of Public Instruction.

Finance Dept

The draft order overleaf
may be accepted. [The
increase in the revised
estimate on which
an increased grant is
recommended is stated
to be on account of the
increase in the cost
of labour & materials]

CRS

12421


Law

Fin. L.O. 26321-1

18/4/21

1355B

19.4.21



When given for copying

When copied

When examined

When signed

192

READ AGAIN G.O. No.

192

DATED

Current No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT

STATEMENT WITH DITTO

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.

B = Not to be copied.

P = Copy abstract only.

Q = Copy heading only.