

Education (1926) Department.

Ordinary SERIES.

G.O. No. 1595

DATED 20-8-1926

[Despatch Abstract.]

G R A N T.

Building--S.A.V. Secondary School, Tuticorin--revised estimate
list of approved works--included.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

CF. 30

Law (Education)

DEPARTMENT.

1884B

Received

192

Registered

192

13/8/26



Subject.

Building grant - S.A.V. Secondary school, Tuticorin.

ENCLOSURES.

No.

R.O.C. No. 929 D/22

Spare copies

Station Madras Dated the 8th August 26 192

From (Name) R.G. Grieve, Esq., M.A., F.R.G.S.,

(Designation) Ag. Director of Public Instruction

To The Secretary to the Government of Madras

Law (Education)

Department.

Sir,

(E)
In their order No. 1152 Home (Education) dated 2nd October, 1920, Government were pleased to sanction a grant not exceeding one half of the actual expenditure or Rs.25,500 whichever is less towards the cost of constructing a building for the S.A.V. Secondary school, Tuticorin. The Correspondent has now submitted a revised estimate for Rs.54,649 which it is reported to be due to certain omissions and alterations in the original estimate which were found to be necessary during the course of construction. The work has been completed and a completion certificate for Rs.54,649 has been submitted. The Deputy Consulting Architect who was consulted on the matter recommends the revised estimate at Rs.54,313, Rs.336

Included in approved
with sanction 4 in
with Rs. 51,225
(11.5.22) (9)

original estimate
was Rs. 51,000

CW


3
being disallowed for the reasons stated in his Note dated 15th July 1926 (copy enclosed). I have accordingly the honour to recommend the inclusion of the work at an increased estimated cost of Rs.54,313 as eligible for a half grant not exceeding Rs.27,156 provided all the conditions of the Grant-in-aid Code are duly complied with.

2. The approved plans and estimates together with a (below) comparative statement of expenditure are also herewith enclosed.

I have the honour to be,

S i r,

Your most obedient servant,


for Director of Public Instruction.

P.V.S. 10/8

3 (B)
Office of the Deputy Consulting Architect
to Government, Chepauk, Madras,
15th July 1926.

Subject:- Construction a building for the S.A.V. Secondary school
Tuticorin.

Certain omissions in and deviations from the original estimate has caused an excess and the Correspondent now submits a revised estimate amounting to Rs.54,649 the net excess being Rs-3,649/- which may be classified as under:-

(a) Omissions in original estimate of terrace roof for one wing, Cuddapah slab flooring for passage cornice, sunshades, expanded metal for arch openings, teak gateway in compound wall.	Rs 1217
(b) (i) Substitution of cutstones for Cuddapah slabs	10
(ii) do cement plaster for walls & ceiling original estimate	2553
(iii) do teak for kongu wood	512
(c) Provision of cupboards in class rooms	471
(d) Minor deviations	97

Total excess 4860

(a) Savings	
Substitution of coral stones for bricks (in arches over doors and windows)	118
(b) do wood oiling for painting	57
(c) Omission of compound wall on the east side	1036
Total savings.	1211

Net excess Rs.3,649

From the remarks column of the revised estimate, only against item (a) of savings is the S.E's approval numbered quoted. All other items seem to have been found necessary during actual execution.

Items of excesses such as, filling in omissions in original estimate cannot be helped. The chief excess is under cement plastering.

246 squares at Rs.12/8 per sq as against Rs.4/8
The revised estimate allowed for cement plastering for lime plaster of original estimate. The Correspondent reports that this was done under the advice of the Engineer in charge to prevent saline action on the walls and ceilings.

The revised estimate allows for cement plaster to 56 squares of the ceiling at Rs.14/8 per square. The Corresponding rate for lime plastering ceiling included under terracing should

4
have been taken out from the terracing item which has not been done. The resulting excess of 56 squares at Rs.6 per sq. or Rs.336 should be disallowed

No previous orders of the sanctioning authority have been obtained for the substitution of cement plaster for lime plaster to walls which has by itself caused an excess of Rs.1,968. This amount may be admitted in so far as it has minimised unsightly recurring patch plastering work.

The savings under compound wall is due to the omission of the wall on the East, as the acquisition of adjoining ground is under consideration.

The revised estimate is otherwise in order and may be accepted at Rs.54,313

(True Copy)

R. J. A.
For Director of Public Instruction

5 (4)
Law (Education) Department.

Grant -

Building - S.A.V. Secondary School, Tabicorin

Revised estimate - List of approved works - Included.

Read the following papers:-

I
8. 1152 Home (Edy), 2.10.20 (E)
592 Law (Edy) 2, 10.5.22. (O)
ORDER:- No. 1595 dated 20.8.1926.6

[C-1224B]

The Government sanction the inclusion in the list of approved works maintained in pursuance of G.O. -

(O) No.572 Law (Education) dated 10th May 1922 of the cons-
746 Law (Education), dated 17th June 1922

struction of a building for the S.A.V. Secondary school, Tabicorin,

at an increased cost of Rs. 54,313. While this approval does not convey any guarantee of grant, it will render the work eligible for a grant under the provisions of the Grant - in - Aid-Code Code of Regulations for European Schools

if and when funds become available, provided that all the conditions prescribed in the code are duly complied with.



DESPATCHED
17.8.26

To The Director of Public Instruction

(with reference to his letter No. 929/22 dated 8.8.26)

The Accountant-General.

Note: The revised estimate may be accepted. The additional grant involved is only Rs.1,656. The work has already been completed. It is for order whether the draft may be issued now or

6 2 5

or whether it should be kept pending
the order ^{are} issued on the general ^{section} policy

CVV
15.8.26
87x
16.8.26

Order may issue at once. The
payment of grant has in this
case already admitted. It is only
for the excess expenditure sanction
is now sought.

CVV
17.8.26

CVV
17.8.26



Director of Public Health
with reference to his letter
of 11th August 1926
re: Grant-in-aid for
the maintenance of
the public health
service in the
District of
Barnet

[Faint, mostly illegible handwritten notes and stamps on the left page, including dates like 15.8.26 and 16.8.26.]

When given for copying
When copied
When examined
When signed

When given for copying
When copied
When examined
When signed

When given for copying
When copied
When examined
When signed

192

READ AGAIN G.O. No.
192

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DATTO.

PAPERS NOT FILED OF, BEING PRESENT FOR DISPATCH
IN ORIGINAL.

N.B.—

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only.