

Edl. 1
6
10-20-3-00.
Educational (1900) Department.

ORDINARY MS.

G.O., No. 376

DATED 20. 8. 00

INDEXED.

B.N. 8-

[Despatch Abstract.]

Recording office note from the Exas.
P. W. accounts stating that a sum
of Rs. 3801-3-4, is still due to the
dept on account of repairs to
the Tankam Bungalow, Madras.

BACK PAPERS.


G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Public Works (189¹⁹⁰⁰) Department.

CURRENT No. 6483



From The Supy Engineer
M. Leach

Order No: 921.D dated 11 Sept 1900.

Transferred to the Educational
Municipal Deptt with reference to the w.o.
endorsement in that Department No. 83
of 23 June 1900.

No. 843 Ind

Dated 24 July 1900.

Received at Boted 27.7.00

Registered at Madras 1.8.00

Enclosures 2 4

Spare copies.

The Educational
Municipal Deptt w.o.

order No. 376 d/20.8.00.

Recorded.

14/8/00

The Registrar of the B. L. Co. A.G.

22/8

21/8

SUBJECT.

Tankam Bungalow at
Madras — Reporting on
the discrepancies pointed
out by the Educational
Department, in the amount
reported by the Examiner
to be due to the P.W.D.
for repairs &c carried out
to the

FURTHER PAPERS.

No.	Date.
572	dy 27. 6. 00
124	
1637	Wdy 16. 6. 00
1360	Wdy 22. 5. 00
1462	Wdy 6. 6. 99
3254	Cay 24. 7. 98
	<u>file</u>

Educational (1900.) Department.

No: 512. D. dated 27 June 00.

Referred unofficially to the Suptg.

Engineer V.T. Leinck for report

Secretary to Govt. P.W.D.

May

To P. 6. as below
 \$11
 23 6 00

From *The P.W. Dept*

Educational A.O. Div. 83
N + 1 2 2376/00

Note for A.S.

In L.O. no 1207 W. & 10th May 1897 A

No. 1637 w

An estimate amounting to Rs 2130 was

approved for constructing an additional

Dated 16 June 1900.

Office-room in the Tamkam bungalow.

Received

But in para 5 of his letter printed in G.O.

Registered 19.6.20

no 42 Ed 2 27th January 1899, the

<i>Enclosures</i>	{ Plans	{ Total.
	{ Others	

Suptg Engineer reported that the Collector

Spare copies

did not want an office room and that

the estimate returned to him for sanction

With G.O. no 1207 W. D 10th May 1897 A

Should not be carried out. In the

Statement now furnished by the P. W. D.

this estimate is shown as no. 2 and St

a sum of Rs 537-9-0 appears to have

been incurred on account of it. The P.W.D.

may be asked to ~~explain~~^{state} the circumstances of

under which the expenditure was incurred.
P. W. 29.
2,000-20-8-00. It may refer to the C

179
20/6/1800
L. W. Roppt. de the
Expenditure is as much
as one-fourth of the whole
22.6.1800

2015. Wey.

SUBJECT.

⁴ Tan Kam Bompalow, Madure

Office note from Examiner.

stating that No 3801-3-4 is
the sum still due to this

Department on account

of repairs etc to the —

Board to the Educational

11

14-2

BACK PAPERS.

G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.

Copy of Office Note from the Examiner,
P.W. Accounts, No. 553 A/A, d/1 June 1900:—

In reply to para 2 of G.O. No. 1360 W.,
d/22nd May 1900, I beg to state that the amount
due to this Department at end of March 1900
on account of repairs &c., done to Tam Kam
Bungalow at Madura was Rs. 4,474-15-4
as shown below:—

Schedule of Miscellaneous Advances, Form No. 32-R, for March 1900
Items 2 to 4

Names of Works	Outlay to end of March 1900			
	Works	Estab- lishment	Tools & Plant	Total
1 Repairs to the Tam Kam Bungalow at Madura. Estimate Rs. 2,410/-	2,294-2-9	528-0-0	34-0-0	2,856-2-9
2 Constructing an additional office room in Tam Kam Bungal- ow. Estimate Rs. 2,130/-	537-9-0	124-0-0	8-0-0	669-9-0
3 Constructing a Veranda at South of dining room in Tam Kam Bungalow. Estimate Rs. 2,487/-	2,428-12-6	559-0-0	36-0-0	3,023-12-6
Total	5,260-8-3	1,211-0-0	78-0-0	6,549-8-3

Deduct Recoveries

B G.O. No. 1522-W d/17 June 1898. Rs. 1,000-0-0
adjusted in July 1899

D G.O. No. 1462-W d/6 June 1899 Rs. 1,074-8-11
adjusted in August 1899

Balance still due

2,074-8-11

4,474-15-4

2. The amount still due after taking credit for Rs. 673-12-0 now ordered to be paid will therefore stand at Rs. 3,801-34.

1/11/1906

Recd
6/8/08

incl. 1
8/10/08

CURRENT No. 810

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following:-

(Copy attached) Office Note from the Examiner of Public Works Accounts,
No. 553 A/A, dated 1st June 1900.

ORDER thereon No. 1637 W & 16-6-00

K Communicated to the Educational Department with reference
to para 3 of the order in that Department No. 184, dated 27th April 1900.

(True Extract)

M. P. Singh

for Secretary to Government.

1/11/1906

To The Superintending Engineer, VI Circle.

,, Examiner, Public Works Accounts.

,, Educational Department. ✓

From H. J. Keeling Esq. Executive
Engineer, Madras Division, to the
Superintending Engineer, Circle, No. 295,
dated 17 July 1900: H. J. Keeling

With reference to your endorse-
ment No. 750 M.D. of the 4th current for-
warding for report office note from
the Educational Department D. No.
83 of 23.6.00, I have the honour to ex-
plain as follows:-

A (1) In G. O. No. 1207 W. of 10 May 1897,
communicated with your endorsement
No. 780 M.D. of 29.5.97, an estimate
amounting to Rs. 2130- for additions to the
Tambam bungalow at Madras was
sanctioned for execution when funds
were allotted.

2. On a reference to the Accountant
General, Madras, it was decided in G. O.
A No. 412, Educational of 20 July 1897, that
the additions sanctioned in G. O. No. 1207 W.
of 10.5.97, amounting to Rs. 2652- should,
in the first instance, be met from Pro-
-vincial funds and until the whole
amount

Office Note from the Examiner of Public Works Accounts,
No. 553 A/A, dated 1st June 1900.

Communicated to the Educational Department with reference
to para 3 of the order in that Department No. 184, dated 27th April 1900.

(True Extract)

For Secretary to Government.

To The Superintending Engineer, VI Circle.

Examiner, Public Works Accounts.

Educational Department.

5/883/00
P. 13

amount (including the expenditure on other Estimates for the same building) was recovered no payment from the rent and profits of the Tambaram property would be made to the University of Madras. Accordingly in G.O. No. 2465 W. of 5-10-97, communicated with your endorsement No. 1545 M.D. of 21.10.97 a sum of Rs 2130-0-0 was allotted from the Provincial reserve to meet the cost of the additions referred to in G.O. No. 1207 W., dated 10.5.97. It was also ordered that the expenditure thus incurred should be written back when the entire outlay was recovered from the rents and profits of the property. On receipt of this order the work was put in hand. During the progress of the work in its first stage the Collector desired a change of site as reported in this office No. 573 S.D., of 10.12.97, and the work had to be held in abeyance on this account. In G.O. No. 767 W., of 13.3.99, communicated with your endorsement No. 433 M.D., dated 16.3.99, orders were issued to return the estimate sanctioned in

in G.O. No. 1207 W., of 10.5.97 to the Chief Engineer for further consideration in which was accordingly done.

The figures given below represent the total amount of liabilities incurred on account of this work.

Payments made up to date.

Work	Rs 537-9-0
Establishment	" 124-0-0
Tools and Plant	" 8-0-0
<u>Total</u>	<u>Rs 669-9-0</u>

Balance due to contractor for work done.

Work	Rs 28-3-3
Establishment	" 6-0-0
Tools and Plant	" -
<u>Total</u>	<u>Rs 34-3-3</u>
<u>Grand Total</u>	<u>Rs 703-12-3</u>

The balance still due to the contractor is omitted from the Statement furnished by the Examiner.

(True copy)

[Signature]
24/7/00.

J. V. Roddy Colonel R.E.
Supg. Engineer, Circle

6TH CIRCLE,

TRICHINOPOLY, 24th July 1900.

From
Colonel C. V. Boddy R.A.
Superintending Engineer,
6th Circle.

To
The Chief Engineer,

SIR,

2 ENCLOSURES.

1 copy of Exe.
Engineer's
No: 295 S.E.
17.4.00
1 A.W. Endt.
No: 512 D
27.6.00

With reference to your endorsement No: 512 D, dated 2nd June 1900, herewith returned, I have the honour to forward herewith a copy of letter from Executive Engineer, Madura Division, No: 295 S.E., dated 17th July 1900 -

2. After the estimate amounting to Rs 2130. was sanctioned, it was put in hand by the Executive Engineer. In December 1897 the Executive Engineer reported that the Collector wanted the side of the building altered in order to avoid putting down a very fine Jambe-pind tree - and that he had stopped the work except the collection of materials.

3. As the change of side involved an increase in cost, the Executive Engineer

7/24/00
6482/00

Engineer was directed to send a re-vised estimate which was said to be under preparation.

4- The estimate was re-ceived and returned for further in-formation, when the Executive Engineer reported that the construction of the room was not now required by the Collector.

5- The expenditure on this build-
-ing is that incurred before the work was stopped.

I have the honour to be,
Sir,
Your most obedient servant.

J. H. D. M. Colonel R. A.

Suptg. Engineer, Circle.

[Handwritten signature]

When given for copying _____
When copied _____
When examined _____
When signed _____

190 .

READ AGAIN G.O., No. _____, DATED
190 .

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DIITO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

A.B.—
A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.