

Ms. **SERIES.**

G.O. No. Ms. 1802 Education.

Dated 18th September, 1946.

[Despatch Abstract.]

Grant - Building - Theagaraya Chetty High School
Washermanpet - Construction of an additional
storeyed building - Maximum amount - Raised.

Further Papers.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

45987

GRANT--Building--Theagaraya Chetty High School, Washermanpet--
Construction of an additional storeyed building.

Reference:-G.O.No.Ms. 824-Education and Public Health
dated 16th April, 1946.

Subject.

ENCLOSURES.

No.

Spare copies

R.C. No. 712-D2/46.

Station Madras, Dated the 7th August 1946.

From (Name) DR. S. R. U. SAVOOR, M.A., D.Sc., I.E.S.,

(Designation) Director of Public Instruction,
Madras.

To The Secretary to the Government of Madras,

Education and Public Health Department.
Fort St. George, Madras.

Sir,

The Government, while sanctioning the inclusion in the list of approved works, the scheme for the construction of a storeyed building for the Theagaraya Chetty High School, Washermanpet, laid down that the institution would be eligible for a grant up to one half of the cost not exceeding Rs. 28,000/- based on the original estimated cost of the scheme as reported by the Correspondent then.

2. In para 8 of my letter R.C. 72-D/46 dated 24.3.'46, I reported that on receipt of necessary permission from Government, the plans and estimates would be sent to the Consulting Architect for scrutiny. Adopting the current rate the Consulting Architect recommended in May 1946 that the estimate for the above scheme might be approved for Rs. 72,000/-

Direct has since stated that the accepted tender amount of Rs. 80,370/- is reasonable with reference to the current prevailing rates and that this amount may be taken as correct amount for the purpose of Government half grant. I therefore request that the estimated cost of the scheme and the maximum grant mentioned in para 1 of the G.O. referred to above may be suitably modified (Viz. Estimated cost Rs. 80,370/- and grant up to one half of the cost not exceeding Rs. 40,185/-.)

4. The tenders for the execution of the scheme were opened in the presence of the members of the managing committee of the school instead of in the presence of the District Educational Officer as required in rule 53(ii) of the Grant-in-Aid Code. The Correspondent reports that by sheer inadvertence the requirement in the Grant-in-Aid Code procedure was overlooked for which the management regrets very much. The omission on the part of the management in not opening the tenders in the presence of the District Educational Officer was due to their not having an up to date copy of the Grant-in-Aid Code. The management has accepted the tender of Messrs. Gannon Dunkerly & Co. a reliable and a leading firm which has shown a special concession of 10% over its usual rates for an Educational institution. In the above circumstances I request that Government may be pleased to regularise the management's action in not having opened the tenders in the presence of the District Educational Officer as required in rule 53(ii) of the Grant-in-aid Code.

I have the honour to be,
Sir,
Your most obedient servant,

For Director of Public Instruction.

From the Director of Public Instruction R.C.No. 112
dated the 7th August 1946.

ORDER MS.NO. 1802 EDN., dated 18-9-1946.

In partial modification of G.O.No.824 Edn., dated the 16th April 1946, the Government approve the proposal of the Director of Public Instruction that the estimated cost of the scheme for the construction of a building for the Theagaraya Chetty High School, Washermanpet, may be fixed at Rs.80,370/- instead of at Rs.56,000/- and the maximum grant for which the management will be eligible may be raised from Rs.28,000/- to Rs.40,185/-.


2. The action of the management in not having opened the tenders in the presence of the District Educational Officer as required in ^{paragraph} rule 53(ii) of the Grant-in-Aid Code, was irregular. The procedure adopted is ^{condoned} as a special case.

To
The D.P.I.
The A.C. thro' Fin.

N O T E:- May be sent to Finance U.O. for acceptance.

F.P.H.U.O. NO.
45987-18/11/46-1 Edn
19/8/46.

45311 EB



Fin No 45311 EB
23-8-46



The draft order may be accepted. HPM may

See [add grant 2812185]
22.8.46 22.8.46

Verbal of indicated pencil suggest


EPH 23-8-46
(may be accepted)

Direct has since

TSA H.O. (Sch)
7.9.45

JP 18/9/46

H.P. 7



~~FDPH (B1) Dtd~~

~~The draft order on plants may now~~

8
17/9/46

18.9.46

18/9/46

18/9/46

Finance (exp)

The draft order may be accepted 11/9/46

18.9.46

18/9/46