

C. D. P. H. (C. H. S.) Dept.

MS Series

Geo. 971 *Can* → p 25 of

Dated 24-4-48

Buildings - Govt. Training School for
Women, Indipi - Construction of - Deferred.

From

Dr. S.R.U. Savor, M.A., D.Sc., I.E.S.,
Director of Public Instruction, Madras.

To

The Secretary to Government,
Education and Public Health Department, Madras.

S

R.O.C. No. 2402.G/40, dated 1--3--46.

Sir,

Sub: Buildings - Government Training School for Women, Udipi -
Construction of a storeyed building - Approval to the
Scheme - Requested.

I have the honour to submit herewith a rough plan and approximate estimate for Rs. 1,25,000/- for the construction of a building for the Government Training School for Women at Udipi and to request that for the reasons, explained hereunder Government may be pleased to accord early approval to the proposal.

2. One of the two buildings, wherein the Govt. Training School for women, Udipi is held at present, is a rented building. The accommodation provided by these two buildings is reported to be quite inadequate and also unsuitable. The Inspectress has been pressing for the provision of additional accommodation, ever since 1940. The question of constructing a pucca shed for the school, was considered in 1942, but the Executive Engineer then reported that timber and asbestos cement would be required for the work, and in view of the shortage of these materials in the markets, he suggested to defer the proposal, till the war was over. The scheme was accordingly deferred.

3. With the present inadequate accommodation there is much congestion in the school and the provision of additional accommodation has become imperative. The Inspectress was therefore asked to obtain from the P.W.D. and submit preliminary plans and approximate estimate for the construction of a building for the school, regard being had to the possible development of the school, into a complete high school, after the conversion of the existing Higher Elementary School into a Middle School with Forms I to III in '46-'47 for which Government have been addressed separately.

The plan and estimate for the construction of a storeyed building which will provide for eight class-rooms in all - 6 on the first floor and 2 on the ground floor - and also for additional rooms such as (1) Laboratory (2) Library, (3) Teachers' room and (4) Headmistress' Office room and private rooms - all on the ground floor (Vide the plan enclosed). Forms I to VI and the two training classes can be accommodated then, in this building, and the Primary classes, which are at present held in the rented building can be shifted to the existing Government building where the training and other classes are now located.

It may also be mentioned, in this connection, that the site adjoining the school compound, on the southern side, (marked in the plan enclosed) has been recently acquired in favour of the school, for use as a play ground.

In view of the pressing need for additional accommodation for the school and in view of the fact that the scheme has been pending for the last four years, due to war, which has now come to a close, I request that Government may be pleased to accord their approval to the scheme

and order.....

I order the early execution of the work, providing necessary
funds therefor.

I have the honour to be,
Sir,
Your most obedient servant,

[Signature]

for Director of Public Instruction.

Copy to 'G' Section.

RR.4/3.

32/4/3

Education & P.H.(C.1) Dept.

BUILDINGS - G.T.S. for Women, Udipi - Constructio
of a storeyed bldg.

From the D.P.I., Roc.No.2402.G/40 dated 1-3-46.

Memorandum No.12929.C.1/46-2.Edn. dated 5-4-1946.

G.No.12929.46.

*ER did
16-5-46*

The proposed bldg. for the Secy. and Trg.
School for Women, Udipi, is designed to accommodate
forms I to VI and the two training classes. As there
will be only Forms I to III in the school in 1946-47,
it is unnecessary to provide accommodation now for
Forms IV to VI also. The cost of labour and prices of
bldg. materials are likely to go down gradually and it
will be advantageous to postpone construction of class
rooms for forms IV to VI until they are actually
required. It has, therefore, been suggested that the
bldg. to be constructed now need provide for the
requirements only of the existing classes. the founda-
p.t.o.

foundationsetc. however being so laid that additions
can be made later when necessary.

The D.P.I. is requested to offer his remarks
on the suggestion and to submit revised plans and
estimates.

5/4/46


W. J. J. J.

To the D.P.I. ✓

C.F. 32 (a).

Education Department
From (Name) G.L. Lobo, Esq.,
B.A. (Hons.), Cantab.,
Designation Dy. Director of Public
Instruction (Incharge)
Station MADRAS.

Received.....
To The Secretary to Government
Education and Public Health
Department, Madras.



Enclosures: ROC. No. 2402-G/40, dated 17-5-1946.

Sir,

Sub:- Buildings - Government Training School for Women,
Udipi - Construction of a storeyed building.

26894

✓ pp 9-10 ante

With reference to Government Memorandum No. 12929-C-
1/46-2, Edn., dated 5-4-1946, I have the honour to state as
follows:--

Even if the present proposal for the construction of
the building is approved now, it might take one or two years
for the work to be completed and the building made available
for occupation. Forms IV to VI are to be opened in the school
in 1947-48 and the subsequent years, and it is very doubtful
if, even a portion of the building will be ready for occupation
in June 1947. If the work is completed by June 1948, Form V
would require accommodation and there would be only one room,
superfluous. But perhaps one of the lower forms also may have
to be bifurcated. it will not be worth while breaking

Therefore

P.T.O.

(2)

up the scheme, on account of this one possible spare room, and it is not also likely that much financial benefit will be derived thereby. Further, if the plan and estimate are to be revised now, the scheme will be put to still more delay and that will be a great handicap to the working and development of the school, which is located at present in an unsuitable and inadequate building.

2. In the circumstances, I request that Government may be pleased to approve of the proposal already submitted.

Dy. Director of Public Instruction
(Incharge)

KP.18-5.

sd
18/5

15
27/8

ER
2/12

E & P.H. Dent. (C1).

Memo. No. 129290/46Edn.. Dated 26-8-1946.

Sub:-Buildings - Government Training School for Women, Udipi - Construction of a storeyed building.

Ref:-Letter from the D.P.I., No.2402 G/46 dated 17-5-1946.

The D.P.I. is informed that the Government consider that ^{as} when in a locality there is no ^{high} school in existence, but only a middle school, ^{it} there is ^{no} ^{necessary} need to construct a building, providing accommodation for a probable ^{high} school also, especially now when the cost of materials and labour is so very high. A

comprehensive plan may be prepared and only work relating to the (required) portion for the middle school may be taken in hand ^{at once} ~~now~~. The Director is requested to have the estimates, etc., modified accordingly.

To the D.P.I. (with encls.)

pp 3-7 CF wing
& plans.

sdm
13/8/46

B
13.8.46

R.O.C.No.3745 G3/46.

Office of the
Director of Public Instruction,
Madras, dated 24-8-46.

From

Dr.S.R.U.Savoor, M.A., D.Sc., I.T.S.,
Director of Public Instruction, Madras.

To

The Secretary to Government,
Education and Public Health Department.

50188

Sir,

Sub:- Buildings - Government Training School for women Udipi
construction of a storeyed buildings.

Ref:- My letter Roc.No.2402 G/46, dated 17-5-46. pp11-12 ante

I have the honour to invite your attention to the correspondence ending with my letter quoted above, and to request that very early orders may be passed on my proposal to construct a storeyed building for the above school. The Inspectress reports that if there should be delay in sanctioning the scheme, a temporary ~~shed~~ shed will have to be constructed urgently to meet the immediate needs of the school.

R. Narasim

PKR.29/8 ^{SP} 31/8

for Director of Public Instruction.

Edw. P. H.
CI

The D. P. S. has been asked to
submit modified estimates. ~~regarding~~
~~the proposal~~. Pl. see the Memo. on p. 13
ante. May be added to the file.

19.46. / 18/9/46.
OSM
18/9/46

O.P. 98.

Edw. P. H. DEPARTMENT (CI)

REMINDER. Education Branch.

To the Director of
Public Instruction.

I have the honour to invite
I am directed to invite attention to Govt. Memo.

No. 12929 CI/46 - 4 2nd. dated 26.8.46 and to
request that the reply to it may be expedited
request that this reminder may be returned at once
with information as to the INSTRUCTION

- (1) the stage at which the matter now is,
- (2) the date by which a reply may be expected,
- (3) the circumstances which have caused the delay.

Office for Dept.

Station Secretariat

Dated 10/10/46

Signature
Asst. Secy to Govt.
Destination
10/10/46

SUBJECT:
Buildings - Govt. Trg. School
for women, Udupi -
construction of a stayed
building.
[P.T.O.]

SECRETARY to Govt
Edw. J. B. B. B.

2) Revised proposals

with fresh plans and estimates
have been called for from the
Inspectors and ^{they} are awaited.

My reply to Govt will be
submitted immediately on
receipt of the above.

For Director of Public I.

~~1917 9.11.26~~

From Dr. S.R.U. S. Narayan, M.A., D.Sc., I.E.S.,
Director, Public Instruction, Madras.

To The Secretary to Government,
Education and Public Health Department, Madras.

93 Sir, Sub:- Buildings - Government Secondary and Training School for women, Udipi - Construction of a pucca building Revised plans and Estimate.

Refce:- Reminder dated 23-1-1947 on Government Memorandum
No.12929 C1/46-4, Edn., dated 26-8-1946.

The revised plans and estimate called for in the Government Memorandum quoted above have not yet been received from the Inspectress and she is being reminded again. They will be submitted to Government immediately on receipt.

I have the honour to be,
Sir,
Your most obedient servant,

R.S. Vennambal
27/47

for Director of Public Instruction

The Director may be reminded again on 25.2.46, Y

m.k. 27/1.1

C.F. 89.

E. P. H. DEPARTMENT.

REMINDER. Education Branch.

To THE Director of
Public Instruction

have the honour to invite
I am directed to invite attention to Govt. Memo.
invite

No. 12929C1/46-4, dated 21.8.46 and to
to request that the reply to it may be expedited
request that this reminder may be returned at once
with information as to—

- (1) the stage at which the matter now is, and
- (2) the date by which a reply may be expected, and
- (3) the circumstances which have caused the delay.

Office Edm. Sect. Signature. J. M. [Signature]
Station Fort St. George Asst. Secy to Govt.
Dated 5-3-47 Designation. 4/3/47

SUBJECT.

Buildings - Govt. Secondary
and Trg. School for Women
Udipi - Construction of a
Storeyed building.

[P.T.O.]

To

20192 ✓ Attention is invited
this office letter Rec. no. 3745 of 1966

925-147. The matter is still under correspondence with the Inspector of Girl's Schools, Calicut.

A reply will be submitted on
hearing from her.

R. S. Vannambal

N.R. 10/4/47. For direction of Public Instruction

$\frac{10}{13/7/4}$
 $\frac{9}{13/5/4}$

$\frac{10.847 \cdot 2}{10/2}$

Edm H. H. DEPARTMENT

Education Branch.

To THE

Director is

have the honour to invite

I am directed to invite attention to
invited 5/1 6 APR 1944

invi

No. 12929-11, dated 12-1-51, **PUBLIC HEALTH DEPT.** and to
to request that the reply to it may be expedited.
request that this reminder may be returned at once
with information as to—

- (1) the stage at which the matter now is, *and*
- (2) the date by which a reply may be expected, *and*
- (3) the circumstances which have caused the delay.

Office Dr. Scott.

Signature.

Station Foot St. George Asst. Surg. to gvt.
Designation.

Dated 13.4.47.

SUBJECT.

Buildings - Govt. Secy.
and Training School for
Women, Udipi - Construction
of a storied building [P.T.O.]

18
CP
28/7/47
C1
C.F. 98.

REPLY..

To THE Asst. Secy to Govt
Edu Hb. 11. 2942

Re-transmitted.

2) The matter is still under correspondence with the Inspector of Calicut. My reply will be submitted on receipt of a site plan called for from the Govt. has been reminded.

E.P.H.
C1

12.5. Swamambal
25-4-47

For Director of Public Instruction

N.R. 30/5/47

25.4.47
1/5/47

25/4/47

25.4.47

25/4

CP
28/7/47

19
C.F. 32 (a).

Education Department
From (Name) Sri D. S. Reddi, M.A. (Oxon.),
M.B.E.,
Designation Director of Public
Instruction,
Station Madras.

Received 9 Registered

To

The SECRETARY TO THE GOVERNMENT OF
MADRAS, EDUCATION AND PUBLIC
HEALTH DEPARTMENT, FORT ST.
GEORGE, MADRAS.

Enclosures:

ROC. No. 3745-G3/46. dated 31st July 1947.



Sir,

Buildings--Government Secondary and Training School for women, Udipi--Provision of additional accommodation. Reference:--Government Memo. No. 12929 G1/46-4 Edn., dated 26.8.1946.

pi 3 ante

In continuation of my letter Roc. No. 3745-G3/46 dated 25.1.1947, I have the honour to submit herewith a plan and estimate for Rs. 27,500/- for the construction of a building of 3 class rooms, 23' x 20' each, with a 8' verandha in front, for the Government Secondary and Training School for women, Udipi. As per the instructions contained in the Memorandum quoted above, provision for the three middle school classes (Forms I to III) only has been made in the present plan. The Executive Engineer has reported that the foundations of the proposed building can be made strong enough to carry a first floor in future.

pi 9 ante

I request that Government may be pleased to accord their administrative approval to the work at an early date, so that the work may be commenced without further delay.

In A. S. Reddy

FOR DIRECTOR OF PUBLIC INSTRUCTION.

ks. 1.8
1/8

Spies Anand
Balamani
1/10/46

Note for the Standing Finance Committee.

Subj. - Govt. Trg ~~Burman~~ ^{Govt} School for use Udipi - Construction of a building.

Summary of cost.

Major Head of account	Minor and Sub-head of account	Ultimate cost		Cost in the year of introduction	
		Recurring Rs.	Non-Recurring Rs.	Recurring Rs.	Non-Recurring Rs.
50. Civil works.	50. Civil works - a. Original works - Buildings - I. Ordg. areas - K. Edu. Major works.				

Construction of a bldg. for the G.T.S. for women, Udipi.	Nil	27,500	Nil	27,500
--	-----	--------	-----	--------

In March 1946, the D. P. S. pp 1-13 CF forwarded proposals for the construction of a new bldg. to provide additional accommodation for the G.T.S. for women Udipi at an estimated cost of Rs 1,25,000. The bldg. proposed was to accommodate not only the ~~existing~~ ^{sections} training and middle school but also the forms IV, V and VI, which were ^{newly added} ~~to be added~~. In this connection the Director reported as follows:-

[Here enter paras 2 and 3 of pp 1 CF]
2 The scheme was approved by the P.W. and the finance depts. However in circulation, it was ordered that as there was no high school in existence, it was not necessary to provide construct a building providing accommodation for a probable high school also, and that a ^{comprehensive} plan might be prepared and only that portion of the work reqd. for the middle school might be taken up. The Director was ^{therefore} accordingly asked to submit revised plans and estimates. He has accordingly forwarded ~~the~~ ^{revised plans and estimates} proposal for the

02/5/09

P.T.O.

In view of the pressing need for additional accommodation for the school and in view of the fact that the scheme has been pending for the last four years, due to war, which has now come to a close, I request that Government may be pleased to accord their approval to the scheme and order the early execution of the work, providing necessary funds therefor."

2. The scheme was approved by the Public Works and the Finance Departments. However in circulation, it was ordered that as there was no high school in existence, it was not necessary to construct a building providing accommodation for a probable high school also, and that a comprehensive plan might be prepared and only that portion of the work required for the middle school might be taken up. The Director was therefore asked to submit revised plans and estimates. He has accordingly forwarded revised plans and estimates for the construction of a building at an estimated cost of Rs 27,500/- The Public Works Department have agreed to the proposal; the Finance Department suggest that the proposal might be deferred till the cost of materials and labour came down to normal level and that steps may be taken to secure additional rented accommodation or if that is not possible to construct a temporary thatched shed to meet immediate requirements.

3. This department however press for the introduction of the scheme during the current year and H.M.(Edn.) has agreed. H.M. (Finance) has minuted that the Standing Finance Committee might see. The expenditure involved in the proposal is Rs 27,500/- non-recurring as shown in the summary at the top.

4. The proposal is accordingly placed before the Standing Finance Committee.

a) Budget provision under the major head of account	Rs. 6,47,02,600
b) Actual expenditure upto end of July 1947	Rs. 94,82,453
c) Estimate of extra expenditure on the present scheme in the current year	Rs. 27,500
d) Savings in the budget provision for other items included in the Major Head.	NOT KNOWN

It is proposed to provide funds for this work specifically, by obtaining a supplementary statement of expro. after the scheme is sanctd.

M.V. SUBRAMANIAN,
SECRETARY TO GOVERNMENT.

25 /

Edn. (C)

Buildings - Govt. Trg. School for women, ndipi
Construction of - Deferred.

Read for 84/4 24/4

From the D.P.S., Memo. 2402 - G/40, dated 1-3-46 and 17-5-46

From the D.P.S., Memo. 3745 G/46, dated 24-8-46, Memo. 3745 G/46, dated 25-1-47, Memo. 3745- G/46, dated 31-7-47

Order 971 Rs. Edn. dated 24-6-48

The Govt. Consider to at the scheme for the construction of additional buildings for the Govt. Trg. School for women, ndipi, should be deferred for consideration as a part of the Budget for 1949-50. The D.P.S. is accordingly requested to renew the proposal in Sept 48.

to the D.P.S. 22/4/48

23/4/48

NOT TO SCALE

PLINTH AREA = 73.6" x 30.3"

$$= 2244561$$

✓ 10/6/77
67 (w)
EXECUTIVE ENGINEER
WEST COAST DIVISION

5/1/47

27
Report accompanying the approximate estimate for
the construction of a building for Govt Seg & Training
School for women indig

Amount of estimate \$27500

This approximate estimate is prepared as per the letter
No. Roc 202/45 of 7-10-46 of the head mistress Govt
Seg & Training School for women indig. It provides
for the construction of five class rooms 23 x 20 -
each with a veranda 8-0 wide in front

M. Chitt
Executive Engineer
West coast Division

24/2

E. No. 32.

Departmental head—

Project of which the work forms part—

Name of work—

Amount of estimate, Rs.

To be carried out by—

CIRCLE—

DIVISION—

DISTRICT—

TALUKS (OR ESTATE IN CASE OF ESTATE WORKS).

Section—

Major head—

Minor head—

ESTIMATE FORM—Abstract.

REFERENCES.

[illegible]

Please E.P.H. note on p. 1 above. Finance (Exp. C.)

The proposal is to construct a new building to provide additional accommodation for the Government Training School for Women, Udipi, at an estimated cost of Rs. 1,25,000.

It is stated that the proposed new building will provide accommodation for a complete high school (Forms I to VI, and two training classes with laboratory and other rooms.). The school is at present a higher elementary school. The Government have recently sanctioned the D.P.I.'s proposal to convert this higher elementary school into a middle school with Forms I to III from the school year 1946-7. It seems premature to provide accommodation for high school classes now. It would seem sufficient to restrict the construction of the new building to the actual requirements. E & P.H. may be requested to consider this point and call for revised plans and estimates.

As there will be only three forms in the school (Forms I to III) in 1946-7, it is unnecessary to provide accommodation for Forms IV to VI. (High School classes). The cost of labour and the prices of building materials are likely to go down gradually. It will be advantageous to postpone provision of accommodation for the high school classes until it is actually required. The building now to be constructed may be so designed that it will provide accommodation only for the existing classes at present but can be added to, when necessary, to provide accommodation for the high school classes. It may be suggested that the E.P.H. Dept. may call for revised plans & estimates on this basis.

The suggestion of Fin. above may be put to the D.P.I. for remarks. A draft memo is submitted.

5/4/46 S

3/7/46

para 3 imp. 1 CF

C.O. 1766 E.P.H.

1-11-45

E.P.H. u.o.
12929 C/46-3



2987 E.P.H.

* We opened later on

(e.g. the foundation may be so for a building providing accommodation for H.S. classes)

18046

E.P.H. (C)

1/3/46 [Issued as Memo. No. 12929 C/46-1 E.P.H.]
1/5/46 [From the A.P.S. No. 2402 G/40 of 17/5/46 for the reasons stated]

para 1 of his letter at pp 11-12 of D.P.I. has pressed for the approval of his original proposal. It may be in this dept., and the file sent to the Finance Dept. for remarks.

21.5.46 B.M. 21/5/46 S/5 W.S.W. J.

[Previous Finance note on p. 2 above.] Finance (Exp. C.)

Please see the Memo to D.P.I. on pp 9-10 of the D.P.I.'s reply on pp 11-12 cf. and the note of E.P.H. above. (The work will take two years for completion - see cols. 7 & 8 on p. 4 cf.)

In the circumstances stated by the D.P.I. on pp 9-10 cf., the proposal to construct a new building to provide additional accommodation for the Govt. Training School for Women, Udipi at an estimated cost of Rs. 1,25,000 may be agreed to in Finance. The necessity and the urgency for the work have been explained by the D.P.I. on pp 1-2 cf. As the estimated cost of this major work exceeds Rs. 30,000, the proposal will have to be treated as a 'new service' and the usual 'new service' procedure followed. Steps will have to be taken to obtain the vote of the Legislature for a supplementary demand of expenditure in due course.

the expenditure will be debited to
a Civil Works - Original Works - Buildings
location, major works' and the A.G.
we to be asked to admit the
ature pending provision of funds.

12929

27.5.46

28.5.46

27.5.46

Edn. P.H.

Stamp 29874 & recd

28.5.46



28722

Edn and P.H. Dept

ci.

The proposal is to construct a new building
to provide addl accommodation for the Govt. Training School
for women, Udipi, at an estimated cost of Rs. 1,25,000.
P.W. and Finance have agreed to the proposal. The file
may now be circulated for orders.

may be appd

27.5.46

11-1-3-4-5-6

S. Balakrishna Naidu
20/5/46

Asst. Secy

31/5/46

(P.S. Viswanatha Ayyar)

H.M. (Edn)

H.M. (P.W.)

H.P.M. - unnecessary

H.M. (P.I.)

H.M. (Dev.)

H.M. (Rev.)

H.M. (L.A.)

H.M. (H.R.E.)

H.M. (Law)

H.M. (J.L.)

H.M. (P.H.M.)

H.E.



There is no High School in Crivante,
but only a middle school. I don't see why
we should build up the whole accommodation
for a probable high school even now. esp.
when the cost of material & labour is so
very high. A comprehensive plan may
be drawn showing that portion essential
for the middle school taken up now. The
necessary modifications in estimates
etc may be made & resubmitted.

I agree with H.M. E. I also agree
with H.M. P.W. 21.6.46
S. Balakrishna Naidu
21.6.46

I agree with H.M. E. I also agree
with H.M. P.W. 21.6.46
S. Balakrishna Naidu
21.6.46

5
Routine Note.

The proposal in the file is to construct a new
building for the Govt. Training School for Women, Udipi,
at an estimated cost of Rs. 1,25,000. There is a
Middle School attached to the Training School. The building
proposed will accommodate the existing Training and Middle
Schools and also provide accommodation for forms IV, V, and
VI when they are opened. The Hon'ble Ministers have
recorded the following minutes:—

H.M.	Remarks.	Date.
H.M. (Edn)	when there is no High School now but only a middle school no need to build up whole accommodation for a possible High School. Comprehensive plan may be drawn up and only that portion necessary for middle school taken up now. Estimates to be modified	4-6-46.
H.M. (P.W.)	Agrees with H.M. (Edn).	5-6-46.
H.P.M.	"Unnecessary".	9-6-46.
H.M. (P.I.)	Has only initialled.	14-6-46.
H.M. (Dev.)	"I agree with the above."	19-6-46.
H.M. (Rev.)	Has only initialled.	22-6-46.
H.M. (L.A.)	No urgency for the constn. of this building.	26-6-46.
H.M. (H.R.E.)	Construction need not be taken up now; can wait.	4-7-46.
H.M. (Law)	"No urgency".	5-7-46.
H.M. (L&L)	Has only initialled.	7-7-46.
H.M. (P.H.&M.)	"I also agree"	8-7-46.

It is not clear from the orders in
circulation whether the proposal for the construction of the
bldg. should be deferred or whether revised estimates should
be called for. H.M. (Edn) may see.

It may be pointed out that the
point-raised by H.M. (Edn)
was specifically put to the S.P.D.
— vide memo dtp 9-10 CF. His reply
is on pp 11-12 CF



I have no reason to revise my
opinion given above. The opinion of
other ministers are not clear, they may
be asked to make them clear. TBA

H.M. (Edn)

Please see minutes of S. U. (Edn) in the previous page. This may be circulated to S. U. (P.I.), H. U. (Dev), H. U. (Res), S. U. (S.L) and S. U. (C.H. & M.).

H. U. (P.I.) 21/7/46
H. U. (Dev)
H. U. (Res)
H. U. (C.H. & M.)
H. U. (S.L)

of J.H.T. B. does not finish
for one hour. 12/7/46
It may be deferred
for 10 present time
conferencess below
R. A
8.8.46



It is presumed that the majority of S. U. agree with S. U. (Edn) and that order may now be approved by S. U. (Edn) on 14/7/46. Subject to approval of the majority in this.

H. U. (S.L) 13.8.46
H. U. (P.I.) 16.8.46




Issued as Memo. No. 12929 C/46-4 Em. 26.8.46 p 9 of room 12 A. P. 5 No. 3745 G3/46 ST. 31.7.47 p 19 of

In March 46, the Director forwarded for the consideration of

of the notes on a new building to provide accommodation for women. at an estimated cost of Rs. 1,25,000/- The building proposed was to accommodate not only the existing training and middle school but also to provide for accommodation for forms IV, V and VI, when they are opened. The proposed was accepted by C.F.W. and Finance Dept. However, in view of the importance of the work at P.P. 4-6 mg, the Director was advised to send revised plans and estimates for the construction of a building required for the Middle School. Please see the memo. of P. 13/46. Accordingly, the Director has now proposed for the construction of a building at an estimated cost of Rs. 21,500/- and has requested that the administrative approval may be accorded to the same at an early date. The proposal may be sent to the Finance Dept. for comments.

p 9

p 19 of



Em. 26.8.46
12929 C/46-5
22.8.46



P.O. No. 4965 Q/47
5/11/47

12/11/45
16.8.46
16.8.46

passed on to Finance Dept.

of the Edn Dept at P. above and the file

(W.D.C)

In (S.L)

(Finance Dept note in pages 3-4 above)
Please see the further notes and orders in



The notes of the Finance Dept. at
 Fin No 51272 ECH
 3-9-47

Coll
 2947
 \$
 3.9.47
 F. H.

procedure indicated at $\bar{A}$ above should be followed.

including H.M.(Finance). If it is finally decided that ^{in the current year} ~~the proposal should be proceeded forthwith~~ the financial

E & P.H. may obtain orders in circulation,

and labour come down to normal levels.

the proposal may be deferred till the cost of materials

In the circumstances, this Department may advise that

• ՏԴՈՒՄԵՐԻՆԻՑ ԽԱՄԻՄԻ

the attached shed may be constructed to meet the immediate and

classes in the school. If that is not possible a temporary

or suitable to meet the requirements steps may be taken for the purpose of securing additional rented accommodation to house the

If the accommodation is now available it is not adequate.

Schemes for 48-49 -- Cf. also minutes at A and B on p. 4 above.

taken up in the current year/ in connection with Part II

cannot now be regarded as urgent or essential with reference to Finance U.O. Note No. 21735 B-G-1 dated 19-5-47, to be

The proposal has been pending since 1940. It

to make the best possible use of the time and space available for the work and specifically.

for a different ^{in the course} necessary steps will have to be

the standing in our common life and the cabinet

evening, the Professor will have the pleasure

3. At the cost of the work under \$820,000 non-

out of the 27,500, may be agreed to in this debt.

morning school for women, which, at an estimated


With school leaves of the first Monday and

2 The method to measure

Injection at days 4-7 above.

PNR
C1

E.P.H.
C1



Please see the orders in circulation
p. 9. ante. A draft note for the S.F.C. is
submitted below for approval. It may be
sent to Finance for acceptance.

20.9.47
21/9/47

25.9.47

S / Fin
10/10/47

Em. u.o.
12929 ci/41-55
25.9.47



Fin (E.P.H.)

(Finance last notes on pp 7-8 above)

Please see the notes and orders in circulation
on page 9 above.

2 The draft note for the Standing Finance
Committee may be accepted, subject to the
alterations indicated in pencil.

80847
1.10.47

80847
1.10.47

E.P.H.
C1

Fin 20057580 ECH
1.10.47



The draft note as altered
by Finance may be ~~revised~~ ^{signed}. After
view the file may be sent to Finance
u.o.

7/10/47

Em u.o. 12929
ci/44-7 +
9.10.47



Standing Finance Committee.

The Committee considered that the proposal should
be treated as a Part II scheme for 1949-50.

19/10/48

28582

E-P.H. Fin 60859/SFC-1
19.10.48

E.P.H. (C1)

19/10/48

The file may be circulated to the
H.H. (C1) for views whether the recommendation
of the S.F.C. will be accepted.

21/10/48
22/10/48

The draft below is for
approval.

22/10/48
23/10/48

23/10/48 S by
ministry.

[80 N.O. 97/2nd. 24-10-48]
p25-CE

