

*closed
ms
supt*

Sectt. II-27-60,004-17-11-48

E.&P.H. (194⁹) Department.

SERIES.

G.O. NO. Ms.No.3525, Education

Dated 16th November, 1949

10

[Despatch Abstract.]

BUILDING- District Board, Tiruchirapalli- Board High School, Ialgudy-
Construction of RamakrishnamHall.- Relaxation of the money limit of the
lowest tenderer.- Sanctioned.

Back Papers.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Further Papers.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Roc.F.2.No.9121/49.

From

V.N.Rajan Rao, I.C.S.,
Special Officer,
District Board,
Tiruchirappalli.

To

The Secretary to Government,
Education and Public Health Department,
Fort St George, MADRAS.

Through

The Superintending Engineer,
Highways, III Circle, Tiruchirappalli.

52948

Sir,

Sub: Education-Secondary-Board High School, Ialgudy-Construction of
a Ramakrishna Hall-Entrustment of work to Ramachandran Udayar
relaxation of money limit of the contractor-requested.

Ref: Letter No.R.C.B.2-5117-49 dated 24-6-49 of the Divisional
Engineer, Highways Tiruchy.

Tenders for the construction of a Ramakrishna Hall in the
Board High School Ialgudy were invited and four tenders were received
of which the one of Sri.S.Ramachandran Udayar is the lowest (is) at
6.8% less than the estimate rates. The estimate amount of the work
is Rs.18,600 and the work is proposed to be entrusted to him
in concurrence with the Superintending Engineer. The money limit
of the Contractor was fixed as Rs.15,000/-. The Divisional Engineer
has reported that maintenance works to an extent of Rs.4300 have
already been entrusted to him. in concurrence to Superintending
Engineer Highways to obtain the orders of the Government. I therefore
request you permitting me to entrust the work to the contractor
in anticipation of relaxation of money limit by Government and
to communicate the orders at an early date.

vs.9-7.

K. Ramachandran
For Special Officer. 9/7/49

Copy to the Divisional Engineer Highways Tiruchy.
Advance copy submitted to Government Education and Public Health
Department Madras.

District Board office,
Tiruchirappalli 9-7-49.



Ed P. H.
B₁
The original may be awaited till 13.7.49
8
13.7.49
13.7.49
14/7/49

R.O.C.F.2.No. 9121/49.

District Board Office,
Tiruchirappalli, Dated: 15--8--49.



From N. Rajan Esquire, I.C.S., Special Officer,
District Board, Tiruchirappalli.

The Secretary to Government,
Education and Public Health Department,
Fort St. George, M A D R A S.

Sir,

Subject:--Education--Secondary--Board High School, "Alguay-
construction of a Ramakrishna Hall--Entrustment of
work to Sri S. Ramachandra Udayar--relaxation of
money limit--fixed--requested.

Reference:--1. This office R.O.-C.F.2.No. 9121/49 dated 9-7-49
addressed to Government through the Superinten-
ding Engineer, Highways, Tiruchi.

2. Letter No. R.C.11695/49 D.1. dated 26-7-1949
of the Superintending Engineer (Highways)
III Circle, Tiruchi.

The Superintending Engineer(Highways) Tiruchi having
concurred with the proposal of the District Board the work
has been ordered to be entrusted to Sri S. Ramachandra Udayar
at 6.8% less than the estimated rates subject to the relaxation of
money limit by Government.

Hence it is requested that early orders of Government may
kindly be obtained relaxing the money limit of the contractor and
communicated to this office.

K. Ramalingam
For Special Officer. 20/8/49

Copy to the Divisional Engineer, Highways, Tiruchi.

52948/49.

99 3
net

Schools. Secondary. Dt. Bd., Tiruchirapalli -
Bd. High school, Lalandy. construction of a Rama-
Krishna Hall. Entrusting the work to Ramechandra
ndagar. Relaxation of money limit of the contractor.

pp 1-2

From the S.O., Dt. Bd., Tiruchirapalli No. F.2. 912/49
d. 9.7.49 & 15.8.49

Memo :- 52948 B1/49-1 Edn d. 24.8.49

24/8/49
H.N. 22 (H)
CF
MB
29/8

To
The C.E. Highways
with a copy of pp 1-2
The S.O., Dt. Bd. Tiruchirapalli.

The C.E. (Highways) is requested to
~~forward to Govt with his remarks at a very early date~~
~~expedite forward the letter cited above No. F.2.~~
~~the letter from the S.O. Dt. Bd. Tiruchirapalli cited above~~
~~912/49 d. 9.7.49 cited above to Govt with his~~
~~remarks at an early date. The letter is stated~~
~~which is said above~~
~~to have been sent through the S.E. Highways III side~~
Tiruchirapalli. It is reported that the Superintending Engineer
has agreed to the proposal of the S.O.
22.8.49 [Signature] 22/8/49

4
GOVERNMENT OF MADRAS.
Education and Public Health Department.
Memorandum No.52948-B1/49-1 Education dated 24th August 1949.
-:-

Sub:- SCHOOLS - Secondary District Board - Tiruchirapalli
Board High School, Lalgudy - Construction of a Rama-
krishna Hall - Entrusting the work to Ramachandra
Udayar - Relaxation of money limit of the contractor.
Ref:- From the Special Officer, District Board, Tiruchira-
palli No.F2.9121/49 dated 9-7-49 and 15-8-49
-:-

The Chief Engineer (Highways) is requested to forward to Government with his remarks at a very early date the letter from the Special Officer District Board, Tiruchirapalli cited above, which is said to have been sent through the Sanitary-Engineer Superintending Engineer Highways III Circle Tiruchirapalli. It is reported that the Superintending Engineer has agreed to the proposal of the District Board.

J.M.LOBO PRABHU,
Secretary to Government.
To the Chief Engineer (Highways) (with enclosure)
To the Special Officer District Board, Tiruchirapalli.

RCB/26-8

Forwarded/By order.

Superintendent.

ASST. SECRETARY TO GOVERNMENT
26 SEP 1949
EDUCATION AND PUBLIC HEALTH DEPT.

REF: Chief Engineer's Memo No. 40372-D2/49-1,
dated 1-9-49.

-0-0-0-0-0-0-0-

-/TRUE COPY/-

[illegible]

Endorsement No. 40372-D2/49-2, dated 24-9-49.

The original letter of the Special Officer will be forwarded on receipt.

for CHIEF ENGINEER (HIGHWAYS).

V.T. 24-9.

6Me24-9

Ed P. H.

~~The papers may be lodged.~~ Action may be taken when the original letter of the S.O. is received with the remarks of the C-2.

26/9/49. 1282

27/9/19

Rec. F2/No. 9121/49. 10 OCT 1949



District Board Office,
Tiruchirappalli. 15/10
Dated 15/10/49.

From Sri P.B.K. Rajachidambaram,
President, District Board,
Tiruchirappalli.

To The Secretary to Government, Education and Public
Health Department,
Fort Saint George, Madras.

Sir,

Subject: Education- Secondary- Board High School- Lalgarh-
Construction of Ramakrishna Hall- Entrustment of
work to Ramachandrar Udayar - Relaxation of money
limit of the contractor- Early orders- solicited.

Reference: 1) This office Rec. F2/No. 9121/49 dated 9/7/49 sent
through the Superintending Engineer, Highways,
III Circle, Tiruchirappalli and
2) This office letter Rec. F2/No. 9121/49 dated 15/8/49.

I request that early orders of Government relaxing the money
limit of the contractor may be obtained and communicated to me.

cc. 17/10

Copy to the Chief Engineer, Highways, Madras for information.

Rajachidambaram
President.

Ed P.H.
B₁

52948/119. Schools - Secondary - Dt. Bd. Timchirapalli. Bd. High school. Halpdy - construction of a Ramakrishna Hall entrusted the work to Sri Ramachandra ndagar. Requesting money limit of contract.

From the S.O., Dt. Bd. Timchirapalli No. F.2.9121/119 d. 9.7.49 + 15.10.49
Govt Memo no. 52948B, 119-1 Ed d. 24.8.49.
From the C.E. 40372-D2/119-2 Ed d. 24.9.49

Memo 52948B, 119-2 Ed d. 24.10.49

To

The C.E. (Highways)

The S.O., Dt. Bd. Timchirapalli


19.10.49
20/10/49

The C.E. (Highways) is requested to expedite his reply to the Govt. Memo cited above.

20/10/49

FROM

TO



SRI M.S. THIRUMALAI ALYANGAR,
B.E., I.S.E.,
Chief Engineer (Highways),
Chennai, Madras.

THE SECRETARY TO GOVERNMENT
EDUCATION AND PUBLIC
HEALTH DEPARTMENT,
Madras.

Letter No. 40372-D2/49-3 dated 4-11-49.

Sir,

Subject:- Contracts- Trichy District Board Education-
Constructing Ramakrishna Hall, Board High
School Lalgudi relaxation of the money
limit of the lowest tenderer requested-

Reference: Government memo no. 52948-B1/49-1 dated 24-8-49.

I forward herewith a copy of letter Roc No. 5666/49
D1 dated 10-10-49 from the Superintending Engineer (Highways)
III circle Tiruchy and recommend that in the circumstances stated
therein the money limit of the contractor Sri S. Ramachandra
Udayar may be increased to the extent necessary to enable him
to carry out the above work. The Superintending Engineer's
action in having permitted the Special officer to entrust the
work to the Contractor in anticipation of relaxation of the Contrac-
tor's money limit by the Government may be ratified.

2. Copies of the Special Officer's letter No. F2-9121
49 dated 9-7-49 and 15-8-49 are already available with the Govern-
ment.

McArthur of 1/4
for Chief Engineer (Highways).

enc. copy of S.E.(H) letter
dated 10-10-49.

Enclosure.

copy of letter no. Roc 5666/49-D1 dated 10-10-49 from the Superin-
tending Engineer (Highways) III circle, Tiruchy to the Chief
Engineer (Highways) Madras 5-

Sub:- Education- secondary- District Board Trichy constructing
Ramakrishna hall- Board High school Lalgudi relaxation
of money limit of the lowest tenderer accepted by special
officer-

Ref:- Chief Engineer's memo 40372-D2/49-1 dated 1-9-49.

The Special officer, District Board Tiruchirapalli has in
his Roc F2 9121/49 dated 20-9-49 sent the letter addressed to the
Government requesting for the relaxation of money limit through the
Superintending Engineer (H) with copies to the Chief Engineer and the
Government in the Education and Public Health department.

As the tender of Sri S. Ramachandra Udayar was the lowest
working to 6.8% less than estimate rates) the proposal of the
Special officer to accept this tender was agreed to by me in my
Roc no. 11695/49/D1 dated 26-7-49 subject to the relaxation of money
limit by the Government.

9.

-2-

I therefore recommend that the request of the Special officer, may be complied with and the relaxation of the money limit ordered. As requested by the Special officer, I am permitting him to entrust the work to the lowest tenderer in anticipation of relaxation of money limit by the Government and I request approval of the same.

B

Sd. Superintending Engineer.

true copy.

[Signature]
Superintendent.

rm 4/11.49.

6 Mc 5-11

52948/49.

Building - Dt. Bd. Timchirapalli - Bd. High School, Halgudy. Construction of Ramakrishna Hall - Relaxation of the money limit of the lowest tenderer. Sanctioned

E.P.H. 81.

[Handwritten notes]
2/16-11
11/16/49

2/2/49
12/3/49
12/8/49

From the S.O. Dt. Bd., Timchirapalli M.F. 2.9.12/49 d. 9.7.49 and 15.8.49
C.E. No. 40372-D2/49-3 d. 4.11.49

[Handwritten signature]
12/11/49

Goder / MS. no. 3525 Sdn. d. 16.11.49

[Handwritten signature]
In the circumstances stated, Sanction is accorded ~~to increase~~ ^{for increasing} the money limit of the Contractor Sri S. Ramachandra Adayar, to the extent necessary to enable him to carry out the construction of the Ramakrishna Hall in the Bd. High School, Halgudy. The action of the S. EX ^(H)

P.T.O

III circle

2
Dt. Bd., Timchirapalli is having entrusted the work to the contractor in anticipation of relaxation of the contractor's money limit by the Govt. is ratified.

8/11/49
2.11.49
12/11/49

Note. LA may see.

9-11-49

LA. Dept. H.

The draft may be perused and the file returned to EPH up.

For 11.11.49. 12/11/49.

12/11/49

May come

15-11-49

15/11

Estout (BU)

889803

TO
The S.D., Dt. Bd., Timchirapalli
The C.E. (M. Works)
The D.P.P.

The Secy. of L.F. Act.
S/2.
15 NOV 1949
EDUCATION AND PUBLIC HEALTH DEPT.

Edn. v. 52948B.1/49-3
10.11.49.

LOCAL ADMINISTRATION DEPT.
48551-1
10 NOV 1949
SECRETARIAT, MADRAS