

Edinth (194 9) Department.

MS , SERIES.

G.O. NO.

54-3 Edin

Dated

26/2/49

Grp P. 13-4
Gf

[Despatch Abstract.]

Grant - Building - St. Christopher's
Training College, Madras - Construction
of a hostel - Payment in 1948-49 -
Permitted.

Back Papers.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Further Papers.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

10 FEB 1949

Rc.No.805 K/47

Madras,
23rd Feb. 49.

From

The Director of Public Instruction,
Madras.

To

The Secretary to Government,
Education & Public Health Department,
Madras.

14333

Sir,

Grant -- Building -- St. Christophers Training
College, Madras -- Construction of a Hostel --
Progress of work.

file in circulation. Ref: My letter Rc.805 K/47 dated 2.10.1948.

(A)

In G.O. No.Ms.748 K/47 dated 2.4.48, Government
sanctioned grants limited to 1/4 of the actual expenditure
towards the construction of a hostel for St. Christophers'
Training College, Madras or Rs.65,800/- (whichever is less).

2. Due to the change in the contractor and non-availability
of building material, the management could not complete the
scheme and spend the expected amount on the scheme. The
engineer in charge of the above scheme certifies that the value
of the work done upto 15.1.1949 is Rs.1,37,945/-. The work is
in progress and the correspondent is paying her personal attention
to expedite the scheme. As the management are faced with serious
financial difficulties, they are anxious to get the entire grant
during the current year itself.

3. In the above circumstances, I request that Government
may be pleased to permit the payment of the grant promised in
full i.e., Rs.65,800/- if it is certified that an expenditure not
less than twice the amount has been expended on the work and if
the management gives an undertaking that the remaining work will
be completed from its own funds without any further financial
assistance from Government; without prejudice to the request for
half grant.

4. However if Government are not favourably inclined to
permit the payment of the grant of Rs.65,800/- during the current
year for the above scheme; but insist on the payment of only 1/4
of the actual total expenditure, I presume that the balance of
grant for the scheme can be paid during 49.50 with the sanction
of Government and necessary additional provision claimed in the
Revised estimate.

Yours faithfully,

[Signature]

for Director of Public Instruction.

65800
34486
31314

3 E.P.H. (573)

Grant - Building - St. Christopher's
Training College, Madras - Construc-
tion of a hostel - Payment in 48-49 -
Permitted.

\$ today
26/2 (S.P. Manager)

Read: - G.O. No. 748 Encl - 2-4-1948
From the D.P.I. Re No. 805 K/47 dt - 23/2/49

C.No. 14333/49
P.C.

Order/MS. 543 Encl - 26/2/49

P.C.

In the circumstances stated, the
D.P.I. is authorised to disburse
a grant of Rs. 65,800/- (Rupees
sixty-five thousand and eight
hundred only) to the ^{Management of the} St. Christopher's
Training College, Madras, in the
current year.

Grant - Building - St. Christopher's Training College, Madras -
Construction of a hostel.

C.No. 14333 /49.

From the D.P.I. Re.No.805-K/47 dated 23-2-1949.

In April 1948, the Govt. sanctioned a one-fourth grant, subject to a maximum of Rs. 65,800/- to the St. Christopher's Training College, Madras, for the construction of a hostel which was estimated to cost Rs. 2,63,200/-. The D.P.I. now reports that due to certain difficulties, the management could not complete the scheme, that the value of the work executed so far, as certified by the engineer in charge up to 15.1.49 is Rs. 1,37,945/- and that the work is in progress. He states that as the management are faced with serious financial difficulties, they are anxious to get the entire grant of Rs. 65,800/- this year itself. He therefore requests permission to pay the above grant, on his obtaining a certificate from the authorities of the College that an expenditure not less than twice the above amount has been incurred by the management on the work and that the remaining work will be completed by them, without any further financial aid from Govt. The amount of grant due to the management under the orders in G.O.No.748 Edn., dated 2.4.48 is one-fourth of the actual expenditure on the work. The Director has reported that up to 15.1.49, work to the value of Rs. 1,37,945/- has been carried out and that the work is going on. It is likely that the management may be able to make further progress in the course of this year and that further expenditure will be incurred on the work before the end of March 1949. The institution being a well-established ~~institution~~ one, it is for consideration whether the entire amount of Rs. 65,800/- provided in the current year's budget may not be sanctioned ^{subject to} on the management giving an undertaking that they would complete the work at an early date, as already estimated, without any further aid from Govt.

(It may be stated however that the question of including this scheme in the Post-War Development programme is separately under consideration. The file is under circulation).

2. If the Director's request is not permissible, the alternative will be the adoption of the course suggested in para.4 of his letter, that is, to pay the management one-fourth of the actual

towards the construction of a hostel for the current year, subject to the management giving an undertaking that they would complete the work at an early date, as originally estimated.

24/2/49

26-2-49

26/2/49

To
M.D.P.I.One sample
for2 S.C.
Genl. Secy. to Govt.
St. Christopher's
Training College, MadrasDesd through
Sd. Manager.
26/2/49.

24-2-49

K

If this is agreed to,
they will get a half
grant.24/2/49
M.D.P.I.

Pic

EC

expenditure so far incurred, ^{the balance being disbursed} ~~the balance being surrendered~~ in 1949-50.
~~the current year~~
Finance may see.

VRS
24/2/49

4/2

25/2/49

S/1/2/49

D/2/2

24.249.

E+PH(313)

Geo No. 14333 93/49-1
25/2

Fin (Exp. A)



Please see the notes on pages 1-2 above.

According to the certificate of the engineer in charge of the work, the institution is eligible to draw a grant of Rs. 34,486/- for work done up to 15-1-49. The D.P.O. has reported that the work is in progress under the personal attention of the Correspondent of the College. In the circumstances and in view of the position set out by the D.P.O. in para 2 of his letter, the proposal at K on p. 1 above may be agreed to in finance.


1,33,345

24/2/49

25/2/49

S/2/49

25/2/49



E+PH(23) Fin. No. 14339/Exp. A/49-1

25.2.49.

Please see Finance note above. Secret Department agree with the suggestion of this Dept at K on p. 1 ante.

A draft order is submitted for approval. It may be the draft order for approval.

VRS
24/2/49

4/2

26/2/49

S

26/2/49



26/2/49

24.249

15A

26.2.49

[Issued as Geo No. 543 Serial-26/49] P34cf.

26/2/49