

E & P. H. (194⁹) Department.

MS SERIES.

G.O. NO. Ms.8, Edr.

Dated 3-1-49.

closed.

WBN

Sapatt.

Sap

(A)

[Despatch Abstract.]

Grant - Building - St.Mary's Middle School for Girls, Sawyerpuram
Maximum grant - Raised.

Back Papers.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Further Papers.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

R.O.671 D2/46.

Office of the
Director of Public Instruction,
Madras, Dated 30--11--1948.

From
The Director of Public Instruction,
Madras.

To
The Secretary to Government,
Education & Public Health Department,
Madras.

90856
SUB: GRANT - Building - St. Mary's Middle School for
Girls, Sawayerpuram - Enhanced grant.

16-17 of (M) 5337
Government in their Memorandum No.39679-B1/48-2 Education dated 11-6-1948 in condoning the irregular action of the management in having commenced the construction without obtaining the previous permission of the Director and without inviting tenders, have stated that the estimated cost of the scheme fixed at Rs. 10674/- by the Consulting Architect will be taken for purposes of reckoning the grant payable for the scheme.

2. The Correspondent now reports that the estimate prepared in 1944 and approved by the Consulting Architect in December 1946 needs revision on the basis of the prevailing rates and submitted a revised estimate for Rs.15350/-. The revised estimate was sent to the Joint Consulting Architect for scrutiny. The Joint Consulting Architect has valued the work already executed at Rs.6258/- and recommends that the estimated cost of the scheme may be approved at Rs.15320/-. In the ~~above~~ above circumstances I request that Government may be pleased to enhance the estimate and the grant for the above scheme to Rs.15320/- and Rs.7660/- respectively in modification of the cost fixed in G.O.No.Ms.391 Education dated 28-2-1948.

3. It may be mentioned here that a grant of Rs.7675/- has been proposed in the Budget Estimate for 49-50 in anticipation of Govt-sanction and that the estimate of Rs.15350/- and the grant of Rs.7675/- have been entered in the Budget Annexure.

Yours faithfully,

[Signature]

for Director of Public Instruction.

Ram.1/12.

3/3/11

3
E&PH(B.I.)

Grant - Building - St. Mary's Middle School for girls,
Sawyerpuram - Maximum grant - Raised.

Read. G.O. No Ms. 391 Edn. d/28.2.48.
From the B.P.G. R.C. No. 671 R2/46 d/20.11.48.

Order
Ms.

Edn. dated

In G.O. No. Ms. 391 Edn. d/28.2.48 the maximum
grant payable to the St. Mary's Middle School for girls,
Sawyerpuram towards the cost of construction of a hostel
and building for handicrafts was fixed at Rs 5,337/- based
on the estimated cost of Rs 10,674/- as recommended by the
consulting Architect ^(in December 1946) & The Joint Consulting Architect to Govt.
has since approved the estimate, as revised with reference
to the prevailing rates of building materials, for Rs 15,320/-
Consequently the maximum grant payable towards the cost

129
31
M / 11.8.10 of
pic

30712
11.8.10 of of M

pic of of M

pic

SA

cost of the work will be raised from Rs 5,337 to Rs 7,660/-
(Rupees seven thousand six hundred and sixty only)

15/12/48
16/12/48
17-12-48

Note
The cost as fixed by the consulting Architect should be taken into account for purposes of grants. Vide Memo No. 68244 B, 48-1 Edn d/1-10-48. In the circumstances stated, the recommendation of the D.P.G. ^{to increase} that the maximum grant payable to the ^{St. Mary's School for girls Swayambhawan} institution ~~be increased~~ may be accepted. Only the revised figures have been incorporated in the Part II estimates for 1949-50. ^{there is however a slight difference of Rs 30. in the estimate entered in the Part II note.} While issuing orders on the Part II schemes, The draft order over leaf is for approval. It may be sent to Fin. U.O. for acceptance.

15/12/48
16/12/48
17-12-48

To
The D.P.G.
2 S/c.
10828254
24
Z
B4-5 cf.

Item 8 on p 3 of X 25/12/48
the grant in respect of this scheme may be put down as Rs 7660 instead of Rs 7675 the figure entered in the Part II note.
R.O. H. U. No 90856 B, 48-1 Edn d/20.12.48.

Fin (Exp. A)

The draft order on pp 1-2 above may be accepted.

20-11-48
20-11-48
20-11-48

Fin. U.O.
108282/Edn/48-1
25.12.48

9714
17 DEC 1948

SECRETARY, EDN. AND P.T. DEPT.
80 DEC 1948
GOVERNMENT OF M.D.R.

Order
25/12

Maybe circulated to DM (Edn) for approval of the draft order on pp 1-2 ante

16/12/48

28/12/48

15/12/48
16/12/48

15A
28.12.48

(A. 4x2) inf

at 1.5 m above the

the draft-order on

the

the

the

the

the

the

the

the

the

the

the

the