

Education (1950) Department

Ms. Series.

G.O. Ms No. 1868 Edn.

Dated. 26-6-50.

closed

Wm
Supdt.

Sd

10

Despatch Abstract.

Grant - Building - Sri Somasundara Kanya.
Vidyalyaya Girls' High School, Kancheeputram - Construction
of buildings - Enhanced grant - Sanctioned.

~~Further~~

Back Papers

G.O. Ms. No. 391 Edn. d/28-2-48.

G.O. Ms. No. 2080 Edn. d/28-6-49.

P. J. Trivisan, L. M. P., M. L. C.

CHAIRMAN,
MUNICIPAL COUNCIL,

KANCHEEPURAM.

Dated 19/1/50

+ President Hindu Film School Union, S.

To The Honorable Minister for Education
with the Govt of Madras, Madras,

Sir, Herewith is the proceedings of the DPJ
Re No 9347-D. 2/46 Dated 5/1/50.

In Para 2 of the Proceedings, it is stated
that the grant for Buildings will be based
on the original approved estimates and
not on unapproved items. The facts are as
follows.

We prepared Plans and Estimates with the
help of the Engineer who was in charge of
the construction and sent them to the DPJ
for approval and in the meanwhile, on account
of the urgency for increased accommodation
the building was started and was progressing.
The Government Architect came
inspected the buildings and plans

He suggested certain improvements and modifications and because the construction could not be suspended to get the approval of the D.P.I. to the new modifications proposed, we had to continue and we applied to the D.P.I. for approval of the Revised plans and estimates. We were asked to get the buildings estimated by a Competent Engineer. The buildings were estimated by the P.E. of the P.W.D. and his estimate has been submitted to the D.P.I.

Though we have actually spent more than the estimate of the P.W.D., we would be satisfied, if the Government are now pleased to condone the procedure adopted in not obtaining the previous permission of the D.P.I. to sanction the grant based on the Revised estimate of the P.W.D.

P. A. Arinivasan

3
PROCEEDINGS OF THE DIRECTOR OF PUBLIC INSTRUCTION, MADRAS.
R.C.NO.9347-D.2/46 Dated 6-1-1950.
206

Grant - Building - Sri Somasundara Kanya Vidyalaya Girls High School, Kancheepuram - Exemption from the scrutiny of ~~title~~ title deeds -
Granted.
Read: R.O.C. 1-3-C/49 dated 12-12-1949 of the Inspectress of Girls Schools, III circle, Madras.

In the circumstances reported, the management of Sri Somasundara Kanya Vidyalaya Girls High School, Kancheepuram is exempted from the production of the title deeds and the execution of the mortgage deed.

2. As unapproved items were executed without the permission of the Director the grant will be based on the original approved estimates.

3. The receipt of the consolidated voucher promised is awaited.

T.P. SATHANAKRISHNA NAIDU,
for Director of Public Instruction.

9-1-50
(TRUE COPY) FORWARDED (BY ORDER)

Edward
SUPERINTENDENT.

To The Inspectress of Girls Schools, III circle, Madras.
Copy to the Correspondent, Sri Somasundara Kanya Vidyalaya,
Kancheepuram.
RVE 16/1/-

4.2

✓

E & P. H. (B)

Grant - Building - Sri Somasundara Kanya Vidyalaya
Girls' High School, Kancheepuram - Execution of certain
items of work without prior approval.

3

76
1-28-1

From Sri P. S. Srinivasan., M.L.C., President Hindu Girls'
Union, Kancheepuram d/19-1-50.

25/1/50

Memo No 5158 B, /50-1Edn dated 25-1-50.

pp 1-2 of

A copy of the letter dated 19-1-50 from Sri
P. S. Srinivasan, M.L.C., President Hindu Girls' Union,
Kancheepuram, on the above subject is forwarded to the
D. P. I for remarks. He is requested to consider whether
the irregularity, if any, in this case may be condoned if

[P.T.O]

⑤

1
2:
K execution of mortgage deed. This request was complied with and the advance grant of Rs.2000/- sanctioned in the above G.O was authorised for payment in March,50.

44-5 ante
5. With reference to Government Memo No.5158-B1/50-1-Education, dated 25.1.50, if the grant for the scheme is enhanced as recommended in para 3 above, the management will be required to produce the documents for scrutiny by the Government Solicitor. The balance of grant will be authorised after the title is declared to be in order.

Yours faithfully,

S. O. Panchanabhi
27/5

For Director of Public Instruction

sn.25.5.
26/5

8
6
Copy of letter of the Correspondent, Sri Somasundarakanya Vidyalaya Girls' High School, Kancheepuram, dated 20-10-48.

Ref: Your Office proceedings Rc.No.934/D2, dated 17-9-48.

I wish to submit the following:--

1) Regarding the inclusion of the cost of site, I wish to write that we purchased the same only with a view to erect the new building on it. But, it was a mistake that the cost of the same was not included in the original estimate. However, I wish to submit in this connection that it may not be difficult for you to recommend the inclusion of Rs.2150/- in the revised Estimate being the cost of the site as it will be very easy "to convince the Director that this plot previously purchased has been devoted for educational purposes only" (Vide ryles 52-Grant-in-aid Code).

2) Regarding the execution of unapproved items of work I wish to submit that (1) the old wall to the east of the new block had to be constructed only in accordance with the suggestions of the consulting Architect; 2) that regarding stairs for gaining access to the first floor from the old premises we wanted to avoid undue load on the old terrace; 3) that the construction of a compound wall and the extension of the verandah were found to be useful and necessary at the time of actual construction.

In this connection I wish to point out that as soon as we found the necessity for the above alterations we wrote a letter on 14-7-48 to the Inspectress of Girls' Schools, IVth Circle, Madras representing to her our difficulties, suggesting our new alterations and requesting that these alterations may be approved. We hoped that these get your entire approval.

Regarding the increase in the cost of construction I wish to write that we first put in our application on 24.4.46 for a Grant-in-aid building. After some preliminary correspondence the plans and estimates were finally submitted on 16-6-47. On this, the Consulting Architect proposed certain alterations and the same was communicated to us in D.P.I's Rc.No.9347, dated 14.10.47. Though our plans and estimates were approved, permission for construction was accorded only in May, 48 (Vide Rc.No.95-F/48 of the Inspectress of Girls' Schools, IV Circle, Madras. It may, therefore be seen that from the date of our application (16.6.47 to the date of permission for construction in May, 1948 nearly one year had elapsed and in the meanwhile the cost of labour, the cost of materials etc. had increased enormously.

MMK

XX

XX

XX

TRUE COPY.

S. O. Panchanabhi
27/5

For Director of Public Instruction.

26/5

1
2:
K execution of mortgage deed. This request was complied with and the advance grant of Rs.2000/- sanctioned in the above G.O. was authorised for payment in March,50.

44-5 ante 5. With reference to Government Memo No.5158-B1/50-1-Education, dated 25.1.50, if the grant for the scheme is enhanced as recommended in para 3 above, the management will be required to produce the documents for scrutiny by the Government Solicitor. The balance of grant will be authorised after the title is declared to be in order.

Yours faithfully,

D. O. Panchanabhi
27/5

For Director of Public Instruction

sn.25.5.
26/5

8
6
Copy of letter of the Correspondent, Sri Somasundarakanya Vidyalaya Girls' High School, Kancheepuram, dated 20-10-48.

Ref: Your Office proceedings Rc.No.934/D2, dated 17-9-48.

I wish to submit the following:--

1) Regarding the inclusion of the cost of site, I wish to write that we purchased the same only with a view to erect the new building on it. But, it was a mistake that the cost of the same was not included in the original estimate. However, I wish to submit in this connection that it may not be difficult for you to recommend the inclusion of Rs.2150/- in the revised Estimate being the cost of the site as it will be very easy "to convince the Director that this plot previously purchased has been devoted for educational purposes only" (Vide ryles 52-Grant-in-aid Code).

2) Regarding the execution of unapproved items of work I wish to submit that (1) the old wall to the east of the new block had to be constructed only in accordance with the suggestions of the consulting Architect; 2) that regarding stairs for gaining access to the first floor from the old premises we wanted to avoid undue load on the old terrace; 3) that the construction of a compound wall and the extension of the verandah were found to be useful and necessary at the time of actual construction.

In this connection I wish to point out that as soon as we found the necessity for the above alterations we wrote a letter on 14-7-48 to the Inspectress of Girls' Schools, IVth Circle, Madras representing to her our difficulties, suggesting our new alterations and requesting that these alterations may be approved. We hoped that these get your entire approval.

Regarding the increase in the cost of construction I wish to write that we first put in our application on 24.4.46 for a Grant-in-aid building. After some preliminary correspondence the plans and estimates were finally submitted on 16-6-47. On this, the Consulting Architect proposed certain alterations and the same was communicated to us in D.P.I's Rc.No.9347, dated 14.10.47. Though our plans and estimates were approved, permission for construction was accorded only in May, 48 (Vide Rc.No.95-F/48 of the Inspectress of Girls' Schools, IV Circle, Madras. It may, therefore be seen that from the date of our application (16.6.47 to the date of permission for construction in May, 1948 nearly one year had elapsed and in the meanwhile the cost of labour, the cost of materials etc. had increased enormously.

xxx

xx

xx

xx

TRUE COPY.

D. O. Panchanabhi
27/5

For Director of Public Instruction.

26/5

Edn (B)

Grant - Building - Sri Somasundara Kanya Vidyalaya Girls' High School, Kancheepuram - Construction of buildings. ~~Payment of Enhanced grant~~ - Sanctioned

Read: G.O. Ms No 391 Edn d/28.2.48
G.O. Ms. No. 2080 Edn d/28.6.49.

From the President, Hindu Girls' Union, Kancheepuram
d/19.1.50

From the D.P.G. Re. 9347- B2/46 d/24.5.50

Order No 1868 Edn. dated 26/6/50
Ms

In G.O. No. 2080 Edn d/28.6.49, the Govt. sanctioned a grant not exceeding Rs 4,850/- towards one half of the cost of construction of two additional class rooms in the Kanchi Somasundara Kanya Vidyalaya, Kancheepuram. Subsequently the management carried out certain items of work without obtaining the prior approval of the Department and without calling for tenders. As the additions made are necessary, the irregularities are condoned and the ^{maximum} grant payable towards the scheme is raised ~~enhanced~~ from Rs 4850 to Rs. 12,589/- (Rupees Twelve thousand ^{five} ~~eight~~ hundred and eighty nine) based on the revised cost of the work.

3 The balance of grant due to the management should be disbursed only after the title deeds have been scrutinised and declared to be in order. The expenditure on payment of the grant should be met from the appropriation in the Estimates of Expenditure for the Current year under 37.g. Education Secondary - Direct grants to non-Govt Secondary Schools - 3 - Buildings or by reappropriation from the Savings due to economy measures

To The D.P.G.
The A.G. thro' Fin.
The Finance Deptt

Vidya Kanya
mam (para 1 only)

S.M.
22.6.50
msc

The above is a list of the
 names of the persons who
 have been appointed to the
 various committees of the
 Board of Directors of the
 City of New York, for the
 year 1900.

(P.T.O)

4. The remarks of Finance may be invited prior to circulation.

basis of the increased cost was refused by A.P. 3CF.
the D.P.T. ~~for the~~ irregularities stated in
para 2 vnp. b.c.f. ^{in para 1 above} ~~propose~~ ^{with ref. to above}
the ^{minutes} ~~costs~~ of HM (Eon) ^{to condone} the ^{x p 1 above}
(Rs 12,589)
and sanction a half grant ^{based}

A grant of Rs 2000 has already been authorised in March 1950. The balance may be paid in 1950-51 and the D.P.I. ~~be~~ asked to meet the expense from the ^{ling sum} provision made in the budget for 1950-51 ^{for buying grants to non-Govt. Eng. Schools.} H.M. (Mr) may see.

$$\begin{array}{r} 100 \\ 600 \\ \hline 700 \end{array}$$

Ingo. no 2080 Edu dated 28.6.49, the
goot sanctioned a grant not exceeding Rs
4850 towards one-half of the cost of
construction of two additional class rooms
in the Kauchi Somasundara Kanya Vidyalaya
Kauchipuram. Subsequently the management
has carried out certain items of work (construction
of a sidewall, staircase, compound wall, extension
of the rear verandah with a view to use it as a
class room) without obtaining the approval
of the Director.

p 3 ante

3. The file may be circulated to HM (Cont Law) + HM (Fin) for orders whether the grant may be enhanced as proposed in para 1 above.

1482
14650.

$$\frac{100}{15.6.50}$$

16 650

$\frac{KM}{1.76}$ H.M. (8)
 $\frac{24.9}{21.6}$ H.M. 1



A draft order is submitted below for approval.

$$\begin{array}{r} 186 \\ 22 \overline{) 6150} \\ \underline{442} \\ 23.650 \end{array}$$

24.650

24
11962
23.650