

Educational (1895) Department.

ORDINARY MS.

G.O., No. 710

Dated 23rd Aug. 1895

INDEXED.

[Despatch Abstract.]

LAW COLLEGE AT RAIPUR

Communication to the Director of Public Instruction, Proceedings,
Public Works Department, sanctioning, with remarks, the supplemental
estimate of Rs. 43,554 for the foundations and the drain diversion in
connection with the new —

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
	631		30/8/95				
	478		7/7/93				
	592		23/5/91				

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
C	815		96				

8th AUGUST 1895, No. 1956 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS. PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From H. IRWIN, Esq., C.E., Consulting Architect to Government, to the Chief Engineer, Public Works Department, dated Chennai, 28th June 1895, No. 1287.

I have the honour to submit, for the sanction of Government, a supplemental estimate, amounting to Rs. 43,554, for the Law College now under construction.

2. The amount of the estimate sanctioned for the work is G.O. No. 820 W., dated the 11th March 1892, amounted to Rs. 3,41,560; the total cost will now amount to Rs. 3,84,914. The supplemental estimate is in consequence of the special kind of foundations required for the building and certain extra work in the municipal main drain diversion, which is explained in detail in the report attached to the estimate. As explained in the administration report of this building forwarded with my letter No. 701, dated the 12th June 1894, there were buildings in the site and a thorough examination could not be made, and the true nature of the ground was discovered when the trenches were opened up to a depth of 7 feet.

ORDER—dated 8th August 1895, No. 1956 W., Public Works.

The estimate, amounting to Rs. 43,554, for the foundations and the drain diversion in connection with the new Law College at Madras, is sanctioned as supplemental to the estimate of Rs. 3,41,360 sanctioned in G.O. No. 2044 W., dated 9th August 1895.

2. The outlay on the work to end of 1894-95 was Rs. 1,87,551, and the current year's budget grant is Rs. 1,52,225. The Consulting Architect will apply for any additional allotment that can be spent during the current official year.

3. It is observed that plans and estimates have not been countersigned by the Director of Public Instruction. The Consulting Architect will see that this is done.

4. This sanction has been registered as Provincial No. 49 W. of 1895-96, and classified as Civil Buildings, Original works.

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with eight enclosures.
" Examiner, Public Works Accounts.
" Educational Department.

Sd/- Y. K. Rangaswami Aiyangar.
Agent Secy.

Current No 924

BUILDINGS AND ROADS. *Edut*
CIVIL WORKS.

Govt. of (1895) Madras.
PUBLIC WORKS.

478 7 7 93
193 8 3 52

N
Order 53 August 1895 No 710
Communicated to the

Dated August, 8th.

Recd. 20th

Encl. 6

G.O., 8th Aug. 1895, No. 1956 W.

To *Ch. Secy*
The P.W.D. Secy

AUGUST.

Law College at Madras

Supplemental estimate of Rs. 43,554 for
the foundations and the drain diversion in
connection with the new —, sanctioned with
remarks.

When given for copying
When copied
When examined
When signed

189

Serial No. G.O., No.
112

Document No.

Reference to G. No.

Order of Government

A A A A A A A

Letter of Government.

Document with serial.

Form not filled in, when subject has been
or omitted.

S.L.—

A in Copy is full.
B in Copy is to be copied.
F in Copy is to be only.
Q in Copy is to be only.