

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
G.O.	240		13-4-96				

1895. 1384

Public Works Department.

852: 30 10 95
705: 20 8 95
416: 18 5 95

No. 3015-^W
Dated 26 November 1895
Despatched
Received 28/11/95
Rd 28/11/95

Order No. 928 of 1895
9/12/95

The Syndicate of the University of Madras will be requested to place at an early date at the disposal of the P.W.D. the addl. amount required.

Rs 6.12.95

SUBJECT.

Funkam Bungalow at Madras.

Sanctioning the revised estimate amounting to Rs 2140 for repairs to the — and stating that orders may be issued in the Educational Dept. requesting the Syndicate of the Madras University to place the sum of Rs 872 the dif. bet. the present estimate of the original one at the disposal of the P.W.D.

The Regs. M.U. also - P.W.D. 940

Dec 28 17/12

CURRENT NO. 1384

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Letter from the Superintending Engineer, VI Circle, No. 680.M.D. dated 30th October 1895:-

I have the honor to forward herewith a revised estimate amounting to Rs. 2,140, for repairing the Tamkam bungalow at Madura, and to inform you that the original estimate of Rs. 1,440 was sanctioned by this office agreeably to G.O. No. 1925.W. dated 2nd August 1895. The necessity for the revision is explained in the report and comparative statement attached to the estimate.

2. The amount of the original estimate together with the Establishment and Tools and Plant charges, Rs. 1793, has been ordered to be placed at the disposal of this Department,

For Works. 700. vide G.O. No. 2203.W. dated 5th September 1895, and I request that the difference between the original and the revised estimate, viz. Rs. 700 or Rs. 872 including Establishment & charges may also be placed at the disposal of this Department.

Establishment @	23%	161
Tools & Plant	@ 1 1/2%	872

Order thereon: No: 3015-W of 26 Nov 1895

The revised estimate, amounting to Rs. 2,140, for repairs to Tamkam bungalow at Madura, is returned to the Superintending Engineer, VI Circle, for sanction in supersession of the original estimate of Rs. 1,440.

2. An allotment of Rs. 1793 inclusive of the percentage charges was ordered to be provided for the work in G.O. No. 2888.W. dated 14th November 1895. The Syndicate of the Madras University will be

G.O. No. 852 Educational
d/30th October 1895.

requested

requested in the Educational Department to place at the disposal
of the P.W. Department the balance of the present estimate as
shown below:-

Works. Rs. 700.
Establishment. ,, 161.
Tools & Plant. ,, 11.
Total Rs. 872.

(True Extract)

C. H. M. S.

Under Secretary to Govt. P.W.D.

To

The Suptg. Engineer, VI Circle, with 4 enclosures.
,, Examiner, P.W. Accounts.
,, Educational Department.

When given for copying _____
When copied _____ } 189
When examined _____
When signed _____

READ AGAIN G.O., No.
189

DATED

CURRENT No.

ENCLOSURES TO C. No

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.-

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.