

(1) Number of pages 8
(2) Date of repair 15-10-60
(3) Initials of the Referencer B

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No.	2002	Press Mis.
Dated	11-10-1875	96-97

S/6

Not to be folded or roughly handled

18

Proceedings of the Madras Government, Financial Department,
11th October 1875.

Local Funds—Roads.

No. 96. Read the following Proceedings of the Board of Revenue, dated 23rd September 1875, No. 2674:—

Read the following letter from W. McQUHAE, Esq., President of the Local Fund Boards, Madura, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated 4th August 1875, No. 98:—

WITH reference to G.O., No. 75, dated the 16th January 1873, I have the honor to submit, for sanction, a revised estimate* for Rupees 35,000 for constructing the portion of Road, No. 5, between Checkanoorani and Oosilamputty, passed by the Local Fund Board, Dindigul

* One revised and abstract estimate for Rupees 35,000.
One specification.
„ comparative statement.
Five plans.

Circle, in their Proceedings No. 67 of 1875, copy of which is herewith forwarded. The excess (Rupees 8,000) in the revised estimate over the amount sanctioned in the Government Order referred to is owing partly to the extra work entailed in taking the line over the Valanthoor Tank bund and along the top of the water-spread of the Poolanady Tank, as also to raising the road over swampy ground, and partly to the provision of nineteen masonry works in addition to those provided for in the original estimate.

2. A sum of Rupees 7,916 is provided for this work in the current year's Budget and the incomplete statement.

—
ENCLOSURE No. 1.—Estimate with Specification Report.

—
ENCLOSURE No. 2.—Comparative Statement.

—
ENCLOSURE No. 3.—Five Plans.

—
ENCLOSURE No. 4.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 35,000, for constructing a portion of Road No. 5 between Checkanoorani and Oosilamputty, is submitted for the sanction of Government.

2. The present estimate is Rupees 8,000 in excess of the original one for Rupees 27,000 sanctioned in G.O., Financial Department, dated the 16th January 1873, No. 75. The cause of the excess is explained in the President's letter.

3. The work appears as item No. 1 in Part I. of the current year's Budget of the Dindigul Circle with an allotment of Rupees 2,000. There is also a sum of Rupees 5,916 provided in the list of incomplete works of 1874-75 sanctioned in Board's Proceedings, dated 14th July 1875, No. 1,959.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

*Proceedings of the Madras Government, Financial Department,
11th October 1875.*

No. 97. ORDER THEREON, 11th October 1875, No. 2002.

The Governor in Council sanctions the revised estimate for Rupees 35,000.
(True Extract.)

Officiating Chief Secretary.

To the Board of Revenue, with four enclosures.
,, Public Works Department.
,, Accountant-General.

Exd. J. H. Burns.

Local Funds—Roads.—Revised estimate for Rupees 35,000 for constructing a portion of Road No. 5, between Checkanoorani and Oosilamputti, Dindigul Circle, sanctioned.

OCTOBER.
Nos. 96-97.

G.O., 11th October 1875, No. 2002.

Dated October, 11th.
Issued
Recd.

To
THE BOARD OF REVENUE,
&c., &c., &c.

FINANCIAL.

Obdt. of 18753 30/10/75.

R.D. on this usual table

52

No. 2,674.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 23rd September 1875.

Read the following letter from W. McQUHAE, Esq., President of the Local Fund Boards, Madura, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated 4th August 1875, No. 98:—

With reference to G.O., No. 75, dated the 16th January 1873, I have the

- One revised and abstract estimate for Rupees 35,000.
- One specification.
- „ comparative statement.
- Five plans.

honor to submit, for sanction, a revised estimate* for Rupees 35,000 for constructing the portion of Road No. 5 between Checkanoorani and Oosilamputti, passed by the Local Fund Board, Dindigul

Circle, in their Proceedings No. 67 of 1875, copy of which is herewith forwarded. The excess (Rupees 8,000) in the revised estimate over the amount sanctioned in the Government Order referred to is owing partly to the extra work entailed in taking the line over the Valanthoor Tank bund and along the top of the water-spread of the Poolanady Tank, as also to raising the road over swampy ground, and partly to the provision of nineteen masonry works in addition to those provided for in the original estimate.

2. A sum of Rupees 7,916 is provided for this work in the current year's Budget and the incomplete statement.

ENCLOSURE No. 1.—Estimate with Specification Report.

ENCLOSURE No. 2.—Comparative Statement.

ENCLOSURE No. 3.—Five Plans.

ENCLOSURE No. 4.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 35,000, for constructing a portion of Road No. 5 between Checkanoorani and Oosilamputti, is submitted for the sanction of Government.

2. The present estimate is Rupees 8,000 in excess of the original one for Rupees 27,000 sanctioned in G.O., Financial Department, dated the 16th January 1873, No. 75. The cause of the excess is explained in the President's letter.

3. The work appears as item No. 1 in Part I. of the current year's Budget of the Dindigul Circle with an allotment of Rupees 2,000. There is also a sum of Rupees 5,916 provided in the list of incomplete works of 1874-75 sanctioned in Board's Proceedings, dated 14th July 1875, No. 1,959.

(A true Copy and Extract.)

H. E. Stokes
Acting Secretary.

To the Officiating Chief Secretary to Government, Financial Department,
with four enclosures, to be returned.

Copy to the President of the Local Fund Boards, Madura District.
„ to the District Engineer, Madura.
„ to the Controller of Public Works Accounts.

Exd. A. S. Rodgers.

by the Board of Marine with four each:

- " - Public Works Department	11
- " Accountant General	6

} Date 19/10
66 H20

7
1871
The above is the
Kew-Forest - Nov 21
1875.
Board of Agriculture,
MADRAS.

PROCEEDINGS, 23RD SEPTEMBER 1875, No. 2,674.

Aug 29 Sept 12/75

Encl 4

2. 10. 1900.

Received

22. Schellinger

SEPTEMBER.

No. 2,674.

Road—No. 5 between Cheekanoorani and Ooslamputty, in Dindigul Circle, Madura District.—Revised estimate, amounting to Rupees 85,000, for constructing a portion of—, submitted for sanction of Government.

Heidi

Arthur Apper
Govt. of 1875 Madras.

Levil

G.O. 11th Feb 1875 No. 2002

Nos. 96-97.

Local Funds—Roads

Revised estimate for Rs 35,000
for constructing a portion of
Road No. 5 between Cheka-
noorani and Ossilampatty,
Dindigul Circle, sanctioned.