

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. *1403*

Press
~~His.~~

284-285

Dated *28.8.1952* ~~19~~

3/4

Not to be folded or roughly handled

*Proceedings of the Madras Government, Judicial Department,
28th August 1862.*

No. 284. Read the following Proceedings of Government in the Public Works Department,
dated 23rd August 1862, No. 2,020.

Sanctioning the Supplemental Estimate sub-
mitted, amounting to Rupees 4,200, for com-
pleting the repairs of the Chingleput Jail. } (Vide Proceedings Public Works Department,
dated 23rd August 1862, Nos. 371 and 372.)

No. 285. ORDER THEREON, 28th August 1862, No. 1,403.

Communicated to the Inspector General of Jails.

(Signed) T. PYCROFT,
Chief Secretary.

PUBLIC WORKS DEPARTMENT.

Public.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following letter from Lieutenant-Colonel J. OUCHTERLONY, R. E., Deputy Chief Engineer, Central Circle, to Colonel W. I. BIRDWOOD, R. E., Secretary to Government, Public Works Department, dated Madras, 5th August 1862, No. 94:—

SIR,

- 1 Letter from the Acting District Engineer, Madras, No. 570, dated 6th July 1862.
- 1 Do., No. 2,010, dated 29th April 1862.
- 1 Comparative Statement.
- 1 Draft letter to the Acting District Engineer, Madras, No. 21, dated 12th June 1862.
- 1 Do., No. 744, dated 22nd May 1861.

1. Government in Order, dated 15th May 1861, No. 946, sanctioned an expenditure of Rupees 11,600, on the repairs of the Chingleput Jail, and the work has been actively proceeded with since. Owing however to the rise which has taken place in the price of teak in this market, the present Acting District Engineer finds it impossible to complete all that was planned for the amount of the original estimate; and he has accordingly submitted a Comparative Statement by which it will be seen that a further

grant of Rupees 4,200 is required to meet the necessary expenditure.

2. Efforts have been made, as will be seen by the correspondence enclosed, to reduce this amount, but without success; and it only therefore remains to solicit sanction for it out of the General Funds of the District.

ORDER THEREON, 23rd August 1862, No. 2,020.

Under the circumstances represented the Government sanction the Supplemental Estimate, received with the above letter, amounting to Rupees (4,200) four thousand and two hundred, for completing the repairs of the Chingleput Jail; to be paid out of the General Funds at the disposal of the District Engineer.

(True Extract.)



Colonel, R. E.,

Secretary to Government.

To the Deputy Chief Engineer, Central Circle.
" Judicial Department.
" Accountant General.

Exd. T. O'Connor.

1841

Received of the
Hon. Secy of the
Treasury \$100.00

for the
purchase of
land

to the
amount of

the sum of
one hundred
dollars for
the purchase
of land

Communicated
to the Secretary
of the War

1841

1841

with an order

The Secretary
of War