

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. 1780

Press
~~Mis.~~

254-255

Dated 28.10.1862-19.

3/4

Not to be folded or roughly handled

Proceedings of the Madras Government, Judicial Department,
28th October 1862.

No. 254. Read the following Proceedings of Government in the Public Works Department,
dated 21st October 1862, No. 2,507.

*Sanctions, from the General Funds of the Coim-
batore District for the current year, the revis-
ed Estimate of Rupees 1,900 for constructing
a Moonsiff's Court House at Collegal in that
District.* } (Vide Proceedings Public Works Department,
dated 21st October 1862, Nos. 320 and 321.)

No. 255. ORDER THEREON, 28th October 1862, No. 1,780.
Communicated to the High Court and to the Civil Judge of Coimbatore.

(Signed) T. PYCROFT,
Chief Secretary.

Exd: T. O'Connor.

PUBLIC WORKS DEPARTMENT.

Judicial.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following letter from Captain E. HEMERY, R. E., for Deputy Chief Engineer, Southern Circle, to Colonel W. I. BIRDWOOD, R. E., Secretary to Government, Public Works Department, dated Madras, 10th October 1862, No. 209 :—

SIR,

1. With reference to paragraph 3 of the Proceedings of Government No. 1,957, dated 18th August 1862, I have the honor to submit a comparative statement and a revised abstract estimate of Rupees 1,900, or Rupees 660 in excess of the original estimate of Rupees 1,240, for constructing a Munsif's
- 1 Letter from the District Engineer Coimbatore, No. 250, dated 22nd September 1862.
1 Comparative Statement.
1 Abstract Estimate.

Court House at Collegal, in the District of Coimbatore, sanctioned by Government in Extract Minutes of Consultation No. 857, dated 30th November 1855. I need scarcely mention that the present excess over the sanctioned estimate is owing to the general rise in building rates.

2. Government having, in paragraph 1 of the Proceedings quoted above, directed the work* to be vigorously proceeded with from the General Funds of the District, the additional amount (Rupees 660) now required is recommended to be sanctioned from the same source.
- * Estimate Rupees 1,240.

ORDER THEREON, 21st October 1862, No. 2,507.

The revised estimate amounting to Rupees 1,900, submitted with this letter, is sanctioned from the General Funds of the Coimbatore District for the current year.

(True Extract.)

Colonel, R. E.,

Secretary to Government.

To the Deputy Chief Engineer, Southern Circle.

„ Accountant General.

„ Judicial Department.

Sept. 7, 1862

Jan 11 - 2 1/2

Grand Old

There is in the
Public House & Sept
2507

8/21
1862 (see)

10th March
No 2157

Letters from the
General Office of the
Comptroller District of the
as well as the Board
estimate of \$1900 for
construction of a new
Court House at College
in that District.

Nov 1980 - 28th March 1862
Communicated to the
High Court & to the Lord
Judge of Comptroller.

CH

2574 02055

With an Order.

The Chief Justice & Judges
of the High Court.
" Civil Judge of Comptroller.