

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. 1205

Press
Mis.

254-255.

Dated 30.8.1865 19

3/4

Not to be folded or roughly handled

3/4
5/9/80

*Proceedings of the Madras Government, Judicial Department,
30th August 1865.*

No. 254. Read the following Proceedings of Government in the Public Works
Department, dated 24th August 1865, No. 2469.

Sanctioning an additional Estimate of
Rupees 2217 for carrying out certain
alterations recommended by Captain } (Vide Proceedings, Public Works Dept.,
Ryves, in the walls of the Rajahmun- } dated 24th Aug. 1865, Nos. 577 & 578.)
dry Central Jail.

No. 255. ORDER THEREON, 30th August 1865, No. 1205.
Communicated to the Inspector General of Jails.

A. J. ARBUTHNOT,
Chief Secretary.

To the Inspector General of Jails.

Ed. T. O'Connor.

*Proceedings of the Madras Government, Public Works Department,
24th August 1865.*

No. 577. Read the following letter from Captain J. G. RYVES, R. E., Superintending Engineer, 1st Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Dowlaishweram, 5th August 1865, No. 680 :—

SIR,

1. In accordance with Government Order No. 1,699, I have the honor to submit an estimate, amounting to Rs. 32,572, of the cost of increasing the width of the roadway on the Jail wall of the Central Jail, under construction at Rajahmundry.

Original estimate for Jail wall and towers,	Rs. 30,355
Estimate now submitted for do. and do.	32,572
Difference.	2,217

2. As the difference of cost is so slight, and the little extra width will add much to the solidity of the structure, I have provided for a roadway of four feet clear between the inner parapet of outer railing.

No. 578. ORDER THEREON, 24th August 1865, No. 2,469.

CIVIL WORKS, No. 79.


G. O. No. 3,153, dated 29th Oct. 1863	Rs. 1,86,000
Do. " 378, " 9th Feb. 1865	12,708
Now sanctioned	2,217
	2,00,925

For Well, vide G. O. No. 41, 9th Jan. 1865	7,105
	2,08,030

margin.
(True Extract.)

1. The Government sanction the additional estimate of Rupees 2,217, submitted with this letter, for carrying out the alterations recommended by Captain Ryves in the plan of the walls of the Rajahmundry Central Jail.

2. The sanction now accorded will raise the total estimated cost of the Jail to Rupees 2,08,030, as shown in the



Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.
" Controller of Public Works Accounts.
" Accountant General.
" Judicial Department.

Exd. S. T. Augustin.

Oct 10 Sept

30 Aug 1865

1813

Estimate of Rep. 17 for

Charging and Methan. Al. 100.

Teste Recommened by

Admiringly Yours in this hall

of the Adjourned Court

fail - 40 1205 feet

30.8-1865

Swifts Orders.

The Inspector Genl. }
of India. } 23/9/82