

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No.	317	Press Mis-
246-247. Dated	25-2-	10/8.65

Not to be folded or roughly handled

4/5

Proceedings of the Madras Government, Judicial Department,
25th February 1865.

No. 246. Read the following Proceedings of Government in the Public Works Department, dated 16th February 1865, No. 458.

Communicating the Progress Report of { (Vide Proceedings, Public Works Dept.,
the Central Jail at Coimbatore, for { dated 16th Feb. 1865, Nos. 351 & 352.)
January 1865.

No. 247. ORDER THEREON, 25th February 1865, No. 317.

Communicated to the Inspector General of Jails.

(Signed) A. J. ARBUTHNOT,
Chief Secretary.

To the Inspector General of Jails.

Exd. T. O'Connor..

No. 351.

Read the following:—

Progress Report for the Central Jail at Coimbatore, for the month of January 1865.

ITEM.	Unit.	ORIGINAL ESTIMATE.			REVISED ESTIMATE.			WORK PERFORMED IN THIS MONTH.			WORK PERFORMED UP TO THIS MONTH.			REMARKS.
		Quantity.	Rate.	Amount.	Quantity.	Rate.	Amount.	Quantity.	Rate.	Amount.	Quantity.	Rate.	Amount.	
		RS. A. P.		RS. A. P.	RS. A. P.		RS. A. P.	RS.		RS. A. P.	RS.		RS. A. P.	
Rough stone in mortar.	C. Yd.	11,581 $\frac{1}{4}$	2 8	029,953 11 3	18,725 $\frac{2}{3}$	3 8 0	65,537 12 2	1,025 $\frac{2}{3}$	...	6,474 0 4	5,152 $\frac{2}{3}$	...	35,696 3 5	
Brick work in mortar.	C. Yd.	12,903 $\frac{1}{4}$	4 0	051,614 6 0	2,551 $\frac{2}{3}$	6 0 0	15,307 12 5	12 $\frac{1}{2}$	...	566 11 9	1,373 $\frac{1}{2}$	...	16,391 10 5	
Excavating foundation and filling basement.	...			1,614 8 0			1,614 8 0		...	71 8 0		...	394 9 11	
Teak-wood wrought and put up.	C. Ft.				153 $\frac{2}{3}$	4 0 0	575 8 0		...			...		
Junglewood do. do.	C. Ft.	7,681 $\frac{1}{4}$	1 12	013,393 1 0	7,609 $\frac{1}{2}$	2 0 0	15,218 4 8	492 $\frac{1}{2}$	...	3,650 0 3	1,291 $\frac{1}{2}$	...	6,889 15 8	
Cut stones over the pillars.	No.	269	1 0 0	269 0 0	307	1 12 0	537 4 0		...		104	...	101 2 8	
Wooden trusses complete.	No.	38	30 0 0	1,140 0 0	38	80 0 0	3,040 0 0	3	...	54 8 8	35	...	1,797 9 2	These 35 trusses are only partially made.
Iron doors with venetians barred above.	No.	320	60 0 0	19,200 0 0	160	60 0 0	9,600 0 0		...	114 14 10	81	...	6,926 12 11	
Venetian windows barred.	No.				160	30 0 0	4,800 0 0		...	15 0 0		...	15 0 0	
Sundries ...	...								...	449 8 11		...	8,142 5 2	
Total ...	...								...	11,396 4 9		...	76,355 5 4	

COIMBATORE,
6th February 1865.

(Signed) J. GEORGE,
Assistant Engineer.

(Signed) W. FAREWELL, Major,
Executive Engineer in charge 7th Division.

*Proceedings of the Madras Government, Public Works Department,
16th February 1865.*

No. 352.

ORDER THEREON, 16th February 1865, No. 458.

Communicated to the Judicial Department.

(True Extract.)



Colonel, R. E.,

Secretary to Government.

To the Judicial Department.

Sept 28 1865

Received 1865 Sept 28

Received of the
the Dept of the

Sept 28 1865

No. 420

Communicating the
Report of the
the State of the
the State of the
the State of the

Sept 28 1865
Communicated to the
Inspector General of
Sails.

246-247

With Order.

The Inspector General
of the State of the State