

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No.	646.	Press Mis.
3-4- Dated	1-5-	19.1865

3/4

Not to be folded or roughly handled

*Proceedings of the Madras Government, Judicial Department,
1st May 1865.*

No. 3. Read the following Proceedings of Government in the Public Works, Department, dated 25th April 1865, No. 1097.

Sanctioning a revised Estimate of Rupees 1780, for a Police Hospital at Ongole, in the Nellore District. } (Vide Proceedings, Public Works Department, dated 25th April 1865, Nos. 417 & 418.)

No. 4. ORDER THEREON, 1st May 1865, No. 646.
Communicated to the Inspector General of Police.

(Signed) A. J. ARBUTHNOT,
Chief Secretary.

To the Inspector General of Police.

Exd. J. Tulloch.

2

*Proceedings of the Madras Government, Public Works Department,
25th April 1865.*

No. 417. Read the following letter from Lieutenant-Colonel J. C. ANDERSON, R. E., Superintending Engineer, 2nd Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Masulipatam, 5th April 1865, No. 160 :—

SIR,

1. I have the honor to submit, for the sanction of Government, a revised estimate* for constructing a Police Hospital at Ongole with a tiled roof amount-

* Countersigned by the Inspector General of Police.

ing to Rupees 1,780, or Rupees 380 in excess of the original estimate sanctioned in G. O. No. 1,175, dated 25th April 1864.

The original estimate was prepared according to the standard plan, which was drawn up in the late Central Office, and approved by the Inspector General of Police. A thatched roof was allowed, but the Range Officer and the Superintendent of Police are strongly in favor of a tiled roof instead, as more secure against the ravages of white ants, and as less to maintain. It would be also less likely to be injured by fire.

No. 418. ORDER THEREON, 25th April 1865, No. 1,097.

CIVIL WORKS, No. 71.


1. The Government sanction the revised estimate amounting to Rupees 1,780, for a Police Hospital at Ongole in the Nellore District.

2.

omitted to report the excess over the original estimate† is to be provided. This omission will now be supplied.

† Rupees 360.

(True Extract.)



Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 2nd Division.

„ Accountant General.

„ Controller of Public Works Accounts.

„ Judicial Department.

