

MADRAS RECORD OFFICE.

Government of Madras.

Indrial DEPARTMENT.

G.O. No.	1287	Press ~~Mis.~~
21-212		
Dated	21-8	=19-1866

Not to be folded or roughly handled

Proceedings of the Madras Government, Judicial Department,

21st August 1866.

No. 211. Read the following Proceedings of Government in the Public Works Department, dated 7th August 1866, No. 2478.

Sanctioning revised estimates of Rupees 1740 each, for constructing the Sub-Magistrates' Cutcheries at Avenashy and Konghiem. (Vide Proceedings, Public Works Department, dated 7th August 1866, Nos. 122 & 123.)

No. 212. ORDER THEREON, 21st August 1866, No. 1289.

Communicated to the Magistrate of Coimbatore.

2. Mr. Grant will report whether the sanctioned plans and estimates provide for proper Subsidiary Jails, with reference to G. O., 29th March 1866, No. 470.

(Signed) J. D. SIM,
Secretary to Government.

To the Magistrate of Coimbatore.

Exd. T. Cartledge.

*Proceedings of the Madras Government, Public Works Department,
7th August 1866.*

No. 122. Read the following letter from the Superintending Engineer, 7th Division, to the Secretary to Government, Department Public Works, dated Coonoor, 23rd July 1866, No. 93 :—

- 1 Estimate.
- 1 Comparative Statement.

I have the honor to state that the length of time, viz., three years, which has elapsed between the preparation of the estimates for Sub-Magistrates' Cutcherries at Avenashy and Konghiem, and the provision of funds for their construction in G. O. No. 1,919 of 20th June 1866, has involved an increase of rates as shown in the accompanying comparative statement and revised estimate* to a probable amount of two-fifths in excess of the original sanctions for each building. I have, therefore, to request that the additional funds, (viz., Rupees 980) required may be provided from the Reserve of the current year, or that the works may be allowed to be commenced, with the probability of funds being available from any source when wanted.

* Nos. 12 and 13 of 1866-67, Rupees 1,740 each.


No. 123. ORDER THEREON, 7th August 1866, No. 2,478.

CIVIL WORKS, No. 17.

Under the explanation which is afforded by the Superintending Engineer of the 7th Division, the Government sanction the revised estimates of Rupees 1,740 each which are submitted with the foregoing letter for the Sub-Magistrates' Cutcherries under construction at Avenashy and Konghiem in the Coimbatore District.

2. It is observed that Rupees 1,250 have been provided for each of the works in G. O. No. 1,919, dated the 20th June 1866, and as the Government at present have no further funds at their disposal the Superintending Engineer will report later in the year from what source the increased charge has been defrayed.

(True Extract.)



Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division, with two Enclosures.
.. Controller of Public Works Accounts.
.. Accountant General.
.. Judicial Department.

No 14 July 1000-1005-26. *Indicis. M. W. M. W.*
 Died 20th Aug 1896

No 14 July 1000-1005-26. *Indicis. M. W. M. W.*
 Died 20th Aug 1896

No 14 July 1000-1005-26. *Indicis. M. W. M. W.*
 Died 20th Aug 1896

No 14 July 1000-1005-26. *Indicis. M. W. M. W.*
 Died 20th Aug 1896

No 14 July 1000-1005-26. *Indicis. M. W. M. W.*
 Died 20th Aug 1896

No 14 July 1000-1005-26. *Indicis. M. W. M. W.*
 Died 20th Aug 1896

No 14 July 1000-1005-26. *Indicis. M. W. M. W.*
 Died 20th Aug 1896

No 14 July 1000-1005-26. *Indicis. M. W. M. W.*
 Died 20th Aug 1896

No 1289-21st August 1896.
 Commenced to
 the *Indicis* again.
 - *Indicis*

No 1289-21st August 1896.
 Commenced to
 the *Indicis* again.
 - *Indicis*

No 1289-21st August 1896.
 Commenced to
 the *Indicis* again.
 - *Indicis*

No 1289-21st August 1896.
 Commenced to
 the *Indicis* again.
 - *Indicis*