

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No.	141	Press
		~~Mis~~
Dated	23-1-	~~10~~ 186

Not to be folded or roughly handled

3/4

Proceedings of the Madras Government, Judicial Department,
23rd January 1867.

No. 252. Read the following Proceedings of Government in the Public Works Department, dated 20th December 1866, No. 4023.

Sanctioning an estimate of Rupees 2080 } (Vide Proceedings, Public Works De-
for a new Police Station in connection } partment, dated 20th December 1866,
with the Taluq Cutcherry at Dindigul } Nos. 425 & 426.)
in Madura District.

No. 253.

ORDER THEREON, 23rd January 1867, No. 141.
To be recorded.

(Signed) A. J. ARBUTHNOT,
Chief Secretary.

Exd. T. Cartledge.

*Proceedings of the Madras Government, Public Works Department,
20th December 1866.*

No. 425. Read the following letter from the Executive Engineer in charge of Superintending Engineer's Office, 8th Division, to the Secretary to Government, Department Public Works, dated Madura, 5th December 1866, No. 1,525:—

- 1 Revised Estimate.
- 1 Comparative Statement.

1. I have the honor to forward a comparative Statement and a revised Estimate, amounting to Rupees 2,080,

for constructing a new Police Station-house attached to the Taluq Cutcherry at Dindigul, 2nd Range, Madura District, and to state that the original estimate of Rupees 1,800 for this work was framed in December 1864, by the then Range Officer Lieutenant W. Coningham, and sanctioned by Government in their Proceedings No. 1,750, dated 23rd June 1865.

2. The difference between the original and revised estimates, viz., Rs. 280, is principally owing to the rise in cost which has taken place in prices of labor and material since the date of preparation of the estimate in 1864. There is also an increase arising from an error in the original estimate, wherein the number of square feet in the roofing was incorrectly stated.

No. 426. ORDER THEREON, 20th December 1866, No. 4,023.

CIVIL WORKS, No. 83.

Under the explanation afforded, the revised estimate of Rupees 2,080, submitted with this letter, for the construction of a new Police Station in connection with the Taluq Cutcherry at Dindigul in the Madura District is sanctioned.

(True Extract.)



Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 8th Division.

- „ Accountant General.
- „ Controller of Public Works Accounts.
- „ Inspector General of Police.
- „ Judicial Department.

Exd. S. T. Augustin.

Dec 21st 1888

Dear Genl Bragg
No 4023

Dec 20th Dec 1888

No 2007

Security and Estimate

of the 20th 80 for a Rem

of the Station and Cor

= action with the

Taking in history at

and good in Buade

of the 20th 80 for a Rem
23rd Dec 1888