

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. 1860	Press ~~Mis~~
<i>215-216</i> Dated 19-11-1918.	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Judicial Department,
19th November 1867.*

No. 215. Read the following Proceedings of Government in the Public Works Department, dated 12th November 1867, No. 3487.

Sanctioning a supplemental estimate of Rupees 1070 for dividing off the inner Court of the Salem Jail into six work-yards. (Vide Proceedings, Public Works Department, dated 12th November 1867, Nos. 211 & 212).

No. 216. ORDER THEREON, 19th November 1867, No. 1860.
Communicated to the Inspector General of Jails.

(Signed) R. S. ELLIS,
Chief Secretary.

To the Inspector General of Jails.

Exd. J. Tulloch.

*Proceedings of the Madras Government, Public Works Department,
12th November 1867.*

No. 211. Read the following letter from the Superintending Engineer, 5th Division, to the Secretary to Government, Department Public Works, dated Athur, 2nd November 1867, No. 163 :—

1. I have the honor to forward, for the sanction of Government, a revised estimate of Rupees 5,940, accompanied by a comparative statement, for "dividing off the inner court of the Salem Jail into six work-yards by palisading."

1 Revised Estimate.
1 Comparative Statement.

2. An estimate of Rupees 4,870 was sanctioned in G. O. No. 745, of the 11th March 1864, for this work. This estimate provided only for timber palisading, and nothing was allowed therein for brick work in chunam required for filling in trench after fixing palisades, for setting up gate posts, and for certain other items, as will be observed from the comparative statement. It is also now decided, with the concurrence of the Superintendent of the Jail, to close the ends of the verandah of each block by means of fixed iron railing, in order to render the separation of gangs working in the yards complete, and hence the excess of Rupees 1,070 over the sanctioned estimate.

3. The radial palisades, the palisades around the central tower, and six sets of gates were put up by the 1st of April 1867, at an outlay of Rupees 4,865, and this year Rupees 291 have been spent on the work, that is Rupees 106 over the sanctioned estimate and the current year's grant.

* Rupees 185, in G. O. No. 1,494, dated 17th May 1867.


4. I am unable at present to point out any source whence the sum required for completing this work can be met, but I request that the estimate may be sanctioned, leaving the outlay to be adjusted by transfer hereafter.

No. 212. ORDER THEREON, 12th November 1867, No. 3,487.

CIVIL WORKS, No. 25.

Under the explanation afforded in this letter, His Excellency the Governor in Council sanctions the supplemental estimate of Rupees 1,070 for dividing off the inner court of the Salem Jail into six work-yards, and grants authority for the completion of the work on the understanding that the outlay in excess over allotment is hereafter adjusted by the Superintending Engineer.

(True Extract.)


Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
,, Accountant General.
,, Controller of Public Works Accounts.
,, Judicial Department.
Exd. S. T. Augustin.

From 17th March 1863 to 26th
- 28th May 1863 to 27th - 28th

list of 26 Nov

Medical 11899. Health

No 14

Woodford 27th Dec 64
No 31109

21st Dec
R 113

No 21803

Constructing a system
of drainage of the river
and of the water
into the main
and out-put.

With an
order.

19 Nov 1869 No 1860.

Communication to
the hospital
of the
-

WLL

11/11

to the hospital
of the