

Local & Munl. (1895) Department.

MISCELLANEOUS.

G.O., No. 1346^m

DATED 16th August 1895.

[Despatch Abstract.]

Conjeeveram Water-works.

Communicating to the Municipal Council, Conjeeveram, letter from the Sanitary Engineer to Government reporting the amount of funds required for the execution of the----during 1895-96, and stating that the sanctioned estimate will probably have to be revised owing to a fall in the exchange and to the subsequent imposition of an import duty.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

[7]

INDEXED.

Miscellaneous.

LOCAL AND MUNICIPAL DEPT.
G.O., DATED 16-8-95
No. 1346.W.

When given for copying.

[Despatch Abstract.]

Conjeevaram Water Works

Communicating to the Municipal Council Conjeevaram letter from the Sanitary Engineer to Government reporting the amount of funds required for the execution of the — during 1895-96 and stating that the sanctioned estimate will probably have to be revised owing to a fall in the exchange ^{and} caused by the subsequent imposition of an import duty.

✓

READ AGAIN ORDER OF GOVERNMENT, DATED
1895 No. MISCELLANEOUS.

BACK PAPER, No.

of 119

FURTHER PAPER, No.

of 129

ENCLOSURE

CURRENT No.

STATEMENT WITH DITTO.

ORDER OF GOVERNMENT

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DISPATCH
IN ORIGINAL (not paged).

N.B.

- A - Copy in full
- B - Not to be copied.
- P - Copy abstract only.
- Q - Copy heading only.

Copied by

Examined by

S. R. 19.3.95-1,000.

No. 2111

GOVERNMENT OF MADRAS.

OFFICE OF SANITARY ENGINEER,

Fort St. George, 15 August 1895.

Local & Municipal Department

CURRENT No.

From

J. A. JONES, Esq., MEM. INST. C.E., F.R.S.E.,

SANITARY ENGINEER TO GOVERNMENT,

To

The Chief Secretary to Government
Local and Municipal Department

SIR,

With reference to paragraph 4 of G.O.
dated 7th June 1895 No. 951 M., Local & Municipal
I have the honor to report that Rs 1,60,000 will be
required during the current year. Of the above
Rs 20,000 will be required between this and
December 1895 and the remainder between
January and April 1896.

2. I may here add that owing to the
length of time that has elapsed since the
estimated estimate for the works was framed it
is very probable that the estimate will have
to be revised with reference to pipes and
as exchange has very much declined and
an import duty has been imposed in that
period.

your most obt serv

Chief

Sanitary Engineer to Govt

kel

28/10

Local & Municipal Dept.
CURRENT No. 2464 M

1895.

From

The Sanitary Engineer
to Government,

To

The Chief Secretary
to Government
Local & Municipal Dept.

No. 2111

Dated 1st August 1895.
Despd. 1st
Recd. - 2 AUG 95

Enc. 4

Subject.

Conjeevaram Water Works

Informing of the funds required for the execution of the — during 1895-96 and stating that the sanctioned estimate will have to be revised owing to fall in the exchange and import duty since it was prepared.

(with an order) 7/8. 9/9/8

n
misc.

Order 16/8/95 No. 1346 Muns

Communicated to the municipal council, Conjeevaram, [with the request that the revised application for loan, called for in para. 3 of G.O. dt 7th June 1895, No. 951 M., may be submitted without delay.]

V.R. 12/8/95 W.R. 8/95

C.O. 23/8/95, S. 11/11/95

When given for copying
When copied
When examined
When signed

189

READ AGAIN G.O., No. 189.,

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.