

Local & Munl. (1895) Department.

MISCELLANEOUS.

G.O., No. 14742.

DATED 17th Aug 1895

[Despatch Abstract.]

Incomplete Works.

Recording list of ---- under the Mangalore Taluk Board
at the close of 1894-95..

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

[7]

Miscellaneous.

LOCAL AND MUNICIPAL DEPT.	
G.O., DATED	17-8-95
No.	1474 L

INDEXED.

When given for copying.

[Despatch Abstract.]

Incomplete Works

Recording list of — under
the Mangalore Sh. Bd. at the close
of 1894-95.

President
District Board
South Canara

Current No. 1105-13 (Part 2)

No. 393.

Mangalore Taluk Board office,
dated, Mangalore, 23 July 1895.

From,

Dewan Bahadur A. Pinto,

PRESIDENT, TALUK BOARD,
Mangalore.

To,

The Chief Secretary to Government,
Local and Municipal Department,
MADRAS.

(Through The President, District Board, South Canara).

Sir,

I have the honor to submit herewith
for the information of Government a
list of works under the Mangalore Taluk
Board which remained incomplete on the
31st March last and for the completion
of which funds are required during 1895-96.

2. The list comprises 5 items with an
aggregate allotment of Rs. 1178. The reasons
for the delay in the execution of the works are
given in the remark column of the list.

3. A copy of the Taluk Board's resolution
sanctioning the amount from the current
year's reserve is also enclosed.

I have the honor to be,

Sir,

your most obedient servant,

M. Pinto,

President.

1/21934/95

Encls 3 No 1105
A-10

N^o

Extract from the Proceedings of the Taluk Board
of Mangalore dated the 22^d of July 1895.

PRESENT:-

Dewan Bahadur A. Pinto, President.
M. R. Ry. S. Chandra Shekhar Mudaliar, Avergal.
Assistant Surgeon, Mangalore.
Reverend Mr H. Digel.
S. J. Brito, Esquire.
M. R. Ry. M. Kalappa Shetti, Avergal.
" K. Rama Rau, "
" D. Krishna Prabhue, "
Khan Bahadur Hajee Abu Baker Beary.
Local Fund overseer A. Rodriguez was
also present.

* * *
5. Read list of works remaining
incomplete on the 31st March 1895 and for
which funds are required during the official
year 1895-96.

Passed from the Reserve.

* * *
/Signed/ A. Pinto,
President.

/True extract/

M. K.
President.

Labl

2
2193-195

Encl. C. No. 1105
2-13

Mangalore Taluk Board

List of works remaining incomplete on the 31st M
the official year 1895-96.

Number	Name of Work.	Amount of Instructional estimate.	Period of Expenditure from the commence- ment of the works to 31 st March 1895	Amount By Local Fund Public Works Department.
	<u>Grant I. Public Works. New Works.</u>			
	<u>1. Communications Roads & Bridges.</u>			
1.	Constructing a culvert over Rachamal Stream & widening road to 200 feet.	880	373 12 1	506
	<u>Inspection Sheds.</u>			
2.	Deepening and revetting the well in the compound of the Inspection Shed at Suratkull.	100	26 2	74
	<u>III. Miscellaneous Public Improvements.</u>			
	<u>Water Supply. Wells.</u>			
3.	Sinking and steining the well in the town of Mulki.	398	174 13 7	223
	<u>Repairs.</u>			
	<u>1. Communications. Roads & Bridges.</u>			
4.	Emergent repairs to Aiyanaika Bridge in Buntwal Kaaba.	70	38 5	32
5.	Emergent repairs to Road No 11 from Buntwal to Mudbion.	700	356 98	343
	Grand Total Rupees.	2148	969 104	1178

Mangalore Taluk Board office,
Dated, Mangalore, 23rd July 1895

South Canara District.

arch 1895 and for which funds are required during

required for 1895-96.		Remarks.
By other Agency	Total	
	506	Could not be completed, as the work had to be commenced only in February on account of the bund thrown across the stream for irrigation purposes.
	74	Not completed as such work is to be finally done in the month of May.
	223	Ditto — Ditto — Ditto —
	32	Wire rope fixed; balance required to execute certain repairs to the planking.
	343	Only materials were collected last year. Lay- ing will have to be undertaken during this mon- soon.
	1178	

M. N.
President.

When given for copying _____
 When copied _____
 When examined _____
 When signed _____

189

READ AGAIN G.O., No. _____
 189 ,

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
 IN ORIGINAL.

N.B. -
 A = Copy in full.
 B = Not to be copied.
 P = Copy abstract only.
 Q = Copy heading only.

2
 2193-195

Local & Munl. (1895) Department.

MISCELLANEOUS.

G.O., No. 14742.

DATED 17th Aug 1895

[Despatch Abstract.]

Incomplete Works.

Recording list of ---- under the Mangalore Taluk Board
at the close of 1894-95..

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

[7]

Miscellaneous.

LOCAL AND MUNICIPAL DEPT.	
G.O., DATED	17-8-95
No.	1474 L

INDEXED.

When given for copying.

[Despatch Abstract.]

Incomplete Works

Recording list of — under
the Mangalore Sh. Bd. at the close
of 1894-95.

V.B.
14/5/95

Current No. 1105-13 (Part 2)

No. 393.

Mangalore Taluk Board office,
dated, Mangalore, 23 July 1895.

From,

Dewan Bahadur A. Pinto,

PRESIDENT, TALUK BOARD,
Mangalore.

To,

The Chief Secretary to Government,
Local and Municipal Department,
MADRAS.

(Through The President, District Board, South Canara).

Sir,

I have the honor to submit herewith
for the information of Government a
list of works under the Mangalore Taluk
Board which remained incomplete on the
31st March last and for the completion
of which funds are required during 1895-96.

2. The list comprises 5 items with an
aggregate allotment of Rs. 1178. The reasons
for the delay in the execution of the works are
given in the remark column of the list.

3. A copy of the Taluk Board's resolution
sanctioning the amount from the current
year's reserve is also enclosed.

I have the honor to be,

Sir,

your most obedient servant,

M. Pinto,

President.

1/21934/95-

Encls 3 No 1105
A-10

N^o

Extract from the Proceedings of the Taluk Board
of Mangalore dated the 22^d of July 1895.

PRESENT:-

Dewan Bahadur A. Pinto, President.
M. R. Ry. S. Chandra Shekhar Mudaliar, Avergal.
Assistant Surgeon, Mangalore.
Reverend Mr. H. Digel.
S. J. Brito, Esquire.
M. R. Ry. M. Kalappa Shetti, Avergal.
" K. Rama Rau, "
" D. Krishna Prabhue, "
Khan Bahadur Hajee Abu Baker Beary.
Local Fund overseer A. Rodriguez was
also present.

5. Read list of works remaining
incomplete on the 31st March 1895 and for
which funds are required during the official
year 1895-96.

Passed from the Reserve.

/Signed/ A. Pinto,
President.

/True extract/

M. K.
President.

Labl

2
2193-195

Encl. C. No. 1105
2-13

Mangalore Taluk Board

List of works remaining incomplete on the 31st March the official year 1895-96.

Number	Name of Work.	Amount of Instructional Estimate.	Period of Expenditure from the Commencement of the works to 31 st March 1895	Amount By Local Fund Public Works Department.
	<u>Grant I. Public Works. New Works.</u>			
	<u>1. Communications Roads & Bridges.</u>			
1.	Constructing a culvert over Bauchamal Stream & widening road to 200 feet.	880	373 12 1	506
	<u>Inspection Sheds.</u>			
2.	Deepening and revetting the well in the compound of the Inspection Shed at Suratkull.	100	26 2	74
	<u>III. Miscellaneous Public Improvements.</u>			
	<u>Water Supply. Wells.</u>			
3.	Sinking and steaming the well in the town of Mulki.	398	174 13 7	223
	<u>Repairs.</u>			
	<u>1. Communications. Roads & Bridges.</u>			
4.	Emergent repairs to Aiyanaika Bridge in Buntwal Kaaba.	70	38 5	32
5.	Emergent repairs to Road No 11 from Buntwal to Mudbion.	700	356 9 8	343
	Grand Total Rupees.	2148	969 10 4	1178

Mangalore Taluk Board office,
Dated, Mangalore, 23rd July 1895

South Canara District.

arch 1895 and for which funds are required during

required for 1895-96.		Remarks.
By other Agency	Total	
	506	Could not be completed, as the work had to be commenced only in February on account of the bund thrown across the stream for irrigation purposes.
	74	Not completed as such work is to be finally done in the month of May.
	223	Ditto — Ditto — Ditto —
	32	Wire rope fixed; balance required to execute certain repairs to the plankings.
	343	Only materials were collected last year. Laying will have to be undertaken during this monsoon.
	1178	

M. N. S.
President.

When given for copying _____
 When copied _____
 When examined _____
 When signed _____

189

READ AGAIN G.O., No. _____
 189 ,

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
 IN ORIGINAL.

N.B. -
 A = Copy in full.
 B = Not to be copied.
 P = Copy abstract only.
 Q = Copy heading only.

2
 2193-195