

[L. & T.]
[8,000-5-1-20.]

Local & Munl. (1895.) Department.

MISCELLANEOUS.

G.O., No. 88 L.

DATED 18th January 1895.

[Despatch Abstract.]

Godavari right bank.

Communicating to the President, District Board,
Godavari, G.O., Public Works Department, sanctioning revised
estimate of Rs. 25,100 for raising the ----- between Polavaram
and Vijeswaram in the Godavari Western division.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Local 2. 1 Dept.

17/12/94

IRRIGATION.
ACCOUNT.

Govt. of {1894} Madras.
PUBLIC WORKS.

18/12/94

18/12/94

Communicated to the
District Board, Godavari.

18/12/94

18/12/94

Dated December, 14th.

Recd. 18/12/94

Encl.

G.O., 14th Dec. 1894, No. 1007 I.

DECEMBER.

Godavari Right Bank

Revised estimate of Rs. 25,100 for raising the — between Polavaram and Vijeswaram in the Godavari Western Division, sanctioned.

The President, Dist. Board,
Godavari.

18/12/94

18/12/94

14TH DECEMBER 1894, No. 1007 I., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers:—

From A. H. GARRETT, Esq., Superintending Engineer, I Circle, to the Chief Engineer for Irrigation, dated 24th October 1894, No. 1477 G.D.

I have the honour to submit for sanction a revised estimate for Rs. 25,100 accompanied by a comparative statement for raising the Gódávári right bank between Polavaram and Vijeswaram—estimate Rs. 20,000 sanctioned in G.O., No. 780 I., dated 15th September 1892.

2. It will be seen from the comparative statement that the excess is due to the sections from which the estimate was prepared having been taken at regular intervals of one furlong and also to the omission of certain items in the original estimate through oversight.

3. I also enclose copy of extract from the Proceedings of the District Board, Gódávári, passed at its meeting held on 29th September 1894, from which it will be observed that the District Board has sanctioned a sum of Rs. 2,231, being the additional contribution in consequence of the estimate having been revised.

4. The estimate has been countersigned by the Collector of the district.

5. The estimate was approved and signed by my predecessor, but its submission for sanction has been delayed till now as the District Board at first objected to give the extra contribution applied for.

ENCLOSURE.

EXTRACT from the Proceedings of the District Board, Gódávári, passed at its Meeting held at Rajahmundry on 29th September 1894.

2. Read correspondence with the letter No. 1052/G.D., dated 23rd August 1894, of the Superintending Engineer regarding further contribution to the Provincial funds on account of the raising of the river embankment from Vijeswaram to Polavaram.

Resolution—The Board resolves to contribute the additional sum of Rs. 2,231 applied for by the Superintending Engineer.
To be met from reserve.

(Signed) W. J. H. LE FANU,
President.

No. 155 I.

Submitted to Government with a recommendation that the revised estimate be sanctioned.

(Signed) R. R. E. DRAKE-BROCKMAN, Colonel, R.E.,
Chief Engineer for Irrigation.

3rd Dec. 1894.

2 14TH DECEMBER 1894, No. 1007 I., PUBLIC WORKS.

ORDER—dated 14th December 1894, No. 1007 I., Public Works.
The following revised estimate is sanctioned in supersession of the estimate of Rs. 20,000 sanctioned in G.O., No. 780 I., dated 15th September 1892; Rs. 10,981 of the proposed outlay being met from Local funds.

Irrigation.
43. Minor Works and Navigation.
Agricultural Works.
River Embankments.
Original Works.
Gódávri Western Division.

Raising the Gódávri right bank between Polavaram and Vijes-
waram, estimate RS 25,100

2. This sanction is registered as No. 140 I. of 1894-95.

(True Extract.)

Whitfield
Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, I Circle, with enclosures.
" Examiner, Public Works Accounts.
" Revenue Department.
" Local and Municipal Department.

Exd. G. A. Lewis,
Spare Copies

When given for copying
than copies
in examined
signed } 189

GAIN G.O., No. DATED
189

ENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.