

Local & Munl. (1895) Department.

MISCELLANEOUS.

G.O., No. 908 m

DATED 30th May 1895

[Despatch Abstract.]

Allotment.

Sanctioning----of Rs. 15,397-9-4 required by the Palghat Municipal Council for certain new buildings in the Municipality which were not completed in 1894-95.

BACK PAPERS.


G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

municipal Office
Palghat. 16th May 1895.

No. 1651



From,

M. A. Ay.

O. J. Chinnasamy Pillay Avargal As Bahadur,
Chairman, municipal Council,
Palghat.

To

The Honorable J. F. Price
Chief Secretary to Government,
Local & Municipal Department,
Madras.

Sir,

I have the honour to bring to the
notice of Government that the marginally-noted

Municipal Office	Rs. 2457-3-10	works have not been
Slaughter House	1398-1-10	completed in the last
The Dance market	9981-12--	official year and to
Cartsand Site	650 --	request that Govern-
Pattinattipuram	910-7-8	ment will be pleased
Salary Result Schools	15397-9-4	

to accord sanction for allotting the sum of
Rs 15397-9-4 in the current year.

2.

The circumstances under which
the works could not be completed in the last

year are hereunder explained.

(1) The Municipal Office. The construction of this building was sanctioned so early as 1891 in G.O. dated 30th March 1891, No 471. M., but it could not be taken in hand for four years as a portion of the loan required for the purpose could not be raised till April 1894. The work was given in contract on the 2nd May 1894 and much could have been done between May and December 1894 but for the fact that the contractor could not procure bricks before December owing to the heavy monsoon. Of the estimated sum of Rs 4230 including a sum of Rs 230 payable as compensation to owners of houses on the Municipal Office ground, the expenditure up to 31st March 1895 amounted to Rs 1772-12-2.

(2) The Slaughter House. The construction of this building was sanctioned

in 1892 in G.O. dated 17th March 1892, No 512. M.

The loan required for the purpose was raised only in April 1894. For the same reasons as stated in para (1) above the work was not commenced before January last. The erection of this smaller building would have been completed before the 31st March 1895 but for the delay caused in the supply of tiles by the Manager of Mission Tile Works, Olavastredo, Palghat. The building has since (1st April 1895) been tiled and the walls are now being cemented. Of the estimated sum of Rs 2000 the expenditure up to 31st March 1895 amounted to Rs 601-14-2.

(3) The Dance Market. The construction of this building was sanctioned in G.O. dated 17th March 1892, No 512. M. and the loan required for this purpose was raised with the greatest difficulty

only in September 1894. The work was given on contract on the 19th December 1894. The site of the market has been used as Cartstand for many years and the building cannot be constructed there until a new Cartstand is acquired.

(4) The Cartstand. The loan required for this purpose was also raised only in September 1894. An application has already been made to the collector of Malabar for the acquisition of a site for the Cartstand.

(5) Pattinattinpuram School. The sanction of the Director of Public Instruction for renewing the Provincial Grant for this building was accorded on the 29th January 1895 and the work was given on contract on the 20th February 1895. The building

will be completed at a very early date.

3. I regret that in para 2 of G.O. dated 26th March 1895, No. 539 m. that the Government should have observed that "the expenditure on New Works - Buildings during the first eight months of the year was very unsatisfactory". All the above works - items (1) to (3) & (5) - are being executed under my immediate supervision, and all attempts are being made to carry out them expeditiously. Under these circumstances, I request that the Government will be pleased to overlook the delay caused in the completion of these works, and in the purchase of a Cartstand, and to sanction the necessary allotment, for which an application for allotment of funds and a copy of the Resolution

of the Council are herewith Submitted.

I have the honour to be

Sir,

Your most obedient servant

Chairman.

I. Application for allotment of Funds required by the Municipal Council of Palghat.

Particular work or purpose.	Major and minor heads in the budget.	Amount provided for the work or purpose in the budget.	Amount subsequently allotted or transferred.	Amount now required, and the source from which it is to be met.	Necessity for the allotment.	Reference to previous correspondence.
	2	3	4	5	6	
		Rs.	Rs.	Rs.		
Construction of municipal Office building						
do Slaughter House "	Grand I	"	"	2457-3-10		
do the Dance marked "	19th Nov.	"	"	1398-1-10		vide covering letter Resolution No 18 dated 15th May 1895.
Purchase of carts and Liko	(Building.	"	"	9981-12--		Accompanying.
Construction of the Patrimonium museum		"	"	650--		
Salary Result School building		"	"	910-7-8		
			Total	15397-9-4		
				116-		
				10		
				(5517-		
Note Working balance of 1895-96. Excess in the actuals over the estimated opening balance. Estimated closing balance. Rs 14322-10-1 Rs 2460-- Rs 16762-10-1 Amount applied for in application dated 18th April 95 Rs 124-- Amount applied for as per this Statement Rs 15397-9-4 Balance available Rs 1241--9.						

Municipal Office
Palghat. 16th May 95

Chairman, Municipal Council.

Proceedings of the municipal Council, Palghat
at their meeting held on the 15th May 1895

Present.

M. R. Q. P. I. Chinnasawmy Pillay Avargal Rao Bahadur
Chairman.

" V. Kesava Menon Avargal.

G. M. Barrow, Esq.

M. R. Q. X. P. Achuta Menon Avargal.

" G. S. Srinivada Patta Kariyakkar Avargal.

" O. Ayyattura Patta Avargal.

" Syed Mahomed Ali Sahib.

" A. Krishnan Nayar Avargal.

18. Read resolution No 5 dated 29th March
1895 with Chairman's remarks thereon with
respect to the unmutilized allotments
for the municipal office, Slaughter
House, the Dance Market, Patimattin-
puram School, buildings and the Cart-
Stand site.

Sanction of Government will be
applied for.

Sy. P. I. Chinnasawmy Pillay
Chairman.

(True Copy & extract)

Municipal Office
Palghat 16th May 1895

Chairman

1895
1640/11

The Chairman
Municipal Council,
Palghat.

The Honorable J. P. Price,
Chief Secretary to Govt.,
Local & Municipal Dept.,
Madras.

Cl
misc

order.

Sanctioned.

LR

27/5/95

Dated 16th
Despatched.
Received } May 1895

No. 1651
Enclosures. 2.

Submitting an application
for reallocation of funds
required for certain
new buildings in the
Palghat municipality.

The Chairman M.C. Palghat. pro
se.

Withdrew 22/5

BACK PAPER, No.

OF 189

READ AGAIN ORDER OF GOVERNMENT, DATED
189, No. MISCELLANEOUS.

FURTHER PAPER, No.

OF 189

ENCLOSURES.

CURRENT No.

STATEMENT WITH DITTO.

ORDER OF GOVERNMENT

STATEMENT WITH DITTO

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL (not paged).

N.B. -

A - Copy in full.
B - Not to be copied.
P - Copy abstract only.
Q - Copy heading only.

Copied by
Examined by

READ AGAIN ORDER OF GOVERNMENT, DATED
189, No. MISCELLANEOUS.

ENCLOSURES.

CURRENT No.

STATEMENT WITH DITTO.

ORDER OF GOVERNMENT

STATEMENT WITH DITTO

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL (not paged).

N.B. -

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only.

Copied by *[Signature]*

Examined by *[Signature]*

1895
Municipal Dept.
1640M

The Chairman
Municipal Council,
Palghat.

CD
nice order.

The Honorable J. P. Price,
Chief Secretary to Govt.
Local & Municipal Deptt.
Madras.

Sanctioned.

1895
20/5/95
24/5/95

27/5/95

Dated 16th
Despatched
Received } May 1895

No. 1651.

Enclosures. 2

Submitting an application
for reallocation of funds
required for certain
new buildings in the
Palghat municipality.

The Chairman M.C. Palghat. Pro
depts.

1 withdrawn 22/5/95

INDEXED.

Miscellaneous.

LOCAL AND MUNICIPAL DEPT.
G.O., DATED 30-5-95
No. 908 in

When given for copying.

[Despatch Abstract.]

Allott.

Sanctioning — of
Rs 15,377-9-4 required by
the Palghat mun. Coun-
cil for certain new build-
ings in the "mount" which
were not completed in 1894-95

When given for copying
When copied
When examined
When signed

189

READ AGAIN G.O., No.
189

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DIET.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—
A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.