

E.M.
1-1-96.

Local & Munl. (1896) Department.

MISCELLANEOUS.

G.O., No. 251 L

DATED 7th February 1896.

[Despatch Abstract.]

Bridges.

Communicating to the District Board South Canara G.O. Public Works Department sanctioning with remarks revised estimates amounting to Rs 5,600 and Rs 6,180 respectively for renewing the timber superstructures of the Yenoor and Hossagady bridges on road No. 10-A in the South Canara district.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

BUILDINGS AND ROADS. CIVIL WORKS.

Gobt. of {1896} Madras.

PUBLIC WORKS.

Local & ...
CURRENT 366.2

Order No. 251 dated 27-2-96
Mis

Communicated to the District
Board, South Canara.

File 6/2/96
WWS 6.11.96

Dated January, 23rd.

Recd.

Encl. 8

65-C.

G.O. No. 267 W., 23rd Jan. 1896.

JANUARY.

Bridges

Revised estimates amounting to Rs. 5,600 and Rs. 6,180, respectively, for renewing the timber superstructures of the Yenoor and Hossangady bridges on road No. 10-A in the South Canara district, sanctioned with remarks.

To The Dist. Bd. S. Canara
with eight enclosures.

Propd 7/2/96

(With order)

No. 267 W., 23RD JANUARY 1896.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From W. H. WELSH, Esq., President, District Board, South Canara, to the
Superintending Engineer, IV Circle, dated Mangalore, 20th December 1895,
Ref. on C. No. 1866/D.B.

I have the honour to forward herewith, for your approval, two revised estimates amounting to Rs. 5,600 and Rs. 6,180, respectively, for renewing the timber superstructures of the Yenoor and Hossangady bridges on road No. 10-A in this district. The original estimates were returned by you, duly approved, with your letter No. 43/M., dated 8th February 1895.

2. Wood-work was provided for in the original estimates at a uniform rate of Re. 1-14-0 on the understanding that local timber would be available. But it is now found impossible to get big beams locally and even if they could be got, they will be raw and unfit for immediate use. It is proposed to obtain timber from Calicut. The cost including conveyance charges, &c., for getting timber from that place will come to about Rs. 3 per cubic foot of heavy and Rs. 2-8-0 per cubic foot of light scantlings. The estimates have therefore been revised to admit of provision for wood-work being made at these rates.

3. The original estimates * and comparative statements are enclosed for reference, and I request that your approval to the revised estimates may be intimated to me by wire. If, however, you consider that the sanction of Government is necessary

* Two estimates.
One plan.
One specification.

under rule 36 of the Local Fund Rules, please request Government to telegraph its approval to me, so that the works may be proceeded with at once. Allotments are provided for them in the current year expiring on the 31st March next.

No. 8 W.

Copy forwarded to the Chief Engineer, Public Works Department, with a request that he will be good enough to obtain the sanction of Government to the revised estimate as soon as possible and intimate the same by wire to the President, District Board, South Canara, to enable him to work out the current year's allotment by the end of March next.

(Signed) J. HANNAN,
Suptg. Engr., IV Circle.

8th January 1896.

ORDER—No. 267 W., dated 23rd January 1896.

The revised estimates, amounting to Rs. 5,600 and Rs. 6,180, respectively, for renewing the timber superstructures of the Yenoor and Hossangady bridges on road No. 10-A in the South Canara district, are sanctioned in supersession of the original estimates approved by the Superintending Engineer.

2. This sanction has been registered as Incorporated Local, Nos. 15 and 16 W. of 1895-96.

3. The following telegram will be sent to the President, District Board, South Canara :—

“ Revised estimates for Yenoor and Hossangady bridges sanctioned.”

(True Extract.)

C. H. D. Butler.

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle.

„ Examiner, Public Works Accounts.

„ Local and Municipal Department, with eight enclosures. ✓

Exd. P. Seetharam.
Spare Copies

When given for copying _____
When copied _____ } 189 .
When examined _____
When signed _____

AD AGAIN G.O., No.
189 ,

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.