

Local & Munl. (1891) Department.

MISCELLANEOUS.

G.O., No. 484 *L*

DATED *12th* March 1891.

[Despatch Abstract.]

Funds.

Communicating to the District Board Godavari G.O. Public.
Works Department sanctioning a modification of grants for works in
the Circle.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

No. 601 W., 18TH FEBRUARY 1896.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper :—

From A. H. GARRETT, Esq., Executive Engineer in charge, I Circle, to the Chief Engineer, Public Works Department, dated Waltair, 2nd February 1896, No. 765 G.L.

I have the honour to submit herewith, for your approval and sanction of Government, third application of modification of allotments, General Branch, of this circle for 1895-96.

2. Modification statement of estate works is also herewith enclosed.

ENCLOSURE.
STATEMENT showing the modifications of allotments required under Imperial Civil Buildings, Provincial and Local, during 1895-96, I Circle.

Item number.	Fund.	Division.	Departmental head.	Budget head and names of works.	Existing grant.		Modification of allotments applied for.		Modification of allotments proposed.		Remarks.
					Rs.	Rs.	Reduction.	Increase.	Reduction.	Increase.	
1	Provincial.	Ganjām	Major Original Works.	Constructing Sub-Registrar's office at Chicacole.	3,470	1,000	1,000	..	1,000	..	No orders have yet been received regarding the transfer of the land from the Chicacole Municipality—vide this office No. 783 G.N., dated 7th November 1895, and Telegram, No. 96, dated 21st January 1896; hence the surrender.
2	Do.	Do.	Do.	Constructing Police huts at Balliguda.	3,750	2,500	2,500	..	2,500	..	The plan and estimate sent to the Inspector-General of Police on the 11th January 1896 have not yet been returned sanctioned. Permission has been asked in this Office, No. 1041 G.N., dated 1st February 1896, to inform by wire if materials can be collected in order to utilize the balance of grant.
3	Do.	Vizagapatam.	Do.	Constructing a residence for the Conservator of Forests, Northern Circle, Waltair.	5,000	1,000	1,000	..	1,000	..	The Executive Engineer states that this amount will be utilized in "Conservator's office"—vide item No. 7. Great difficulty is experienced in obtaining materials in sufficient quantities, as all the neighbouring quarries belong to private individuals.
4	Do.	Do.	Do.	Constructing a first-class Tablettender's office at Falkonda.	8,000	3,000	3,000	..	3,000	..	The Executive Engineer states that, owing to harvest in December and Pongal festival in January, the contractor has not been able to push on with the work as rapidly as he expected. A further delay has been caused by complications having arisen with the Forest Department, whose officers have prevented the contractor from obtaining materials, such as lime-stone, charcoal, &c., which have to be obtained from within the "Reserve."
5	Do.	Do.	Do.	Constructing 22 huts for the Reserve Police at Koraput.	6,560	1,000	1,000	..	1,000	..	The progress on the work is slow on account of unhealthiness of the place. The Executive Engineer considers it advisable to surrender at least Rs. 1,000. The progress on the work is slow on account of unhealthiness of the place. Difficulty of starting lime manufacture renders progress uncertain.
6	Do.	Do.	Do.	Constructing 22 huts for the Reserve Police at Jeypore.	6,100	2,000	2,000	..	2,000	..	This additional grant may be met from item No. 3. Please see this office No. 701 V.Z., dated 24th January 1896.
7	Do.	Do.	Do.	Constructing an office for the Conservator of Forests, Northern Circle, Waltair.	..	..	..	1,000	..	1,000	The Executive Engineer states that the surrender is due to the delay in obtaining materials for buildings at Polavaram.
8	Do.	Western division, Godavari.	Do.	Constructing hospital building at Polavaram.	2,424	500	500	..	500	..	

9	Do.	Do.	Do.	Constructing first-class Taluk Outcherry at Kovur.	20,000	..	2,000	..	2,000	..	The Executive Engineer states that additional funds have been applied for with a view to cover expenditure on these works.
10	Do.	Do.	Do.	Constructing Sub-Registrar's office at Kovur.	1,000	..	1,500	..	1,500	..	
11	Do.	Eastern division, Godavari.	Do.	Constructing an iron railing instead of wooden palisading in the Central Jail at Rajahmundry.	1,363	450	..	450	..	..	Plan and estimate sent on to the Inspector-General of Prisons for his approval and submission to Government for sanction have not yet been returned; hence the surrender.
12	Do.	Do.	Do.	Constructing a Sub-Registrar's office at Biccavole.	1,082	..	450	..	450	..	The Executive Engineer states that additional grant is required to complete the work. The amount may be met from item No. 11.
13	Provincial.	Ganjām division.	Major Original Works.	Metalling and improving the road from Govindapur to Lohagudi bungalow.	5,000	3,000	..	..	3,000	..	The Executive Engineer states that there was great difficulty in procuring labour and that, owing to the unhealthiness of the locality, every subordinate who was in charge of the road had to go on sick leave. Overseer Mr. Kingrow transferred from the Godavari Eastern division has been ordered to carry out the work as rapidly as possible.
14	Do.	Do.	Do.	Constructing masonry works on Tekkali-Anantagiri road.	17,200	5,000	..	..	5,000	..	The Executive Engineer states that as piece-workers failed to carry out work satisfactorily, a further surrender of Rs. 5,000 is necessary.
15	Do.	Do.	Minor Original Works.	Police Station-house at Narsanna-pett.	1,850	500	..	..	500	..	The Executive Engineer surrenders these amounts as there is no probability of the full grants being utilized during the current official year.
16	Do.	Do.	Do.	Sub-Registrar's office at Parlákimedi.	2,140	640	..	2,000	640	2,000	The Executive Engineer states that the additional grant is required for the following works:—
17	Do.	Vizagapatam.	Do.	Lump sum	10,655	..	..	..	..	..	(1) Additions and alterations to Yellamanchilli out-cherry.
18	Do.	Do.	Do.	Constructing Police huts at Balliguda.	3,750	500	..	..	500	..	(2) Reserve Inspector's quarters, Vizagapatam.
19	Do.	Do.	Do.	Do.	1,500	500	..	..	500	..	(3) Police Station house at Velagutta.
20	Do.	Do.	Do.	Do.	1,132	..	400	..	..	400	The Executive Engineer states that the surrender is necessary owing to the delay in obtaining materials for buildings at Polavaram.
21	Do.	Do.	Do.	Do.	4,560	1,500	..	..	1,500	..	The Executive Engineer states that additional grant is required to carry out works under "Repairs—Civil Buildings."
22	Do.	Do.	Do.	Do.	2,240	435	..	..	435	..	The Executive Engineer states that he received eight levelling instruments from Public Works Stores, Madras. The General Superintendent has not billed for their value the instruments having been transferred numerically; hence the surrender.
23	Do.	Do.	Do.	Do.	..	..	..	..	..	..	The Executive Engineer states that the amount surrendered is the value of three bichoba tents for Native Upper Subordinates sanctioned for this division in G.O. No. 1131, dated 13th May 1895. The surrender is made as the Superintendent, Central Jail, Vellore, has informed that it will be impossible to supply the tents within the close of the current official year.

Statement showing the modifications of allotments required under Imperial Civil Buildings, Provincial and Local, during 1895-96, I Circle—cont.

Item number.	Fund.	Division.	Departmental head.	Budget head and names of works.	Existing grant.	Modification of allotments applied for.		Modification of allotments proposed.		Remarks.
						Reduction.	Increase.	Reduction.	Increase.	
22	Provincial.	Godavari Central division.	Tools and plant.	PROVINCIAL. Civil Buildings—cont. Minor Original Works—cont. Lump sum	1,555	..	50	..	50	The Assistant Engineer, Central Division, states that the additional grant is required for petty payments.
23	Imperial ..	Vizagapatam.	Military repairs.	IMPERIAL. Military Repairs. Lump sum	3,000	1,200	..	1,200	..	The Executive Engineer states that the amount is not required for want of requisitions from Military Department.
24	Do.	Ganjam division.	Do.	Do.	1,000	..	600	..	600	The Executive Engineer states that the additional grant is required to carry out the whitewashing of barrack buildings and repairs to the roadways of the Military lines—vide this office telegram, No. 99, dated 30th January 1896. This transfer will be made by me—vide your telegram dated 1st instant.
25	Imperial ..	Ganjam division.	Postal repairs.	Civil Works. Postal Repairs. Lump sum	700	495	..	495	..	The Executive Engineer states that the surrender is due to want of sufficient sanctioned estimates under the head.
26	Do.	Eastern Division, Godavari.	Do.	Do.	400	100	..	100	..	The Executive Engineer states that the amount is not required for want of requisitions and sanctioned estimates.
27	Incorporated Local.	Eastern Division, Godavari.	Repairs—Communications.	INCORPORATED—LOCAL. Communication—Repairs. Lump sum	3,000	1,450	..	1,450	..	The Executive Engineer states that the amount is not required, owing to transfer of one-third outlay to Ordinary Repairs 43, Minor Works and Navigational for which neither Capital nor Revenue Accounts are kept, P.W.D.
28	Do.	Do.	Tools and plant—repairs.	Do.	200	200	..	200	..	The Executive Engineer states that the amount is not required for want of sanctioned estimates.
29	Do.	Godavari Western division.	Tools and plant.	Constructing fourteen second class and one first class iron ballcarts.	750	750	..	750	..	The Executive Engineer states that the amount is not required owing to savings effected on the estimate, and there are no more charges of workshops to be debited against the estimate for ballcarts.

ESTATE WORKS.
STATEMENT showing the modifications of allotments required under Imperial Civil Buildings, Provincial and Local, during 1895-96, I Circle.

Item number.	Fund.	Division.	Departmental head.	Budget head and names of works.	Existing grant.	Modification of allotments applied for.		Modification of allotments proposed.		Remarks.
						Reduction.	Increase.	Reduction.	Increase.	
1	Provincial.	Ganjam ..	Irrigation Original Works.	Dharakata Estate. Irrigation Original Works improvements to the Royajotibondho of Royetora.	5,000	2,500	..	3,500	..	The Executive Engineer states that the work has recently been sanctioned in G.O. No. 3126 W., dated 5th December 1896, and the entire grant cannot be spent during the current official year.
2	Do.	Do.	Do.	Serangi Estate. Irrigation Original Works, lump sum.	520	320	..	320	..	The Executive Engineer states that there is no likelihood of the entire grant being spent. These works could not be started earlier owing to rains, cultivation in the vicinity, difficulty in procuring labour and carting materials to site.
3	Do.	Do.	Irrigation Repairs.	Irrigation Repairs, lump sum ..	330	130	..	130	..	
				Total ..	..	3,950	..	3,950	..	

ORDER—No. 601 W., dated 18th February 1896.

The following sums surrendered by the Superintending Engineer, I Circle, are withdrawn and credited to the Provincial reserve:—

Constructing Sub-Registrar's office at Chicacole	Rs. 1,000
Do. Police huts at Balliguda	2,500
Do. a residence for the Conservator of Forests, Northern Circle, Waltair	1,000
Do. a first-class Tahsildar's office at Palkonda	3,000
Do. 22 huts for the reserve Police at Koraput	1,000
Do. do. at Jeypore	2,000
Do. hospital building at Polavaram	500
Do. an iron railing instead of wooden palisading in the Central Jail at Rajahmundry	450
Metalling and improving the road from Govindapur to Lohagudi bungalow	3,000
Constructing masonry works in Tekkali-Anantagiri road	5,000
Police station-house at Narasannapett	500
Sub-Registrar's office at Parlákimedi	640
Civil Buildings, Minor Works, Gódávri Western division	500
Tools and plant, Gódávri Western division	1,500
Do. Rushikulya division	435
Total	23,025

2. The undermentioned allotments are made from the reserve:—

Constructing an office for the Conservator of Forests, Northern Circle, Waltair	Rs. 1,000
Do. first-class taluk office at Kovur	2,000
Do. Sub-Registrar's office, Kovur	1,500
Do. do. at Bicavole	450
Civil Buildings, Minor Works, Vizagapatam division	2,000
Do. Repairs, Gódávri Western division	400
Tools and plant, Gódávri Central division	50
Total	7,400

3. The sum of Rs. 1,200 surrendered from the grant for the Vizagapatam division under Imperial—Military Repairs is withdrawn and the following allotments are made therefrom:—

Ganjám division	Rs. 600
(G.O. No. 224 W., dated 20th January 1896)	600

4. The following sums surrendered from the grant under Imperial Civil Works, Postal Repairs, are withdrawn and added to the reserve under that head:—

Ganjám division	Rs. 495
Gódávri Eastern division	100
Total	595

5. The following sums are withdrawn and replaced at the disposal of the Local and Municipal Department:—

INCORPORATED—LOCAL.
Communications—Repairs.

Gódávri Eastern division	Rs. 450
Special Tools and Plant.	
Repairs to the ferry boats on the Kovur-Munjair Junction canal, Gódávri Eastern division	200
Constructing fourteen second and one first class iron ballacuts, Gódávri Western division	750
Total	1,400

6. The Superintending Engineer will specify the work in the Gódávri Eastern division, from which the sum of Rs. 450 has been surrendered.

7. The sum of Rs. 2,500, or Rs. 3,115 inclusive of the percentage charges, surrendered from the grant for constructing quarters and latrine for the light-house superintendent and additional keepers at Calingapatam, is withdrawn and credited to the reserve with the Public Works Department under Fort funds.

8. The undermentioned sums surrendered from the grant for Estate Works in the Ganjám division are withdrawn and replaced at the disposal of the Court of Wards:—

Dhárakóta Estate.	Rs. 3,500
Improvements to the Royagoti bondho of Royitora	320
Surangi Estate.	130
Irrigation Original Works, Ganjám division	909
Irrigation repairs	
Establishment charge at 23 per cent.	
Total	4,859

(True Extract.)

Under Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle.

IV
" Examiner, Public Works Accounts.
" Local and Municipal Department.
" Revenue Department.

Exd. Shaik Karim.
Spare Copies

GENERAL.
ACCOUNT.

Gobt. of {1896} Madras.
PUBLIC WORKS.

N
cths Order
Communicated to the District
Board, Godavari.

V.R.
10/3/96
W.D.
11.3.96

Dated February, 18th.

Recd.

Encl.

G.O. No. 601 W., 18th Feb. 1893.

CHIEF SECRETARY
FEBRUARY.
4 MAR. 1896
GOVERNMENT OF MADRAS

L.
The President, District Board, Godavari.
Q. 12/13/96

Funds

Sanctioning a modification of grants for
works in I Circle.

(with order)

A10/3.

9/3

When given for copying _____
When copied _____ } 189.
When examined _____
When signed _____

READ AGAIN G.O., No.
189 , .

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BRING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.