

INDEXED.
Local & Munl. (1897) Department.

MISCELLANEOUS.

G.O., No. 1149 M

DATED 10-5-97

DESPATCHED

[Despatch Abstract.]

Makes

Cong. to the Berwada Munl.
Council proposed approving revised esti-
mate of Rs 5650 for reconstructing a bathing
ghat on the Krishna River at Berwada.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

1,83 LL 13-4-24

AMS.

IRRIGATION.
ACCOUNT.

Government {1897} of Madras.
PUBLIC WORKS.

LOCAL & MUNICIPAL DEPT
1820-21

Recd. 31.12.1897
Regd. 1897.

Enclosures
Spare copies 6.

G.O., No. 365 I., 13th April 1897.

APRIL.

Bathing Ghat

Revised estimate of Rs. 5,650 for constructing a — on the Kistna anicut, Bezwada, approved.

Order: No 1149-M-mis dt 10.5.97
Communicated to the Municipal Council, Bezwada.

To the Chairman, M.C., Bezwada. Ld. 12/5/97

No. 365 I., 13TH APRIL 1897.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers:—

From Major W. L. C. BADDELEY, R.E., Superintending Engineer, II Circle, to the Chief Engineer for Irrigation, dated 4th May 1896, No. 277 K.N.

With reference to G.O., No. 257 I., dated 20th March 1894, I have the honour to forward herewith, for your approval and sanction of Government, an estimate amounting to Rs. 6,880 for constructing steps for bathing, washing and drawing water on the Kistna anicut at Bezwada.

2. The report which accompanies the estimate explains the necessity for the work which is in progress.

Memo. No. II/81 K.S.

With reference to letter, No. 277 K.N., dated 4th instant, from the Superintending Engineer, II Circle, the undersigned has the honour to enquire the reason for the cause of such excessive delay in forwarding the final estimate.

2. As the work is stated to be in progress, the Superintending Engineer is requested to be so good as to state if funds have been provided for it in the current year's municipal budget.

15th May 1896.

(Signed) F. J. WILSON,
for Chief Engineer for Irrigation.

From Major W. L. C. BADDELEY, R.E., Superintending Engineer, II Circle, to the Chief Engineer for Irrigation, dated Bezwada, 19th August 1896, No. 1306 K.N.

In reference to your No. II/81 K.S., dated 15th May 1896, I have the honour to report that the revised designs for the bathing ghâts at Bezwada were not received in my office until 12th February 1896, and were sent on the 30th March to the Chairman of the municipality for approval, and received back on the 23rd April.

2. The delay in my office was unavoidable owing to the very large number of plans and estimates that are always in course of being checked in the drawing branch.

3. I am informed by the Executive Engineer, Kistna Northern division, that Rs. 6,000 have been paid into the Bezwada treasury by the municipality towards the cost of the work.

4. The two upper ghâts have been completed; but from my experience of the floods this year I do not think a ghât below the under-sluiques will stand. If necessary, the estimate will be revised after the river goes down in February or March, when the effect of the flood on the groyne below the under-sluiques can be ascertained.

No. 365 I., 13th APRIL 1897.

Memo. No. II/134 K.S.

With reference to his letter No. 130 K.N., dated 19th August 1896, the Superintending Engineer, II Circle, is informed that the revised estimate referred to in paragraph 4 thereof is awaited.

(Signed) F. J. WILSON,
for Chief Engineer for Irrigation.

27th August 1896.

From Major W. L. C. BADDELEY, R.E., Superintending Engineer, II Circle, to the Chief Engineer for Irrigation, dated Bezwada, 15th March 1897, No. 3608 K.N.

With reference to your memo. No. II/134 K.S., dated 27th August 1896, I have the honour to forward herewith, for your approval and sanction of Government, a revised estimate, amounting to Rs. 5,650, for constructing a bathing ghât on the Kistna anicut, Bezwada.

2. As explained in paragraph 4 of my letter, No. 1306 K.N. of 19th August 1896, the original estimate of Rs. 7,000 has been revised by the omission of the ghât below the anicut, it being impossible to construct a high ghât there which will stand the action of the water in floods.

ENCLOSURE.

REPORT to accompany the estimate for the construction of steps for bathing, washing and drawing water on the Kistna anicut, Bezwada.

An estimate for this work has already been sanctioned in G.O., No. 257 I., dated 20th March 1894, but in consequence of the raising of the anicut crest a new estimate and design has been drawn up.

At the suggestion of the Municipal Commissioners the steps built in front of the anicut have been shifted to the right and curved to make a connection between the anicut and the groyne. The alteration is an improvement both as regards appearance and general convenience of the public. A platform has also been provided on which people can leave cloths, &c.

Vide endorsement, No. 1251, dated 18th October 1895, of Chairman (enclosed).

2. The steps for drawing water on the north side of the groyne above the under-sluiques are unaltered, except that a mistake in the original design showing the treads as 1 foot 3 inches in place of 1 foot 1 inch is corrected.

Specification.

The hammer dressed stone to be dressed on all bearing surfaces, both joints and exposed faces, while the building is going on, and be brought to a true plane face when required.

2. The work to be built throughout in surki mortar—lime 1, surki 1, sand 2.

3. The whole of the work to be carried out as per standard specification, Madras Presidency.

(Signed) H. T. KEELING,
Ex. Engineer, Kistna Northern Dn.

No. 90 I.

Submitted to Government.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

3rd April 1897.

No. 365 I., 13TH APRIL 1897.

ORDER—No. 365 I., dated 13th April 1897.
The revised estimate of Rs. 5,650 for constructing a bathing ghât on the Kistna
anicut, Bezwada, is approved in lieu of the estimate of Rs. 7,000, the execution of
which by the Public Works Department was sanctioned in G.O., No. 257 I., dated
20th March 1894.

(True Extract.)

Signature
Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, II Circle, with six enclosures.
" Examiner, Public Works Accounts.
" Local and Municipal Department.
" Revenue Department.

Erd. T. K. Narayana Aiyangar.

given for copying

copied

examined

signed

189

AGAIN G.O., No.

189

DATED

URGENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

LETTER OF GOVERNMENT

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only