

Local & Munl. (1897) Department.

MISCELLANEOUS.

G.O., No. 1814 m

DATED 19-8-97

INDEXED. *CR*

DESPATCHED

[Despatch Abstract.]

Culvert under the Willow Bund
Communicating to the Municipal Council,
Ootacamund, C.D. P.W.D. sanctioning with remarks
revised estimate of Rs. 3430 for constructing a
— in connection with the Ootacamund
Tramway scheme.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

BUILDINGS AND ROADS.
CIVIL WORKS.

Government { 1897 } of Madras. PUBLIC WORKS.

Recd. 1 AUG. 1897

Regd.

1897.

Enclosures

Spare copies

G.O., No. 2102 W., 2nd August 1897.

This order No. 1314 M. mis. dt. 19.8.97

Communicated to the Municipal
Council, Ootacamund.

AUGUST.

To the Chairman, M.C. Ootacamund.

Dy. 25/8/97

Culvert under the Willow bund

Revised estimate of Rs. 3,430 for constructing a — in connection with the
Ootacamund drainage scheme, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From J. HANNAN, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 24th June 1897, No. 340/W.

I have the honour to submit, for your approval and sanction, a revised plan and estimate amounting to Rs. 3,430 for constructing a culvert under Willow bund in connection with the Ootacamund drainage scheme.

The cause of excess, viz., Rs. 510, over the original estimate of Rs. 2,920 sanctioned in G.O., No. 378 W., dated 8th February 1897, is chiefly due to some modification in the design and to the change of materials to suit the locality as stated in the accompanying report and comparative statement.

The above excess will probably be met from savings on other estimates, as stated by the Executive Engineer, in the last paragraph of the report.

The original plan and estimate are also submitted for your information and return.

ORDER—No. 2102 W., dated 2nd August 1897.

The revised estimate amounting to Rs. 3,430, for constructing a culvert under the Willow bund in connection with the Ootacamund drainage scheme, is sanctioned in supersession of the estimate of Rs. 2,920 sanctioned in G.O., No. 107 M., dated 27th January 1897 (G.O., No. 378 W., dated 8th February 1897).

2. The Government hopes the saving of Rs. 625 on other estimates, anticipated by Mr. Somers-Eve, will be realized.

(True Extract.)

J. H. Hannan
Under Secretary to Government.

To the Superintending Engineer, IV Circle, with eight enclosures.
" Examiner, Public Works Accounts.
" Local and Municipal Department.

Exd. T. K. Narayana Aiyangar.

When given for copying
When copied
When examined
When signed

189

READ AGAIN G.O., No.
189

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT

STATEMENT WITH DITTO

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.