

Local & Munl. (1898) Department

PRINTED.

G.O., No. 284 P

DATED 28. 3. 98

[Despatch Abstract.]

Plague Camp at ^{Tungabhadra} Requesting the Collector of
Belary with remarks to submit a
revised estimate for the construction
of — at Tungabhadra.

Issuing instructions regarding the construction
of a —, and

248

PER

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Government {1898} of Madras.
LOCAL AND MUNICIPAL.

Recd.

} 1898.

Enclosures

Regd.

Spare copies

G.O., No. 284-P., 28th March 1898.

MARCH.

Plague Camp at Tungabhadra.

Issuing instructions regarding the construction of a —, and requesting the Collector of Bellary to submit a revised estimate.

GOVERNMENT OF MADRAS.

LOCAL AND MUNICIPAL DEPARTMENT.

READ—the following paper :—

From the Collector of Bellary, Ref. on C. No. 1/Plague, dated 19th March 1898.

I have the honour to submit, for such orders as Government may deem fit to pass, the site plan and estimates of the camp in connection with the proposed plague inspection station at Tungabhadra on the Madras Railway prepared by the Local Fund Engineer as well as a copy of that officer's covering letter.

2. The plan and the number and dimensions of the various sheds are in accordance with the instructions of the Sanitary Commissioner given to the Local Fund Engineer on the spot. The plan, as received by me, did not show the quarters proposed for the Commissioned Medical Officer, as there was until lately some hope of obtaining for his use a loan of the railway bungalow situated near the station. The railway authorities having now definitely stated that the bungalow must be reserved for the use of the railway inspection staff, I have roughly marked the Commissioned Medical Officer's quarters on the plan. The cost of the quarters, which is not shown in the estimates, may be met from savings to be effected in the quarters for the Assistant Surgeon, Apothecary and Police Inspector which, as proposed, are in my opinion unnecessarily large and will be reduced in length by 8 feet each.

3. The total of the estimates comes to the large sum of Rs. 23,000 and odd, and this the Vice-President of the District Board, who has had the rates entered in the estimates carefully checked, does not consider that it will be possible, even with the practice of the strictest economy, to reduce by more than Rs. 3,000 or 4,000, in case the Sanitary Commissioner's instructions are to be carried out. Tungabhadra being an out-of-the-way place, all the materials required for the camp have to be imported at a heavy cost by rail.

4. The sheds for suspicious persons and the quarters of the railway inspecting staff were in course of construction when I left the spot on the 13th instant, and I now solicit definite orders as to whether the other portions of the camp should be constructed as per estimate. As regards the disinfecting sheds, it has to be decided whether disinfection is to be conducted by steam; if steam is to be employed, a boiler must be obtained and its cost added to the estimate. The accommodation proposed for European patients and suspects seems to me, judging by the one suspects' shed that has already been erected, to be very large, and the Sanitary Commissioner might, perhaps, agree to the remaining sheds for Europeans being of smaller dimensions.

5. I request that the plan and estimates may be returned to me when no longer required.

ENCLOSURE.

COPY of Local Fund Engineer's letter No. 12, dated 12th March 1898, to the President, District Board, Bellary.

I have the honour to submit herewith the site plan and estimate in connection with the plague camp at Tungabhadra prepared in accordance with the suggestions and instructions of the Sanitary Commissioner.

2. The ground has been divided into plots as exhibited in the site plan, a copy of which was sent to the Sanitary Commissioner direct on a telegram received from him on 8th instant. A road 50 feet wide divides the ground into the northern and southern portions.

3. The first plot on the southern side is the disinfecting camp comprising the following accommodation :—

Two waiting-rooms—one for males and the other for females.
Two bathing-rooms " " "
One shed for boiler.
Space for iron tank.
Corrugated iron kitchens.
One shed for driver and firemen.
Four seat latrines of corrugated iron.

The estimate for this camp amounts to Rs. 3,440 and provides for masonry waste-water cisterns at the back of the waiting-rooms which, together with the floor of the rooms, are to be plastered with Portland cement. The cost of concrete flooring for the rooms, the masonry cisterns and plastering with Portland cement which constitutes a part of the estimate is Rs. 167.

4. The second plot on the southern side immediately adjoining the first plot is the native suspects camp in which the following accommodation is provided :—

Quarters for police guard.
Twenty-nine sheds—each shed to accommodate five persons.
A bathing platform and latrine.

A well is to be excavated in this camp and a pump fixed in it. The total cost of this camp is Rs. 4,065. The bathing platforms are to be made up of concrete and plastered with Portland cement with a masonry drain and waste-water cistern. These items also are included in the estimate and in themselves cost Rs. 75.

5. On the northern side of the proposed road, the first plot provides quarters for European suspects with a kitchen and servants' quarters. The cost of this camp is Rs. 1,460.

6. The second plot on the northern side at a distance of 547 feet clear from the European suspects camp is the railway inspection staff camp in which accommodation as follows is provided :—

Quarters for Assistant Surgeon.
A general store.
Quarters for two hospital assistants.
" for nurse.
" for servants.
" for clerks.
" for Police Inspector.
" for policemen and four kitchens.

The cost of this camp is Rs. 3,504 in which concrete and cement items as detailed below are included :—

	RS.
Concrete to the bath-rooms	45
Portland cement plaster to the bath-rooms	49
Total	94

7. The next plot is the plague camp which occupies a portion of both the northern and southern portions. The accommodation on the northern side of the road is as follows :—

Quarters for Assistant Surgeon in charge of plague patients.
Quarters for Hospital Assistant in charge of plague patients.
Quarters for nurse in charge of plague patients and three kitchens.
The southern side provides accommodation for police guard.
Hospitals for European males and females.
Servants' quarters.
Duty room and food store.
Dispensary.
Medicine store-room.
Hospitals for native males and females.
Bathing platforms.
Quarters for relations of plague patients.
Two kitchens and latrines.

A well is also provided.

This camp is situated at a distance of 1,057 feet clear from the native suspects camp. The total cost is Rs. 10,036 and includes a sum of Rs. 2,000 for masonry concrete and Portland cement for the bath-rooms of the quarters, the floor of the native hospitals and bathing platforms.

8. The information regarding the cost of concrete, cement, &c., is given at the request of the Sanitary Commissioner with the view of dispensing with these items if the Government thinks the cost too high.

9. The total cost of the whole of the camp, including the levelling and clearing of the ground, amounts to Rs. 23,105.

ORDER—No. 284-P., dated 28th March 1898.

The Collector of Bellary is requested to submit a revised estimate prepared in accordance with the following instructions. Meanwhile, he should proceed with the construction of the camps on the lines now laid down, and report immediately when the work is likely to be completed:—

Road.—The construction of a road seems unnecessary.

Quarters for staff.—The Commissioned Medical Officer may have a shed measuring 40' x 32' on the site selected by the Collector. As regards the Assistant Surgeon, the Apothecary and the Police Inspector, one room measuring 14' x 12' with a 6' verandah for each should suffice.

Police guard houses.—It may be necessary hereafter to build

Police guard houses.—It may be necessary hereafter to build a few small sheds outside at the corners of the camps for the police who must guard them.

Impervious surfaces.—These may be provided as proposed, and may be made of either Portland cement plastering or Shababad stone, whichever is cheaper.

Space.—The spaces in each camp between the buildings are in every case too large, and speaking generally, should be halved.

This remark does not apply to the Native Observation camp. The term "suspect camp" should not be used in this connection.

The term "suspect camp" should not be used in this connection.

2. The Collector of Bellary is requested to give personal attention to the construction of huts and see that all possible economy is observed. The work should be entrusted to an efficient Tahsildar. All materials that cannot be got cheap locally should be obtained from the District Forest-officer of Kurnool, who should render every assistance to the Collector and comply with his indents with the utmost despatch.

3. The Inspector-General of Police is requested to arrange for the necessary guards at the Tungabhadra camp on receipt of intimation from the Collector of Bellary.

(True Extract.)

H. TREMENHEERE,
Ag. Secretary to Government.

To the Collector of Bellary.

„ District Forest-officer, Kurnool.
 „ President, District Board, Bellary.
 „ Sanitary Commissioner.
 „ Inspector-General of Police.
 „ Surgeon-General.

Copy to the Commissioners of Land Revenue.
 " " Collector of Kurnool.

Exd. A. F. Eccleston.

Government {1898} of Madras.
LOCAL AND MUNICIPAL.

S. A.

Revised proof Submitted
for approval

17-4-98

Recd.

Enclosures

1898.

Reqd.

Spare copies

G.O., No. 284-P., 28th March 1898.

MARCH.

Plague Camp at Tungabhadra.

Issuing instructions regarding the construction of a --, and requesting the Collector Bellary to submit a revised estimate.

Order on ~~from~~ "former
proof" was not
given to Prov. &
to a district
to "strike off"
not communicated
at all

1/11
22/4

GOVERNMENT OF MADRAS.

LOCAL AND MUNICIPAL DEPARTMENT.

READ—the following paper:—

From the Collector of Bellary, Ref. on C. No. 1/Plague, dated 19th March 1898.

I have the honour to submit, for such orders as Government may deem fit to pass, the site plan and estimates of the camp in connection with the proposed plague inspection station at Tungabhadra on the Madras Railway prepared by the Local Fund Engineer as well as a copy of that officer's covering letter.

2. The plan and the number and dimensions of the various sheds are in accordance with the instructions of the Sanitary Commissioner given to the Local Fund Engineer on the spot. The plan, as received by me, did not show the quarters proposed for the Commissioned Medical Officer, as there was until lately some hope of obtaining for his use a loan of the railway bungalow situated near the station. The railway authorities having now definitely stated that the bungalow must be reserved for the use of the railway inspection staff, I have roughly marked the Commissioned Medical Officer's quarters on the plan. The cost of the quarters, which is not shown in the estimates, may be met from savings to be effected in the quarters for the Assistant Surgeon, Apothecary and Police Inspector which, as proposed, are in my opinion unnecessarily large and will be reduced in length by 8 feet each.

3. The total of the estimates comes to the large sum of Rs. 23,000 and odd, and this the Vice-President of the District Board, who has had the rates entered in the estimates carefully checked, does not consider that it will be possible, even with the practice of the strictest economy, to reduce by more than Rs. 3,000 or 4,000, in case the Sanitary Commissioner's instructions are to be carried out. Tungabhadra being an out-of-the-way place, all the materials required for the camp have to be imported at a heavy cost by rail.

4. The sheds for suspicious persons and the quarters of the railway inspecting staff were in course of construction when I left the spot on the 13th instant, and I now solicit definite orders as to whether the other portions of the camp should be constructed as per estimate. As regards the disinfecting sheds, it has to be decided whether disinfection is to be conducted by steam; if steam is to be employed, a boiler must be obtained and its cost added to the estimate. The accommodation proposed for European patients and suspects seems to me, judging by the one suspects' shed that has already been erected, to be very large, and the Sanitary Commissioner might, perhaps, agree to the remaining sheds for Europeans being of smaller dimensions.

5. I request that the plan and estimates may be returned to me when no longer required.

ENCLOSURE.

COPY of Local Fund Engineer's letter No. 12, dated 12th March 1898, to the President, District Board, Bellary.

I have the honour to submit herewith the site plan and estimate in connection with the plague camp at Tungabhadra prepared in accordance with the suggestions and instructions of the Sanitary Commissioner.

2. The ground has been divided into plots as exhibited in the site plan, a copy of which was sent to the Sanitary Commissioner direct on a telegram received from him on 8th instant. A road 50 feet wide divides the ground into the northern and southern portions.

3. The first plot on the southern side is the disinfecting camp comprising the following accommodation:—

Two waiting-rooms—one for males and the other for females.
Two bathing-rooms " "
One shed for boiler.
Space for iron tank.
Corrugated iron kitchens.
One shed for driver and firemen.
Four seat latrines of corrugated iron.

The estimate for this camp amounts to Rs. 3,440 and provides for masonry waste-water cisterns at the back of the waiting-rooms which, together with the floor of the rooms, are to be plastered with Portland cement. The cost of concrete flooring for the rooms, the masonry cisterns and plastering with Portland cement which constitutes a part of the estimate is Rs. 167.

4. The second plot on the southern side immediately adjoining the first plot is the native suspects camp in which the following accommodation is provided:—

Quarters for police guard.
Twenty-nine sheds—each shed to accommodate five persons.
A bathing platform and latrine.

A well is to be excavated in this camp and a pump fixed in it. The total cost of this camp is Rs. 4,065. The bathing platforms are to be made up of concrete and plastered with Portland cement with a masonry drain and waste-water cistern. These items also are included in the estimate and in themselves cost Rs. 75.

5. On the northern side of the proposed road, the first plot provides quarters for European suspects with a kitchen and servants' quarters. The cost of this camp is Rs. 1,460.

6. The second plot on the northern side at a distance of 547 feet clear from the European suspects camp is the railway inspection staff camp in which accommodation as follows is provided:—

Quarters for Assistant Surgeon.
A general store.
Quarters for two hospital assistants.
" for nurse.
" for servants.
" for clerks.
" for Police Inspector.
" for policemen and four kitchens.

The cost of this camp is Rs. 3,504 in which concrete and cement items as detailed below are included:—

	RS.
Concrete to the bath-rooms	45
Portland cement plaster to the bath-rooms	49
Total	94

7. The next plot is the plague camp which occupies a portion of both the northern and southern portions. The accommodation on the northern side of the road is as follows:—

Quarters for Assistant Surgeon in charge of plague patients.
Quarters for Hospital Assistant in charge of plague patients.
Quarters for nurse in charge of plague patients and three kitchens.
The southern side provides accommodation for police guard.
Hospitals for European males and females.
Servants' quarters.
Duty room and food store.
Dispensary.
Medicine store-room.
Hospitals for native males and females.
Bathing platforms.
Quarters for relations of plague patients.
Two kitchens and latrines.

A well is also provided.

This camp is situated at a distance of 1,057 feet clear from the native suspects camp. The total cost is Rs. 10,036 and includes a sum of Rs. 2,000 for masonry concrete and Portland cement for the bath-rooms of the quarters, the floor of the native hospitals and bathing platforms.

8. The information regarding the cost of concrete, cement, &c., is given at the request of the Sanitary Commissioner with the view of dispensing with these items if the Government thinks the cost too high.

9. The total cost of the whole of the camp, including the levelling and clearing of the ground, amounts to Rs. 23,105.

ORDER—No. 284-P., dated 28th March 1898.

The Collector of Bellary is requested to submit a revised estimate prepared in accordance with the following instructions. Meanwhile, he should proceed with the construction of the camps on the lines now laid down, and report immediately when the work is likely to be completed:—

Road.—The construction of a road seems unnecessary.

Quarters for staff.—The Commissioned Medical Officer may have a shed measuring 40' x 32' on the site selected by the Collector. As regards the Assistant Surgeon, the Apothecary and the Police Inspector, one room measuring 14' x 12' with a 6' verandah for each should suffice.

In the huts provided for police constables, partitions seem unnecessary.

Police guard houses.—It may be necessary hereafter to build a few small sheds outside at the corners of the camps for the police who must guard them.

Impervious surfaces.—These may be provided as proposed, and may be made of either Portland cement plastering or Shababad stone, whichever is cheaper.

Space.—The spaces in each camp between the buildings are in every case too large, and speaking generally, should be halved.

This remark does not apply to the Native Observation camp.

The term "suspect camp" should not be used in this connection.

2. The Collector of Bellary is requested to give personal attention to the construction of huts and see that all possible economy is observed. The work should be entrusted to an efficient Tahsildar. All materials that cannot be got cheap locally should be obtained from the District Forest-officer of Kurnool, who should render every assistance to the Collector and comply with his indents with the utmost despatch.

3. The Inspector-General of Police is requested to arrange for the necessary guards at the Tungabhadra camp on receipt of intimation from the Collector of Bellary.

(True Extract.)

for Ag. Secretary to Government.

To the Collector of Bellary.

- " District Forest-officer, Kurnool.
- " President, District Board, Bellary.
- " Sanitary Commissioner.
- " Inspector-General of Police.
- " Surgeon-General.

Copy to the Commissioners of Land Revenue.

" " Collector of Kurnool.

Government {1898} of Madras.

LOCAL AND MUNICIPAL.

S. A.

Submitted for approval

Mrs

10/4/98

Recd.

Enclosures

1898.

Regd.

Spare copies

G.O., No. 284-P., 28th March 1898.

MARCH.

Plague Camp at Tungabhadra

Requesting the Collector of Bellary, with remarks, to submit a revised estimate for the construction of the — at Tungabhadra. — a — and request the Collector of Bellary to submit a revised estimate —

GOVERNMENT OF MADRAS.

LOCAL AND MUNICIPAL DEPARTMENT.

READ—the following paper :—

From the Collector of Bellary, Ref. on C. No. 1/ Plague, dated 19th March 1898.

I have the honour to submit, for such orders as Government may deem fit to pass, the site plan and estimates of the camp in connection with the proposed plague inspection station at Tungabhadra on the Madras Railway prepared by the Local Fund Engineer as well as a copy of that officer's covering letter.

cap/ 2. The plan and the number and dimensions of the various sheds are in accordance with the instructions of the Sanitary Commissioner given to the Local Fund Engineer on the spot. The plan, as received by me, did not show the quarters proposed for the Commissioned Medical officer, as there was until lately some hope of obtaining for his use a loan of the railway bungalow situated near the station. The railway authorities having now definitely stated that the bungalow must be reserved for the use of the railway inspection staff, I have roughly marked the Commissioned Medical officer's quarters on the plan. The cost of the quarters, which is not shown in the estimates, may be met from savings to be effected in the quarters for the Assistant Surgeon, Apothecary and Police Inspector which, as proposed, are in my opinion unnecessarily large and will be reduced in length by 8 feet each.

3. The total of the estimates comes to the large sum of Rs. 23,000 and odd, and this the Vice-President of the District Board, who has had the rates entered in the estimates carefully checked, does not consider that it will be possible, even with the practice of the strictest economy, to reduce by more than Rs. 3,000 or 4,000, in case the Sanitary Commissioner's instructions are to be carried out. Tungabhadra being an out-of-the-way place, all the materials required for the camp have to be imported at a heavy cost by rail.

4. The sheds for suspicious persons and the quarters of the railway inspecting staff were in course of construction when I left the spot on the 13th instant, and I now solicit definite orders as to whether the other portions of the camp should be constructed as per estimate. As regards the disinfecting sheds, it has to be decided whether disinfection is to be conducted by steam; if steam is to be employed, a boiler must be obtained and its cost added to the estimate. The accommodation proposed for European patients and suspects seems to me, judging by the one suspects shed that has already been erected, to be very large, and the Sanitary Commissioner might, perhaps, agree to the remaining sheds for Europeans being of smaller dimensions.

5. I request that the plan and estimates may be returned to me when no longer required.

ENCLOSURE.

COPY of Local Fund Engineer's letter No. 12, dated 12th March 1898, to the President, District Board, Bellary.

I have the honour to submit herewith the site plan and estimate in connection with the plague camp at Tungabhadra prepared in accordance with the suggestions and instructions of the Sanitary Commissioner.

2. The ground has been divided into plots as exhibited in the site plan, a copy of which was sent to the Sanitary Commissioner direct on a telegram received from him on 8th instant. A road 50 feet wide divides the ground into the northern and southern portions.

3. The first plot on the southern side is the disinfecting camp comprising the following accommodation :—

Two waiting-rooms—one for males and the other for females.
Two bathing-rooms " " "
One shed for boiler.
Space for iron tank.
Corrugated iron kitchens.
One shed for driver and firemen.
Four seat latrines of corrugated iron.

The estimate for this camp amounts to Rs. 3,440 and provides for masonry waste-water cisterns at the back of the waiting-rooms which, together with the floor of the rooms, are to be plastered with Portland cement. The cost of concrete flooring for the rooms, the masonry cisterns and plastering with Portland cement which constitutes a part of the estimate is Rs. 167.

4. The second plot on the southern side immediately adjoining the first plot is the native suspects camp in which the following accommodation is provided :—

Quarters for police guard.
Twenty-nine sheds—each shed to accommodate five persons.
A bathing platform and latrine.

A well is to be excavated in this camp and a pump fixed in it. The total cost of this camp is Rs. 4,065. The bathing platforms are to be made up of concrete and plastered with Portland cement with a masonry drain and waste water cistern. These items also are included in the estimate and in themselves cost Rs. 75.

5. On the northern side of the proposed road, the first plot provides quarters for European suspects with a kitchen and servants' quarters. The cost of this camp is Rs. 1,460.

6. The second plot on the northern side at a distance of 547 feet clear from the European suspects camp is the railway inspection staff camp in which accommodation as follows is provided :—

Quarters for Assistant Surgeon.
A general store.
Quarters for two hospital assistants.
" for nurse.
" for servants.
" for clerks.
" for Police Inspector.
" for policemen and four kitchens.

The cost of this camp is Rs. 3,504 in which concrete and cement items as detailed below are included :—

	RS.
Concrete to the bath-rooms	45
Portland cement plaster to the bath-rooms	49
Total	94

7. The next plot is the plague camp which occupies a portion of both the northern and southern portions. The accommodation on the northern side of the road is as follows :—

Quarters for Assistant Surgeon in charge of plague patients.
Quarters for Hospital Assistant in charge of plague patients.
Quarters for nurse in charge of plague patients and three kitchens.
The southern side provides accommodation for police guard.
Hospitals for European males and females.
Servants' quarters.
Duty room and food store.
Dispensary.
Medicine store-room.
Hospitals for native males and females.
Bathing platforms.
Quarters for relations of plague patients.
Two kitchens and latrines.

A well is also provided.

Papers to be read in Proceedings:—

Again G.O., No.

, dated

189 .

Current No. 307

of 1898, dated 15-3-98

from the Collr of Bellary

Current No.

of 189 , dated

from the

Order. No. 284 P., dt 28.3.98.

4

No. 284-P., 28TH MARCH 1898.

This camp is situated at a distance of 1,057 feet clear from the native suspects camp. The total cost is Rs. 10,036 and includes a sum of Rs. 2,000 for masonry concrete and Portland cement for the bath-rooms of the quarters, the floor of the native hospitals and bathing platforms.

8. The information regarding the cost of concrete, cement, &c., is given at the request of the Sanitary Commissioner with the view of dispensing with these items if he thinks the cost too high.

9. The total cost of the whole of the camp, including the levelling and clearing of the ground, amounts to Rs. 23,105.

ORDER—No. 284-P., dated 28th March 1898.

The Collector of Bellary is requested to submit a revised estimate prepared in accordance with the following instructions. Meanwhile, he should proceed with the construction of the camps on the lines now laid down, and report immediately when the work is likely to be completed:—

Road.—The construction of a road seems unnecessary.

Quarters for staff.—The Commissioned Medical officer may have a shed measuring 40' x 32' on the site selected by the Collector. As regards the Assistant Surgeon, the Apothecary and the Police Inspector, one room measuring 14' x 12' with a 6' verandah for each should suffice.

In the huts provided for police constables, partitions seem unnecessary.

Police guard houses.—It may be necessary hereafter to build a few small sheds outside at the corners of the camps for the police who must guard them.

Impervious surfaces.—These may be provided as proposed, and may be made of either Portland cement plastering or Shahabad stone, whichever is cheaper.

Space.—The spaces in each camp between the buildings are in every case too large, and speaking generally, should be halved.

This remark does not apply to the Native Observation camp.

The term "suspect camp" should not be used in this connection.

2. The Collector of Bellary is requested to give personal attention to the construction of huts and see that all possible economy is observed. The work should be entrusted to an efficient Tahsildar. All materials that cannot be got cheap locally should be obtained from the District Forest-officer of Kurnool, who should render every assistance to the Collector and comply with his indents with the utmost despatch.

3. The Inspector-General of Police is requested to arrange for the necessary guards at the Tungabhadra camp on receipt of intimation from the Collector of Bellary.

(True Extract.)

for Ag. Secretary to Government.

To the Collector of Bellary.

- " District Forest-officer, Kurnool.
- " President, District Board, Bellary.
- " Sanitary Commissioner.
- " Inspector-General of Police.
- " Surgeon-General.

Copy to the Commissioners of Land Revenue.

" " Collector of Kurnool.

The Collector of Bellary is requested to submit a revised estimate prepared in accordance with the following instructions. Meanwhile, he should proceed with the construction of the camps on the lines now laid down, and report immediately when the work is likely to be completed.

Road. The construction of a road seems unnecessary.

Quarters for staff. The Commissioned Medical officer may have a shed measuring 40' x 32' on the site selected by the Collector. As regards the Asst Surgeon, the Apothecary and the Police Inspector, one room measuring

In the huts provided for Police Constables, partitions seem unnecessary.

Imperious surface. These may be provided as proposed, and may be made either Portland Cement plastering or Shalabadi Stone, whichever is cheaper.

Dec. 2. The Coll: of Billary

3. The Sg. of Police
is requested to arrange for the
necessary guards at the
Tungabhadra Camp on receipt
of intimation from the Colls.
of Bellary.

(I made after personal
discussion with ~~the~~ Sanitary Comd)

To The Colls of Bellary
a D. F. O. Humnool
President of Board Bellary
Sanitary Commr. Dep. in the
L. S. of Police. 20/8/20
Bryson General.
Copy to the Commr of L. R.
a C. M. of Humnool

lens H.T.
28/3/98
28/3/98
sent today to S.C.
L, Encl 1 & B.
Estimates clasp. 30/3/98
K. 3788.

Local & Munl. (189

Plague
Department.

CURRENT No. 3040

Order

From *The Collector of Bellary*

Ref No. 1/Plague of 1898

Dated 19th March 1898

Received 21st March '98

Registered

Enclosures 5 Estimates
1 Abstract
1 plan

Spare copies 1 Copy of Lt Engineer's letter
8

SUBJECT.

Forwarding for orders
the site plan and
estimates of the
Tungabhadra plague
inpection Camp.

19/3/98

BACK PAPERS.

G.O.	No.	Department.	Date.
"	218	Public	17-3-98

FURTHER PAPERS.

G.O.	No.	Department.	Date.

Copy of Local Fund Engineer's letter
No. 12 dated 12 March 98, to the President
District Board Bellary.

Sir

- I have the honor to submit herewith
the site plan and estimate in connection
with the Plague camp at Tungabhadra
prepared in accordance with the suggestions
and instructions of the Sanitary Commissioner.
- The ground has been divided into plots
as exhibited in the site plan, a copy of which
was sent to the Sanitary Commissioner direct
on a telegram received from him on 8 instant.
A road 50 feet wide divides the ground into
the northern and southern portions.
 - The first plot on the Southern side is the
Disinfecting camp comprising the following
accommodation:-
Two waiting rooms. one for males & the other for females.
Two bathing rooms: — do — do —
one shed for boiler.
space for iron tank.
Corrugated iron Kitchens.
One shed for Driver and fireman, and
four seats latrines of corrugated iron.

not shown in
plan

Encl.
C. No. 3078

The estimate for this camp amounts to Rs. 3440 and provides for masonry water cisterns at the back of the waiting rooms which are together with the floor of the rooms are to be plastered with Portland cement. The cost of concrete flooring for the rooms, the masonry cisterns and plastering with Portland cement which constitutes a part of the estimate is Rs. 167.

4. The second plot on the Southern side immediately adjoining the first plot is the Native Suspects camp in which the following accommodation is provided.

Quarters for Police guard. 2 sheds each 24x11
29 Sheds. each shed to accommodate 5 persons. 12x10
A bathing platform and Latrines. 5x30
A well is to be excavated in this camp and a pump fixed in it.

The total cost of this camp is Rs. 4065. The bathing platforms are to be made up of concrete and plastered with Portland cement with a masonry drain and waste water cistern. These items also are included in the estimate and in themselves cost Rs. 75.

5. On the northern side of the proposed road the first plot provides quarters for European suspects with a kitchen and servants quarters. 2 sheds, each 24x10
The cost of this camp is Rs. 1460. 2 sheds, each 24x10 with 2 seats.

6. The second plot on the northern side at a distance of 547 feet clear from the European suspects camp is the Railway Inspection Staff Camp in which accommodation as follows is provided.

40x32 Quarters for Assistant Surgeon. 12x6
A general store.
48x28 Quarters for two Hospital assistants
28x24 Quarters for nurse
28x24 Quarters for servants
40x10 Quarters for clerks.
40x32 do. for Police Inspector
86x10 do. for Police men and four Kitchens.

The cost of this camp is Rs. 3504. in which concrete and cement items as detailed below are included.

Concrete to the bathrooms. - Rs. 45.

Portland cement plaster - do - " 49.

Total Rs. 94.

7. The next plot is the Plague camp which occupies a portion of both the northern and Southern portions. The accommodation on the northern side of the road is as follows:-

40x32 Quarters for Assistant Surgeon in charge of Plague patients.
28x24 Quarters for Hospital Assistant - do -
28x24 Quarters for Nurse - do - and
3 Kitchens. each 12x6

The Southern side provides accommodation for Police guard 28 sheds, each 24x11

Hospitals for European males & females. 2 sheds each 60x20
Servants quarters. — 2 sheds each 50x10

Duty room and food store. — 32x12

Dispensary. — 16x12

Medicine store room. — 16x12

Hospitals for Natives - males & females. — 2 sheds ^{one for males} 72x16

Bathing platforms. — 2 sheds each 24x12 ^{4 for females 120x16}

Quarters for relations of plague patients. — 2 sheds each 80x40

2 Kitchens each 12x6

Latrines. — four latrines

a well is also provided. — also a platform for incineration & disinfecting 24x12

This camp is ~~suitable~~ situated at a distance of 1057 feet clear from the Native suspects camp. The total cost is Rs. 10,036/- and includes a sum of Rs. 2000/- for masonry, concrete and Portland cement for the bath rooms of the quarters, the floor of the Native hospitals and bathing platforms.

8. The information regarding the cost of concrete cement &c is given at the request of the Sanitary Commissioner with the view of dispensing with these items if he thinks the cost too high.

9. The total cost of the whole of the camp including the levelling and clearing of the ground amounts to Rs. 23,105/-

(True Copy)

19/3/50.

Ag Collector

Plague

Bellary Collector's office
Camp Alor
Dated 19th March 1898

LOCAL & MUNICIPAL L.
CURRENT No. 304 P

From

E. A. Elwin Esquire
Acting Collector
Bellary

To

The Secretary to Government
Local and Municipal Department
Madras

Sir,

I have the honor to submit for such orders as Government may deem fit to pass, the site plan and estimates of the Camp in connection with the proposed plague inspection station at Tungabada on the Madras Railway prepared by the Local Sanitary Engineer as well as a copy of that Officer's covering letter.

2. The plan and the number and dimensions of the various

Various Sheds are in accordance with the instructions of the Sanitary Commissioner given to the Local Fund Engineer on the spot. The plan as received by me did not show the quarters proposed for the Commissioned Medical Officers, as there was until lately some hope of obtaining for his use a bungalow situated near the station.

The Railway authorities having now definitely stated that the bungalow must be reserved for the use of the Railway inspection staff, I have roughly marked the Commissioned Medical Officers' quarters on the plan. The cost of the quarters which is not shown in the estimates may be met from savings to be effected in the quarters for the Assistant Surgeon, Apothecary, and Police Inspector which, as proposed, are in my opinion unnecessarily

large and will be reduced in length by 8 feet each. 3. The total of the estimates comes to the large sum of £23,000 and odd, and this the Vice President of the District Board who has had the rates entered in the estimates carefully checked does not consider that it will be possible, even with the practice of the strictest economy, to reduce by more than £3,000 or 4,000, in case the Sanitary Commissioner's instructions are to be carried out. Tangabada being an out of the way place, all the materials required for the Campare to be imported at a heavy cost by rail.

4. The sheds for suspicious persons and the quarters of the Railway inspecting staff were in course of construction when I left the spot on the

13th instant and I now solicit
Definite Orders as to whether
the other portions of the Camp
should be constructed as
per estimate. As regards
the disinfecting shed, it has
to be decided whether disinfection
is to be conducted by steam;
if steam is to be employed,
a boiler must be obtained and
its cost added to the estimate.
The accommodation proposed
for European patients and
suspects seems to me, judging
by the one suspects shed that
has already been erected, to be
very large, and the Sanitary
Commissioners might perhaps
agree to the remaining sheds ^{for Europeans}
being of smaller dimensions
5. I request that the plan
and estimates may be returned
to me when no longer required.

I have the honour to be
Your most obedient servant

13/3/98. Ag Collector

File this report
yesterday in English
Camp

to the Government
Sanitary Commission
Dated 28/2/98
27.2.98
My dear Mr. Fremantle
I have been arranging
for the removal of the
plague shed materials
from this place to
Tungabhadra. Dr. Hakim,
the Deputy Collector
& Tahildar of Adoni
are also here. We all
think that it would be

NOTE FOR THE Secretary

It is submitted that this paper may now issue for the information of the Collectors and others. The order about the transfer of the inspection Station from the Guntakal to Lingabhadra may be issued separately after the huts & the disinfecting apparatus are ready -

Henry
30/3/98.

Yes
P.D.

LOCAL AND MUNICIPAL DEPARTMENT.

MADRAS GOVERNMENT.

Read the following paper:—

Bellary, Ref. on C.No.1/Plague, dated 19"

submit, for such orders as Government
the plan and estimates of the camp in
d plague inspection station at Tunge-
y prepared by the Local Fund Engineer
officer's covering letter.

er and dimensions of the various sheds
structions of the Sanitary Com-

Fund Engineer on the spot. The plan as

he quarters proposed for the Commis-
rewards until lately some hope of ob-

the Railway bungalow situated near
es having now definitely stated

for the use of the Railway ins-
Commissioned Medical offi-

quarters which is not
s to be effected in

ry, and Police Ins-
sarily large and

23000

3. The

and odd, and this

had the rates entered

consider that it will

strictest economy, to re

the Sanitary Commissioner

-ghabhadra being an out of the

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following paper:—

From the Collector of Bellary, Ref. on C.No.1/Plague, dated 19th March 1898.

I have the honour to submit, for such orders as Government may deem fit to pass, the site plan and estimates of the camp in connection with the proposed plague inspection station at Tungabhadra on the Madras Railway prepared by the Local Fund Engineer as well as a copy of that officer's covering letter.

2. The plan and the number and dimensions of the various sheds are in accordance with the instructions of the Sanitary Commissioner given to the Local Fund Engineer on the spot. The plan as received by me did not show the quarters proposed for the Commissioned Medical officer, as there was until lately some hope of obtaining for his use a loan of the Railway bungalow situated near the station. The Railway authorities having now definitely stated that the bungalow must be reserved for the use of the Railway inspection staff, I have roughly marked the Commissioned Medical officer's quarters on the plan. The cost of the quarters which is not shown in the estimates may be met from savings to be effected in the quarters for the Assistant Surgeon, Apothecary, and Police Inspector which, as proposed, are in my opinion unnecessarily large and will be reduced in length by 8 feet each.

3. The total of the estimates comes to the large sum of Rs. 23,000 and odd, and this the Vice President of the District Board who has had the rates entered in the estimates carefully checked does not consider that it will be possible, even with the practice of the strictest economy, to reduce by more than Rs. 3,000 or 4,000, in case the Sanitary Commissioner's instructions are to be carried out. Tungabhadra being an out of the way place, all the materials require d

for

for the camp have to be imported at a heavy cost by rail.

4. The sheds for suspicious persons and the quarters of the Railway inspecting staff were in course of construction when I left the spot on the 13th instant and I now solicit definite orders as to whether the other portions of the camp should be constructed as per estimate. As regards the disinfecting sheds, it has to be decided whether disinfection is to be conducted by steam; if steam is to be employed, a boiler must be obtained and its cost added to the estimate. The accommodation proposed for European patients and suspects seems to me, judging by the one suspects shed that has already been erected, to be very large, and the Sanitary Commissioner might perhaps agree to the remaining shed for Europeans being of smaller dimensions.

5. I request that the plan and estimates may be returned to me when no longer required.

Enclosure.

Copy of Local Fund Engineer's letter No. 12, dated 12th March 1898, to the President, District Board, Bellary.

I have the honour to submit herewith the site plan and estimate in connection with the plague camp at Tungabhadra prepared in accordance with the suggestions and instructions of the Sanitary Commissioner.

2. The ground has been divided into plots as exhibited in the site plan, a copy of which was sent to the Sanitary Commissioner direct on a telegram received from him on 8th instant. A road 50 feet wide divides the ground into the northern and southern portions.

3. The first plot on the southern side is the disinfecting camp comprising the following accommodation:-

Two waiting rooms-one for males & the other for females.

Two bathing rooms- Do. Do. Do.

One shed for boiler.

Space for iron tank.

Corrugated iron kitchens.

One shed for driver and firemen, and

Four seats latrines of corrugated iron.

The estimate for this camp amounts to Rs. 3440 and provides for masonry

waste

28
waste water cisterns at the back of the waiting rooms which ~~are~~ together with the floor of the rooms are to be plastered with Portland cement. The cost of concrete flooring for the rooms, the masonry cisterns and plastering with Portland cement which constitutes a part of the estimate is Rs. 167.

4. The second plot on the southern side immediately adjoining the first plot is the native suspects camp in which the following accommodation is provided.

Quarters for Police guard.

29 sheds-Each shed to accommodate 5 persons.

A bathing platform and latrine.

A well is to be excavated in this camp and a pump fixed in it.

The total cost of this camp is Rs. 4065/. The bathing platforms are to be made up of concrete and plastered with Portland cement with a masonry drain and waste water cistern. These items also are included in the estimate and in themselves cost Rs. 75/.

5. On the northern side of the proposed road the first plot provides quarters for European suspects with a kitchen and servants quarters. The cost of this camp is Rs. 1460/.

6. The second plot on the northern side at a distance of 547 feet clear from the European suspects camp ^{is the Railway Inspection staff camp} in which accommodation as follows is provided.

Quarters for Assistant Surgeon.

A general store.

Quarters for two hospital assistants.

Quarters for nurse.

Quarters for servants.

Quarters for clerks.

Do. for Police Inspector.

Do. for Policemen and four kitchens.

The cost of this camp is Rs. 3504/. in which concrete and cement items as detailed below are included.

Concrete to the bathrooms-----Rs. 45/.

Portland cement plaster Do.-----49/.

Total Rs. 94/.

7. The next plot is the plague camp which occupies a portion

of

of both the northern and southern portions. The accommodation on the northern side of the road is as follows:-

Quarters for Assistant Surgeon in charge of Plague patients,

Quarters for Hospital Assistant Do. Do. Do.

Quarters for nurse Do. Do. and 3 kitchens.

The Southern side provides accommodation for Police guard.

Hospitals for European males and females.

Servants quarters.

Duty room and food store.

Dispensary.

Medicine store room.

Hospitals for natives-males and females.

Bathing platforms.

Quarters for relations of plague patients.

2 kitchens and

Latrines.

A well is also provided.

This camp is situated at a distance of 1057 feet clear from the native suspects camp. The total cost is Rs. 10,036 and includes a sum of Rs. 2000 for masonry concrete and Portland cement for the bath rooms of the quarters, the floor of the native hospitals and bathing platforms.

8. The information regarding the cost of concrete cement etc. is given at the request of the Sanitary Commissioner with the view of dispensing with these items if he thinks the cost too high.

9. The total cost of the whole of the camp including the levelling and clearing of the ground amounts to Rs. 23,105.

ORDER No. 284 P. dated 28 March 1908.

The Collector of Bellary is requested to submit a revised estimate prepared in accordance with the following instructions. Meanwhile, he should proceed with the construction of the camps on the lines now laid down, and report immediately when the work is likely to be completed.

Road. The construction of a road seems unnecessary.

Quarters for staff. The Commissioned Medical officer may have a shed measuring 40x32' on the site selected by the Collector. As regards the Assistant Surgeon, the Apothecary and the Police Inspector, one room measuring 14x12' with a 6' verandah for each should suffice.

will suffice. In the huts provided for Police constables, partitions seem unnecessary.

Police guard houses. It may be necessary hereafter to build a few small sheds outside at the corners of the camps for the Police who must guard them.

Impervious surfaces. These may be provided as proposed, and may be made of either Portland cement plastering or Shahabad stone, whichever is cheaper.

Space. The spaces in each camp between the buildings are in every case too large, and speaking generally, should be halved. This remark does not apply to the Native Observation camp.

The term "suspect camp" should not be used in this connection.

2. The Collector of Bellary is requested to give personal attention to the construction of huts and see that all possible economy is observed. The work should be entrusted to an efficient Tahsildar. All materials that cannot be got cheap locally should be obtained from the District Forest officer of Kurnool, who should render every assistance to the Collector and comply with his indents with the utmost despatch.

3. The Inspector General of Police is requested to arrange for the necessary guards at the Tungabhadra camp on receipt of intimation from the Collector of Bellary.

(True Extract)

For Ag. Secretary to Govt.

To. ver. Janus of Bellary

The Collector of Bellary.
,, District Forest officer, Kurnool.
,, Do. Do. Do.
,, Sanitary Commissioner. Do.
,, Do. Do. Do.

pt dt Bellary 13

The Inspector General of Police
Surgeon-General

Copy to the Comd. of R.

Col. J. K. K.

25/4/08

First copy sent to Press

Return for signature.

Despatched in print.

READ AGAIN G.O., No.
189

DATED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT

LETTER OF GOVERNMENT

STATEMENT WITH DITTO

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Print in full.
B = Not to be printed.
P = Print abstract only.
Q = Print heading only.

NUMBER OF COPIES
REQUIRED.

Order complete.
Letter only.
Order complete with Letter.

NOTE FOR THE Secretary

It is submitted that this
paper may now issue for the
information of the Collectors
and others. The order about
the transfer of the inspection
Station from the Guntakal to
Jungabhadra may be issued
separately after the huts &
the disinfecting apparatus are
ready -

Henry
30/3/88.

Yes
H.D.

* need no wait
for letter. Cohen
hosh. to read 3.14
Steff. quarters

Out with the milk
with the milk
Cohen before
30/3/88