

L.M.
1,000-1-3-04

Local & Munl. (1898) Department.

MISCELLANEOUS.

G.O., No. 320 P

DATED 4-4-98.

✓
DESPATCHED

[Despatch Abstract.]

Plague Camp Recording, with remarks,
letter from the Collector of Bellary
submitting report on the progress
made in the construction of the
sheds of the — at Tungabhadra

142

12507/5/98

Ag. Collector. 27.2.98

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.


FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Local & Munl. (1898) Department.

Plague

CURRENT No. 422P



Read Chap 422, 426, 427-428

From
The Collector of Bellary

Order No. 320P. mis. 44.4.98

Camp No. 3

Recorded. The revised estimate called for in G.O. No. 284 P. of 28.3.98 is awaited.

Dated 27th March 98

Received 29th March '98

Registered

Enclosures

Spare copies.

2. ~~Orders will issue in the P.W.~~
~~Dept.~~ Orders will issue in the P.W. Dept. requesting the Reg. authorities to detain at Tungabhadra all trains from the north for a period sufficiently long to admit of the thorough medical inspection of the passengers, and to revise their time-table so that the trains may arrive at Tungabhadra during day time.

3. The Dy. Commr. is requested to report what medical staff besides the Commissioned medical officers will be required for the inspection purposes at Tungabhadra. There

SUBJECT.

Submitting for the information of Government copy of Adoni Tahsildar's diary showing the progress made in the construction of plague camps at Tungabhadra.

27-3-98. 28/3/98

Ag. Collector. 27.3.98

BACK PAPERS.

G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.

will be only 3 trains arriving at this place from the north.

4. On the completion of the arrangements referred to in para 2, a notification will be issued transferring the inspection station from Juntahol to Jumbabhadra.

HT
4 24 85

Long
4/2/98

To

The Collector of Bellary
P.W.D (Ry. Br)
Surgeon General
27-3-98

12/4/98

Adoni Tahsildar's diary dated 25-3-98.

Camp Jumbabhadra LOCAL & MUNICIPAL DEPT
CURRENT No. 422 P

Plague

Progress made in observation camp.

Native observation camp consisting of 29 Sheds is completed. This is intended to accommodate 145 persons.

Kitchens have to be built for different Castes. They will be done as soon as Corrugated iron sheets are received from Bombay. Messrs Richardson & Cruddas have been addressed to send them. European Gentlemen's observation shed is also completed. This is intended to accommodate 2 persons.

Servants' quarters attached to the said shed is also completed.

Uprights and bressems for the kitchen attached to the above shed are fixed. It will be completed as soon as Corrugated iron sheets are received.

Uprights and bressems are fixed for one disinfecting shed.

Rafters and reapers have to be fixed.

The covering of the roof and sides with mats thatching the roof and travelling & consolidating the floor have to be done. The work will be

Completed

27-3-98 28/3/98

Ag. Collector. 27/3/98

Completed in 3 days. Uprights and bressumers are fixed for the Police guard room near the observation camp. Rafters and reepers have to be fixed. Thatching the roof covering the sides with mats and flooring have to be done. This will be completed in 2 days.

Constructing a Cistern with brick and Chunan is completed.

Constructing a bathing platform close to the Cistern is in progress. It will be completed tomorrow.

Progress made in the Inspecting Staff Camp.

Apothecary's quarters:- It is almost completed. The sides have to be covered with mats and the floor gravelled and consolidated. This can be done in 2 days.

Apothecary's Kitchen:- Uprights & bressumers are fixed, will be completed as soon as Corrugated iron sheets are received from Bombay.

Hospital Assistant's quarters:- Thatching the roof is completed. Covering the sides with mats and graveling and consolidating the floor have to be done. This will be done in 3 days.

Hospital Assistant's servants' quarters:- Thatching nearly completed. Covering the sides with

mats and graveling and Consolidating the floor remain to be done. This will be completed in one day.

Nurses' quarters:- Uprights and bressumers, rafters and reepers are fixed. Portion of the roof is matted. Thatching the roof, covering the sides with mats and flooring remain to be done. This will be completed in 4 days.

Kurser's servants' quarters:- Thatching the roof covering the sides with mats and flooring remain to be done. This will be done in 2 days.

Police Inspectors' quarters:- Covering the roof and sides with mats and thatching the roof and flooring remain to be done. This will be completed in four days.

Police Inspectors' servants' quarters:- Thatching the roof and covering the sheds with mats and flooring remain to be done. This will be completed in 2 days.

Police lines:- Uprights are fixed. Bressumers rafters and reepers have to be prepared and fixed. The roof and the sides have to be matted. The roof has also to be thatched and the floor gravelled and consolidated. This will be done in 4 days.

Commissioned Medical officers' quarters:- Preparing the rafters, matting and thatching the roof. Covering the sides with mats, graveling and

Consolidating the floor remain to be done.
Servants' quarters, a kitchen, and a stable have
to be built. This will be done in a week, provided
Corrugated iron sheets are received in time from
Bombay.

Progress made in the plague camp.
Site required for the construction of a hospital
is marked out and holes for fixing the uprights
are being dug.

The Local Fund Engineer left this for
Hospital to mark out site for observation sheds etc
by 2 A.M. train this day, promising to return as
soon as he can. As soon as he returns I will
ascertain from him what more accommodation
has to be provided for. When I last saw him
he was not in receipt of the plan which was
submitted to the Government for sanction.
By the 1st April next the camp will have
been sufficiently advanced for occupation
by the inspection staff provided I get the
Corrugated iron sheets from Bombay and posts
and bamboos detained in Nandyal and other
places for want of waggons. The Railway
Company is addressed to supply the waggons soon.
Progress in work was somewhat retarded in
consequence of a large number of carpenters
and coolies failing to attend work yesterday

and the day before yesterday on account of
the Telugu new year's day.

I hope to be able to say definitely on Tuesday
next (29th instant) when the inspection staff
can be moved to Jungabhadra.

The well in the plague camp is dug 22 feet,
water is tapped. It has to be deepened 6 feet
more to ensure sufficient supply of water
in the hot season. The well in the observation
camp is dug 16 feet deep. Under the rock which
was being blasted for the last 10 days gravel
is found. A small quantity of good water was
tapped in the gravel. The well has to be
deepened at least 6 feet more. The completion
of these wells can be determined after the
receipt of pumps.

Signed P. Subbaraya Mudr.
25.3.98
Tahsildar.

To The Collector of Bellary.
True copy.

Submitted to Government (Local and
Municipal Department) for information.
The undersigned visits the camp for the
third time on 29th instant and will then
report the approximate date on which the
inspection station at Guntakal junction
may be removed to Jungabhadra.

27.3.98. 28.3.98

Ag. Collector. 27.3.98

Local & Munl. (1898) Department.

CURRENT No. 4280

Telegram
From

The Tahsildar of Adoni,
Tungabhadra.

Order

No.

Dated 28th March '98

Received 29th March '98

Registered D^o

Enclosures -

Spare copies. -

SUBJECT.

Reporting the erection
of 29 huts in the camp
for Native suspects

BACK PAPERS.

G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.

LOCAL & MUNICIPAL DEPT.

CURRENT No. 4280

T-14.

Class. *5* *7* *10* *15* *20* *25* *30* *35* *40* *45* *50* *55* *60* *65* *70* *75* *80* *85* *90* *95* *100*

INDIAN TELEGRAPH. Monthly Letter No. *625*

To *Mr. Nungambanku* From *Mr. Nungambanku*

Station *Chingabhadra*

Words *26* Day *28* Hour *17* Minute *25*

To (Person) *Mr. Nungambanku* From (Person) *Mr. Nungambanku*

29 MAR. 1898

Local & Municipal Department

1 *Local & Municipal Dept. Plague*

2 *29 huts are built*

3 *in native suspects*

4 *camp*

5 *the finished*

6

7

8

9

10

11

12

13

14

RECD. FROM L. N. SENT TO L. N.


At Hrs. Mts. By At Hrs. Mts. By

Date *29/3/98*

Postmaster.

Local & Munl. (1898) Department.

CURRENT No. 4820



From The Asst. Collector
Bilaspur

Refm. C.P. No. 10 of 98

Dated 1st April 98

Received 4 April 98

Registered

Enclosures

Spare copies.

SUBJECT.

Reporting that
The Road Frontier
Inspection Station
at Tungabhadra may
be opened with effect
from the end of the
ensuing Easter holidays.

SA
4/14/98

BACK PAPERS.

G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.

BELLARY COLLECTOR'S OFFICE.

Dated 18th April 1898.

LOCAL & MUNICIPAL DEPT.
CURRENT No. 482 P

Ref. C.P. No. 100/98

FROM

E. A. Elvin Esq.
Collector of
BELLARY.

To

THE Secretary to Government
Local & Municipal Department
Madras

SIR,

In Continuation of my footnote
Camp No 3 of 27.3.98 on the Adoni
Tahsildar's diary for 25.3.98 I have
the honour to report that the Railway
Frontier Inspection Station at
Tungabhadra may be opened with
effect from the end of the ensuing
Easter holidays.

2. I request that arrangements
may be made to stop the mail
train at Tungabhadra in view
to the medical inspection of the passengers.

I have the honour to be,
Sir,
your most obedt. servant

14/8/98

H. Collector

Ad. 1-4-98 SK 44

ie. from the
13th April

office note to
the super int
of the station.

When given for copying
When copied 5-4-98
When examined 5-4-98
When signed 5-4-98

READ AGAIN G.O., No.
189

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.