

PROCEEDINGS OF THE PLAGUE COMMISSIONER.

(1899)

MISCELLANEOUS.

No. 933

Dated 11-4-99

Despatched 12-4-99

Induced

13-4-99

[Despatch Abstract.]

Plague Shed at Talavadi, Coimbatore Pk
Sanctioning a further amount of
Rs 52.13-9 being the difference bet.
the original & revised estimate, for
the construction of —

BACK PAPERS.

No.	Date.	No.	Date.

FURTHER PAPERS.

No.	Date.	No.	Date.
C No 4865 12/11/99			

PLAGUE COMMISSIONER'S OFFICE.
(1899)

CURRENT No. 3853

Progs. 933 of 11-4-88
Letter
Ref. 8/11/4

Sanctioned
Lms
6/11/4

From
The Collector
of Coimbatore

Ref. on Cur. No. 318 of 1899
Plague


Dated 29 March 1899.

Received

Registered

Enclosures

Spare copies



SUBJECT.

To the Collector Coimbatore (Pro) Requesting sanction for the
works estimate related amount of Rs 52.13.9 being
the difference between the
The dimensions are not clearly given. They have been guessed from the estimates. The rate comes to 3 as per sq foot.
12/4/99
at Zalavadi.

BACK PAPERS.

No.	Date.
192	2-1-99

FURTHER PAPERS.

No.	Date.

Ref. on Govt. No. 249/D.B. of 1899.

CNO 3853

Coimbatore District
Board's office
28 March 1899.

From

C. H. Mounsey Esquire,
President, District Board,
Coimbatore.

To

The Collector of
Coimbatore

Sir,

I have the honor to forward herewith for the sanction of the Plague Commissioner, a revised estimate for Rs 267-13-9 for constructing Plague Sheds at Talavadi. The original estimate for this work was Rs 215, sanctioned by the District Board in Resolution No. 18 of 28-1-99. The Deputy Tahsildar of Satyamangalam got the work carried out under his supervision and submitted a bill for Rs 267-13-9, stating that some of the rates in the original estimate prepared by L. F. Suboverseer were far below those in the L. F. Schedule of rates. The revised estimate was therefore sanctioned by the District Board in its Res. No. 48 dated 25.3.99 and the bill passed for

payment.

2. A Copy of the Dy Tahris letter R.C.C.

No. 209 of 99 is also forwarded herewith

for your information.

I have &c

(Signed) S. Soundararajaiyengar

For President.

(True Copy)

Submitted with the revised estimate to
the Plague Commissioner, Madras.

2. The original estimate for Rs 215
was among others sanctioned by the Plague
Commissioner in his Proceedings, No. 192,
dated 20th January 1899.

3. The difference between the original
estimate and the present revised one
amounts to Rs 52.13.9 which it is
requested may be now sanctioned.

Coimbatore Collector's Office
29th March 1899

Ag. Collector.

PK
31/3/99

16.4
24/3/99

* to be kindly
returned.

When given for copying
When copied
When examined
When signed

189