

Marine (1896) Department.

G.O., No. 833 Mar.

DATED 1 December 1896

[Despatch Abstract.]

Quarters with out houses for the Port Officer
at Vizagapatam : P. W. Pros. Sanctioning
with remarks an estimate of Rs. 10,500 for
constructing —, Comd^g to the P. P. Officer.

==

T.C.
1/12

2/12

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
215467	94	Sec.	16-2-97				

Current No. 1293

Received 23/4/96

Spare copies

Quarters

Estimate of Rs. 10,500 for constructing — with out-houses for the Port officer at Vizagapatam, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From the Superintending Engineer, I Circle, to the Presidency Port Officer, Madras, dated 25th August 1896, No. 412 V.Z.

With reference to G.O., No. 1305 W., dated 23rd April 1896, I have the honour to forward herewith plan and estimate, amounting to Rs. 10,400, for constructing quarters and out-houses for the Port officer at Vizagapatam, for your countersignature and submission to Government for sanction.

2. The approximate cost of Rs. 6,600, reported in my letter No. 340 G.L., dated 24th August 1894, addressed to the Chief Engineer, Public Works Department, was for constructing quarters according to the original plan without verandahs and bed and bath rooms on the upper floor, sanctioned for the Port officer at Pámban.

3. As regards the quarters at Gopalpur and Bimlipatam, the Executive Engineers report that there are properties for sale and they can be purchased at a very cheap rate. Copies of the reports received on the subject are enclosed for your information.

4. Surveys and valuation reports for these buildings have been called for, and they will be submitted for the approval and sanction of Government when received through you.

No. 413 V.Z.

Submitted to the Chief Engineer, Public Works Department, with reference to his memo. No. 2681 C., dated 5th September 1895.

25th August 1896.

(Signed) J. C. LARMINIE,
Superintending Engineer, I Circle.

From Commander H. A. STREET, R.I.M., Presidency Port Officer, Madras, to the Secretary to Government, Marine Department, dated 8th September 1896, No. 1678/302 G.

I have the honour to forward, duly countersigned, an estimate, amounting to Rupees (10,400) ten thousand and four hundred, for constructing quarters and out-houses for the Port officer at Vizagapatam, and to request that the same may be sanctioned and the necessary funds allotted. The plans, &c., received with the estimate are also herewith sent.

2. Although no budget provision has been made for this work, the expenditure can be met from the Vizagapatam District Port fund.

Note by the Chief Engineer, Public Works Department.

For the sake of light and air, it is considered desirable to substitute pillars for the dead-wall at the back entrance and it would be well, on the same account, to insert a window 3' x 5" on either side of the back door to the sitting-room. The thatched roof, proposed for the rear verandah is objectionable (*vide* Public Works Code, paragraph 42, chapter VII, Volume I).

2. The rolled steel girders provided in the estimate are weak. If we assume a live-load of 120 lb. per square foot, the 8" x 5" section girders may have to carry 11½ tons, and the 6" x 5" girders 10¼ tons, for which weights sections of 13" x 5" and 12" x 5", respectively, will be necessary.

3. These alterations will entail an excess of about Rs. 200, which can be reduced to Rs. 100 by lowering the estimate rates of terracing and wood-oiling—Rs. 24 and Rs. 1-4-0, respectively—to the schedule rates of Rs. 20 and Re. 1. The estimate is raised to Rs. 10,500 accordingly.

4. The Presidency Port Officer has not signed the plans. His signature to them should be obtained before the work is commenced.

(Signed) D. McNEIL CAMPBELL, Col., R.E.,
Chief Engineer.

8th November 1896.

ORDER—No. 3278 W., dated 14th November 1896.

The estimate, amounting to Rs. 10,500, as altered by the Chief Engineer, Public Works Department, for constructing quarters with out-houses for the Port officer at Vizagapatam, is sanctioned.

2. Attention is drawn to the Chief Engineer's note recorded above.

3. The Superintending Engineer will report the amount that can be spent on the work before the close of the official year.

4. The sanction accorded in paragraph 1 has been registered as Excluded Local No. 11 W. of 1896-97, and classified as Civil Buildings—Original Works.
(True Extract.)

Stuck. O. C. C. C.

Ay. Under Secretary to Government.

To the Superintending Engineer, I Circle, with fourteen enclosures.
" Examiner, Public Works Accounts.
" Marine Department.

Exd. T. K. Narayana Aiyangar.

Marine Department

BUILDINGS AND ROADS.
CIVIL WORKS.

Government { 1896 } of Madras.
PUBLIC WORKS.

Recd.

Regd.

} 1896.

Enclosures

Spare copies

G.O., No. 3278 W., 14th November 1896.

*N^o 833 dated 1-12-96
Copied to P.P.O.*

NOVEMBER.

*J.
The P.P.O.*

Quarters

Estimate of Rs. 10,500 for constructing — with out-houses for the Port officer
at Vizagapatam, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From the Superintending Engineer, I Circle, to the Presidency Port Officer, Madras, dated 25th August 1896, No. 412 V.Z.

With reference to G.O., No. 1305 W., dated 23rd April 1896, I have the honour to forward herewith plan and estimate, amounting to Rs. 10,400, for constructing quarters and out-houses for the Port officer at Vizagapatam, for your countersignature and submission to Government for sanction.

2. The approximate cost of Rs. 6,600, reported in my letter No. 340 G.L., dated 24th August 1894, addressed to the Chief Engineer, Public Works Department, was for constructing quarters according to the original plan without verandahs and bed and bath rooms on the upper floor, sanctioned for the Port officer at Pámban.

3. As regards the quarters at Gopalpur and Bimlipatam, the Executive Engineers report that there are properties for sale and they can be purchased at a very cheap rate. Copies of the reports received on the subject are enclosed for your information.

4. Surveys and valuation reports for these buildings have been called for, and they will be submitted for the approval and sanction of Government when received through you.

No. 413 V.Z.

Submitted to the Chief Engineer, Public Works Department, with reference to his memo. No. 2681 C., dated 5th September 1895.

25th August 1896.

(Signed) J. C. LARMINIE,
Superintending Engineer, I Circle.

From Commander H. A. STREET, R.I.M., Presidency Port Officer, Madras, to the Secretary to Government, Marine Department, dated 8th September 1896, No. 1678/302 G.

I have the honour to forward, duly countersigned, an estimate, amounting to Rupees (10,400) ten thousand and four hundred, for constructing quarters and out-houses for the Port officer at Vizagapatam, and to request that the same may be sanctioned and the necessary funds allotted. The plans, &c., received with the estimate are also herewith sent.

2. Although no budget provision has been made for this work, the expenditure can be met from the Vizagapatam District Port fund.

Note by the Chief Engineer, Public Works Department.

For the sake of light and air, it is considered desirable to substitute pillars for the dead-wall at the back entrance and it would be well, on the same account, to insert a window 3' x 5" on either side of the back door to the sitting-room. The thatched roof, proposed for the rear verandah is objectionable (*vide* Public Works Code, paragraph 42, chapter VII, Volume I).

2. The rolled steel girders provided in the estimate are weak. If we assume a live-load of 120 lb. per square foot, the 8" x 5" section girders may have to carry 11½ tons, and the 6" x 5" girders 10¼ tons, for which weights sections of 13" x 5" and 12" x 5", respectively, will be necessary.

3. These alterations will entail an excess of about Rs. 200, which can be reduced to Rs. 100 by lowering the estimate rates of terracing and wood-oiling—Rs. 24 and Rs. 1-4-0, respectively—to the schedule rates of Rs. 20 and Re. 1. The estimate is raised to Rs. 10,500 accordingly.

4. The Presidency Port Officer has not signed the plans. His signature to them should be obtained before the work is commenced.

(Signed) D. McNEIL CAMPBELL, Col., R.E.,
Chief Engineer.

8th November 1896.

ORDER—No. 3278 W., dated 14th November 1896.

The estimate, amounting to Rs. 10,500, as altered by the Chief Engineer, Public Works Department, for constructing quarters with out-houses for the Port officer at Vizagapatam, is sanctioned.

2. Attention is drawn to the Chief Engineer's note recorded above.

3. The Superintending Engineer will report the amount that can be spent on the work before the close of the official year.

4. The sanction accorded in paragraph 1 has been registered as Excluded Local No. 11 W. of 1896-97, and classified as Civil Buildings—Original Works.

(True Extract.)

(Signed) D. McNEIL CAMPBELL, Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, I Circle, with fourteen enclosures.
" Examiner, Public Works Accounts.
" Marine Department.

1-12
1896

Communicated to
Presidency
Port officer

Exd. T. K. Narayana Aiyangar.

(Signed) *DC*
W

The Presi^y Port officer