

Manila

~~Public Works~~

(1897) Department.

G.O., No. 752 Mar

DATED 24 August 87

*Removed from file 781 Mar
5-9-97*

[Despatch Abstract.]

Incomplete Works. P. W. Co referring for consideration in the Financial Dept, the question of providing the requisite funds under the Local Port funds, for - of 1896-87 and for new works proposed to be undertaken in the current official year, Comd to the P. R. Min.

BACK PAPERS.

[illegible]

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
2112567	781	Mar.	6.9.97				

GENERAL.
ACCOUNT.

Government { 1897 } of Madras.
PUBLIC WORKS.

W. 406 9 15-5-97
2144 9 22-7-96
491 9 8-7-96
338 9 15-5-96
301 9 22-7-96

Recd.

Regd.

1897

Enclosures

Spare copies

G.O., No. 2132 W., 4th August 1897.

Communicated
to the Presidency
office.

AUGUST.

24/8/97

The PPO is a superior
L.P. 30/8

Incomplete Works

Referring, for consideration in the Financial Department, the question of providing the requisite funds under Excluded Local, Port funds, for — of 1896-97 and for new works proposed to be undertaken in the current official year.

No. 2132 W., 4TH AUGUST 1897.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following papers :—

From the Superintending Engineer, I Circle, dated 5th June 1897, No. 284 V.Z.
 " " " II " " 10th May " " "
 " " " IV " " 24th " " " 278 W.
 " " " V " " 13th " " " 71 W/C.
 " " " VI " " 31st " " " 981 T.C.

ORDER—No. 2132 W., dated 4th August 1897.


The papers recorded above contain applications from the Superintending Engineers, I, II, IV, V and VI Circles, for allotments required under Excluded Local, Port funds, for incomplete works of 1896-97, and for new works proposed to be undertaken in the current official year. The demands, the details of which are given in the annexed statement, amount to Rs. 19,084 as shown below :—

Works	Rs.
Establishment	16,273
Tools and plant	2,638
	173
Total	19,084

2. The question of providing the requisite funds will be considered in the Financial Department.

3. The statement submitted by the Superintending Engineer, VI Circle, does not show the amounts to be provided for the pier at Tuticorin on account of establishment and tools and plant charges. This information should be furnished as early as possible, and on its receipt a supplemental application will, if necessary, be made to the Financial Department.

(True Extract.)



Under Secretary to Government.

To the Superintending Engineers, I, II, IV, V and VI Circles.
 " Examiner, Public Works Accounts.
 " Marine Department.
 " Financial Department.

Esd, C. M. Thumbuswamy.

Accompaniment to G.O., No. 2132 W., dated 4th August 1897.

STATEMENT showing the allotments required for incomplete works of 1896-97 and for new works proposed to be undertaken under Excluded Local, Port Funds.

STATEMENT showing the allotments required for incomplete works

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Amount required			Item No.	Remarks.	
							For work.	For establishment.	For tools and plant.			Total.
Vizagapatam ..	1	Extending the Lighthouse Superintendent's residence and providing quarters for three lightkeepers at Santopally. ..	Rs. 2,234	G.O., No. 1885 W., dated 6th July 1894.	Rs. 1,460	Rs. 774	Rs. 774	Rs. 178	Rs. 12	Rs. 964	1	
Kistna Eastern ..	2	Demarcating the port of Vizagapatam ..	103	Sanctioned by Superintendent- ing Engineer, Do.	23	80	80	19	1	100	2	
	3	Clearing out the drinking water tank at Divi lighthouse and constructing a low wall around the platform surrounding the Superintendent's quarters.	590	Do.	254	336	336	77	6	418	3	
West Coast ..	4	Constructing a residence for the port officer at Calicut.	18,160	G.O., No. 1045 W., dated 14th April 1897.	9,717	8,443	8,443	1,942	127	10,512	4	
	5	Providing iron davits on the north side of the Calicut pier for the use of the port boat.	350	Sanctioned by Superintendent- ing Engineer, Do.	350	..	50	11	1	62	5	
	6	Extending groynes F. and G. on Vypeen foreshore near Cruz millage dam.	85	Do.	..	85	85	20	1	106	6	
	7	Constructing port boundary pillars at Calicut.	250	Do.	..	250	250	57	4	311	7	
	8	Emergent repairs to protect the Vypeen foreshore near Cruz millage dam, Cochim.	270	Do.	..	201	201	46	3	250	8	
	9	Extending the groynes at the mouth of the Negapatam harbour.	1,270	Do.	1,212	58	70	16	1	87	9	Required for the adjustment of liabilities incurred on the work.
Negapatam ..	10	Constructing a new pier at Tuticorin and the reclamation of the foreshore at Tuticorin near the Government pier.	1,85,000	G.O., No. 1895 W., dated 18th June 1896, and No. 2144 W., dated 22nd July 1896.	1,53,181	4,800	4,800	..	..	4,800	10	
Tinnevely ..	11	Protecting the T. head of the pier at Tuticorin.	2,500	Sanctioned by Superintendent- ing Engineer.	1,316	1,184	1,184	272	18	1,474	11	
		Total ..	..		..	..	16,273	2,638	173	19,084		

* As the actual cost of the davits obtained from Public Works Workshops has exceeded the estimated provision, the estimate will be exceeded.

nt.

Marine Department.

GENERAL.
ACCOUNT.

Government {1897} of Madras.
PUBLIC WORKS.

Recd.

} 1897.

Enclosures

Regd.

Spare copies

G.O., No. 2132 W., 4th August 1897.

No. 752 Mar 4 24 August 1897

*Communicated to the
Presy. Port-officer.*

AUGUST.

*sdg Dm.c
In.*

*To
The P. P. O.*

Incomplete Works

Referring, for consideration in the Financial Department, the question of providing the requisite funds under Excluded Local, Port funds, for — of 1896-97 and for new works proposed to be undertaken in the current official year.

No. 2132 W., 4TH AUGUST 1897.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following papers :—

From the Superintending Engineer, I Circle, dated 5th June 1897, No. 284 V.Z.
 " " " II " " 10th May " "
 " " " IV " " 24th " " 278 W.
 " " " V " " 13th " " 71 W/C.
 " " " VI " " 31st " " 981 T.C.

ORDER—No. 2132 W., dated 4th August 1897.

The papers recorded above contain applications from the Superintending Engineers, I, II, IV, V and VI Circles, for allotments required under Excluded Local, Port funds, for incomplete works of 1896-97, and for new works proposed to be undertaken in the current official year. The demands, the details of which are given in the annexed statement, amount to Rs. 19,084 as shown below :—

Works ...	Rs.
Establishment ...	16,273
Tools and plant ...	2,638
	173
Total ...	19,084

2. The question of providing the requisite funds will be considered in the Financial Department.

3. The statement submitted by the Superintending Engineer, VI Circle, does not show the amounts to be provided for the pier at Tuticorin on account of establishment and tools and plant charges. This information should be furnished as early as possible, and on its receipt a supplemental application will, if necessary, be made to the Financial Department.

(True Extract.)

(Signed) D. McNEIL CAMPBELL, Colonel, R.E.,
Secretary to Government.

To the Superintending Engineers, I, II, IV, V and VI Circles.
 „ Examiner, Public Works Accounts.
 „ Marine Department.
 „ Financial Department.

Exd. C. M. Thumbuswamy.

Accompaniment to G.O., No. 2132 W., dated 4th August 1897.

STATEMENT showing the allotments required for incomplete works of 1896-97 and for new works proposed to be undertaken under Excluded Local, Port Funds.

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Amount required			Item No.	Remarks.
							For work.	For establishment.	For tools and plant.		
Vizagapatam ..	1	Extending the Lighthouse Superintendent's residence and providing quarters for three lightkeepers at Santipally.	Rs. 2,234	G.O., No. 1685 W., dated 6th July 1894.	Rs. 1,460	Rs. 774	Rs. 774	Rs. 178	Rs. 12	1	
Kistna Eastern ..	2	Demarcating the port of Vizagapatam ..	103	Sanctioned by Superintending Engineer, Do.	23	80	80	19	1	2	
West Coast ..	3	Clearing out the drinking water tank at Divi lighthouse and constructing a low wall around the platform surrounding the Superintendent's quarters.	690	Do.	264	336	336	77	5	3	
	4	Constructing a residence for the port officer at Calicut.	18,160	G.O., No. 1045 W., dated 14th April 1897.	9,717	8,443	8,443	1,942	127	4	
	5	Providing iron davits on the north side of the Calicut pier for the use of the port boat.	350	Sanctioned by Superintending Engineer, Do.	350	..	50 *	11	1	5	
	6	Extending groyne P. and O. on Vypeen foreshore near Cruz milegre dam.	85	Do.	..	85	85	20	1	6	
	7	Constructing port boundary pillars at Calicut.	250	Do.	..	250	250	57	4	7	
	8	Emergent repairs to protect the Vypeen foreshore near Cruz milegre dam, Cochín.	270	Do.	..	201	201	46	3	8	
Negapatam ..	9	Extending the groyne at the mouth of the Negapatam harbour.	1,270	Do.	1,212	58	70	16	1	9	
Tinnevely ..	10	Constructing a new pier at Tuticorin and the reclamation of the foreshore at Tuticorin near the Government pier.	1,86,000	G.Os., No. 1805 W., dated 18th June 1896, and No. 2144 W., dated 22nd July 1896.	1,53,181	4,800	4,800	..	..	10	Required for the adjustment of liabilities incurred on the work.
	11	Protecting the T. head of the pier at Tuticorin.	2,500	Sanctioned by Superintending Engineer.	1,316	1,184	1,184	272	18	11	
		Total ..	..		..	..	16,273	2,638	173		

* As the actual cost of the davits obtained from Public Works Workshops has exceeded the estimated provision, the estimate will be exceeded.

nt.

Marine
Marine Department.

GENERAL.
ACCOUNT.

Government {1897} of Madras.
PUBLIC WORKS.

Recd.

Regd.

} 1897.

Enclosures

Spare copies

G.O., No. 2132 W., 4th August 1897.

No 752 Mar dt 24 August 1897

Communicated to the

Presy. Port-officer.

AUGUST.

*fslg D.M.C.
H.E.
H.*

*To
The P.P.O.*

Incomplete Works

Referring, for consideration in the Financial Department, the question of providing the requisite funds under Excluded Local, Port funds, for — of 1896-97 and for new works proposed to be undertaken in the current official year.

No. 2132 W., 4TH AUGUST 1897.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following papers:—

From the Superintending Engineer, I Circle, dated 5th June 1897, No. 284 V.Z.
 " " " II " " 10th May " " "
 " " " IV " " 24th " " " 278 W.
 " " " V " " 13th " " " 71 W/C.
 " " " VI " " 31st " " " 981 T.C.

ORDER—No. 2132 W., dated 4th August 1897.

The papers recorded above contain applications from the Superintending Engineers, I, II, IV, V and VI Circles, for allotments required under Excluded Local, Port funds, for incomplete works of 1896–97, and for new works proposed to be undertaken in the current official year. The demands, the details of which are given in the annexed statement, amount to Rs. 19,084 as shown below:—

Works	Rs.
Establishment	16,273
Tools and plant	2,638
	173
Total	19,084

2. The question of providing the requisite funds will be considered in the Financial Department.

3. The statement submitted by the Superintending Engineer, VI Circle, does not show the amounts to be provided for the pier at Tuticorin on account of establishment and tools and plant charges. This information should be furnished as early as possible, and on its receipt a supplemental application will, if necessary, be made to the Financial Department.

(True Extract.)

(Signed) D. McNEIL CAMPBELL, Colonel, R.E.,
Secretary to Government.

To the Superintending Engineers, I, II, IV, V and VI Circles.
 " Examiner, Public Works Accounts.
 " Marine Department.
 " Financial Department.

Ed. C. M. Thumbuswamy.

Accompaniment to G.O., No. 2132 W., dated 4th August 1897.

STATEMENT showing the allotments required for incomplete works of 1896–97 and for new works proposed to be undertaken under Excluded Local, Port Funds.

Division.	Item No.	Name of work.	Amount of estimate.	Number and date of sanction.	Past expenditure.	Balance of estimate.	Amount required				Item No.	Remarks.
							For work.	For establishment.	For tools and plant.	Total.		
Vizagapatam ..	1	Extending the Lighthouse Superintendent's residence and providing quarters for three lightkeepers at Santapally.	Rs. 2,234	G.O., No. 1685 W., dated 6th July 1894.	Rs. 1,460	Rs. 774	Rs. 774	Rs. 178	Rs. 12	Rs. 964	1	
Kistna Eastern ..	2	Demarcating the port of Vizagapatam ..	103	Sanctioned by Superintendent- ing Engineer. Do.	23	80	80	19	1	100	2	
	3	Clearing out the drinking water tank at Divi lighthouse and constructing a low wall around the platform surrounding the Superintendent's quarters.	590		254	336	336	77	5	418	3	
West Coast ..	4	Constructing a residence for the port officer at Calicut.	18,160	G.O., No. 1045 W., dated 14th April 1897.	9,717	8,443	8,443	1,942	127	10,512	4	
	5	Providing iron davits on the north side of the Calicut pier for the use of the port boat.	350	Sanctioned by Superintendent- ing Engineer. Do.	350	..	50 *	11	1	62	5	
	6	Extending groynes P. and O. on Vypean foreshore near Cruz milagre dam.	85	Do.	..	85	85	20	1	106	6	
	7	Constructing port boundary pillars at Calicut.	250	Do.	..	250	250	57	4	311	7	
	8	Emergent repairs to protect the Vypean foreshore near Cruz milagre dam, Cochlin.	270	Do.	..	201	201	46	3	250	8	
Negapatam ..	9	Extending the groynes at the mouth of the Negapatam harbour.	1,270	Do.	1,212	58	70	16	1	87	9	Required for the
Tinnevelly ..	10	Constructing a new pier at Tuticorin and the reclamation of the foreshore at Tuticorin near the Government pier.	1,86,000	G.O., No. 1805 W., dated 18th June 1896, and No. 2144 W., dated 22nd July 1896.	1,53,181	4,800	4,800	..	..	4,800	10	adjustment of liabilities incurred on the work.
	11	Protecting the T. head of the pier at Tuticorin.	2,500	Sanctioned by Superintendent- ing Engineer.	1,316	1,184	1,184	272	18	1,474	11	
		Total ..	..		..	..	16,273	2,638	173	19,084		

* As the actual cost of the davits obtained from Public Works Workshops has exceeded the estimated provision, the estimate will be exceeded.